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Section 4.7.1 Cost Breakdown Summary 







 

 

 

 
 

  

Section 4.7.2 Schedule of Items 

 



Date: 4/10/2020

VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

00100 MOBILIZATION 1 LS 5,400,000.00$        

00101 CONSTRUCTION SURVEYING (CONSTRUCTION) 1 LS 950,000.00$           

25505 FIELD OFFICE MOD TY.1 44 MO 396,000.00$           

85011 NS BONDS 1 LS 741,000.00$           

85011 ESCROW DOCUMENTS 1 LS 15,000.00$             

00104 DESIGN BUILD - DESIGN & ENGINEERING 1 LS 10,842,150.00$      

00104 DESIGN BUILD - ENVIRONMENTAL PERMITTING 1 LS 133,500.00$           

25596 DESIGN BUILD - SCOPE VALIDATION 1 LS 600,000.00$           

25593 DESIGN BUILD QC 1 LS 5,167,200.00$        

25593 DESIGN BUILD QA 1 LS 4,086,400.00$        

25596 DESIGN BUILD - UTILITIES 1 LS 895,800.00$           

25565 CPM SCHEDULING 1 LS 85,000.00$             

00110 CLEARING AND GRUBBING 1 LS 750,000.00$           

01120 REGULAR EXCAVATION (F) 248091 CY 4,465,638.00$        

00140 BORROW EXCAVATION (F) 10105 CY 242,520.00$           

00155 GEOTEXTILE EMBANKMENT STABILIZATION 4445 SY 31,115.00$             

10027 ACID-SULFATE MITIGATION 26.7 ACRE 72,090.00$             

00128 EXTRA EXCAVATION (UNDERCUT UNSUITABLE MATERIAL) (F) 24222 CY 532,884.00$           

10027 NS SOIL DRYING/MANIPULATION (F) 98931 SY 445,189.50$           

00360 POTOMAC FORMATION SLOPE REINFORCEMENT 650 LF 276,250.00$           

00580 UNDERDRAIN UD-1 1000 LF 20,000.00$             

00588 UNDERDRAIN UD-4 64339 LF 579,051.00$           

00598 MODIFIED UNDERDRAIN UD-4 8075 LF 80,750.00$             

00590 COMB. UNDERDRAIN CD-1 OR 2 1597 LF 55,895.00$             

00595 OUTLET PIPE 2376 LF 40,392.00$             

00596 ENDWALL EW-12 151 EA 83,050.00$             

00598 MOD. UD-4 CLEANOUTS 29 EA 58,000.00$             

00598 EXTEND/MODIFY EXISTING UNDERDRAIN 8500 LF 127,500.00$           

00525 CONCRETE CLASS A3 MISC. (F) 12.5 CY 22,500.00$             

00529 FLOWABLE BACKFILL 19 CY 5,700.00$               

01150 15" PIPE 499 LF 59,880.00$             

01180 18" PIPE 3636 LF 527,220.00$           

01240 24" PIPE 4539 LF 748,935.00$           

01300 30" PIPE 1208 LF 217,440.00$           

01360 36" PIPE 24 LF 6,000.00$               

01420 42" PIPE 90 LF 23,850.00$             

01540 54" PIPE 4 LF 1,600.00$               

06150 15" END SECTION ES-1 OR 2 7 EA 10,500.00$             

06180 18" END SECTION ES-1 OR 2 2 EA 3,300.00$               

06240 24" END SECTION ES-1 OR 2 4 EA 7,200.00$               

06300 30" END SECTION ES-1 OR 2 1 EA 2,150.00$               

06360 36" END SECTION ES-1 OR 2 1 EA 3,300.00$               

06749 DROP INLET DI-2B, L=8' 2 EA 10,000.00$             

06820 DROP INLET DI-3B, L=10' 6 EA 42,000.00$             

06837 DROP INLET DI-3C, L=10' 2 EA 11,000.00$             

This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure 

that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project 

schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The values 

and quantities shall be clearly supported by the escrowed pricing documents.

Base Scope Schedule of Items (ver. 4-15-2014)

State Project 0095-111-270

Attachment 4.7.2 (a)

I-95 Northbound Rappahannock River Crossing

1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).



Date: 4/10/2020

VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure 

that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project 

schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The values 

and quantities shall be clearly supported by the escrowed pricing documents.

Base Scope Schedule of Items (ver. 4-15-2014)

State Project 0095-111-270

Attachment 4.7.2 (a)

I-95 Northbound Rappahannock River Crossing

07506 DROP INLET DI-5 32 EA 256,000.00$           

07508 DROP INLET DI-7 2 EA 16,000.00$             

08190 DROP INLET DI-10H TY I, L=10' 18 EA 261,000.00$           

08198 DROP INLET DI-10H TY. II, L=10' 7 EA 87,500.00$             

08271 DROP INLET DI-10I TY. I, L=16' 1 EA 12,500.00$             

08253 DRIOP INLET DI-10K TY I, L=10' 5 EA 57,500.00$             

08263 DROP INLET DI-10K TY. II, L=10' 10 EA 184,000.00$           

08273 DROP INLET DI-10K TY. III, L=10' 3 EA 30,600.00$             

08292 DROP INLET DI-10LTY. II, L=10' 1 EA 16,500.00$             

09056 MANHOLE MH-1 OR 2 95 LF 118,750.00$           

09057 FRAME & COVER MH-1 17 EA 13,600.00$             

09150 EROS. CONTR. STONE CL. 1, EC-1 (F) 1000 TON 85,000.00$             

09148 EROS.CONTR.STONE CL. A1 EC-1 (F) 64 TON 5,760.00$               

09185 PAVED DITCH PG-2A 5216 SY 521,600.00$           

00520 CULVERT REPAIRS 1 LS 68,000.00$             

02089 24" PIPE REPAIR 59 LF 32,450.00$             

02089 30" PIPE REPAIR 249 LF 136,950.00$           

02089 48" PIPE REPAIR 182 LF 150,150.00$           

10103 AGGR. MATL. NO. 25 OR 26 (F) 231 TON 15,015.00$             

10013 CEM.STAB.AGGR.MATL.NO.21A (F) 60580 TON 2,180,880.00$        

10062 ASPH-STAB. OPEN-GRADED MATERIAL (F) (P) 14751 TON 1,357,092.00$        

10128 AGGR. BASE MATL. TY. I NO. 21B (F) 12333 TON 332,991.00$           

10251 NS AGGR. MATERIAL NO. 57 STONE 2963 CY 133,335.00$           

10611 ASPHALT CONC TY. IM-19.0D (F) (P) 45616 TON 3,649,280.00$        

10642 ASPHALT CONC. BY. BM-25.0 (F) (P) 89903 TON 6,652,822.00$        

10609 ASPHALT CONC TY. SM-12.5E (F) (P) 29596 TON 3,018,792.00$        

10628 FLEXIBLE PAVEMENT PLANING 0"-2" (F) 84499 SY 422,495.00$           

11070 SAWCUT ASPH CONC FULL DEPTH 58972 LF 294,860.00$           

24410 DEMO. OF PAVEMENT (F) 82069 SY 820,690.00$           

10700 RUMBLE STRIP, ASPHALT 69254 LF 69,254.00$             

10701 LIQ. ASPH. COATING (RUMBLE STRIP) 12825 SY 38,475.00$             

12322 ASPHALT CONCRETE CURB TY. MC-3B 3150 LF 63,000.00$             

12505 ASPH.CONC.CURB BACKUP MATL. (P) 126 TON 21,420.00$             

13460 MEDIAN BARRIER MB-7D 357 LF 41,055.00$             

13461 MEDIAN BARRIER MB-7E 799 LF 287,640.00$           

13462 MEDIAN BARRIER MB-7F 8592 LF 1,159,920.00$        

13478 MEDIAN BARRIER MB-8A TRANSITION 61 LF 23,790.00$             

13485 MEDIAN BARRIER MB-8A, TY. I 296 LF 76,960.00$             

13486 MEDIAN BARRIER MB-8A, TY. II 3514 LF 966,350.00$           

13487 MEDIAN BARRIER MB-8A, TY. III 890 LF 295,480.00$           

13478 MOD. MB-7F WITH RETAINING WALL 1463 LF 790,020.00$           

13607 IMPACT ATTEN. (TL-3,>40 MPH) 3 EA 69,000.00$             

60125 BRIDGE PIER PROTECTION SYSTEM, BPPS-1 410 LF 182,450.00$           

21020 MEDIAN STRIP MS-1 3015 SY 310,545.00$           

12600 CURB & GUTTER, CG-6 1234 LF 56,764.00$             
1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).
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This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure 

that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project 

schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The values 

and quantities shall be clearly supported by the escrowed pricing documents.

Base Scope Schedule of Items (ver. 4-15-2014)

State Project 0095-111-270

Attachment 4.7.2 (a)

I-95 Northbound Rappahannock River Crossing

22643 FENCE FE-CL 11107 LF 233,247.00$           

22653 LINE BRACE UNIT FE-CL 15 EA 3,075.00$               

22663 CORNER BRACE UNIT FE-CL 42 EA 9,450.00$               

13480 CABLE BARRICADE CR-1 3 EA 3,750.00$               

13280 GUARDRAIL GR-MGS1 30226 LF 664,972.00$           

13282 GUARDRAIL GR-MGS1 9' POSTS 4849 LF 116,376.00$           

13286 GUARDRAIL TERMINAL GR-MGS2 23 EA 64,400.00$             

13287 GUARDRAIL END ANCHORAGE GR-MGS3 24 EA 28,800.00$             

13288 GUARDRAIL HEIGHT TRANSITION GR-MGS4 16 EA 12,000.00$             

13392 FIXED OBJECT ATTACH. GR-FOA-2 TY. I 15 EA 39,750.00$             

13393 FIXED OBJECT ATTACH. GR-FOA-2 TY. II 16 EA 8,800.00$               

00150 NOISE BARRIER C - EARTHEN BERM 19865 SF 297,975.00$           

13755 NOISE BARRIER C - CONCRETE BARRIER 4275 SF 299,250.00$           

13755 NOISE BARRIER FH - CONCRETE BARRIER 6466 SF 407,358.00$           

13570 RAMP C PILE-PANEL WALL 13719 SF 1,989,255.00$        

13543 MSE WALL ON NB GP LANES 3146 SF 330,330.00$           

13543 MSE WALL ON NB CD LANES 2081 SF 218,505.00$           

25002 HANDRAIL HR-1 TYPE I 2557 LF 383,550.00$           

00128 EXTRA EXCAVATION (UNDERCUT MSE) (F) 250 CY 20,000.00$             

13611 IMPACT ATTENUATOR SER. TYPE I 44 EA 352,000.00$           

24152 TYPE III BARRICADE 8' 15 EA 4,125.00$               

24160 CONSTRUCTION SIGNS 2772 SF 74,844.00$             

24279 PORT.CHANGEABLE MESS. SIGN 46464 HR 116,160.00$           

24281 ELECTRONIC ARROW 15488 HR 23,232.00$             

24293 TRAFFIC BARRIER SERVICE MB-7D PC RELOCATE 17471 LF 209,652.00$           

24293 TRAFFIC BARRIER SERVICE MB-7D PC SLIDE RESET 19901 LF 79,604.00$             

24290 TRAF.BARR.SER.CONC.MB-7D PC 49946 LF 1,997,840.00$        

13496 TRAF. BARR. SER. CONC. DBL FC PAR.MB-11A 1652 LF 148,680.00$           

13496 MB-11A RELOCATE 1596 LF 36,708.00$             

24600 REMOVE EXISTING GUARDRAIL 19164 LF 57,492.00$             

27321 PROTECTIVE COVERING EC-2 17415 SY 34,830.00$             

27326 SOIL STAB. MAT EC-3 TYPE 1 628 SY 2,512.00$               

27101 TEMPORARY SEEDING 157 ACRE 392,500.00$           

27100 PERMANENT SEEDING 40 ACRE 160,000.00$           

27345 TEMPORARY DIVERSION DIKE 10580 LF 37,030.00$             

27410 CHECK DAM, ROCK TY. I 25 EA 10,000.00$             

27415 CHECK DAM(ROCK) TY. II 222 EA 66,600.00$             

27430 SILTATION CONTROL EXCAVATION (F) 3000 CY 48,000.00$             

27460 INLET PROTECTION, TYPE A 46 EA 20,700.00$             

27461 INLET PROTECTION TYPE B 60 EA 18,000.00$             

27422 DEWATERING BASIN EC-8 25 EA 37,500.00$             

23560 SAFETY FENCE 1000 LF 6,000.00$               

27505 TEMP. SILT FENCE TYPE A 25000 LF 100,000.00$           

27504 TEMP. SILT FENCE TYPE B 5200 LF 36,400.00$             

27580 TEMP. SEDIMENT BASIN EXCAVATION (F) 9200 CY 230,000.00$           
1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).
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This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure 

that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project 

schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The values 

and quantities shall be clearly supported by the escrowed pricing documents.

Base Scope Schedule of Items (ver. 4-15-2014)

State Project 0095-111-270

Attachment 4.7.2 (a)

I-95 Northbound Rappahannock River Crossing

26119 CLASS 1 RIPRAP (F) 871 TON 78,390.00$             

00170 BIORETENTION FILTERS 4 EA 308,000.00$           

00170 WATER QUALITY GRASS SWALES 400 LF 60,000.00$             

51965 PERMANENT SIGNAGE 1 LS 3,075,000.00$        

51000 TEMPORARY SIGNAL 1 LS 73,000.00$             

51980 PERMANENT SIGNAL 1 LS 735,000.00$           

59060 ITS & LIGHTING 1 LS 1,500,500.00$        

54032 TY. B CL. I PAVE MARK 4" 13865 LF 10,398.75$             

54042 TY. B CL I PAVE MARK 24" 187 LF 1,402.50$               

54076 TY. B CL. VI PAVE MARK 6" 120608 LF 422,128.00$           

54080 TY. B CL VI CONTRAST 6" 6234 LF 36,157.20$             

54077 TY. B CL. VI PAVE MARK. 8" 4811 LF 21,649.50$             

54060 TY. B CL. VI PAVE MARK. 24" 1080 LF 13,500.00$             

54105 ERADICATION OF EXIST. LINEAR PVMT MARKING 133924 LF 87,050.60$             

54217 INLAID PAVEMENT MARKERS 1418 EA 53,884.00$             

54240 TEMP. PAVE MARK. 1-WAY 756 EA 7,560.00$               

54575 PVMT SYMB MRKG SGL TURN ARROW 22 EA 2,750.00$               

54400 PAVE MESS MARK "ONLY" 15 EA 6,750.00$               

54590 SYMB MRKG LANE REDUCTION ARROW TY B 8 EA 3,400.00$               

54424 CONSTR. PAVE MARK TY D ELONG ARROW 24 EA 5,760.00$               

54020 TEMP. PVMT MRKG, TY. A 6" 144869 LF 65,191.05$             

54024 TEMP. PVMT MRKG, TY. A 8" 3108 LF 2,952.60$               

54466 TYPE E TEMP. PVMT MRKG 8" 58629 LF 190,544.25$           

54512 TY. D, CL. II TEMP. PVMT MRKG 6" 43865 LF 109,662.50$           

54516 TY. D, CL. II TEMP. PVMT MRKG 8" 26930 LF 74,057.50$             

54524 TY D CL. II TEMP. PVMT MRKG 24" 193 LF 1,544.00$               

60409 CONC. CLASS A4 MOD. LOW SHRINKAGE (F) 2338.5 CY 1,964,340.00$        

60450 CONC. CLASS A4 BRIDGE APPR. SLAB 128.6 CY 90,020.00$             

60452 REINF. STEEL BRIDGE APPR. SLAB 23200 LB 23,200.00$             

60490 BRIDGE DECK GROOVING 8005 SY 48,030.00$             

61812 STR. STEEL PLATE GIRDER ASTM A709 GRADE 50W 1 LS 5,021,448.92$        

61760 ERECTION OF STEEL GIRDERS 1 LS 1,178,000.00$        

61980 BEARING DEVICE 36 EA 234,000.00$           

60495 COVER DEPTH SURVEY 8005 SY 8,005.00$               

61713 CORROSION RESISTANT REINF. STEEL CL. III 664000 LB 1,759,600.00$        

65720 PARAPET CONCRETE PARAPET 42" 2402 LF 588,490.00$           

62400 TOOTH EXPANSION JOINT ASSEMBLY 127 LF 209,550.00$           

64015 SELECT BACKFILL (ABUTMENT ZONE) 5500 TON 192,500.00$           

64011 STRUCTURE EXCAVATION (F) 3538 CY 300,730.00$           

64032 GEOCOMPOSITE WALL DRAIN 245 SY 3,675.00$               

64036 PIPE UNDERDRAIN 6" 200 LF 3,000.00$               

65013 CONCRETE CLASS A3 (F) 3633 CY 2,997,225.00$        

65200 REINF. STEEL 688200 LB 757,020.00$           

65211 CORROSION RESISTANT REINF. STEEL CL. I 29300 LB 61,530.00$             

62024 CONCRETE PARAPET 42" 102 LF 24,990.00$             
1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).



Date: 4/10/2020
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1
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This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure 

that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project 

schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The values 

and quantities shall be clearly supported by the escrowed pricing documents.

Base Scope Schedule of Items (ver. 4-15-2014)

State Project 0095-111-270

Attachment 4.7.2 (a)

I-95 Northbound Rappahannock River Crossing

67400 DECK DRAINAGE SYSTEM 1 LS 75,000.00$             

13543 MSE WALL 643 SF 80,375.00$             

27508 COFFERDAMS 2 EA 410,000.00$           

64050 PIER 1 SOE 779 SF 116,850.00$           

64050 PIER 4 SOE 1988 SF 198,800.00$           

64050 ABUTMENT A SOE 1388 SF 277,600.00$           

64050 ABUTMENT B SOE 1331 SF 266,200.00$           

67910 NBIS ACCESS, UNDER BRIDGE ( B604) 1 LS 16,000.00$             

67904 BRIDGE INCIDENTALS WARNING SIGNS & BOUYS 1 LS 17,500.00$             

60125 NS BRIDGE CONSTRUCTION ACCESS 1 LS 1,900,000.00$        

1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).



Date: 4/10/2020

VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

00104 DESIGN BUILD - DESIGN & ENGINEERING 1 LS 465,000.00$           

00104 DESIGN BUILD - ENVIRONMENTAL PERMITTING 1 LS 7,500.00$               

25593 DESIGN BUILD QC 1 LS 91,000.00$             

25593 DESIGN BUILD QA 1 LS 35,100.00$             

25596 DESIGN BUILD - UTILITIES 1 LS 24,000.00$             

00110 CLEARING AND GRUBBING 1 LS 92,000.00$             

01120 REGULAR EXCAVATION (F) 22148 CY 398,664.00$           

00128 EXTRA EXCAVATION (UNDERCUT UNSUITABLE MATERIAL) (F) 777 CY 17,094.00$             

00588 UNDERDRAIN UD-4 4612 LF 41,508.00$             

00595 OUTLET PIPE 213 LF 3,621.00$               

00596 ENDWALL EW-12 16 EA 8,800.00$               

00525 CONCRETE CLASS A3 MISC (F) 2.5 CY 4,500.00$               

01150 15" PIPE 34 LF 4,080.00$               

01240 24" PIPE 7 LF 1,015.00$               

06240 24" END SECTION ES-1 OR 2 1 EA 1,800.00$               

09148 EROS.CONTR.STONE CL. A1 EC-1 (F) 16 TON 1,440.00$               

09185 PAVED DITCH PG-2A 137 SY 13,700.00$             

00520 CULVERT REPAIRS 1 LS 5,500.00$               

02089 24" PIPE REPAIR 147 LF 80,850.00$             

10013 CEM.STAB.AGGR.MATL.NO.21A (F) 4680 TON 168,480.00$           

10062 ASPH-STAB. OPEN-GRADED MATERIAL (F) (P) 1278 TON 117,576.00$           

10128 AGGR. BASE MATL. TY. I NO. 21B (F) 802 TON 21,654.00$             

10611 ASPHALT CONC TY. IM-19.0D (F) (P) 2712 TON 216,960.00$           

10642 ASPHALT CONC. BY. BM-25.0 (F) (P) 6882 TON 509,268.00$           

10609 ASPHALT CONC TY. SM-12.5E (F) (P) 4575 TON 466,650.00$           

10628 FLEXIBLE PAVEMENT PLANING 0"-2" (F) 24673 SY 123,365.00$           

11070 SAWCUT ASPH CONC FULL DEPTH 4563 LF 22,815.00$             

24410 DEMO. OF PAVEMENT (F) 6172 SY 61,720.00$             

10700 RUMBLE STRIP, ASPHALT 11193 LF 11,193.00$             

10701 LIQ. ASPH. COATING (RUMBLE STRIP) 2073 SY 6,219.00$               

12322 ASPHALT CONCRETE CURB TY. MC-3B 100 LF 2,000.00$               

12505 ASPH.CONC.CURB BACKUP MATL. (P) 4 TON 680.00$                  

13280 GUARDRAIL GR-MGS1 1301 LF 28,622.00$             

13286 GUARDRAIL TERMINAL GR-MGS2 2 EA 5,600.00$               

13287 GUARDRAIL END ANCHORAGE GR-MGS3 3 EA 3,600.00$               

13611 IMPACT ATTENUATOR SER. TYPE I 1 EA 11,000.00$             

24160 CONSTRUCTION SIGNS 144 SF 3,888.00$               

24290 TRAF.BARR.SER.CONC.MB-7D PC 4851 LF 174,636.00$           

24600 REMOVE EXISTING GUARDRAIL 2047 LF 6,141.00$               

27321 PROTECTIVE COVERING EC-2 1880 SY 3,760.00$               

27101 TEMPORARY SEEDING 8 ACRE 20,000.00$             

27100 PERMANENT SEEDING 6 ACRE 24,000.00$             

27415 CHECK DAM(ROCK) TY. II 26 EA 7,800.00$               

27505 TEMP. SILT FENCE TYPE A 4000 LF 16,000.00$             

27504 TEMP. SILT FENCE TYPE B 534 LF 3,738.00$               

This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure 

that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project 

schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The values 

and quantities shall be clearly supported by the escrowed pricing documents.

Option #1 Schedule of Items (ver. 4-15-2014)

State Project 0095-111-270

Attachment 4.7.2 (b)

I-95 Northbound Rappahannock River Crossing

1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).



Date: 4/10/2020

VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure 

that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project 

schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The values 

and quantities shall be clearly supported by the escrowed pricing documents.

Option #1 Schedule of Items (ver. 4-15-2014)

State Project 0095-111-270

Attachment 4.7.2 (b)

I-95 Northbound Rappahannock River Crossing

51965 SIGNAGE 1 LS 250,000.00$           

54105 ERADICATION OF EXIST. LINEAR PVMT MARKING 13325 LF 13,325.00$             

54240 TEMP. PAVE MARK. 1-WAY 122 EA 1,220.00$               

54020 TEMP. PVMT MRKG, TY. A 6" 11779 LF 5,889.50$               

54024 TEMP. PVMT MRKG, TY. A 8" 1546 LF 1,391.40$               

54076 TY. B CL. VI PAVE MARK 6" 1164 LF 4,074.00$               

54217 INLAID PAVEMENT MARKERS 32 EA 1,216.00$               

1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).



Date: 4/10/2020

VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

00104 DESIGN BUILD - DESIGN & ENGINEERING 1 LS 435,000.00$           

25593 DESIGN BUILD QC 1 LS 120,000.00$           

25593 DESIGN BUILD QA 1 LS 110,000.00$           

00588 UNDERDRAIN UD-4 1519 LF 13,671.00$             

00595 OUTLET PIPE 70 LF 1,190.00$               

00596 ENDWALL EW-12 6 EA 3,300.00$               

10013 CEM.STAB.AGGR.MATL.NO.21A (F) 2730 TON 98,280.00$             

10062 ASPH-STAB. OPEN-GRADED MATERIAL (F) (P) 744 TON 68,448.00$             

10611 ASPHALT CONC TY. IM-19.0D (F) (P) 1363 TON 109,040.00$           

10642 ASPHALT CONC. BY. BM-25.0 (F) (P) 3678 TON 272,172.00$           

10628 FLEXIBLE PAVEMENT PLANING 0"-2" -7535 SY (37,675.00)$            

11070 SAWCUT ASPH CONC FULL DEPTH 30 LF 150.00$                  

24410 DEMO. OF PAVEMENT (F) 7602 SY 76,020.00$             

51965 SIGNAGE 1 LS 10,000.00$             

60409 CONCRETE LOW SHRINKAGE CLASS A4 MOD. (F) 357 CY 357,000.00$           

60450 CONCRETE CLASS A4 APPR. SLAB 153 CY 114,750.00$           

60452 REINF. STEEL BRIDGE APPR. SLAB 22800 LB 22,800.00$             

60490 BRIDGE DECK GROOVING 1235 SY 8,645.00$               

61209 PRESTRESSED CONC. BEAM, BULB-T 29" DEPTH +70'-80 1144 LF 348,920.00$           

61760 ERECTION OF PRESTRESSED CONCRETE BEAMS 1 LS 80,000.00$             

61980 BEARING DEVICE 16 EA 16,000.00$             

60495 COVER DEPTH SURVEY 1 LS 2,805.00$               

61713 CORROSION RESIST. REINFORCING STEEL, CLASS III 73780 LB 195,517.00$           

62024 CONCRETE PARAPET, 42" 395 LF 108,625.00$           

64015 SELECT BACKFILL (ABUTMENT ZONE) 1440 TON 50,400.00$             

64011 STRUCTURAL EXCAVATION (F) 145 CY 18,125.00$             

62534 EPS MATERIAL 89 SY 9,345.00$               

62410 ADHESIVE BASED JOINT SEALER (CLASS I) 130 LF 10,400.00$             

64101 DYNAMIC TEST PILE 3 EA 4,500.00$               

64765 PILE POINTS FOR 12" STEEL PILE 44 EACH 3,300.00$               

64112 STEEL PILES 12" (P) 2225 LF 155,750.00$           

64050 ABUTMENT A SOE 555 SF 83,250.00$             

64050 ABUTMENT B SOE 820 SF 123,000.00$           

65013 CONCRETE CLASS A3 (F) 138.6 CY 131,670.00$           

65200 REINFORCING STEEL 11700 LB 14,625.00$             

65211 CORROSION RESISTANT REINFOCING STEEL, CLASS I 20800 LB 44,720.00$             

13543 MSE WALL AT ABUTMENTS 4180 SF 564,300.00$           

67910 NBIS ACCESS, UNDER BRIDGE (B609 ) 1 LS 1,500.00$               

67900 DISMANTLE AND REMOVE EXISTING STRUCTURE 1 LS 260,000.00$           

67350 STANDPIPE FIRE HYD & WATER SUPPLY 1 LS 25,000.00$             

00200 SETTLEMENT PLATE 6 EA 21,000.00$             

This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure 

that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project 

schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The values 

and quantities shall be clearly supported by the escrowed pricing documents.

Option #2 Schedule of Items (ver. 4-15-2014)

State Project 0095-111-270

Attachment 4.7.2 (c)

1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).

I-95 Northbound Rappahannock River Crossing



Date: 4/10/2020

VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

00104 DESIGN BUILD - DESIGN & ENGINEERING 1 LS 61,000.00$             

00104 DESIGN BUILD - ENVIRONMENTAL PERMITTING 1 LS 2,100.00$               

25593 DESIGN BUILD QC 1 LS 24,000.00$             

25593 DESIGN BUILD QA 1 LS 8,500.00$               

01120 REGULAR EXCAVATION (F) 423 CY 11,421.00$             

10128 AGGR. BASE MATL. TY. I NO. 21B (F) 514 TON 31,868.00$             

13108 CG-12 DETECTABLE WARNING SURFACE 75 SY 30,000.00$             

13220 HYDRAULIC CEMENT CONC. SIDEWALK 4" 1896 SY 98,592.00$             

27100 PERMANENT SEEDING 1.5 ACRE 5,775.00$               

51980 SIGNALIZATION 1 LS 56,000.00$             

54034 TY. B CL. I PAVE MARK 6" 489 LF 978.00$                  

This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure 

that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project 

schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The values 

and quantities shall be clearly supported by the escrowed pricing documents.

Option #3 Schedule of Items (ver. 4-15-2014)

State Project 0095-111-270

Attachment 4.7.2 (d)

1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).

I-95 Northbound Rappahannock River Crossing



 

 

 

  

Section 4.7.3 Proposed Monthly Payment 

Schedule 

 



Month
Projected Monthly 

Total

Projected Cumulative 

Total
Month

Projected Monthly 

Total

Projected Cumulative 

Total

May-2020 $1,294,747.62 $1,294,747.62 Jul-2022 $4,120,783.97 $67,110,355.07

Jun-2020 $1,372,171.14 $2,666,918.76 Aug-2022 $3,800,236.63 $70,910,591.70

Jul-2020 $1,316,517.77 $3,983,436.53 Sep-2022 $2,718,301.94 $73,628,893.64

Aug-2020 $1,207,871.00 $5,191,307.53 Oct-2022 $3,411,573.43 $77,040,467.08

Sep-2020 $1,061,147.56 $6,252,455.09 Nov-2022 $2,525,103.99 $79,565,571.07

Oct-2020 $4,164,377.58 $10,416,832.67 Dec-2022 $2,086,054.84 $81,651,625.91

Nov-2020 $3,739,471.84 $14,156,304.51 Jan-2023 $1,148,648.54 $82,800,274.45

Dec-2020 $1,555,375.42 $15,711,679.92 Feb-2023 $1,442,919.87 $84,243,194.32

Jan-2021 $1,595,399.84 $17,307,079.76 Mar-2023 $1,713,994.45 $85,957,188.77

Feb-2021 $1,892,616.96 $19,199,696.73 Apr-2023 $1,799,612.52 $87,756,801.29

Mar-2021 $1,987,390.47 $21,187,087.19 May-2023 $990,041.90 $88,746,843.20

Apr-2021 $3,106,326.90 $24,293,414.10 Jun-2023 $1,033,060.27 $89,779,903.46

May-2021 $2,746,064.62 $27,039,478.71 Jul-2023 $1,156,503.98 $90,936,407.44

Jun-2021 $2,468,016.64 $29,507,495.35 Aug-2023 $841,058.01 $91,777,465.45

Jul-2021 $3,694,465.48 $33,201,960.83 Sep-2023 $827,338.17 $92,604,803.62

Aug-2021 $2,990,905.03 $36,192,865.86 Oct-2023 $1,159,129.02 $93,763,932.64

Sep-2021 $2,482,356.52 $38,675,222.38 Nov-2023 $991,881.48 $94,755,814.12

Oct-2021 $3,058,327.27 $41,733,549.65 Dec-2023 $1,038,636.38 $95,794,450.49

Nov-2021 $2,162,600.01 $43,896,149.66 Jan-2024 $603,408.76 $96,397,859.26

Dec-2021 $3,606,578.45 $47,502,728.10 Feb-2024 $603,408.76 $97,001,268.02

Jan-2022 $2,690,164.61 $50,192,892.71 Mar-2024 $1,090,701.41 $98,091,969.43

Feb-2022 $1,566,620.17 $51,759,512.88 Apr-2024 $874,131.94 $98,966,101.37

Mar-2022 $3,635,852.94 $55,395,365.82 May-2024 $494,246.50 $99,460,347.87

Apr-2022 $2,623,292.21 $58,018,658.03

May-2022 $1,959,108.99 $59,977,767.02

Jun-2022 $3,011,804.08 $62,989,571.10

$99,460,347.87

4/10/2020

Total:

I-95 NORTHBOUND RAPPAHANNOCK RIVER CROSSING

A DESIGN-BUILD PROJECT

STATE PROJECT NO.: 0095-111-270

FEDERAL PROJECT NO.: NHP-095-2(545)

CONTRACT ID NO.: C00105510DB106

WAGMAN HEAVY CIVIL

PROPOSED MONTHLY PAYMENT SCHEDULE 4.7.3: BASE BID



Month
Projected Monthly 

Total

Projected Cumulative 

Total
Month

Projected Monthly 

Total

Projected Cumulative 

Total

May-2020 $23,105.90 $23,105.90 Jul-2022 $1,247,079.91 $3,006,982.26

Jun-2020 $51,078.49 $74,184.39 Aug-2022 $539,863.91 $3,546,846.18

Jul-2020 $48,692.20 $122,876.58 Sep-2022 $19,556.24 $3,566,402.42

Aug-2020 $44,032.54 $166,909.12 Oct-2022 $2,144.24 $3,568,546.66

Sep-2020 $37,739.84 $204,648.96 Nov-2022 $2,068.04 $3,570,614.70

Oct-2020 $38,402.61 $243,051.57 Dec-2022 $2,767.02 $3,573,381.73

Nov-2020 $17,294.80 $260,346.37 Jan-2023 $2,904.58 $3,576,286.31

Dec-2020 $26,053.59 $286,399.96 Feb-2023 $2,618.28 $3,578,904.59

Jan-2021 $26,427.41 $312,827.38 Mar-2023 $2,435.66 $3,581,340.25

Feb-2021 $14,867.03 $327,694.41 Apr-2023 $3,517.41 $3,584,857.66

Mar-2021 $20,637.02 $348,331.43 May-2023 $2,119.44 $3,586,977.11

Apr-2021 $16,190.54 $364,521.97 Jun-2023 $2,190.99 $3,589,168.09

May-2021 $15,558.36 $380,080.33 Jul-2023 $3,839.82 $3,593,007.92

Jun-2021 $8,918.84 $388,999.18 Aug-2023 $2,346.23 $3,595,354.15

Jul-2021 $10,670.94 $399,670.11 Sep-2023 $1,442.59 $3,596,796.73

Aug-2021 $4,775.24 $404,445.36 Oct-2023 $1,442.59 $3,598,239.32

Sep-2021 $5,985.67 $410,431.03 Nov-2023 $2,556.42 $3,600,795.73

Oct-2021 $6,087.93 $416,518.96 Dec-2023 $2,556.42 $3,603,352.15

Nov-2021 $235,034.26 $651,553.22 Jan-2024 $2,556.42 $3,605,908.57

Dec-2021 $21,796.17 $673,349.39 Feb-2024 $2,556.42 $3,608,464.98

Jan-2022 $60,786.41 $734,135.80 Mar-2024 $1,442.59 $3,609,907.57

Feb-2022 $187,990.41 $922,126.22 Apr-2024 $1,745.33 $3,611,652.90

Mar-2022 $198,987.41 $1,121,113.63 May-2024 $0.00 $3,611,652.90

Apr-2022 $155,925.01 $1,277,038.64

May-2022 $124,348.29 $1,401,386.93

Jun-2022 $358,515.41 $1,759,902.35

$3,611,652.90

FEDERAL PROJECT NO.: NHP-095-2(545)

4/10/2020

I-95 NORTHBOUND RAPPAHANNOCK RIVER CROSSING

A DESIGN-BUILD PROJECT

STATE PROJECT NO.: 0095-111-270

CONTRACT ID NO.: C00105510DB106

WAGMAN HEAVY CIVIL

PROPOSED MONTHLY PAYMENT SCHEDULE 4.7.3: OPTION 1

Total:



Month
Projected Monthly 

Total

Projected 

Cumulative Total
Month

Projected Monthly 

Total

Projected Cumulative 

Total
May-2020 $21,615.20 $21,615.20 Jul-2022 $2,036.00 $737,547.00
Jun-2020 $45,818.58 $67,433.78 Aug-2022 $2,036.00 $739,583.00
Jul-2020 $43,586.25 $111,020.03 Sep-2022 $157,561.44 $897,144.43
Aug-2020 $39,227.21 $150,247.24 Oct-2022 $246,792.69 $1,143,937.12
Sep-2020 $33,340.49 $183,587.73 Nov-2022 $525,291.40 $1,669,228.52
Oct-2020 $33,960.51 $217,548.24 Dec-2022 $474,980.04 $2,144,208.55
Nov-2020 $14,214.49 $231,762.73 Jan-2023 $212,869.97 $2,357,078.53
Dec-2020 $22,408.20 $254,170.93 Feb-2023 $166,390.14 $2,523,468.66
Jan-2021 $22,757.90 $276,928.84 Mar-2023 $644,894.05 $3,168,362.72
Feb-2021 $13,159.48 $290,088.32 Apr-2023 $160,329.51 $3,328,692.23
Mar-2021 $18,557.21 $308,645.53 May-2023 $521,491.96 $3,850,184.19
Apr-2021 $14,397.60 $323,043.13 Jun-2023 $159,324.63 $4,009,508.83
May-2021 $13,806.21 $336,849.34 Jul-2023 $28,592.09 $4,038,100.92
Jun-2021 $7,595.05 $344,444.39 Aug-2023 $2,194.86 $4,040,295.78
Jul-2021 $9,234.10 $353,678.49 Sep-2023 $1,349.52 $4,041,645.29
Aug-2021 $3,718.78 $357,397.27 Oct-2023 $1,349.52 $4,042,994.81
Sep-2021 $119,994.71 $477,391.98 Nov-2023 $2,391.49 $4,045,386.30
Oct-2021 $120,090.37 $597,482.36 Dec-2023 $2,391.49 $4,047,777.78
Nov-2021 $121,976.55 $719,458.91 Jan-2024 $2,391.49 $4,050,169.27
Dec-2021 $2,848.71 $722,307.62 Feb-2024 $2,391.49 $4,052,560.75
Jan-2022 $2,036.00 $724,343.62 Mar-2024 $1,349.52 $4,053,910.27
Feb-2022 $2,036.00 $726,379.62 Apr-2024 $1,632.73 $4,055,543.00
Mar-2022 $2,036.00 $728,415.62 May-2024 $0.00 $4,055,543.00
Apr-2022 $2,233.48 $730,649.10
May-2022 $2,825.90 $733,475.00
Jun-2022 $2,036.00 $735,511.00

$4,055,543.00

CONTRACT ID NO.: C00105510DB106

WAGMAN HEAVY CIVIL
PROPOSED MONTHLY PAYMENT SCHEDULE 4.7.3: OPTION 2

Total:

FEDERAL PROJECT NO.: NHP-095-2(545)

4/10/2020
I-95 NORTHBOUND RAPPAHANNOCK RIVER CROSSING

A DESIGN-BUILD PROJECT

STATE PROJECT NO.: 0095-111-270



Month
Projected Monthly 

Total

Projected Cumulative 

Total
Month

Projected Monthly 

Total

Projected Cumulative 

Total

May-2020 $3,031.10 $3,031.10 Jul-2022 $285.51 $56,597.12

Jun-2020 $6,608.88 $9,639.98 Aug-2022 $285.51 $56,882.63

Jul-2020 $6,295.84 $15,935.83 Sep-2022 $281.29 $57,163.92

Aug-2020 $5,684.58 $21,620.40 Oct-2022 $281.29 $57,445.20

Sep-2020 $4,859.08 $26,479.49 Nov-2022 $271.29 $57,716.49

Oct-2020 $4,946.03 $31,425.51 Dec-2022 $362.99 $58,079.48

Nov-2020 $2,177.05 $33,602.56 Jan-2023 $381.03 $58,460.51

Dec-2020 $3,326.05 $36,928.61 Feb-2023 $343.47 $58,803.99

Jan-2021 $3,375.09 $40,303.70 Mar-2023 $319.52 $59,123.50

Feb-2021 $1,915.35 $42,219.05 Apr-2023 $461.42 $59,584.93

Mar-2021 $2,672.28 $44,891.33 May-2023 $22,424.03 $82,008.96

Apr-2021 $2,088.97 $46,980.30 Jun-2023 $91,242.42 $173,251.38

May-2021 $2,006.04 $48,986.34 Jul-2023 $154,536.72 $327,788.10

Jun-2021 $1,135.05 $50,121.40 Aug-2023 $307.79 $328,095.88

Jul-2021 $1,364.90 $51,486.29 Sep-2023 $189.24 $328,285.13

Aug-2021 $591.48 $52,077.78 Oct-2023 $189.24 $328,474.37

Sep-2021 $750.27 $52,828.05 Nov-2023 $335.36 $328,809.73

Oct-2021 $763.69 $53,591.73 Dec-2023 $335.36 $329,145.08

Nov-2021 $468.89 $54,060.63 Jan-2024 $335.36 $329,480.44

Dec-2021 $399.47 $54,460.10 Feb-2024 $335.36 $329,815.80

Jan-2022 $285.51 $54,745.61 Mar-2024 $189.24 $330,005.04

Feb-2022 $285.51 $55,031.12 Apr-2024 $228.96 $330,234.00

Mar-2022 $285.51 $55,316.63 May-2024 $0.00 $330,234.00

Apr-2022 $313.20 $55,629.83

May-2022 $396.28 $56,026.10

Jun-2022 $285.51 $56,311.61

$330,234.00

CONTRACT ID NO.: C00105510DB106

WAGMAN HEAVY CIVIL

PROPOSED MONTHLY PAYMENT SCHEDULE 4.7.3: OPTION 3

Total:

FEDERAL PROJECT NO.: NHP-095-2(545)

4/10/2020

I-95 NORTHBOUND RAPPAHANNOCK RIVER CROSSING

A DESIGN-BUILD PROJECT

STATE PROJECT NO.: 0095-111-270



 

 

 

  

Section 4.7.4 Price Adjustment 

Information and Forms 

 































 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Section 4.7.5 Proposal Guaranty 

 









 

 

 

Section 4.7.6 Sworn Statement Forms 

 









 

 

 

 

 

State Project No.: 0095-111-270  
Federal Project No.: NHP-095-2(545)  
Contract ID Number: C00105510DB106 

November 14, 2017  


