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ATTACHMENT 4.7.1 
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SECTION 4.7.2 
Schedule of Items



Date:

VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

00104 PROJECT DESIGN 1.00 LS 7,200,000.00$        

25595 DESIGN BUILD QA (QA CONSTRUCTION) 1.00 LS 2,900,000.00$        

25593 DESIGN  BUILD QC  (QC CONSTRUCTION) 1.00 LS 2,400,000.00$        

25580 PRE-PROPOSAL MANAGEMENT SERVICES 1.00 LS 800,000.00$           

85130 BONDS & INSURANCE 1.00 LS 1,200,000.00$        

00100 MOBILIZATION 1.00 LS 2,000,000.00$        

00101 CONSTRUCTION SURVEY 1.00 LS 500,000.00$           

25565 PROGRESS SCHEDULE BASELINE 1.00 LS 40,000.00$             

25567 PROGRESS SCHEDULE UPDATES 42.00 MO 63,000.00$             

25505 FIELD OFFICE TY.I 42.00 MO 176,400.00$           

40012 DB UTILITIES 1.00 LS 5,500,000.00$        

00111 CLEARING AND GRUBBING 1.00 LS 600,000.00$           

00120 REGULAR EXCAVATION 40,871.00 CY 1,839,195.00$        

85003 UNDERCUT - EXCAVATION 1,850.00 CY 55,500.00$             

00136 BORROW EXCAVATION - CBR 5 83,804.00 CY 2,011,296.00$        

00181 UTILITY TEST PIT 600.00 EA 555,000.00$           

00272 SELECT MATL. TY. I MIN. CBR-30 (UNDERCUT) 1,850.00 CY 212,750.00$           

00355 GEOTEXTILE SUBGRADE STABILIZATION 4,365.00 SY 30,555.00$             

10011 HYDRAULIC CEMENT 160.00 TON 44,000.00$             

10037 NS MANIPULATION 6,105.00 SY 42,735.00$             

00108 NS MONITORING 1.00 LS 40,000.00$             

27545 SWM BASIN EXCAVATION 12,005.00 CY 264,110.00$           

02110 NS CLAY LINER (1') - SWM BASIN 4,450.00 SY 97,900.00$             

00162 NS ACCESS ROAD-SWM BASIN (6-IN 21B ALLOWANCE) 1.00 LS 30,000.00$             

00550 NS DISM.& REM. EX. STR. 1.00 LS 450,000.00$           

24810 NS RESET EXIST. MAILBOXES 13.00 EA 6,500.00$               

14120 REMOVE COMB. CURB AND GUTTER 9,645.00 LF 96,450.00$             

14100 REMOVE SIDEWALK AND ENTRANCE 856.00 SY 5,992.00$               

15311 REM AC PAVEMENT MATL 12,273.00 SY 184,095.00$           

15311 REM COMBINED AC/HCC PAVEMENT MATL 32,556.00 SY 1,302,240.00$        

13244 NS SAW CUT AC / HCC 35,000.00 LF 105,000.00$           

00529 FLOWABLE BACKFILL 953.00 CY 452,675.00$           

24265 NS MAINTENANCE OF TRAFFIC 1.00 LS 4,850,000.00$        

24160 TEMPORARY (CONSTRUCTION) SIGNS 4,000.00 SF 100,000.00$           

24290 TRAFFIC BARRIER SERVICE CONC. MB-7D PC 40,870.00 LF 1,021,750.00$        

23560 TEMP. SAFETY FENCE 4' 15,500.00 LF 77,500.00$             

13604 TEMP IMPACT ATTEN SER TY 1 TL-3, >=40 MPH 35.00 EA 245,000.00$           

54105 ERADICATE EXIST. LINEAR PVMT MARKING 30,000.00 LF 30,000.00$             

54106 ERADICATE EXIST. NONLINEAR PVMT MRKG 2,235.00 SF 17,880.00$             

54428 TEMP. PVMT MRKG, TY. A, 4" 294,768.00 LF 206,337.60$           

54430 TEMP. PVMT MRKG, TY. A, 6" 7,174.00 LF 5,021.80$               

54440 TEMP. PVMT MRKG, TY. A, 24" 1,096.00 LF 8,768.00$               

54443 TEMP. PVMT SYMBOL MRKG  THRU ARROW TY. A 76.00 EA 11,400.00$             

54457 TEMP PVMT SYMBOL MRKG SNGL TURN ARROW TY A 67.00 EA 12,060.00$             

13245 NS TEMPORARY SIDEWALK/TRAIL P 8,554.00 SY 342,160.00$           

27101 TEMPORARY SEED 300,000.00 SY 15,000.00$             

09151 ERSN CNTRL STONE CLASS I EC-1 TYPE A INSTALL 350.00 CY 122,500.00$           

This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure 

that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project 

schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The values 

and quantities shall be clearly supported by the escrowed pricing documents.

SCHEDULE OF ITEMS (ver. 4-15-2014)

State Project 0029-029-350

Attachment 4.7.2
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VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

27345 TEMPORARY DIVERSION DIKE 6,175.00 LF 18,525.00$             

27111 HYDRAULIC EROSION CONTROL PRODUCT TYPE 2 8,230.00 SY 4,526.50$               

27415 CHECK DAM ROCK TY. II 116.00 EA 174,000.00$           

27504 TEMP. SILT FENCE TYPE B 2,000.00 LF 14,000.00$             

27505 TEMP. SILT FENCE TYPE A 18,600.00 LF 74,400.00$             

27451 INLET PROTECTION TYPE A 70.00 EA 28,000.00$             

27284 EROSION CONTROL MULCH 350,000.00 SY 105,000.00$           

00520 NS BOX CLVRT,  WILLOW CREEK (DBL 8'H X 8'W) 1.00 LS 2,668,413.60$        

00520 NS BOX CLVRT,  STA 328+75 (SNGL 4'H X 6'W) 1.00 LS 850,000.00$           

00520 NS BOX CLVRT,  STA 341+50 (SNGL 4'H X 8'W) 1.00 LS 700,000.00$           

00522 CONC CLASS A4 BOX CULVERT (HEAD/WINGWALLS) 77.00 CY 169,400.00$           

25003 HANDRAIL HR-1 TYPE II (CULVERTS) 268.00 LF 93,800.00$             

00252 CONCRETE CRADLE 71.00 CY 63,900.00$             

01152 15" CONC. PIPE 72.00 LF 18,000.00$             

01150 15" PIPE 6,314.00 LF 1,262,800.00$        

01180 18" PIPE 1,474.00 LF 265,320.00$           

01210 21" PIPE 52.00 LF 9,360.00$               

01240 24" PIPE 3,310.00 LF 728,200.00$           

01300 30" PIPE 681.00 LF 238,350.00$           

01360 36" PIPE 354.00 LF 168,150.00$           

01600 60" PIPE 92.00 LF 69,000.00$             

06151 15" END SECTION ES-1 8.00 EA 20,000.00$             

06181 18" END SECTION ES-1 6.00 EA 16,800.00$             

06241 24" END SECTION ES-1 4.00 EA 12,000.00$             

06361 36" END SECTION ES-1 1.00 EA 6,000.00$               

06490 60" END SECTION ES-1 OR 2 1.00 EA 12,000.00$             

06745 DROP INLET DI-2A 1.00 EA 14,000.00$             

06747 DROP INLET DI-2B,L=4' 1.00 EA 15,000.00$             

06748 DROP INLET DI-2B,L=6' 2.00 EA 30,000.00$             

06749 DROP INLET DI-2B,L=8' 3.00 EA 45,000.00$             

06750 DROP INLET DI-2B,L=10' 2.00 EA 36,000.00$             

06757 DROP INLET DI-2BB,L=6' 1.00 EA 15,000.00$             

06765 DROP INLET DI-2C,L=6' 1.00 EA 15,000.00$             

06815 DROP INLET DI-3A 2.00 EA 20,000.00$             

06817 DROP INLET DI-3B,L=4' 12.00 EA 144,000.00$           

06818 DROP INLET DI-3B,L=6' 32.00 EA 384,000.00$           

06819 DROP INLET DI-3B,L=8' 14.00 EA 168,000.00$           

06820 DROP INLET DI-3B,L=10' 10.00 EA 120,000.00$           

06821 DROP INLET DI-3B,L=12' 4.00 EA 48,000.00$             

06822 DROP INLET DI-3B,L=14' 5.00 EA 60,000.00$             

06826 DROP INLET DI-3BB,L=4' 1.00 EA 12,000.00$             

06827 DROP INLET DI-3BB,L=6' 6.00 EA 72,000.00$             

06828 DROP INLET DI-3BB,L=8' 5.00 EA 60,000.00$             

06829 DROP INLET DI-3BB,L=10' 2.00 EA 24,000.00$             

06830 DROP INLET DI-3BB,L=12' 1.00 EA 18,000.00$             

06835 DROP INLET DI-3C,L=6' 5.00 EA 60,000.00$             

06836 DROP INLET DI-3C,L=8' 1.00 EA 12,000.00$             

06837 DROP INLET DI-3C,L=10' 3.00 EA 45,000.00$             

06838 DROP INLET DI-3C,L=12' 1.00 EA 12,000.00$             

07110 DROP INLET DI-4B,L=6' 1.00 EA 18,000.00$             

07112 DROP INLET DI-4B,L=8' 1.00 EA 15,000.00$             

07114 DROP INLET DI-4B,L=10' 1.00 EA 12,000.00$             

07506 DROP INLET DI-5 11.00 EA 110,000.00$           

07508 DROP INLET DI-7 7.00 EA 70,000.00$             

09056 MANHOLE MH-1 OR 2 248.00 LF 297,600.00$           
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VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

09057 FRAME & COVER MH-1 31.00 EA 27,900.00$             

22643 FENCE FE-CL 1,266.00 LF 44,310.00$             

23602 NS DOUBLE SWING GATE, 14' 1.00 EA 4,500.00$               

26118 CLASS I RIP RAP 725.00 CY 217,500.00$           

27544 N/S SWM BASIN GRAVEL DIAPHRAGM 67.00 CY 26,800.00$             

69040 CONCRETE CLASS A4 11.00 CY 44,000.00$             

27548 N/S SWM BASIN AERATOR 1.00 LS 18,000.00$             

62043 RAILING, BR27C  3 RAILS 425.00 LF 233,750.00$           

13570 NS RETAINING WALL  MSE WALL A 4,625.00 SF 2,081,250.00$        

09185 PAVED DITCH PG-2A TYPE B3 290.00 SY 101,500.00$           

13530 RETAINING WALL RW-3 64.00 CY 128,000.00$           

25004 HANDRAIL HR-1 TYPE III 122.00 LF 61,000.00$             

13755 SOUND BARRIER WALL ABSORPTIVE 56,400.00 SF 3,948,000.00$        

13750 SOUND WALL COLOR COATING 12,950.00 SY 181,300.00$           

13570 NS RETAINING WALL (PORTION OF NB D) 3,720.00 SF 1,209,000.00$        

10635 ASPHALT CONC.TY. SM-9.5A P 2,710.00 TON 303,520.00$           

10636 ASPHALT CONC.TY. SM-9.5D P 10,345.00 TON 1,117,260.00$        

10610 ASPHALT CONCRETE TY. IM-19.0A P 5,720.00 TON 526,240.00$           

10642 ASPHALT CONCRETE TY. BM-25.0A P 28,872.00 TON 2,540,736.00$        

10642 ASPHALT CONC WEDGE & LEVEL P 18,782.00 TON 1,784,290.00$        

10505 N/S TEMP ASPHALT CONC (ALL GRADATIONS) P 18,203.00 TON 1,601,864.00$        

10062 ASPH-STAB. OPEN-GRADED MATERIAL P 959.00 TON 110,285.00$           

10245 AGGR. BASE MATL. TY. I NO. 21B 42,286.00 TON 2,748,590.00$        

10013 CEMENT STAB. AGGR. MATL. NO. 21A 6,031.00 TON 422,170.00$           

16522 FLEXIBLE PAVEMENT PLANING 0" - 2" 69,156.00 SY 224,757.00$           

16493 REHABILITATE EXIST. ASP. PAVEMENT P 4,000.00 SY 320,000.00$           

12323 ASPHALT CONCRETE CURB TY. MC-3C P 5,500.00 LF 88,000.00$             

00585 UNDERDRAIN UD-2 3,042.00 LF 136,890.00$           

00588 UNDERDRAIN UD-4 19,395.00 LF 581,850.00$           

00591 CROSSDRAIN CD-2 210.00 LF 5,250.00$               

00595 OUTLET PIPE 475.00 LF 21,375.00$             

12020 STD. CURB CG-2 1,298.00 LF 32,450.00$             

12030 STD. CURB CG-3 2,582.00 LF 95,534.00$             

12032 RADIAL CURB CG-3 430.00 LF 18,060.00$             

12600 STD. COMB. CURB & GUTTER CG-6 1,848.00 LF 59,136.00$             

12610 RADIAL COMB. CURB & GUTTER CG-6 380.00 LF 18,240.00$             

12700 STD. COMB. CURB & GUTTER CG-7 14,460.00 LF 433,800.00$           

12710 RADIAL COMB. CURB & GUTTER CG-7 2,969.00 LF 133,605.00$           

13108 CG-12 DETECT WARNING SURFACE (TYPE RI-2) 36.00 SY 14,760.00$             

13220 HYDRAULIC CEMENT CONC. SIDEWALK 4" 1,619.00 SY 80,950.00$             

12910 ENTRANCE GUTTER CG-9A TYPE III 17.00 SY 2,550.00$               

12940 ENTRANCE GUTTER CG-9D TYPE III 293.00 SY 43,950.00$             

21020 MEDIAN STRIP MS-1 (CG-3 STYLE) 2,584.00 SY 323,000.00$           

21215 MEDIAN STRIP MS-2 (CG-3 STYLE) 3,022.00 LF 181,320.00$           

13108 CG-12 DETECT WARNING SURFACE (TYPE B) 148.00 SY 60,680.00$             

13280 GUARDRAIL GR-MGS1 625.00 LF 21,875.00$             

13286 GUARDRAIL TERMINAL GR-MGS2 3.00 EA 12,000.00$             

13287 GUARDRAIL END ANCHORAGE GR-MGS3 3.00 EA 4,500.00$               

13288 GUARDRAIL HEIGHT TRANSITION GR-MGS4 3.00 EA 3,600.00$               

13310 GUARDRAIL TERMINAL GR-6 NCHRP 350 13.00 LF 26,000.00$             

13320 GUARDRAIL GR-2 44.00 LF 1,540.00$               

24600 REMOVE EXISTING GUARDRAIL 3,260.00 LF 11,410.00$             

25004 HANDRAIL HR-1 TYPE III RAILING (RAMP A) 376.00 LF 225,600.00$           

24502 NS REM EXIST CANTILEVER STRUCT & SIGNS 3.00 EA 16,500.00$             

50108 SIGN PANEL 929.00 SF 41,805.00$             
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VDOT Item 

Code 
1
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Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

50320 REMOVE EXISTING 1 POST SIGN PANEL 41.00 EA 6,560.00$               

50340 RELOCATE EXIST 1 POST GRND MNTD SIGN PANEL 70.00 EA 30,100.00$             

50382 NS SIGN STRUCT, OH CANTLVR 38' ARM POLE/FND 1.00 EA 150,000.00$           

50382 NS SIGN STRUCT, OH CANTLVR 41' ARM POLE/FND 1.00 EA 150,000.00$           

50430 SIGN POST STP-1, 2", 14 GAUGE 1,315.00 LF 46,025.00$             

50434 SIGN POST STP-1, 2 1/2", 10 GAUGE 220.00 LF 11,000.00$             

50436 SIGN POST STP-1, 2 1/2", 12 GAUGE 262.00 LF 10,480.00$             

50485 CONCRETE SIGN FOUNDATION STP-1, TYPE A 117.00 EA 40,950.00$             

50486 CONCRETE SIGN FOUNDATION STP-1, TYPE B 17.00 EA 13,600.00$             

51951 INSTALL SIGN 61.00 EA 24,400.00$             

54032 TYPE B CLASS I PVMT LINE MRKG 4" 49,480.00 LF 61,850.00$             

54034 TYPE B CLASS I PVMT LINE MRKG 6" 1,420.00 LF 2,840.00$               

54037 TYPE B CLASS I PVMT LINE MRKG 8" 25.00 LF 1,000.00$               

54042 TYPE B CLASS I PAVE. LINE MARKING 24" 6,180.00 LF 74,160.00$             

54392 PVMT MESSAGE MARK. "ONLY" TY B CL I 19.00 EA 9,025.00$               

54574 PVMT SYMB MRKG SGL TURN ARROW TY B, CL I 91.00 EA 18,200.00$             

54626 PVMT SYMB MRKG (YIELD 2' X3') TY B, CL II 16.00 EA 1,120.00$               

54040 TYPE B CLASS I PVMT LINE MRKG 12" 965.00 LF 1,930.00$               

39001 NS TREE 635.00 EA 165,100.00$           

39002 NS SHRUB 265.00 EA 15,900.00$             

27023 TOPSOIL CLASS B 10,400.00 CY 228,800.00$           

27100 PERMANENT SEED  (200 LBS/AC) 100,000.00 SY 50,000.00$             

27110 HYDR EROSION CONTROL PRODUCT TYPE 1 100,000.00 SY 2,000.00$               

27237 ROLLED EROSION CTRL PRODUCT EC-3 TYPE 3 10,000.00 SY 52,500.00$             

27217 NS FERTILIZER  (200 LBS/AC) 3,800.00 LB 76.00$                    

27254 NS LIME (2 TN/AC) 38.00 TN 38.00$                    

28502 WETLAND SEED MIX (SWM BASIN) 42,000.00 SY 21,840.00$             

41104 ADJUST EXIST. VALVE BOX 31.00 EA 46,500.00$             

41820 FIRE HYDRANT 11.00 EA 110,000.00$           

41977 ADJUST EXIST. WATER METER BOX 4.00 EA 6,000.00$               

41976 RELOC. EXIST. WATER METER & BOX 1.00 EA 3,000.00$               

41982 NS ADJUST EXIST. TEST STATION 2.00 EA 3,000.00$               

41982 NS TEST STATION ASSEMBLY (TYPE FD) 2.00 EA 20,000.00$             

40003 1" WATER SERVICE LINE 187.00 LF 56,100.00$             

41840 2" AIR RELEASE VALVE & BOX 2.00 EA 30,000.00$             

40061 6" DI WATER MAIN 292.00 LF 233,600.00$           

41395 6" X 6" TAPPING SLEEVE VALVE & BOX 2.00 EA 40,000.00$             

41006 6" GATE VALVE & BOX 7.00 EA 42,000.00$             

40081 8" DI WATER MAIN 173.00 LF 207,600.00$           

41398 8" X 6" TAPPING SLEEVE VALVE & BOX 1.00 EA 20,000.00$             

41008 8" GATE VALVE & BOX 1.00 EA 7,500.00$               

40121 12" DI WATER MAIN 275.00 LF 412,500.00$           

41400 12"X6" TAPPING SLEEVE VALVE & BOX 2.00 EA 50,000.00$             

41012 12" GATE VALVE & BOX 5.00 EA 50,000.00$             

40241 24" DI WATER MAIN 3,904.00 LF 1,952,000.00$        

40412 24" BEND 24.00 EA 240,000.00$           

40428 24" BRANCH 9.00 EA 90,000.00$             

40446 24" PLUG OR CAP 5.00 EA 50,000.00$             

41982 NS 24" FOSTER ADAPTOR 6.00 EA 18,000.00$             

41982 NS LONG SOLID SLEEVE 6.00 EA 90,000.00$             

41408 24"X8" TAPPING SLEEVE VALVE & BOX 1.00 EA 50,000.00$             

41030 24" BUTTERFLY VALVE & BOX 6.00 EA 210,000.00$           

45612 42" STEEL ENCASE. PIPE 25.00 LF 100,000.00$           

42080 8" SAN. SEWER PIPE (C900 PVC) 140.00 LF 42,000.00$             

42082 8" DI SANITARY SEWER PIPE 221.00 LF 198,900.00$           
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Fuel (F) or 
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45562 16" STEEL ENCASE. PIPE 126.00 LF 113,400.00$           

42755 SANITARY SEWER MANHOLE 64.00 LF 128,000.00$           

42764 MANHOLE FRAME & COVER F&C-1 6.00 EA 10,800.00$             

42765 ADJUST EXIST FRAME & COVER 2.00 EA 4,000.00$               

42771 RECONSTRUCT EXISTING SANITARY MANHOLE 5.00 LF 11,000.00$             

42708 8" SANITARY DROP CONNECTION 5.00 LF 5,000.00$               

45582 24" STEEL ENCASE. PIPE 35.00 LF 42,000.00$             

42044 4" SANITARY SERVICE LATERAL CONNECTION 54.00 LF 8,100.00$               

42845 4" SEWER CLEANOUT 1.00 EA 5,200.00$               

55140 CONCRETE FOUNDATION LF-1 TY. A 28.00 EA 72,800.00$             

55190 LIGHTING POLE LP-2 TYPE F 17.00 EA 88,400.00$             

55192 LIGHTING POLE LP-2 TYPE H 11.00 EA 66,000.00$             

55504 LUMINAIRE POLE-MOUNT 16.00 EA 24,000.00$             

55179 NS LUMINAIRE ARM (12 FT) 11.00 EA 22,000.00$             

55179 NS LUMINAIRE SIGNAL MOUNTED 11.00 EA 16,500.00$             

55587 JUNCTION BOX JB-S2 32.00 EA 83,200.00$             

55588 JUNCTION BOX JB-S3 8.00 EA 24,000.00$             

56050 BORED CONDUIT 2" 154.00 LF 9,240.00$               

56053 2" PVC CONDUIT 5,162.00 LF 43,877.00$             

56200 TRENCH EXCAVATION ECI-1 5,162.00 LF 113,564.00$           

55352 CONTROL CENTER CCW-1 TYPE C 1.00 EA 26,000.00$             

55347 ELECT. SERVICE SE-8 TYPE B 1.00 EA 7,000.00$               

55385 ELECTRICAL SERVICE WORK PAD 1.00 EA 1,000.00$               

56014 ELECT. SER. GRD. ELECTRODE 10' 4.00 EA 960.00$                  

55358 NS MODIFY EXIST. CONTROL CENTER 1.00 EA 2,500.00$               

55060 6 CONDUCTOR CABLE 1,138.00 LF 4,836.50$               

55080 8 CONDUCTOR CABLE 27,022.00 LF 81,066.00$             

55505 NS TEMPORARY LIGHTING 1.00 LS 180,000.00$           

52000 NS TRAFFIC SIGNAL-CENTREVILLE FARM/UNION 1.00 LS 500,000.00$           

52000 NS TRAFFIC SIGNAL-STRINGFELLOW/CLIFTON 1.00 LS 800,000.00$           

52000 NS TRAFFIC SIGNAL-MEADOW ESTATES/HAMPTON 1.00 LS 800,000.00$           

52000 NS TRAFFIC SIGNAL-BUCKLEYS GATE/SUMMIT 1.00 LS 500,000.00$           

51955 NS TEMP TRAFF CNTRL SIGNAL-CVILLE FARM/UNION 1.00 LS 150,000.00$           

51955 NS TEMP TRAFF CNTRL SIGNAL-STRINGFELLOW/CLIF 1.00 LS 150,000.00$           

51955 NS TEMP TRAFF CNTRL SIGNAL-MEADOW EST/HAMPTON 1.00 LS 150,000.00$           

57060 CCTV CAMERA DIGITAL 2.00 EA 30,000.00$             

57080 NS CCTV CAT6 SHIELDED OUTDOOR NETWORK CABLE 370.00 LF 1,295.00$               

59050 NS COMMUNICATION - SPREAD SPECTRUM RADIO 3.00 EA 21,000.00$             
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VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).

Corman Kokosing /RKK -Bowman Design-Build Team Page 6 of 6



SECTION 4.7.3 
Proposed Monthly Payment Schedule



Month Projected Monthly Total Projected Cumulative Total

1 June-22 $2,785,000.00 $2,785,000.00

2 July-22 $805,000.00 $3,590,000.00

3 August-22 $1,148,750.00 $4,738,750.00

4 September-22 $945,090.43 $5,683,840.43

5 October-22 $945,090.43 $6,628,930.85

6 November-22 $1,945,090.43 $8,574,021.28

7 December-22 $1,945,090.43 $10,519,111.70

8 January-23 $1,315,962.37 $11,835,074.07

9 February-23 $1,382,629.03 $13,217,703.10

10 March-23 $1,568,674.86 $14,786,377.97

11 April-23 $1,757,847.40 $16,544,225.37

12 May-23 $1,691,180.74 $18,235,406.11

13 June-23 $1,091,180.74 $19,326,586.85

14 July-23 $1,784,575.56 $21,111,162.41

15 August-23 $2,414,929.26 $23,526,091.67

16 September-23 $2,414,929.26 $25,941,020.93

17 October-23 $2,414,929.26 $28,355,950.20

18 November-23 $1,721,534.44 $30,077,484.63

19 December-23 $1,188,611.90 $31,266,096.53

20 January-24 $1,188,611.90 $32,454,708.43

21 February-24 $1,255,278.56 $33,709,986.99

22 March-24 $1,255,278.56 $34,965,265.55

23 April-24 $1,444,451.10 $36,409,716.66

24 May-24 $1,377,784.44 $37,787,501.10

25 June-24 $2,071,179.26 $39,858,680.36

26 July-24 $2,401,949.14 $42,260,629.50

27 August-24 $2,401,949.14 $44,662,578.63

28 September-24 $2,489,553.64 $47,152,132.27

29 October-24 $2,489,553.64 $49,641,685.91

30 November-24 $1,796,158.81 $51,437,844.72

31 December-24 $1,188,611.90 $52,626,456.62

32 January-25 $1,255,278.56 $53,881,735.18

33 February-25 $1,255,278.56 $55,137,013.74

34 March-25 $1,255,278.56 $56,392,292.31

35 April-25 $1,377,784.44 $57,770,076.75

36 May-25 $1,377,784.44 $59,147,861.18

37 June-25 $2,071,179.26 $61,219,040.45

38 July-25 $2,420,686.63 $63,639,727.07

39 August-25 $2,420,686.63 $66,060,413.70

40 September-25 $2,508,291.13 $68,568,704.83

41 October-25 $2,508,291.13 $71,076,995.96

42 November-25 $1,814,896.31 $72,891,892.27

43 December-25 $576,995.69 $73,468,887.96

44 January-26 $576,995.69 $74,045,883.65

45 February-26 $576,995.69 $74,622,879.33

46 March-26 $1,357,995.01 $75,980,874.35

    Corman Kokosing Construction Company

Contract ID C00110329DB113

PROPOSED MONTHLY PAYMENT SCHEDULE

Project Name: Route 29 Widening Phase 2



Month Projected Monthly Total Projected Cumulative Total

47 April-26 $1,357,995.01 $77,338,869.36

48 May-26 $1,688,764.89 $79,027,634.25

49 June-26 $995,370.06 $80,023,004.31

50 July-26 $576,995.69 $80,600,000.00

Total 2022: $10,519,111.70

Total 2023: $20,746,984.83

Total 2024: $21,360,360.09

Total 2025: $20,842,431.34

Total 2026: $7,131,112.04

Job Total: $80,600,000.00



ATTACHMENTS 6.3(A), 6.3(C), AND 6.3(D) 

Price Adjustment Information & Forms for 
Asphalt, Fuel and Steel 
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EXHIBIT 6.3(a) 
ADJUSTMENT FOR ASPHALT 

 
SPECIAL PROVISION FOR 

ASPHALT MATERIAL PRICE ADJUSTMENT for DESIGN-BUILD PROJECTS 
 

June 26, 2018 
  
  
All asphalt material listed in the attached “Asphalt Material Items Eligible for Price Adjustment” will be adjusted in 
accordance with the provisions as set forth herein.  Other items will not be adjusted, except as otherwise specified in 
the contract.   Any item added through a Work Order which contains asphalt material will not be subject to Price 
Adjustment unless specifically designated in the Work Order to be subject to Price Adjustment.   
 
Each month, the Department will publish an average state-wide PG 64S-22 f.o.b. price per ton and an average PG 
64E-22 f.o.b. price per ton developed from the average terminal prices provided to the Department from suppliers of 
asphalt cement to contractors doing work in Virginia. The Department will collect terminal prices from approximately 
12 terminals each month. These prices will be received once each month from suppliers on or about the last weekday 
of the month. The high and low prices will be eliminated and the remaining values averaged to establish the average 
statewide price for the following month. That monthly state-wide average price will be posted on the Construction 
Division website on or about the first weekday of the following month. In the event the average prices were to change 
10 percent or more of the Base Index during the middle of the month, the Design Builder can submit a letter to the 
Department and the supplier that provides evidence of the difference in price. Upon receipt of the letter consideration 
will be given to extend additional adjustments as deemed necessary.    
 
This monthly statewide average price will be the Base Index for all contracts on which Price Proposals are received 
during the calendar month of its posting and will be the Current Index for all asphalt placed during the calendar month 
of its posting.  In the event an index changes radically from the apparent trend, as determined by the Engineer, the 
Department may establish an index which is determined to best reflect the trend. 
 
The amount of adjustment applied will be based on the difference between the Price Proposal\Contract Base Index 
and the Current Index for the applicable calendar month during which the work is performed. Calculations must be 
done for each type of Asphalt Material put in place each month, whether the Current Index is higher or lower than the 
Base Index. The calculation for the adjustment shall be shown as follows: 
 
A = Q x %AC x IC 
 
Where:     A = Asphalt Adjustment Dollar Amount 
                 Q = Quantity of Asphalt Material put in place during the month 
           %AC = % of Asphalt Cement in the Asphalt Material as specified in the Job Mix Formula 
               IC = Numeric Dollar Difference, either positive or negative, between the Base Index and Current Index 
 
Example Calculation for Negative Price Adjustment (Credit back to VDOT):  
7,500 Tons of SM-12.5A  put in place during the month (Q), Job Mix is 6.1% Asphalt Cement for SM-12.5A (%AC), 
Base Index for the Contract is $515/Ton, Current Index is $500/Ton, Difference of - $15.00/Ton (IC) 
 
7,500 Tons SM-12.5A  x 6.1%  x - $15.00/Ton  = - $6,862.50 Adjustment Amount 
 
Example Calculation for Positive Price Adjustment (Paid to the Design-Builder):  
10,000 Tons of BM-25.0A  put in place during the month (Q), Job Mix is 5.2% Asphalt Cement for BM-25.0A (%AC), 
Base Index for the Contract is $515/Ton, Current Index is $560/Ton, Difference of + $45.00/Ton (IC) 
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10,000 Tons BM-25.0A  x 5.2%  x  $45.00/Ton  = + $23,400.00 Adjustment Amount 
 
 
Adjustment of any asphalt material other than PG 64S-22 and PG 64E-22 will be based on the indexes for PG 64S-
22. The quantity of asphalt cement for asphalt concrete pavement to which adjustment will be applied will be the 
quantity based on the percent of asphalt cement shown on the appropriate approved job mix formula. 
  
The quantity of asphalt emulsion for surface treatments to which adjustment will be applied will be the quantity based 
on 65 percent residual asphalt. 
 
Price adjustment will be shown as a separate entry on the monthly application of payment for work packages 
completed; however, such adjustment will not be included in the total cost of the work for progress determination or 
for extension of contract time.  Items the Design-Builder claims in its application of payment for asphalt adjustments 
must include supporting calculations certified by the Quality Assurance Manager (QAM).  These calculations shall be 
completed relative to the calendar month under which the work was performed and shall be submitted for either 
positive or negative adjustment. 
 
Any apparent attempt to unbalance bids in favor of items subject to price adjustment or failure to submit required cost 
and price data as noted hereinbefore may result in rejection of items for asphalt adjustment. 
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VIRGINIA DEPARTMENT OF TRANSPORTATION 

MASTER LISTING OF  
ASPHALT MATERIAL ITEMS ELIGIBLE FOR PRICE ADJUSTMENT 

 

ITEM DESCRIPTION UNITS SPECIFICATION 

10062 Asphalt-Stab. Open-Graded Material  Ton 313 
10416 Liquid Asphalt  Gal 311 312  
10417 Tack Coat Gal 310 
10420 Blotted Seal Coat Ty. B  Sy ATTD  
10422 Blotted Seal Coat Ty. C  Sy ATTD  
10423 Blotted Seal Coat Ty. C-1  Sy ATTD  
10424 Blotted Seal Coat Ty. D  Sy ATTD  
10598 NS Asphalt Concrete  Ton 315 
10603 Asphalt Concrete Ty. SM-19.0A Ton 315 
10604 Asphalt Concrete Ty. SM-19.0D Ton 315 
10605 Asphalt Concrete Ty. SM-19.0E (64E) Ton 315 
10606 Asphalt Concrete Ty. SM-9.5  Ton 315 
10607 Asphalt Concrete Ty. SM-12.5A  Ton 315 
10608 Asphalt Concrete Ty. SM-12.5D  Ton 315 
10609 Asphalt Concrete Ty. SM-12.5E (64E-22)  Ton 315 
10610 Asphalt Concrete Ty. IM-19.0A Ton 315 
10611 Asphalt Concrete Ty. IM-19.0D  Ton 315 
10612 Asphalt Conc. Base Cr. Ty. BM-25.0  Ton 315 
10614 Asphalt Concrete Ty. IM-19.0E (64E) Ton 315 
10613 Asphalt Concrete Ty. BM-37.5  Ton 315 
10635 Asphalt Concrete Ty. SM-9.5A Ton 315 
10636 Asphalt Concrete Ty. SM-9.5D  Ton 315 
10637 Asphalt Concrete Ty. SM-9.5E (64E-22)  Ton 315 
10639 Asphalt Concrete Ty. SM-19.0  Ton 315 
10642 Asphalt Concrete Ty. BM-25.0A  Ton 315 
10643 Asphalt Concrete Ty. BM-25.0D  Ton 315 
10650 Stone Matrix Asphalt SMA-9.5(64H-22)  Ton 317 
10651 Stone Matrix Asphalt SMA-9.5(64E-22)  Ton 317 
10652 Stone Matrix Asphalt SMA-12.5(64H-22)  Ton 317 
10653 Stone Matrix Asphalt SMA-12.5(64E-22)  Ton 317 
10654 Stone Matrix Asphalt SMA-19.0(64H-22)  Ton 317 
10655 Stone Matrix Asphalt SMA-19.0(64E-22)  Ton 317 
10701 Liquid Asphalt Coating  Sy ATTD  
12505 Asphalt Concrete Curb Backup Material  Ton 315 
13240 Asphalt Concrete Sidewalk  Ton 504 
16110 Emul. Asph. Slurry Seal Type A  Sy ATTD  
16120 Emul. Asph. Slurry Seal Type B  Sy ATTD  
16130 Emul. Asph. Slurry Seal Type C  Sy ATTD  
16144 Latex Mod. Emul. Treat. Type B  Ton ATTD  
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16145 Latex Mod. Emul. Treat. Type C  Ton ATTD  
16146 Latex Mod. Emul. Treat. Rutfilling  Ton ATTD  
16161 Modified Single Seal  Sy ATTD  
16162 Modified Double Seal  Sy ATTD  
16249 Nontracking Tack Coat  Gal. ATTD  
16250 Liquid Asphalt Matl. CMS-2 (Mod)  Gal ATTD  
16251 Liquid Asphalt Matl. CMS-2  Gal ATTD  
16252 Liquid Asphalt Matl. CRS-2  Gal ATTD  
16253 Liquid Asphalt Matl. CRS-2H  Gal. ATTD.  
16254 Liquid Asphalt Matl. RC-250  Gal ATTD  
16256 Liquid Asphalt Matl. RC-800  Gal ATTD  
16257 Ns Liquid Asphalt Matl.  Gal ATTD  
16260 Liquid Asphalt Matl. CRS-2L  Gal ATTD  
16325 NS Asphalt Concrete  Ton N/A  
16326 Asphalt Concrete Ty. SM-4.75A  Ton 315 
16327 Asphalt Concrete Ty. SM-4.75D Ton 315 
16328 Asphalt Concrete Ty. SM-4.75E Ton 315 
16330 Asphalt Concrete Ty. SM-9.0A  Ton 315 
16335 Asphalt Concrete Ty. SM-9.5A  Ton 315 
16337 Asph. Conc. Ty. SM-9.5ASL (Spot Level)  Ton 315 
16340 Asphalt Concrete Ty. SM-9.5D  Ton 315 
16342 Asph. Conc. Ty. SM-9.5DSL (Spot Level)  Ton 315 
16345 Asphalt Concrete Ty. SM-9.5E (64E-22)  Ton 315 
16350 Asphalt Concrete Ty. SM-12.5A  Ton 315 
16352 Asph. Con. Ty. SM-12.5ASL (Spot Level)  Ton 315 
16355 Asphalt Concrete Ty. SM-12.5D  Ton 315 
16357 Asph. Con. Ty. SM-12.5DSL (Spot Level)  Ton 315 
16360 Asphalt Concrete Ty. SM-12.5E (64E-22)  Ton 315 
16364 Asphalt Concrete Ty. SM-19.0E (64E)   
16365 Asphalt Concrete Ty. IM-19.0A  Ton 315 
16370 Asphalt Concrete Ty. IM-19.0D  Ton 315 
16371 Asphalt Concrete Ty. IM-19.0E (64E)   
16373 Asphalt Concrete Ty. IM-19.0A (T) Ton 315 
16374 Asphalt Concrete Ty. IM-19.0D (T)  Ton 315 
16377 Asphalt Concrete Ty. BM-37.5  Ton 315 
16379 Asphalt Concrete Ty. IM-19.0T  Ton 315 
16390 Asphalt Concrete Ty. BM-25.0A  Ton 315 
16392 Asphalt Concrete Ty. BM-25.0D  Ton 315 
16395 Asphalt Concrete Ty. BM-25.0A (T) Ton 315 
16397 Asphalt Concrete Ty. BM-25.0D (T) Ton 315 
16400 Stone Matrix Asphalt SMA-9.5(64H-22)  Ton ATTD  
16401 Stone Matrix Asphalt SMA-9.5(64E-22)  Ton ATTD  
16402 Stone Matrix Asphalt SMA-12.5(64H-22)  Ton ATTD  
16403 Stone Matrix Asphalt SMA-12.5(64E-22)  Ton ATTD  
16404 Stone Matrix Asphalt SMA-19.0(64H-22)  Ton ATTD  
16405 Stone Matrix Asphalt SMA-19.0(64E-22)  Ton ATTD  
16490 Hot Mix Asphalt Treatment Ton ATTD 
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16500 Surf.Preparation & Restoration Type I Ton ATTD 
16502 Surf.Preparation & Restoration Type II Ton ATTD 
16504 Surf.Preparation & Restoration Type III Ton ATTD 
67201 NS Asphalt Concrete Overlay  Ton 315 
67210 NS Asphalt Concrete  Ton 315 
68240 NS Asphalt Concrete  Ton 315 

 
 





















SECTION 102.07 
Proposal Guaranty (C-24)







v

ATTACHMENTS 4.7.6(A) AND 4.7.6(B) 
Sworn Statement Forms C-104 & C-105








