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ATTACHMENT 4.0.1.2 

 
DESIGN-BUILD PRICE PROPOSAL 

CHECKLIST 
 

Project Name:  I-81 WIDENING MM 221 to MM 225 
Contract ID Number:  C00116269DB116 

 
 

 Contents of Price Proposal: 
 

 Cost Breakdown Summary in whole numbers and the Proposal 
Price, in both numbers and words (Part 1, Attachment 4.8.1) 

 
 Schedule of Items itemized in accordance with Part 1, Section 4.8.2, 

including material quantities and costs of each proposed work 
package 

 

 Proposed Monthly Payment Schedule showing the anticipated 
schedule on which funds will be required and associated value of 
work in accordance with Part 1, Section 4.8.3 

 

 Price Adjustment Information and Forms for Asphalt, Fuel and 
Steel, including identification of pay items and associated quantities 
eligible for adjustment (Part 3, Section 6.3, Attachments 6.3(a), 
6.3(c), and 6.3(d)) 

 

 Proposal Guaranty (C-24) required by Section 102.07 of Part 5, 
Division I Amendments to the Standard Specifications 

 
 Sworn Statement Forms C-104 and C-105 (Part 1, Attachments 

4.8.6(a) and 4.8.6(b)) 
 

 
 
 



 Attachment 4.7.1 
Price Proposal Form



2/15/2023

Kokosing Construction Company, Inc.

K1805

10,261,000.00

83,269,999.98

3,800,000.00

3,500,000.00

100,830,999.98

One hundred million eight hundred thirty thousand nine

hundred ninety-nine dollars and ninety-eight cents
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Attachment 4.7.2
State Project 0081-007-013

SCHEDULE OF ITEMS (ver. 4-15-2014)
This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure
that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project
schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The
values and quantities shall be clearly supported by the escrowed pricing documents.

Date: 2/15/2023

VDOT Item
Code 1 Item Description 

Fuel (F) or
Price (P)

Adjustment
Approximate

Quantity Units1
 Budgeted Cost

($)
00100 ***MOBILIZATION*** 1.00 LS $ 4,900,000.00

00110 ***CLEARING & GRUBBING / DEMO*** 1.00 LS $ 250,000.00

24430 DEMOLITION OF PAVEMENT 11,445.00 SY $ 114,450.00

00117 NS DEBRIS REMOVAL 3.00 LOAD $ 4,500.00

00120 REGULAR EXCAVATION 131,953.00 CY $ 2,902,966.00

27545 STORM WATER MAN. BASIN EXCAV 6,246.00 CY $ 137,412.00

85003 SLOPE MITIGATION 1,425.00 LF $ 427,500.00

20713 TOPSOIL 13,629.00 CY $ 395,241.00

27101 TEMPORARY SEED 13,222.00 LB $ 163,556.14

27230 FERTILIZER NITROGEN - N 8,815.00 LB $ 6,699.40

27231 FERTILIZER PHOSPHOROUS - P 8,815.00 LB $ 6,699.40

27232 FERTILIZER POTASSIUM - K 8,815.00 LB $ 6,699.40

27250 LIME 264.00 TON $ 58,726.80

27410 ROCK CHECK DAMS TY. I, EC-4 14.00 EA $ 16,800.00

27415 ROCK CHECK DAMS TY. II, EC-4 123.00 EA $ 202,950.00

27505 TEMP SILT BARRIER TYPE A, EC-5 47,304.00 LF $ 236,520.00

27451 INLET PROTECTION TYPE A, EC-6 17.00 EA $ 22,100.00

27461 INLET PROTECTION TYPE B, EC-6 12.00 EA $ 14,400.00

27461 INLET PROTECTION TYPE C, EC-6 8.00 EA $ 25,600.00

27319 FLEXIBLE DITCH LINING, EC-2 10,915.00 LF $ 13,534.60

09151 EROSION CONTROL OUTLET PROTECTION, EC-1 41.00 SY $ 10,250.00

27430 SILTATION CONTROL EXCAVATION 3,138.00 CY $ 188,280.00

23600 SAFETY FENCE 5,554.00 LF $ 27,770.00

27345 SLOPE INTERRUPTER DEVICES, EC-15 13,455.00 LF $ 309,465.00

00162 NS ACCESS RD - CONSTRUCTION ENTRANCE 1.00 LS $ 54,000.00

27548 NS STORM WATER MANAGEMENT 1.00 LS $ 1,800,000.00

27102 REGULAR SEED 15,319.00 LB $ 168,509.00

27103 OVERSEEDING 7,659.00 LB $ 61,272.00

27111 HYDRAULIC EROSION CONTROL PRODUCT TYPE 2 107,843.00 SY $ 64,705.80

27112 HYDRAULIC EROSION CONTROL PRODUCT TYPE 3 229,166.00 SY $ 187,916.12

27230 FERTILIZER NITROGEN - N 11,547.00 LB $ 9,237.60

27231 FERTILIZER PHOSPHOROUS - P 9,284.00 LB $ 7,055.84

27232 FERTILIZER POTASSIUM - K 9,284.00 LB $ 7,055.84

27250 LIME 174.00 TON $ 38,706.30

27318 ROLLED EROSION CTRL PRODUCT EC-2 TYPE 1 12,385.00 SY $ 34,430.30

27325 ROLLED EROSION CTRL PRODUCT EC-3 TYPE 1 992.00 SY $ 4,702.08

28810 MULCHING 311.00 CY $ 21,770.00

39001 NS TREE 359.00 EA $ 269,250.00

39002 NS SHRUB 880.00 EA $ 70,400.00

27545 SWM BMP EXCAVATION 5,006.00 CY $ 290,348.00

27548 SWM BIORETENTION MATERIALS 1.00 LS $ 850,000.00

27543 SWM - GEOTEXT 351 (OR EQUIVALENT) 638.00 SY $ 5,104.00

00162 SWM - NS ACCESS ROAD 1.00 LS $ 23,000.00

09151 SWM - EC-1 1,146.00 SY $ 275,040.00

09185 PG-2A DITCH 938.00 LF $ 65,660.00

09225 PG-4 DITCH 110.00 LF $ 12,100.00

09247 PG-7 DITCH 59.00 LF $ 14,455.00
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00572 ENDWALL PIPE GRATE EW-11 TY. III 17.50 LF $ 14,437.50

00580 UNDERDRAIN UD-1 27,125.00 LF $ 651,000.00

00591 CROSSDRAIN CD-2 360.00 LF $ 12,600.00

00595 OUTLET PIPE 1,960.00 LF $ 121,520.00

00596 ENDWALL EW-12 98.00 EA $ 176,400.00

01150 15" PIPE 109.00 LF $ 19,620.00

01152 15" CONC. PIPE 11.00 LF $ 2,200.00

01182 18" CONC. PIPE 31.00 LF $ 7,440.00

01187 18" PIPE - REHAB 143.00 LF $ 34,320.00

01217 21" PIPE - REHAB 60.00 LF $ 15,600.00

01242 24" CONC. PIPE 805.00 LF $ 201,250.00

01247 24" PIPE - REHAB 394.00 LF $ 94,560.00

01302 30" CONC. PIPE 63.00 LF $ 22,680.00

01301 JACKED & BORED 30" PIPE 107.00 LF $ 288,900.00

01422 42" CONC. PIPE 647.00 LF $ 300,855.00

01482 48" CONC. PIPE 220.00 LF $ 121,000.00

01602 60" CONC. PIPE 32.00 LF $ 35,200.00

06151 15" END SECTION ES-1 12.00 EA $ 28,800.00

06241 24" END SECTION ES-1 4.00 EA $ 11,600.00

06301 30" END SECTION ES-1 2.00 EA $ 7,800.00

00596 24" CONC. PIPE ENDWALL EW-1 2.00 EA $ 6,644.00

00596 30" CONC. PIPE ENDWALL EW-1 1.00 EA $ 3,800.00

09151 EROSION CONTROL OUTLET PROTECTION, EC-1 180.00 SY $ 42,300.00

27550 STORMWATER MANAGEMENT DRAINAGE STR. SWM-1 34.40 LF $ 82,560.00

07506 DROP INLET DI-5 4.00 EA $ 38,400.00

07510 DROP INLET DI-7A 2.00 EA $ 16,400.00

08252 DROP INLET DI-10K TY.I, L=8' 1.00 EA $ 20,000.00

08962 DROP INLET DI-13 TY.I 6.00 EA $ 66,000.00

08965 DROP INLET DI-13 TY.II 5.00 EA $ 65,000.00

09056 MANHOLE MH-1 OR 2 78.90 LF $ 157,800.00

09057 FRAME & COVER MH-1 17.00 EA $ 23,800.00

09126 ENERGY DISSIPATOR EG-1A 1.00 EA $ 5,700.00

09056 JUNCTION BOX JB-1 86.30 LF $ 207,120.00

24501 NS REMOVE EXIST PIPE 62.00 LF $ 2,790.00

24801 NS REMOVE EXIST DROP INLET 7.00 EA $ 5,705.00

24803 NS REMOVE EXIST ENDWALL 3.00 EA $ 843.00

10000 LIME 216.76 TON $ 71,707.24

10027 NS MANIPULATION 12" 8,377.30 SY $ 92,150.30

16544 NS FULL DEPTH RECLAMATION 96,046.00 SY $ 3,265,564.00

10652 STONE MATRIX ASPH. SMA-12.5 64H-22 P/F 17,725.00 TON $ 3,190,500.00

10654 STONE MATRIX ASPH. SMA-19.0 64H-22 P/F 8,968.00 TON $ 1,300,360.00

10643 ASPHALT CONCRETE TY. BM-25.0D P/F 20,083.00 TON $ 2,008,300.00

10652 ASPHALT CROSS SLOPE CORRECTION - VAR. DEPTH P/F 9,863.41 TON $ 1,835,284.08

10607 ASPHALT CONCRETE TY. SM-12.5A P/F 11,535.00 TON $ 1,535,077.80

10610 ASPHALT CONCRETE TY. IM-19.0A P/F 8,802.00 TON $ 1,056,768.12

10642 ASPHALT CONCRETE TY. BM-25.0A P/F 19,547.00 TON $ 1,993,794.00

10628 FLEXIBLE PAVE.PLANING 0"-2" F 136,078.00 SY $ 513,014.06

Attachment 4.7.2
State Project 0081-007-013

SCHEDULE OF ITEMS (ver. 4-15-2014)
This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure
that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project
schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The
values and quantities shall be clearly supported by the escrowed pricing documents.

Date: 2/15/2023

VDOT Item
Code 1 Item Description 

Fuel (F) or
Price (P)

Adjustment
Approximate

Quantity Units1
 Budgeted Cost

($)
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10629 FLEXIBLE PAVE. PLANING  ABOVE 2"-4" F 23,024.00 SY $ 119,724.80

16524 FLEXIBLE PAVEMENT PLANING ABOVE 4" 11,871.30 SY $ 92,477.43

10654 STONE MATRIX ASPH. SMA-19.0 64H-22 P/F 3,591.00 TON $ 498,574.44

10643 ASPHALT CONCRETE TY. BM-25.0D P/F 7,181.00 TON $ 803,769.33

16524 FLEXIBLE PAVEMENT PLANING ABOVE 4" 16,156.60 SY $ 211,005.20

13462 MEDIAN BARRIER MB-7F 258.00 LF $ 35,361.48

10771 PLAIN HYDR. CEM.CONC. PAVE. 7" 542.44 SY $ 85,359.05

10700 RUMBLE STRIP CYLINDRICAL ASPHALT P 75,331.00 LF $ 23,352.61

10701 LIQ.ASPH. RUMBLE STRIP COATING P 11,160.00 SY $ 16,740.00

64050 NS TEMP. SUPPORT OF EXCAVATION 1.00 LS $ 500,000.00

64011 STRUCTURE EXCAVATION 324.00 CY $ 64,800.00

64015 SELECT BACKFILL ABUTMENT ZONE 746.00 CY $ 53,712.00

64036 PIPE UNDERDRAIN 6" W/ POROUS BACKFILL 844.00 LF $ 44,732.00

64038 NS PREBORING PILE INCL 10" STEEL PILE 224.00 LF $ 64,960.00

64110 STEEL PILES 10" P 954.00 LF $ 100,170.00

64755 PILE POINT FOR 10" STEEL PILE 38.00 EACH $ 7,980.00

64101 DYNAMIC PILE TEST 5.00 EACH $ 24,000.00

69901 DRILLED SHAFTS, 42" 250.00 LF $ 165,000.00

69901 CROSSHOLE SONIC TESTING 14.00 EACH $ 75,600.00

69901 THERMAL INTEGRITY PROFILING 14.00 EACH $ 25,200.00

69901 ROCK SOCKETS 36" 160.00 LF $ 112,000.00

61800 NS STRUCT. STEEL P 1.00 LS $ 1,410,000.00

68900 NS REM. PORT.OF EX.STR. 1.00 LS $ 1,500,000.00

60403 CONCRETE CLASS A3 305.00 CY $ 793,000.00

60420 NS CONCRETE CLASS A3 CRASH WALL 107.00 CY $ 203,300.00

60411 CONC. CLASS A4 MOD. LTWT LOW SHRINKAGE 1,219.00 CY $ 2,438,000.00

67400 DECK DRAINAGE SYSTEM 1.00 LS $ 15,000.00

61700 REINF. STEEL 64,834.00 LB $ 123,184.60

61711 CORROSION RESISTANT REINF.STEEL CL. I 8,166.00 LB $ 34,297.20

61713 CORROSION RESISTANT REINF.STEEL CL. III 296,450.00 LB $ 1,778,700.00

62024 CONCRETE PARAPET 42" 1,012.00 LF $ 809,600.00

62000 NS PARAPET 54" F-SHAPE 210.00 LF $ 189,000.00

62004 NS ARCHITECTURAL TREATMEN 88.00 SY $ 24,640.00

65710 PIER PROTECTION SYSTEM, 54" 1,478.00 LF $ 1,182,400.00

60450 CONC. CL. A4 BRIDGE APPR. SLAB 202.00 CY $ 191,900.00

60452 REINF. STEEL BRIDGE APPR. SLAB 33,002.00 LB $ 132,008.00

60490 BRIDGE DECK GROOVING 4,161.00 SY $ 70,737.00

60495 COVER DEPTH SURVEY 4,385.00 SY $ 19,732.50

66720 NS SLOPE PROTECTION, CRUSHED STONE 234.00 SY $ 7,722.00

66740 CONC. SLAB SLOPE PROTECTION 4" 298.00 SY $ 43,210.00

68472 NS RECOAT EX. STR. 1.00 LS $ 676,178.62

68476 NS ENV.& WORKER PROTECT. 1.00 LS $ 433,699.26

68490 NS DISPOSAL OF MATERIAL 1.00 LS $ 8,677.46

68578 RECONSTRUCT BACK WALL 298.00 LF $ 387,400.00

68580 BEAM END REPAIR 50.00 EACH $ 600,000.00

68590 JACKING AND BLOCKING BEAM 126.00 EACH $ 201,600.00

69822 NS RECONSTRUCT BRIDGE SEAT 126.00 EACH $ 491,400.00

Attachment 4.7.2
State Project 0081-007-013

SCHEDULE OF ITEMS (ver. 4-15-2014)
This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure
that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project
schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The
values and quantities shall be clearly supported by the escrowed pricing documents.

Date: 2/15/2023

VDOT Item
Code 1 Item Description 

Fuel (F) or
Price (P)

Adjustment
Approximate

Quantity Units1
 Budgeted Cost

($)
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68192 REPLACE BEARING 126.00 EACH $ 239,400.00

68200 ULTRASONIC IMPACT TREATMENT 102.00 EACH $ 80,580.00

69500 CONCRETE SUBSTRUCT. SURFACE REPAIR 109.70 SY $ 219,400.00

68406 EPOXY RESIN TYPE EP-3B/EP-3T 15.00 SY $ 2,550.00

68600 CONC. SUPERSTR. SURFACE REPAIR 5.00 SY $ 26,976.00

68180 EMBEDDED GALVANIC ANODES 1,914.00 EACH $ 76,081.50

68172 CRACK REPAIR TYPE B 263.00 LF $ 49,288.83

67910 NS NBIS ACCESS, UNDER BRIDGE 3.00 DAY $ 6,000.00

00523 NS PRECAST BOX CULVERT 66.00 LF $ 9,900.00

25003 HANDRAIL HR-1 TYPE II 315.00 LF $ 47,250.00

13495 TRAF. BARR. SER. CONC. SGL FC PAR.MB-10A 2,084.00 LF $ 79,192.00

24290 TRAFFIC BARRIER SER. CONC. MB-7D PC 54,767.00 LF $ 1,533,476.00

13603 IMPACT ATTEN. TY.1 TL-3, LOW MAINTENANCE 25.00 EA $ 350,000.00

13603 IMPACT ATTEN. TY.1 TL-3, LOW MAINTENANCE REPLACEME 2.00 EA $ 52,000.00

24160 TEMPORARY (CONSTRUCTION) SIGN 1,711.00 SF $ 42,775.00

24152 TYPE 3 BARRICADE 8' 12.00 EA $ 6,000.00

24265 NS MAINTENANCE OF TRAFFIC 1.00 LS $ 1,300,000.00

24272 TRUCK MOUNTED ATTENUATOR 5,632.00 HR $ 118,272.00

24279 PORT.CHANGEABLE MESS. SIGN 60,640.00 HR $ 157,664.00

24281 ELECTRONIC ARROW BOARD 12,120.00 HR $ 10,908.00

54240 TEMP. PAVE. MARKER 1 WAY 1,302.00 EA $ 8,463.00

54210 REM.EXIST.RAISED PAVE. MARKER 503.00 EA $ 4,275.50

13590 TRAF. BARR. SERVICE GUARDRAIL (MGS1) 919.00 LF $ 22,975.00

54543 TY.D,CL.III TEMP. PVMT MRKG 6" 271,769.00 LF $ 877,813.87

54546 TY.D,CL.III TEMP. PVMT MRKG 12" 13,555.00 LF $ 105,186.80

10499 NS - TEMPORARY PAVEMENT P 2,666.50 SY $ 178,548.84

57030 TEMP PORTABLE CCTV CAMERAS 2.00 EA $ 44,000.00

57060 TIME-LAPSE CAMERA & VIDEO MONITORING SYSTEM 3.00 EA $ 207,000.00

51937 REMOVE EXISTING MANHOLE/JUNCTION BOX 1.00 EA $ 675.00

51933 REMOVE EXISTING CCTV CAMERA & POLE 1.00 EA $ 1,975.00

55587 JUNCTION BOX JB-S2 2.00 EA $ 3,600.00

56055 4" PVC CONDUIT 900.00 LF $ 21,150.00

56202 TRENCH EXCAVATION ECI-2 450.00 LF $ 13,500.00

57011 ITS CONTROLLER CABINET POLE MOUNTED 1.00 EA $ 9,700.00

57032 SOLAR POWER ASSEMBLY RWIS 1.00 EA $ 115,000.00

57060 CCTV CAMERA DIGITAL 1.00 EA $ 16,850.00

57091 CCTV CAMERA POLE 40' 1.00 EA $ 16,500.00

24505 RELOCATE EXIST WEATHER STATION 1.00 EA $ 4,000.00

50108 SIGN PANEL 5,474.00 SF $ 279,174.00

50320 REMOVE EXISTING 1 POST SIGN PANEL 78.00 EA $ 15,128.88

50322 REMOVE EXISTING 2 POST SIGN PANEL 7.00 EA $ 5,590.76

50300 REMOVE EXISTING 1 POST SIGN STRUCTURE 77.00 EA $ 10,981.74

50302 REMOVE EXISTING 2 POST SIGN STRUCTURE 5.00 EA $ 7,986.80

50310 REMOVE EXIST OVERHEAD SIGNAL SIGN PANEL 20.00 EA $ 54,766.60

50310 REMOVE EXIST. OVERHEAD SIGN STRUCTURE 6.00 EA $ 82,149.84

50402 VA SIGN POST, S3 X 5.7 49.00 LF $ 12,858.58

50404 VA SIGN POST, W4 X 13 164.50 LF $ 46,921.98

Attachment 4.7.2
State Project 0081-007-013

SCHEDULE OF ITEMS (ver. 4-15-2014)
This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure
that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project
schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The
values and quantities shall be clearly supported by the escrowed pricing documents.

Date: 2/15/2023

VDOT Item
Code 1 Item Description 

Fuel (F) or
Price (P)

Adjustment
Approximate

Quantity Units1
 Budgeted Cost

($)
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50406 VA SIGN POST, W6 X 12 63.00 LF $ 29,830.50

50415 VIA SIGN POST, W14X26 227.50 LF $ 98,637.18

50434 SIGN POST STP-1, 2 1/2", 10 GAUGE 1,056.00 LF $ 38,554.56

50381 NS SIGN STRUCTURE, OVERHEAD SPAN 5.00 EA $ 895,661.60

50382 NS SIGN STRUCTURE, OVERHEAD CANT. 5.00 EA $ 656,057.85

50500 CONC.SGN.FOUND.SSP-V A 1' DIA.X 3' DEPTH 4.00 EA $ 12,778.88

50502 CONC.SGN.FOUND.SSP-V A 1'9" DIA.X 4'6" D 13.00 EA $ 62,296.00

50501 CONC.SGN.FDN.SSP-V A 2'6" DIA.X 7' DEPTH 4.00 EA $ 24,416.76

50544 CONC.SGN.FOUND.SSP-VI A 3'6" DIA.X9' DE 14.00 EA $ 119,801.92

50486 CONC. SIGN FDN. STP-1 TY.B 3.00 EA $ 2,721.21

50575 CONC.FOUND,O/H SIGN STRUCTURE 159.12 CY $ 354,024.50

51932 NS RELOCATE EXISTING SIGN PANEL 3.00 EA $ 1,368.00

56205 TEST BORES O/H SIGNS 15.00 EA $ 55,620.00

54076 TY.B CL.VI PVMT LINE MRKG 6" 102,661.00 LF $ 722,733.44

54078 TY.B CL.VI PVMT LINE MRKG12" 3,318.00 LF $ 45,423.42

54080 TY.B CL.VI CONTRAST PVMT MRKG, 6" 2,218.00 LF $ 31,052.00

54105 ERADICATE EX. LINEAR PVMT MRKG 175,884.00 LF $ 94,977.36

54219 INLAID PAVEMENT MARKER ASPHALT 1,242.00 EA $ 62,807.94

13280 GUARDRAIL GR-MGS1 26,767.00 LF $ 679,346.46

13286 GUARDRAIL TERMINAL GR-MGS2 15.00 EA $ 45,225.00

13287 GUARDRAIL END ANCHORAGE GR-MGS3 21.00 EA $ 32,713.59

13288 GUARDRAIL HEIGHT TRANSITION GR-MGS4 31.00 EA $ 25,547.72

13310 GUARDRAIL TERMINAL GR-6 NCHRP 350 200.00 LF $ 11,056.00

13320 GUARDRAIL GR-2 3,828.00 LF $ 92,331.36

13392 FIXED OBJECT ATTACH. GR-FOA-2 TY. I 24.00 EA $ 66,331.68

13393 FIXED OBJECT ATTACH. GR-FOA-2 TY. II 14.00 EA $ 8,442.28

13480 CABLE BARRICADE CR-1 11.00 EA $ 19,899.55

24600 REMOVE EXISTING GUARDRAIL 34,352.00 LF $ 94,811.52

00104 DESIGN 1.00 LS $ 10,261,000.00

25580 DESIGN PRE-BID ENGINEERING 1.00 LS $ 325,000.00

25595 QUALITY ASSURANCE 1.00 LS $ 3,800,000.00

25593 QUALITY CONTROL 1.00 LS $ 3,500,000.00

25585 PUBLIC RELATIONS 1.00 LS $ 500,000.00

85130 BONDS & INSURANCE 1.00 LS $ 1,900,000.00

25508 FIELD OFFICE 49.00 MO $ 710,500.00

00101 CONSTRUCTION SURVEYING 1.00 LS $ 1,310,000.00

40012 UTILITY RELOCATION 1.00 LS $ 575,000.00

00108 MONITORING ADJACENT STRUCTURES 1.00 LS $ 32,000.00

28501 NS WETLAND/STREAM MITIGATION 1.00 LS $ 986,000.00

24430 DEMOLITION OF PAVEMENT 4,661.00 SY $ 51,271.00

00120 REGULAR EXCAVATION 73,925.00 CY $ 1,700,275.00

27580 STORM WATER MAN. BASIN EXCAV. 1,950.00 CY $ 42,900.00

27013 TOPSOIL 5,841.00 CY $ 169,389.00

27101 TEMPORARY SEED 5,667.00 LB $ 70,100.79

27230 FERTILIZER NITROGEN - N 3,778.00 LB $ 2,871.28

27231 FERTILIZER PHOSPHOROUS - P 3,778.00 LB $ 2,871.28

27232 FERTILIZER POTASSIUM - K 3,778.00 LB $ 2,871.28

Attachment 4.7.2
State Project 0081-007-013

SCHEDULE OF ITEMS (ver. 4-15-2014)
This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure
that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project
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values and quantities shall be clearly supported by the escrowed pricing documents.
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27250 LIME 114.00 TON $ 25,359.30

27410 ROCK CHECK DAMS TY. I, EC-4 1.00 EA $ 1,300.00

27415 ROCK CHECK DAMS TY. II, EC-4 89.00 EA $ 151,300.00

27505 TEMP SILT BARRIER TYPE A, EC-5 24,297.00 LF $ 109,336.50

27451 INLET PROTECTION TYPE A, EC-6 6.00 EA $ 7,800.00

27505 INLET PROTECTION TYPE B, EC-6 10.00 EA $ 11,000.00

27505 INLET PROTECTION TYPE C, EC-6 8.00 EA $ 25,600.00

27336 FLEXIBLE DITCH LINING, EC-2 7,184.00 LF $ 10,776.00

27336 FLEXIBLE DITCH LINING, EC-3 1,787.00 LF $ 4,467.50

27430 SILTATION CONTROL EXCAVATION 1,345.00 CY $ 80,700.00

22750 SAFETY FENCE 2,381.00 LF $ 11,905.00

27345 SLOPE INTERRUPTER DEVICES, EC-15 1,646.00 LF $ 39,504.00

27570 TEMPORARY RISER 15.00 LF $ 8,100.00

00595 24" PIPE 73.00 LF $ 17,958.00

00595 30" PIPE 33.00 LF $ 8,910.00

06240 24" ES-1 OR 2 2.00 EA $ 4,800.00

06300 30" ES-1 OR 2 1.00 EA $ 3,600.00

27545 SWM - BMP EXCAVATION 1,070.00 CY $ 63,130.00

27544 SWM - BIO RETENTION MATERIALS 1.00 LS $ 360,000.00

27543 SWM - GEOTEXT 351 (OR EQUIVALENT) 316.00 SY $ 2,528.00

00162 SWM - NS ACCESS RD - #25/26 STONE ENTRANCE 64.00 CY $ 7,040.00

09151 SWM - EC-1 906.00 SY $ 86,070.00

01060 SWM - 6" SCH. 40 PVC 947.00 LF $ 71,972.00

42845 SWM - 4" SCH. 40 PVC CLEANOUTS 6.00 EA $ 5,040.00

00118 LEWIS CRK STREAM RELOC - EARTHWORK 354.00 CY $ 84,960.00

26224 LEWIS CRK STREAM RELOC - RIPRAP 376.00 SY $ 67,680.00

00522 CONCRETE CLASS A4 BOX CULVERT 55.20 CY $ 342,240.00

00540 REINFORCEMENT STEEL 5,622.00 LB $ 11,244.00

00573 ENDWALL PIPE GRATE EW-11 TY. III 70.00 LF $ 56,000.00

00580 UNDERDRAIN UD-1 12,444.00 LF $ 273,768.00

00591 CROSSDRAINS CD-2 270.00 LF $ 9,450.00

00595 OUTLET PIPE 663.00 LF $ 43,095.00

00596 ENDWALLS EW-12 35.00 EA $ 63,000.00

01150 15" PIPE 409.00 LF $ 77,710.00

01152 15" CONC. PIPE 268.00 LF $ 52,260.00

01242 24" CONC. PIPE 223.00 LF $ 70,245.00

01247 24" PIPE - REHAB 130.00 LF $ 31,200.00

01422 42" CONC. PIPE 17.00 LF $ 16,660.00

00596 15" METAL PIPE ENDWALL EW-1 8.00 EA $ 19,200.00

00596 15" CONC. PIPE ENDWALL EW-1 1.00 EA $ 2,400.00

00596 24" CONC. PIPE ENDWALL EW-1 1.00 EA $ 3,600.00

09151 EROSION CONTROL OUTLET PROTECTION, EC-1 191.00 SY $ 37,054.00

07506 DROP INLET DI-5 1.00 EA $ 8,800.00

08190 DROP INLET DI-10H TY.I, L=10' 2.00 EA $ 40,000.00

08962 DROP INLET DI-13 TY.I 6.00 EA $ 60,000.00

08965 DROP INLET DI-13 TY.II 2.00 EA $ 26,000.00

09056 MANHOLE MH-1 OR 2 65.70 LF $ 95,265.00
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State Project 0081-007-013
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09057 FRAME & COVER MH-1 6.00 EA $ 7,800.00

09126 ENERGY DISSIPATOR EG-1A 3.00 EA $ 16,200.00

24501 NS REMOVE EXISTING PIPE 40.00 LF $ 3,720.00

24502 NS REMOVE EXISTING HEADWALLS 4.00 EA $ 1,520.00

24502 NS REMOVE EXISTING STRUCTURES 2.00 EA $ 1,600.00

69068 NS TEMP. SUPPORT OF EXCAVATION 1.00 LS $ 125,000.00

64011 STRUCTURE EXCAVATION 237.00 CY $ 53,325.00

64015 SELECT BACKFILL ABUTMENT ZONE 616.00 CY $ 44,352.00

64036 PIPE UNDERDRAIN 6" W/ POROUS BACKFILL 432.00 LF $ 22,896.00

69110 STEEL PILES 10" P 856.00 LF $ 83,032.00

64755 PILE POINT FOR 10" STEEL PILE 32.00 EACH $ 6,752.00

64101 DYNAMIC PILE TEST 4.00 EACH $ 19,200.00

69901 DRILLED SHAFTS, 48" 104.00 LF $ 85,280.00

69901 CROSSHOLE SONIC TESTING 9.00 EACH $ 41,400.00

69901 THERMAL INTEGRITY PROFILING 9.00 EACH $ 15,300.00

69901 DEMONSTRATION SHAFT EXCL TESTING 1.00 LS $ 30,000.00

69901 ROCK SOCKETS 42" 80.00 LF $ 74,400.00

61335 PREST.CONC. I BEAM TYPE III-(+65'TO 70') 24.00 EACH $ 1,680,000.00

68900 NS REM. PORT.OF EX.STR. 1.00 LS $ 1,300,000.00

60403 CONCRETE CLASS A3 246.00 CY $ 615,000.00

60411 CONC. CLASS A4 MOD. LTWT LOW SHRINKAGE 842.00 CY $ 1,768,200.00

67400 DECK DRAINAGE SYSTEM 1.00 LS $ 130,000.00

61700 REINF. STEEL 56,065.00 LB $ 115,493.90

61713 CORROSION RESISTANT REINF.STEEL CL. III 203,595.00 LB $ 1,317,259.65

62024 CONCRETE PARAPET 42" 882.00 LF $ 705,600.00

60450 CONC. CL. A4 BRIDGE APPR. SLAB 122.00 CY $ 109,800.00

60452 REINF. STEEL BRIDGE APPR. SLAB 19,815.00 LB $ 79,260.00

60490 BRIDGE DECK GROOVING 2,937.00 SY $ 41,118.00

60495 COVER DEPTH SURVEY 3,101.00 SY $ 12,404.00

69750 CONCRETE SLAB SLOPE PROTECTION 6" 548.00 SY $ 98,640.00

66238 NS DRY RIPRAP CL.II 38" WITH CHOKING STONE 325.00 SY $ 65,000.00

68578 RECONSTRUCT BACK WALL 124.00 LF $ 148,800.00

68590 JACKING AND BLOCKING BEAM 102.00 EACH $ 163,200.00

69822 NS RECONSTRUCT BRIDGE SEAT 102.00 EACH $ 540,600.00

68192 REPLACE BEARING 102.00 EACH $ 204,000.00

69500 CONCRETE SUBSTRUCT. SURFACE REPAIR 51.30 SY $ 107,730.00

68180 EMBEDDED GALVANIC ANODES 900.00 EACH $ 36,000.00

68172 CRACK REPAIR TYPE B 22.00 LF $ 4,180.00

67910 NS NBIS ACCESS, UNDER BRIDGE 2.00 DAY $ 4,000.00

1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-
Regular Excavation, etc...).
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Project Name: VDOT I-81 widening mm221 to mm225

Kokosing Construction Company, Inc.

Contract ID Number: C00116269DB116

PROPOSED MONTHLY DRAW SCHEDULE

Month Projected Monthly Total Projected Cumulative Total
1 April-23 $3,592,194.44 $3,592,194.44
2 May-23 $1,554,373.93 $5,146,568.38
3 June-23 $1,860,194.44 $7,006,762.82
4 July-23 $1,860,194.44 $8,866,957.26
5 August-23 $1,223,444.44 $10,090,401.71
6 September-23 $3,688,890.10 $13,779,291.81
7 October-23 $5,050,204.93 $18,829,496.74
8 November-23 $2,567,092.43 $21,396,589.16
9 December-23 $1,376,325.99 $22,772,915.16

10 January-24 $236,214.88 $23,009,130.04
11 February-24 $236,214.88 $23,245,344.92
12 March-24 $860,104.75 $24,105,449.67
13 April-24 $3,460,679.61 $27,566,129.28
14 May-24 $2,457,570.61 $30,023,699.89
15 June-24 $2,055,068.24 $32,078,768.14
16 July-24 $3,662,306.80 $35,741,074.94
17 August-24 $3,612,945.71 $39,354,020.65
18 September-24 $3,612,945.71 $42,966,966.37
19 October-24 $3,372,837.88 $46,339,804.24
20 November-24 $1,806,910.10 $48,146,714.35
21 December-24 $1,794,092.35 $49,940,806.70
22 January-25 $1,794,092.35 $51,734,899.05
23 February-25 $1,794,092.35 $53,528,991.41
24 March-25 $2,378,480.36 $55,907,471.77
25 April-25 $2,378,480.36 $58,285,952.12
26 May-25 $2,365,662.61 $60,651,614.73
27 June-25 $3,527,816.54 $64,179,431.28
28 July-25 $4,253,132.66 $68,432,563.94
29 August-25 $3,391,800.12 $71,824,364.05
30 September-25 $3,106,836.89 $74,931,200.94
31 October-25 $2,463,003.72 $77,394,204.66
32 November-25 $236,214.88 $77,630,419.54
33 December-25 $236,214.88 $77,866,634.42
34 January-26 $755,507.37 $78,622,141.80
35 February-26 $755,507.37 $79,377,649.17
36 March-26 $1,008,432.96 $80,386,082.13
37 April-26 $1,520,145.98 $81,906,228.11
38 May-26 $3,102,166.83 $85,008,394.94
39 June-26 $3,102,166.83 $88,110,561.78
40 July-26 $3,102,166.83 $91,212,728.61
41 August-26 $3,371,093.12 $94,583,821.74
42 September-26 $3,596,664.62 $98,180,486.36
43 October-26 $1,234,004.45 $99,414,490.81
44 November-26 $755,507.37 $100,169,998.18
45 December-26 $568,327.89 $100,738,326.07
46 January-27 $15,445.65 $100,753,771.72
47 February-27 $15,445.65 $100,769,217.37
48 March-27 $15,445.65 $100,784,663.02
49 April-27 $15,445.65 $100,800,108.68
50 May-27 $15,445.65 $100,815,554.33
51 June-27 $15,445.65 $100,830,999.98

Total 2023: $22,772,915.16
Total 2024: $27,167,891.54
Total 2025: $27,925,827.72
Total 2026: $22,871,691.64
Total 2027: $92,673.91

Project Total: $100,830,999.98
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EXHIBIT 6.3(a) 
ADJUSTMENT FOR ASPHALT 

SPECIAL PROVISION FOR 
ASPHALT MATERIAL PRICE ADJUSTMENT for DESIGN-BUILD PROJECTS 

June 26, 2018 

All asphalt material listed in the attached “Asphalt Material Items Eligible for Price Adjustment” will be adjusted in 

accordance with the provisions as set forth herein.  Other items will not be adjusted, except as otherwise specified in 

the contract.   Any item added through a Work Order which contains asphalt material will not be subject to Price 

Adjustment unless specifically designated in the Work Order to be subject to Price Adjustment.   

Each month, the Department will publish an average state-wide PG 64S-22 f.o.b. price per ton and an average PG 

64E-22 f.o.b. price per ton developed from the average terminal prices provided to the Department from suppliers of 

asphalt cement to contractors doing work in Virginia. The Department will collect terminal prices from approximately 

12 terminals each month. These prices will be received once each month from suppliers on or about the last weekday 

of the month. The high and low prices will be eliminated and the remaining values averaged to establish the average 

statewide price for the following month. That monthly state-wide average price will be posted on the Construction 

Division website on or about the first weekday of the following month. In the event the average prices were to change 

10 percent or more of the Base Index during the middle of the month, the Design Builder can submit a letter to the 

Department and the supplier that provides evidence of the difference in price. Upon receipt of the letter consideration 

will be given to extend additional adjustments as deemed necessary.    

This monthly statewide average price will be the Base Index for all contracts on which Price Proposals are received 

during the calendar month of its posting and will be the Current Index for all asphalt placed during the calendar month 

of its posting.  In the event an index changes radically from the apparent trend, as determined by the Engineer, the 

Department may establish an index which is determined to best reflect the trend. 

The amount of adjustment applied will be based on the difference between the Price Proposal\Contract Base Index 

and the Current Index for the applicable calendar month during which the work is performed. Calculations must be 

done for each type of Asphalt Material put in place each month, whether the Current Index is higher or lower than the 

Base Index. The calculation for the adjustment shall be shown as follows: 

A = Q x %AC x IC 

Where:     A = Asphalt Adjustment Dollar Amount 

        Q = Quantity of Asphalt Material put in place during the month 

  %AC = % of Asphalt Cement in the Asphalt Material as specified in the Job Mix Formula 

      IC = Numeric Dollar Difference, either positive or negative, between the Base Index and Current Index 

Example Calculation for Negative Price Adjustment (Credit back to VDOT):  

7,500 Tons of SM-12.5A  put in place during the month (Q), Job Mix is 6.1% Asphalt Cement for SM-12.5A (%AC), 

Base Index for the Contract is $515/Ton, Current Index is $500/Ton, Difference of - $15.00/Ton (IC) 

7,500 Tons SM-12.5A  x 6.1%  x - $15.00/Ton  = - $6,862.50 Adjustment Amount 

Example Calculation for Positive Price Adjustment (Paid to the Design-Builder):  

10,000 Tons of BM-25.0A  put in place during the month (Q), Job Mix is 5.2% Asphalt Cement for BM-25.0A (%AC), 

Base Index for the Contract is $515/Ton, Current Index is $560/Ton, Difference of + $45.00/Ton (IC) 

10,000 Tons BM-25.0A  x 5.2%  x  $45.00/Ton  = + $23,400.00 Adjustment Amount 
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Adjustment of any asphalt material other than PG 64S-22 and PG 64E-22 will be based on the indexes for PG 64S-

22. The quantity of asphalt cement for asphalt concrete pavement to which adjustment will be applied will be the

quantity based on the percent of asphalt cement shown on the appropriate approved job mix formula.

The quantity of asphalt emulsion for surface treatments to which adjustment will be applied will be the quantity based 

on 65 percent residual asphalt. 

Price adjustment will be shown as a separate entry on the monthly application of payment for work packages 

completed; however, such adjustment will not be included in the total cost of the work for progress determination or 

for extension of contract time.  Items the Design-Builder claims in its application of payment for asphalt adjustments 

must include supporting calculations certified by the Quality Assurance Manager (QAM).  These calculations shall be 

completed relative to the calendar month under which the work was performed and shall be submitted for either 

positive or negative adjustment. 

Any apparent attempt to unbalance bids in favor of items subject to price adjustment or failure to submit required cost 

and price data as noted hereinbefore may result in rejection of items for asphalt adjustment. 
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VIRGINIA DEPARTMENT OF TRANSPORTATION 
MASTER LISTING OF  

ASPHALT MATERIAL ITEMS ELIGIBLE FOR PRICE ADJUSTMENT 

ITEM DESCRIPTION UNITS SPECIFICATION 

10062 Asphalt-Stab. Open-Graded Material  Ton 313 

10416 Liquid Asphalt  Gal 311 312 

10417 Tack Coat Gal 310 

10420 Blotted Seal Coat Ty. B  Sy ATTD 

10422 Blotted Seal Coat Ty. C  Sy ATTD 

10423 Blotted Seal Coat Ty. C-1  Sy ATTD 

10424 Blotted Seal Coat Ty. D  Sy ATTD 

10598 NS Asphalt Concrete  Ton 315 

10603 Asphalt Concrete Ty. SM-19.0A Ton 315 

10604 Asphalt Concrete Ty. SM-19.0D Ton 315 

10605 Asphalt Concrete Ty. SM-19.0E (64E) Ton 315 

10606 Asphalt Concrete Ty. SM-9.5  Ton 315 

10607 Asphalt Concrete Ty. SM-12.5A  Ton 315 

10608 Asphalt Concrete Ty. SM-12.5D  Ton 315 

10609 Asphalt Concrete Ty. SM-12.5E (64E-22) Ton 315 

10610 Asphalt Concrete Ty. IM-19.0A Ton 315 

10611 Asphalt Concrete Ty. IM-19.0D  Ton 315 

10612 Asphalt Conc. Base Cr. Ty. BM-25.0  Ton 315 

10614 Asphalt Concrete Ty. IM-19.0E (64E) Ton 315 

10613 Asphalt Concrete Ty. BM-37.5  Ton 315 

10635 Asphalt Concrete Ty. SM-9.5A Ton 315 

10636 Asphalt Concrete Ty. SM-9.5D  Ton 315 

10637 Asphalt Concrete Ty. SM-9.5E (64E-22)  Ton 315 

10639 Asphalt Concrete Ty. SM-19.0  Ton 315 

10642 Asphalt Concrete Ty. BM-25.0A  Ton 315 

10643 Asphalt Concrete Ty. BM-25.0D  Ton 315 

10650 Stone Matrix Asphalt SMA-9.5(64H-22)  Ton 317 

10651 Stone Matrix Asphalt SMA-9.5(64E-22)  Ton 317 

10652 Stone Matrix Asphalt SMA-12.5(64H-22)  Ton 317 

10653 Stone Matrix Asphalt SMA-12.5(64E-22) Ton 317 

10654 Stone Matrix Asphalt SMA-19.0(64H-22) Ton 317 

10655 Stone Matrix Asphalt SMA-19.0(64E-22) Ton 317 

10701 Liquid Asphalt Coating  Sy ATTD 

12505 Asphalt Concrete Curb Backup Material Ton 315 

13240 Asphalt Concrete Sidewalk  Ton 504 

16110 Emul. Asph. Slurry Seal Type A  Sy ATTD 

16120 Emul. Asph. Slurry Seal Type B  Sy ATTD 

16130 Emul. Asph. Slurry Seal Type C  Sy ATTD 

16144 Latex Mod. Emul. Treat. Type B Ton ATTD 

16145 Latex Mod. Emul. Treat. Type C Ton ATTD 
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16146 Latex Mod. Emul. Treat. Rutfilling  Ton ATTD 

16161 Modified Single Seal  Sy ATTD 

16162 Modified Double Seal  Sy ATTD 

16249 Nontracking Tack Coat  Gal. ATTD 

16250 Liquid Asphalt Matl. CMS-2 (Mod) Gal ATTD 

16251 Liquid Asphalt Matl. CMS-2  Gal ATTD 

16252 Liquid Asphalt Matl. CRS-2  Gal ATTD 

16253 Liquid Asphalt Matl. CRS-2H  Gal. ATTD. 

16254 Liquid Asphalt Matl. RC-250  Gal ATTD 

16256 Liquid Asphalt Matl. RC-800  Gal ATTD 

16257 Ns Liquid Asphalt Matl.  Gal ATTD 

16260 Liquid Asphalt Matl. CRS-2L  Gal ATTD 

16325 NS Asphalt Concrete  Ton N/A 

16326 Asphalt Concrete Ty. SM-4.75A Ton 315 

16327 Asphalt Concrete Ty. SM-4.75D Ton 315 

16328 Asphalt Concrete Ty. SM-4.75E Ton 315 

16330 Asphalt Concrete Ty. SM-9.0A Ton 315 

16335 Asphalt Concrete Ty. SM-9.5A Ton 315 

16337 Asph. Conc. Ty. SM-9.5ASL (Spot Level) Ton 315 

16340 Asphalt Concrete Ty. SM-9.5D  Ton 315 

16342 Asph. Conc. Ty. SM-9.5DSL (Spot Level) Ton 315 

16345 Asphalt Concrete Ty. SM-9.5E (64E-22)  Ton 315 

16350 Asphalt Concrete Ty. SM-12.5A  Ton 315 

16352 Asph. Con. Ty. SM-12.5ASL (Spot Level) Ton 315 

16355 Asphalt Concrete Ty. SM-12.5D  Ton 315 

16357 Asph. Con. Ty. SM-12.5DSL (Spot Level) Ton 315 

16360 Asphalt Concrete Ty. SM-12.5E (64E-22) Ton 315 

16364 Asphalt Concrete Ty. SM-19.0E (64E) 

16365 Asphalt Concrete Ty. IM-19.0A  Ton 315 

16370 Asphalt Concrete Ty. IM-19.0D  Ton 315 

16371 Asphalt Concrete Ty. IM-19.0E (64E) 

16373 Asphalt Concrete Ty. IM-19.0A (T) Ton 315 

16374 Asphalt Concrete Ty. IM-19.0D (T)  Ton 315 

16377 Asphalt Concrete Ty. BM-37.5  Ton 315 

16379 Asphalt Concrete Ty. IM-19.0T  Ton 315 

16390 Asphalt Concrete Ty. BM-25.0A  Ton 315 

16392 Asphalt Concrete Ty. BM-25.0D  Ton 315 

16395 Asphalt Concrete Ty. BM-25.0A (T) Ton 315 

16397 Asphalt Concrete Ty. BM-25.0D (T) Ton 315 

16400 Stone Matrix Asphalt SMA-9.5(64H-22)  Ton ATTD 

16401 Stone Matrix Asphalt SMA-9.5(64E-22)  Ton ATTD 

16402 Stone Matrix Asphalt SMA-12.5(64H-22)  Ton ATTD 

16403 Stone Matrix Asphalt SMA-12.5(64E-22) Ton ATTD 

16404 Stone Matrix Asphalt SMA-19.0(64H-22) Ton ATTD 

16405 Stone Matrix Asphalt SMA-19.0(64E-22) Ton ATTD 

16490 Hot Mix Asphalt Treatment Ton ATTD 

16500 Surf.Preparation & Restoration Type I Ton ATTD 
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16502 Surf.Preparation & Restoration Type II Ton ATTD 

16504 Surf.Preparation & Restoration Type III Ton ATTD 

67201 NS Asphalt Concrete Overlay  Ton 315 

67210 NS Asphalt Concrete  Ton 315 

68240 NS Asphalt Concrete  Ton 315 







61821 Str.Steel Rolled Beam ASTM A709 Grade50 310,000 LB Kard Bridge Prod./Steel
Dynamics

2/14/23

69110 Steel Piles 10" 1995 LF $27.72 Triad Metal/Gerdau

$.8871

2/14/23

2/15/2023

2/15/2023









Kokosing Construction Company, Inc.

12/15/2023

K1805





2/15/2023

Kokosing Construction Company Inc.

K1805



Proposal Guaranty 
Form C-24







Attachments 4.7.6(a) 
& 4.7.6(b)

Sworn Statement Forms 
C-104 & C-105








