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Price, in both numbers and words (Attachment 4.7.1) 
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package 

Proposed Monthly Payment Schedule showing the anticipated 
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including identification of pay items and associated quantities 
eligible for adjustment (Part 3, Section 6.3, Attachments 6.3) 

Proposal Guaranty (C-24) required by Section 102.07 of Part 5, 
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4.7.6(b)) 
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4.7.1 - Cost Breakdown Summary





4.7.2 - Schedule of Item
s

4.7.2 - Schedule of Items



Date: 6/27/2018

VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

00100 MOBILIZATION: BASE PROJECT 1.00 LS $9,200,000.00

00100 BONDS & INSURANCE 1.00 LS $3,300,000.00

00101 CONSTRUCTION SURVEYING (CONSTR.) 1.00 LS $1,300,000.00

00110 CLEARING AND GRUBBING 1.00 LS $1,275,000.00

00120 REGULAR EXCAVATION F 214,805.00 CY $6,229,345.00

00515 TEMPORARY SUPPORT OF EXCAVATION 1.00 LS $440,000.00

00525 CONCRETE CL. A3 MICS. F 250.00 CY $162,500.00

00529 FLOWABLE BACKFILL F 500.00 CY $150,000.00

00212 MINOR STR. EXCAV. BOX CULVERT 4,050.00 CY $210,600.00

00522 CONCRETE CL.A4 BOX CULVERT 510.00 CY $739,500.00

00538 WEIR WALL - GABION 5.00 EA $100,000.00

00540 REINF. STEEL 67,835.00 LB $101,752.50

00560 JB-1 JUNC. BOX 5.00 EA $160,000.00

00588 UNDERDRAIN UD-4 84,000.00 LF $924,000.00

00590 COMB. UNDERDRAIN CD-1 1,000.00 LF $23,000.00

00591 COMB. UNDERDRAIN CD-2 1,000.00 LF $23,000.00

00700 POST INSTALLATION INSPECTION 44,436.00 LF $222,180.00

01156 STORM SEWER PIPE 15" 14,170.00 LF $1,388,660.00

01186 STORM SEWER PIPE 18" 10,130.00 LF $1,063,650.00

01246 STORM SEWER PIPE 24" 7,810.00 LF $1,093,400.00

01306 STORM SEWER PIPE 30" 5,050.00 LF $858,500.00

01301 JACKED & BORED 30" PIPE 340.00 LF $680,000.00

01366 STORM SEWER PIPE 36" 2,640.00 LF $554,400.00

01361 JACKED & BORED 36" PIPE 340.00 LF $714,000.00

01426 STORM SEWER PIPE 42" 2,420.00 LF $701,800.00

01421 JACKED & BORED 42" PIPE 130.00 LF $286,000.00

01486 STORM SEWER PIPE 48" 1,320.00 LF $514,800.00

01481 JACKED & BORED 48" PIPE 70.00 LF $280,000.00

01546 STORM SEWER PIPE 54" 16.00 LF $14,400.00

02091 NS PIPE FIELD CONNECTION 15.00 EA $45,000.00

06150 END SECTION ES-1 OR 2 47.00 EA $108,100.00

06817 DROP INLET DI-3 290.00 EA $1,740,000.00

07106 DROP INLET DI-4 23.00 EA $253,000.00

07508 DROP INLET DI-7 20.00 EA $140,000.00

08900 DROP INLET DI-12 2.00 EA $14,200.00

09056 MANHOLE MH-1 OR 2 40.00 EA $380,000.00

07508 SWM-1 RISER 5.00 EA $105,000.00

09149 EROS.CONTR.STONE CL. A1 EC-1 F 350.00 TON $35,000.00

09150 EROS.CONTR.STONE CL. I, EC-1 F 300.00 TON $30,000.00

09185 PAVED DITCH PG-2A 1,000.00 SY $85,000.00

40080 UTILITY RELOCATION - WATER MAIN 1.00 LS $14,200,000.00

42080 UTILITY RELOCATION - SANITARY SEWER 1.00 LS $600,000.00

10103 AGGR. MATL. NO. 25 OR 26 F 865.00 TON $43,250.00

10017 CEM.S.AGR.BAS.MATL.TY.I N.21A F 53,285.00 TON $2,344,540.00

10128 MOT: AGGR.BASE MATL.TY. 21B F 14,000.00 TON $700,000.00

10128 AGGR. BASE MATL. TY. I NO. 21B F 49,140.00 TON $1,719,900.00

10026 MANIPULATION 6" W/ 12% CEMENT 138,390.00 SY $1,729,875.00

10498 NS PAVEMENT SAWCUT  FULL DEPTH 20,000.00 LF $100,000.00

10610 MOT: ASPH TY. IM-19.0A F&P 12,350.00 TON $1,259,700.00

10610 ASPHALT CONCRETE TY. IM-19.0A F&P 1,980.00 TON $188,100.00

Attachment 4.7.2

State Project No. 0007-029-942 and 0007-029-225

SCHEDULE OF ITEMS (ver. 4-15-2014) - BASE BID
This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure 

that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project 

schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The values 

and quantities shall be clearly supported by the escrowed pricing documents.



VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

10611 ASPHALT CONCRETE TY. IM-19.0D F&P 19,370.00 TON $1,840,150.00

10628 MOT: SHOULDER PLANING 7" DEPTH 14,500.00 SY $290,000.00

10628 FLEXIBLE PAVE.PLANING 0"-2" 34,300.00 SY $240,100.00

10635 ASPHALT CONCRETE TY. SM-9.5A F&P 6,945.00 TON $833,400.00

10636 ASPHALT CONCRETE TY. SM-9.5D F&P 2,055.00 TON $246,600.00

10637 ASPHALT CONCRETE TY. SM-9.5E F&P 18,360.00 TON $2,295,000.00

10642 MOT: ASPH. TY. BM-25.0A F&P 21,900.00 TON $1,883,400.00

10642 ASPHALT CONCRETE TY. BM-25.0A F&P 71,010.00 TON $5,964,840.00

10643 ASPHALT CONCRETE TY. BM-25.0D (70-22) F&P 4,600.00 TON $427,800.00

12030 STD. CURB CG-3 23,035.00 LF $644,980.00

12700 STD. COMB. CURB & GUTTER CG-7 45,035.00 LF $1,441,120.00

21110 STD. MS-1 TYPE CONCRETE MEDIAN 3,865.00 SY $386,500.00

12940 ENTRANCE GUTTER CG-9D 1,100.00 SY $132,000.00

13108 CG-12 DETECTABLE WARNING SURFACE 60.00 EA $114,000.00

13220 HYDR. CEMENT CONC. SIDEWALK 4" 900.00 SY $54,000.00

13220 GUARDRAIL TERMINAL GR-11 6.00 EA $21,000.00

13320 GUARDRAIL GR-2 4,600.00 LF $110,400.00

13345 ALT.BREAKAWAY CABLE TERM.(GR-9) 6.00 EA $7,500.00

13392 FIXED OBJECT ATTACH. GR-FOA-2 TY. I 3.00 EA $6,900.00

13393 FIXED OBJECT ATTACH. GR-FOA-2 TY. II 2.00 EA $1,000.00

13462 MEDIAN BARRIER MB-7F 1,000.00 LF $120,000.00

13753 SOUND BARRIER WALLS 242,406.00 SF $13,332,330.00

13540 RETAINING STRUCTURE 27,785.00 SF $6,112,700.00

13540 CONC CLASS A3 RETAINING WALLS 1,052.00 CY $1,009,920.00

13540 CONC CLASS A3 WALL RW-02 COLVIN 1,989.00 CY $2,237,625.00

13540 CONC CLASS A3 WALLS RW-03 RW-04 D-RUN 341.00 CY $383,625.00

00540 REINFORCING STEEL RW  RW-02-03-04 326,200.00 LBS $440,370.00

22645 FENCE FE-CL VINYL COATED 7,500.00 LF $187,500.00

23560 TEMP. SAFETY FENCE 4' 24,000.00 LF $96,000.00

24160 CONSTRUCTION SIGNS 4,200.00 SF $189,000.00

24279 PORT.CHANGEABLE MESS. SIGN 1.00 LS $180,000.00

24282 TRAFFIC CONTROL & MAINTANENCE 1.00 LS $3,750,000.00

13611 TEMPORARY IMPACT ATTN. SERVICE 75.00 EA $1,800,000.00

24290 TRAFFIC BARRIER SER. CONC. 70,000.00 LF $2,590,000.00

24430 DEMO. OF PAVEMENT  (FLEXIBLE) 168,240.00 SY $1,345,920.00

24430 DEMO. OF MOT PAVEMENT (FLEXIBLE) 61,300.00 SY $490,400.00

24601 NS REMOVE EXIST. GUARDRAIL ... 11,500.00 LF $23,000.00

24602 NS REMOVE EXIST. FENCE ... 2,500.00 LF $20,000.00

24801 NS REMOVE EXIST. DROP INLET ... 70.00 EA $154,000.00

24831 NS ADJUST EXIST. DROP INLET ... 10.00 EA $14,000.00

25000 HANDRAIL HR-1 2,500.00 LF $250,000.00

25505 FIELD OFFICE 1.00 LS $275,000.00

25561 INFORMAL PARTNERING 1.00 LS $40,000.00

25565 PROGRESS SCHEDULE BASELINE 1.00 LS $200,000.00

25567 PROGRESS SCHEDULE UPDATES 1.00 LS $120,000.00

26119 DRY RIPRAP CL.1 F 4,500.00 TON $450,000.00

26720 CONC. BLOCK DITCH LINING 4,500.00 SY $585,000.00

27022 TOPSOIL RESPREAD F 11,600.00 CY $208,800.00

27102 SITE SEEDING 427,440.00 SY $748,020.00

27440 MOWING 1.00 LS $10,000.00

27325 SOIL STAB. MAT EC-3 11,640.00 SY $93,120.00

27410 CHECK DAM, ROCK 175.00 EA $52,500.00

27422 DEWATERING BASIN 5.00 EA $100,000.00

27430 SILTATION CONTROL MAINTANENCE 1.00 LS $1,950,000.00

27451 INLET PROTECTION 435.00 EA $261,000.00

27505 SILT FENCE (STD & SUPER) 54,600.00 LF $273,000.00

27580 TEMP. SEDIMENT TRAP 15.00 EA $45,000.00

50108 PROJECT SIGN PACKAGE 1.00 LS $385,000.00



VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

51425 TRAFFIC SIGNAL - PROJECT WIDE 1.00 LS $2,450,000.00

54056 ROADWAY PAVEMENT MARKING 180,000.00 SY $1,260,000.00

00522 PEDSTRIAN TUNNEL 212.00 LF $1,081,200.00

28805 LANDSCAPING & PLANTINGS 1.00 LS $1,000,000.00

60404 CONCRETE CLASS A4 F 1,348.00 CY $1,253,640.00

60450 CONC. CL. A4 BRIDGE APPR. SLAB F 253.00 CY $177,100.00

60452 REINF. STEEL BRIDGE APPR. SLAB 40,480.00 LB $52,624.00

60490 BRIDGE DECK GROOVING 2,160.00 SY $17,280.00

61232 PREST.CONC.BEAM,BULB TEES  PCBT-45 36.00 EA $1,584,000.00

61701 CR RE.STEEL LOW CARBON\CHROMIUM (MMFX) 286,800.00 LB $1,147,200.00

62010 CONCRETE PARAPET 1,240.00 LF $272,800.00

62041 RAILING, BR27C-12 AND BR27C-12 1,240.00 LF $248,000.00

62501 PREFORMED ELAST. JT. SEALER 2" 495.00 LF $29,700.00

64005 SELECT MATL. TY. I MIN. CBR-30 F 1,601.00 CY $152,095.00

64011 STRUCTURE EXCAVATION F 3,200.00 CY $256,000.00

64112 STEEL PILES HP 12" 3,234.00 LF $291,060.00

66921 DRILLED SHAFTS 60" DIAMETER DIFFICULT RUN 768.00 LF $652,800.00

66921 DR SHAFTS 36"DIA (SECANT) ABUT  A ONLY DIFF RUN 2,112.00 LF $844,800.00

65013 CONCRETE CLASS A3 SUBSTRUCTURE F 1,366.00 CY $990,350.00

65200 REINF. STEEL 247,929.00 LB $322,307.70

67086 PED. FENCE 211.00 LF $18,990.00

70000 NS DEMO - PROJECT WIDE 1.00 LS $1,600,000.00

62510 ELECT. OPERATING EQUIP. CCTV 1.00 LS $1,700,000.00

70093 DESIGN BUILD RIGHT OF WAY 1.00 LS $6,000,000.00

25595 QA TESTING 1.00 LS $6,000,000.00

25595 QC TESTING 1.00 LS $8,800,000.00

28800 WETLAND MITIGATION 1.00 LS $3,300,000.00

25591 DESIGN BUILD ENGINEERING 1.00 LS $22,965,000.00

40012 UTILITY RELOCATION 1.00 LS $18,495,000.00

$198,956,619.20

1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).

TOTAL



Date: 6/27/2018

VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

00100 BONDS AND INSURACE 1.00 LS $825,000.00

00101 CONSTRUCTION SURVEYING (CONSTR.) 1.00 LS $450,000.00

00110 CLEARING AND GRUBBING 1.00 LS $360,000.00

00120 REGULAR EXCAVATION F 192,200.00 CY $3,719,070.00

00522 BCS 6'X4' RX & REPLACEMENT F 169.00 CY $169,000.00

00538 WEIR WALL - GABION 2.00 EA $25,000.00

00540 REINF. STEEL 27,140.00 LB $27,140.00

00588 UNDERDRAIN UD-4 56,000.00 LF $448,000.00

00590 COMB. UNDERDRAIN CD-1 1,000.00 LF $17,500.00

00591 COMB. UNDERDRAIN CD-2 1,000.00 LF $17,500.00

00700 POST INSTALLATION INSPECTION 36,280.00 LF $136,050.00

01156 STORM SEWER PIPE 15" 10,485.00 LF $838,800.00

01186 STORM SEWER PIPE 18" 7,565.00 LF $627,895.00

01246 STORM SEWER PIPE 24" 9,365.00 LF $927,135.00

01306 STORM SEWER PIPE 30" 3,970.00 LF $496,250.00

01366 STORM SEWER PIPE 36" 3,535.00 LF $533,785.00

01426 STORM SEWER PIPE 42" 1,300.00 LF $266,500.00

02382 60"X38" ELLIPTICAL PIPE 60.00 LF $21,720.00

02091 NS PIPE FIELD CONNECTION 10.00 EA $17,900.00

06150 END SECTION ES-1 OR 2 17.00 EA $27,030.00

06817 DROP INLET DI-3 285.00 EA $1,211,250.00

07106 DROP INLET DI-4 17.00 EA $107,100.00

07508 DROP INLET DI-7 19.00 EA $93,100.00

09056 MANHOLE MH-1 OR 2 16.00 EA $110,400.00

07508 SWM-1 RISER 2.00 EA $33,000.00

10103 AGGR. MATL. NO. 25 OR 26 F 345.00 TON $11,730.00

10017 CEM.S.AGR.BAS.MATL.TY.I N.21A F 65,665.00 TON $2,258,876.00

10128 MOT: AGGR.BASE MATL.TY. 21B F 9,570.00 TON $363,660.00

10128 AGGR. BASE MATL. TY. I NO. 21B F 26,475.00 TON $672,465.00

10026 MANIPULATION 6" W/ 12% CEMENT 171,830.00 SY $1,589,427.50

10610 MOT: ASPH TY. IM-19.0A F&P 8,225.00 TON $674,450.00

10610 ASPHALT CONCRETE TY. IM-19.0A F&P 965.00 TON $79,130.00

10611 ASPHALT CONCRETE TY. IM-19.0D F&P 28,325.00 TON $2,322,650.00

10628 MOT: SHOULDER PLANING 7" DEPTH 9,715.00 SY $145,725.00

10628 FLEXIBLE PAVE.PLANING 0"-2" 27,975.00 SY $139,875.00

10635 ASPHALT CONCRETE TY. SM-9.5A F&P 5,395.00 TON $571,870.00

10636 ASPHALT CONCRETE TY. SM-9.5D F&P 2,255.00 TON $196,185.00

10637 ASPHALT CONCRETE TY. SM-9.5E F&P 17,165.00 TON $1,596,345.00

10642 MOT: ASPH. TY. BM-25.0A F&P 14,665.00 TON $1,094,009.00

10642 ASPHALT CONCRETE TY. BM-25.0A F&P 67,690.00 TON $5,049,674.00

10643 ASPHALT CONCRETE TY. BM-25.0D (70-22) F&P 3,145.00 TON $243,737.50

12030 STD. CURB CG-3 26,615.00 LF $532,300.00

12700 STD. COMB. CURB & GUTTER CG-7 35,745.00 LF $900,774.00

21110 STD. MS-1 TYPE CONCRETE MEDIAN 1,630.00 SY $130,400.00

12940 ENTRANCE GUTTER CG-9D 755.00 SY $67,950.00

13108 CG-12 DETECTABLE WARNING SURFACE 39.00 EA $63,180.00

13220 HYDR. CEMENT CONC. SIDEWALK 4" 200.00 SY $10,000.00

13220 GUARDRAIL TERMINAL GR-11 2.00 EA $5,000.00

13320 GUARDRAIL GR-2 3,065.00 LF $52,105.00

13345 ALT.BREAKAWAY CABLE TERM.(GR-9) 2.00 EA $1,900.00

Attachment 4.7.2

State Project No. 0007-029-942 and 0007-029-225

SCHEDULE OF ITEMS (ver. 4-15-2014) - OPTION 1
This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of measure 

that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load the project 

schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be identified.  The values 

and quantities shall be clearly supported by the escrowed pricing documents.



VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

 Budgeted Cost ($)

13753 SOUND BARRIER WALLS 339,000.00 SF $12,543,000.00

22645 FENCE FE-CL VINYL COATED 3,000.00 LF $63,000.00

23560 TEMP. SAFETY FENCE 4' 16,000.00 LF $48,000.00

24160 CONSTRUCTION SIGNS 2,800.00 SF $89,600.00

24282 TRAFFIC CONTROL & MAINTANENCE 1.00 LS $1,374,985.00

13611 TEMPORARY IMPACT ATTN. SERVICE 50.00 EA $825,000.00

24290 TRAFFIC BARRIER SER. CONC. 52,000.00 LF $1,417,000.00

24430 DEMO. OF PAVEMENT  (FLEXIBLE) 112,160.00 SY $644,920.00

24430 DEMO. OF MOT PAVEMENT (FLEXIBLE) 40,730.00 SY $224,015.00

24601 NS REMOVE EXIST. GUARDRAIL ... 11,500.00 LF $16,100.00

24602 NS REMOVE EXIST. FENCE ... 2,500.00 LF $13,750.00

24801 NS REMOVE EXIST. DROP INLET ... 45.00 EA $70,200.00

24831 NS ADJUST EXIST. DROP INLET ... 10.00 EA $9,800.00

26119 DRY RIPRAP CL.1 F 1,500.00 TON $123,000.00

27022 TOPSOIL RESPREAD F 11,575.00 CY $173,625.00

27102 SITE SEEDING 284,960.00 SY $284,960.00

28805 LANDSCAPING 1.00 LS $550,000.00

27440 MOWING 1.00 LS $6,000.00

27325 SOIL STAB. MAT EC-3 7,760.00 SY $46,560.00

27410 CHECK DAM, ROCK 115.00 EA $25,300.00

27422 DEWATERING BASIN 2.00 EA $25,000.00

27430 SILTATION CONTROL MAINTANENCE 1.00 LS $400,000.00

27451 INLET PROTECTION 290.00 EA $133,400.00

27505 SILT FENCE (STD & SUPER) 36,400.00 LF $127,400.00

27580 TEMP. SEDIMENT TRAP 10.00 EA $19,000.00

50108 PROJECT SIGN PACKAGE 1.00 LS $270,000.00

51425 TRAFFIC SIGNAL - PROJECT WIDE 1.00 LS $2,125,000.00

54056 ROADWAY PAVEMENT MARKING 180,000.00 SY $900,000.00

70000 NS DEMO - PROJECT WIDE 1.00 LS $282,000.00

62510 ELECT. OPERATING EQUIP. CCTV 1.00 LS $805,000.00

$53,915,158.00

1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).

TOTAL
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4.7.3 - Monthly Payment Schedule



ROUTE 7 CORRIDOR IMPROVEMENTS
CONTRACT ID# C00099478DB98
REQUEST FOR REVISED PROPOSALS

Monthly Payment Schedule

JUNE 27, 2018
SHIRLEY CONTRACTING COMPANY, LLC

Page 1 of 2

Period Ending      
(Month) Projected Monthly Total:

Projected Cumulative 
Total:

August 2018 6,068,923$                       6,068,923$                       
September 2018 6,321,794$                       12,390,717$                     

October 2018 6,574,666$                       18,965,383$                     
November 2018 6,827,538$                       25,792,921$                     
December 2018 5,816,051$                       31,608,972$                     
January 2019 4,804,564$                       36,413,536$                     
February 2019 5,563,179$                       41,976,715$                     
March 2019 5,563,179$                       47,539,894$                     
April 2019 5,310,307$                       52,850,201$                     
May 2019 5,816,051$                       58,666,252$                     
June 2019 5,563,179$                       64,229,431$                     
July 2019 5,310,307$                       69,539,739$                     

August 2019 5,057,436$                       74,597,174$                     
September 2019 4,551,692$                       79,148,866$                     

October 2019 5,057,436$                       84,206,302$                     
November 2019 4,551,692$                       88,757,994$                     
December 2019 3,034,461$                       91,792,455$                     
January 2020 2,528,718$                       94,321,173$                     
February 2020 2,781,590$                       97,102,762$                     
March 2020 3,287,333$                       100,390,095$                   
April 2020 5,310,307$                       105,700,403$                   
May 2020 5,816,051$                       111,516,454$                   
June 2020 6,068,923$                       117,585,376$                   
July 2020 5,816,051$                       123,401,427$                   

August 2020 5,563,179$                       128,964,606$                   
September 2020 5,310,307$                       134,274,914$                   

October 2020 5,310,307$                       139,585,221$                   
November 2020 5,057,436$                       144,642,656$                   
December 2020 2,275,846$                       146,918,502$                   
January 2021 1,770,102$                       148,688,605$                   
February 2021 1,770,102$                       150,458,707$                   
March 2021 2,781,590$                       153,240,297$                   
April 2021 3,287,333$                       156,527,630$                   
May 2021 3,540,205$                       160,067,835$                   
June 2021 3,793,077$                       163,860,911$                   
July 2021 4,045,948$                       167,906,860$                   

August 2021 4,045,948$                       171,952,808$                   
September 2021 3,793,077$                       175,745,885$                   



ROUTE 7 CORRIDOR IMPROVEMENTS
CONTRACT ID# C00099478DB98
REQUEST FOR REVISED PROPOSALS

Monthly Payment Schedule

JUNE 27, 2018
SHIRLEY CONTRACTING COMPANY, LLC

Page 2 of 2

Period Ending      
(Month) Projected Monthly Total:

Projected Cumulative 
Total:

October 2021 2,781,590$                       178,527,475$                   
November 2021 2,528,718$                       181,056,192$                   
December 2021 252,872$                          181,309,064$                   
January 2022 252,872$                          181,561,936$                   
February 2022 252,872$                          181,814,808$                   
March 2022 505,744$                          182,320,551$                   
April 2022 1,011,487$                       183,332,038$                   
May 2022 1,770,102$                       185,102,141$                   
June 2022 3,034,461$                       188,136,602$                   
July 2022 3,287,333$                       191,423,935$                   

August 2022 3,540,205$                       194,964,140$                   
September 2022 3,287,333$                       198,251,473$                   

October 2022 3,034,461$                       201,285,934$                   
November 2022 1,517,231$                       202,803,165$                   
December 2022 1,517,231$                       204,320,396$                   
January 2023 1,011,487$                       205,331,883$                   
February 2023 1,011,487$                       206,343,370$                   
March 2023 3,034,461$                       209,377,831$                   
April 2023 4,551,692$                       213,929,523$                   
May 2023 6,827,538$                       220,757,061$                   
June 2023 5,563,179$                       226,320,240$                   
July 2023 7,839,025$                       234,159,266$                   

August 2023 6,827,538$                       240,986,803$                   
September 2023 5,563,179$                       246,549,983$                   

October 2023 1,517,231$                       248,067,213$                   
November 2023 1,264,359$                       249,331,572$                   
December 2023 252,872$                          249,584,444$                   
January 2024 252,872$                          249,837,316$                   
February 2024 252,872$                          250,090,187$                   
March 2024 505,744$                          250,595,931$                   
April 2024 505,744$                          251,101,675$                   
May 2024 758,615$                          251,860,290$                   
June 2024 505,744$                          252,366,033$                   
July 2024 252,872$                          252,618,905$                   

August 2024 252,872$                          252,871,777$                   
252,871,777.20$                  
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EXHIBIT 6.3(a) 
ADJUSTMENT FOR ASPHALT 

 
SPECIAL PROVISION FOR 

ASPHALT MATERIAL PRICE ADJUSTMENT for DESIGN-BUILD PROJECTS 
 

 November 21, 2017 
  
All asphalt material listed in the attached “Master Listing of Asphalt Material Items Eligible for Price Adjustment” 
will be adjusted in accordance with the provisions as set forth herein.  Other items will not be adjusted, except as 
otherwise specified in the contract.   Any item added through a Work Order which contains Asphalt Material will 
not be subject to Price Adjustment unless specifically designated in the Work Order to be subject to Price 
Adjustment.   
 
Each month, the Department will publish an average state-wide PG 64S-22 f.o.b. price per ton and an average PG 
64E-22 f.o.b. price per ton developed from the average terminal prices provided to the Department from suppliers of 
asphalt cement to contractors doing work in Virginia. The Department will collect terminal prices from 
approximately 12 terminals each month. These prices will be received once each month from suppliers on or about 
the last weekday of the month. The high and low prices will be eliminated and the remaining values averaged to 
establish the average statewide price for the following month. That monthly state-wide average price will be posted 
on the Scheduling and Contracts Division website on or about the first weekday of the following month. In the event 
the average prices were to change 10 percent or more of the Base Index during the middle of the month, the Design 
Builder can submit a letter to the Department and the supplier that provides evidence of the difference in price. 
Upon receipt of the letter consideration will be given to extend additional adjustments as deemed necessary.    
 
This monthly statewide average price will be the Base Index for all contracts on which Price Proposals are received 
during the calendar month of its posting and will be the Current Index for all asphalt placed during the calendar 
month of its posting.  In the event an index changes radically from the apparent trend, as determined by the 
Engineer, the Department may establish an index which is determined to best reflect the trend. 
 
The amount of adjustment applied will be based on the difference between the Price Proposal\Contract Base Index 
and the Current Index for the applicable calendar month during which the work is performed. Calculations must be 
done for each type of Asphalt Material put in place each month, whether the Current Index is higher or lower than 
the Base Index. The calculation for the adjustment shall be shown as follows: 
 
A = Q x %AC x IC 
 
Where:     A = Asphalt Adjustment Dollar Amount 
                 Q = Quantity of Asphalt Material put in place during the month 
           %AC = % of Asphalt Cement in the Asphalt Material as specified in the Job Mix Formula 
               IC = Numeric Dollar Difference, either positive or negative, between the Base Index and Current Index 
 
Example Calculation for Negative Price Adjustment (Credit back to VDOT):  
7,500 Tons of SM-12.5A  put in place during the month (Q), Job Mix is 6.1% Asphalt Cement for SM-12.5A 
(%AC), Base Index for the Contract is $515/Ton, Current Index is $500/Ton, Difference of - $15.00/Ton (IC) 
 
7,500 Tons SM-12.5A  x 6.1%  x - $15.00/Ton  = - $6,862.50 Adjustment Amount 
 
Example Calculation for Positive Price Adjustment (Paid to the Design-Builder):  
10,000 Tons of BM-25.0A  put in place during the month (Q), Job Mix is 5.2% Asphalt Cement for BM-25.0A 
(%AC), Base Index for the Contract is $515/Ton, Current Index is $560/Ton, Difference of + $45.00/Ton (IC) 
 
10,000 Tons BM-25.0A  x 5.2%  x  $45.00/Ton  = + $23,400.00 Adjustment Amount 
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Adjustment of any asphalt material item designated as a price adjustment item which does not contain PG 64-22, 
except PG 76-22 or PG 70-28, will be based on the indexes for PG 64-22. The quantity of asphalt cement for asphalt 
concrete pavement to which adjustment will be applied will be the quantity based on the percent of asphalt cement 
shown on the appropriate approved job mix formula. 
  
The quantity of asphalt emulsion for surface treatments to which adjustment will be applied will be the quantity 
based on 65 percent residual asphalt. 
 
Price adjustment will be shown as a separate entry on the monthly application of payment for work packages 
completed; however, such adjustment will not be included in the total cost of the work for progress determination or 
for extension of contract time.  Items the Design-Builder claims in its application of payment for asphalt adjustments 
must include supporting calculations certified by the Quality Assurance Manager (QAM).  These calculations must 
be completed relative to the calendar month under which the work was performed and shall be submitted for either 
positive or negative adjustment. 
 
Any apparent attempt to unbalance bids in favor of items subject to price adjustment or failure to submit required 
cost and price data as noted hereinbefore may result in rejection of items for asphalt adjustment. 
 
 
      

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 

VIRGINIA DEPARTMENT OF TRANSPORTATION 
MASTER LISTING OF  
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ASPHALT MATERIAL ITEMS ELIGIBLE FOR PRICE ADJUSTMENT 
(11-14-17) 

 

ITEM DESCRIPTION UNITS SPECIFICATION 

10062 Asphalt-Stab. Open-Graded Material  Ton 313 
10416 Liquid Asphalt  Gal 311 312  
10420 Blotted Seal Coat Ty. B  Sy ATTD  
10422 Blotted Seal Coat Ty. C  Sy ATTD  
10423 Blotted Seal Coat Ty. C-1  Sy ATTD  
10424 Blotted Seal Coat Ty. D  Sy ATTD  
10598 Ns Asphalt Concrete  Ton 315 
10606 Asphalt Concrete Ty. SM-9.5  Ton 315 
10607 Asphalt Concrete Ty. SM-12.5A  Ton 315 
10608 Asphalt Concrete Ty. SM-12.5D  Ton 315 
10609 Asphalt Concrete Ty. SM-12.5E (76-22)  Ton 315 
10610 Asphalt Concrete Ty. IM-19.0A Ton 315 
10611 Asphalt Concrete Ty. IM-19.0D  Ton 315 
10612 Asphalt Conc. Base Cr. Ty. BM-25.0  Ton 315 
10613 Asphalt Concrete Ty. BM-37.5  Ton 315 
10635 Asphalt Concrete Ty. SM-9.5A Ton 315 
10636 Asphalt Concrete Ty. SM-9.5D  Ton 315 
10637 Asphalt Concrete Ty. SM-9.5E (76-22)  Ton 315 
10639 Asphalt Concrete Ty. SM-19.0  Ton 315 
10642 Asphalt Concrete Ty. BM-25.0A  Ton 315 
10643 Asphalt Concrete Ty. BM-25.0D  Ton 315 
10650 Stone Matrix Asphalt SMA-9.5(70-22)  Ton 317 
10651 Stone Matrix Asphalt SMA-9.5(76-22)  Ton 317 
10652 Stone Matrix Asphalt SMA-12.5(70-22)  Ton 317 
10653 Stone Matrix Asphalt SMA-12.5(76-22)  Ton 317 
10654 Stone Matrix Asphalt SMA-19.0(70-22)  Ton 317 
10655 Stone Matrix Asphalt SMA-19.0(76-22)  Ton 317 
10701 Liquid Asphalt Coating  Sy ATTD  
12505 Asphalt Concrete Curb Backup Material  Ton 315 
13240 Asphalt Concrete Sidewalk  Ton 504 
16110 Emul. Asph. Slurry Seal Type A  Sy ATTD  
16120 Emul. Asph. Slurry Seal Type B  Sy ATTD  
16130 Emul. Asph. Slurry Seal Type C  Sy ATTD  
16144 Latex Mod. Emul. Treat. Type B  Ton ATTD  
16145 Latex Mod. Emul. Treat. Type C  Ton ATTD  
16146 Latex Mod. Emul. Treat. Rutfilling  Ton ATTD  
16161 Modified Single Seal  Sy ATTD  
16162 Modified Double Seal  Sy ATTD  
16249 Nontracking Tack Coat  Gal. ATTD  
16250 Liquid Asphalt Matl. CMS-2 (Mod)  Gal ATTD  
16251 Liquid Asphalt Matl. CMS-2  Gal ATTD  
16252 Liquid Asphalt Matl. CRS-2  Gal ATTD  
16253 Liquid Asphalt Matl. CRS-2H  Gal. ATTD.  
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16254 Liquid Asphalt Matl. RC-250  Gal ATTD  
16256 Liquid Asphalt Matl. RC-800  Gal ATTD  
16257 Ns Liquid Asphalt Matl.  Gal ATTD  
16260 Liquid Asphalt Matl. CRS-2L  Gal ATTD  
16325 NS Asphalt Concrete  Ton N/A  
16326 Asphalt Concrete Ty. SM-4.75A  Ton 315 
16330 Asphalt Concrete Ty. SM-9.0A  Ton 315 
16335 Asphalt Concrete Ty. SM-9.5A  Ton 315 
16337 Asph. Conc. Ty. SM-9.5ASL (Spot Level)  Ton 315 
16340 Asphalt Concrete Ty. SM-9.5D  Ton 315 
16342 Asph. Conc. Ty. SM-9.5DSL (Spot Level)  Ton 315 
16345 Asphalt Concrete Ty. SM-9.5E (76-22)  Ton 315 
16350 Asphalt Concrete Ty. SM-12.5A  Ton 315 
16352 Asph. Con. Ty. SM-12.5ASL (Spot Level)  Ton 315 
16355 Asphalt Concrete Ty. SM-12.5D  Ton 315 
16357 Asph. Con. Ty. SM-12.5DSL (Spot Level)  Ton 315 
16360 Asphalt Concrete Ty. SM-12.5E (76-22)  Ton 315 
16365 Asphalt Concrete Ty. IM-19.0A  Ton 315 
16370 Asphalt Concrete Ty. IM-19.0D  Ton 315 
16373 Asphalt Concrete Ty. IM-19.0A (T) Ton 315 
16374 Asphalt Concrete Ty. IM-19.0D (T)  Ton 315 
16377 Asphalt Concrete Ty. BM-37.5  Ton 315 
16379 Asphalt Concrete Ty. IM-19.0T  Ton 315 
16390 Asphalt Concrete Ty. BM-25.0A  Ton 315 
16392 Asphalt Concrete Ty. BM-25.0D  Ton 315 
16395 Asphalt Concrete Ty. BM-25.0A (T) Ton 315 
16397 Asphalt Concrete Ty. BM-25.0D (T) Ton 315 
16400 Stone Matrix Asphalt SMA-9.5(70-22)  Ton ATTD  
16401 Stone Matrix Asphalt SMA-9.5(76-22)  Ton ATTD  
16402 Stone Matrix Asphalt SMA-12.5(70-22)  Ton ATTD  
16403 Stone Matrix Asphalt SMA-12.5(76-22)  Ton ATTD  
16404 Stone Matrix Asphalt SMA-19.0(70-22)  Ton ATTD  
16405 Stone Matrix Asphalt SMA-19.0(76-22)  Ton ATTD  
16490 Hot Mix Asphalt Treatment Ton ATTD 
16500 Surf.Preparation & Restoration Type I Ton ATTD 
16502 Surf.Preparation & Restoration Type Ii Ton ATTD 
16504 Surf.Preparation & Restoration Type Iii Ton ATTD 
67201 NS Asphalt Concrete Overlay  Ton 315 
67210 NS Asphalt Concrete  Ton 315 
68240 NS Asphalt Concrete  Ton 315 
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