
There are 318 SMART SCALE projects currently being 
developed;  248 (78 percent) are progressing on 
schedule and 259 (81 percent) are tracking on-budget. 
29 of the 318 projects are scheduled to be awarded 
within fiscal year 2018, and 20 of those 29 projects have 
been awarded to date. Source: SMART SCALE Dashboard

There are 29 SMART SCALE projects currently under 
construction, and 12 of these are planned for completion 
within fiscal year 2018. 26 (89 percent) of the 29 projects 
are progressing on time, while 27 (93 percent) are 
forecasted to be delivered within budget. Source: SMART 
SCALE Dashboard

PROJECT DEVELOPMENT

PROJECT DELIVERY

Data for FY 09 - FY 17 from the “State of the Structures Report for Fiscal Year 2017”. Data for FY 18 from Dashboard on April 03, 2018.As of May 7, 2018

Sources
Data for FY 09 - FY 17 from the "State of the Structures Report for Fiscal Year 2017"
Data for FY 18 from Dashboard on 04/03/2018

Year Interstate Target Have it say Trend instead of Linear
FY07
FY08
FY09 96.1% 97%
FY10 97.0% 97%
FY11 96.6% 97%
FY12 96.9% 97%
FY13 97.5% 97%
FY14 97.6% 97%
FY15 97.9% 97%
FY16 98.3% 97%
FY17 98.6% 97%
FY18* 98.8%

Year Primary Target
FY07
FY08
FY09 94.2% 94% Have it say Trend instead of Linear
FY10 94.2% 94%
FY11 94.3% 94%
FY12 94.7% 94%
FY13 95.1% 94%
FY14 95.3% 94%
FY15 95.6% 94%
FY16 96.0% 94%
FY17 96.6% 94%
FY18* 96.7%

Year Secondary Target
FY07
FY08
FY09 89.0% 89%
FY10 89.0% 89% Have it say Trend instead of Linear
FY11 89.6% 89%
FY12 90.3% 89%
FY13 91.0% 89%
FY14 91.5% 89%
FY15 92.4% 89%
FY16 93.7% 89%
FY17 94.5% 89%
FY18* 95.1%

*  Dashboard results 4/3/2018
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From fiscal year (FY) 2009 through 
third quarter FY18*, the percentage 
of interstate structures not rated 
structurally deficient has risen 
almost 3 percent.

From fiscal year (FY) 2009 through 
third quarter FY18*, the percentage 
of primary structures not rated 
structurally deficient has risen two 
and a half percent.

From fiscal year (FY) 2009 through 
third quarter FY18*, the percentage 
of secondary structures not rated 
structurally deficient has risen over 6 
percent.
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During a blustery and lengthy season of winter weather, Virginia Department of Transportation crews and 

staff around the state repeatedly sprang into action – mobilizing and working around the clock to plow 

and treat roads and, in some cases, deploying teams to assist other harder hit areas. 

On Wednesday, Jan. 10, tolling began on the Interstate 64 Express Lanes in Norfolk, providing more choices 

for travelers while increasing the efficiency of the corridor for all drivers. Solo drivers can now use the lanes 

as an alternative to the free general purpose lanes during peak travel times. The 64 Express Lanes are open 

from 5 a.m. to 9 a.m. westbound and 2 p.m. to 6 p.m. eastbound Monday through Friday.

On a somber note, on Saturday, Feb. 3, we tragically lost a member of Virginia’s transportation family. 

Dustin Warden, a 25-year-old VDOT contractor with DBi Services, was struck and killed by a vehicle while 

setting up a mobile work zone on Interstate 95 in Prince George County. I, along with the entire VDOT 

family, offer our deepest condolences to his family, friends and co-workers. 

As you will see in this quarter’s report, we have elevated our standards and set new goals for statewide 

bridge conditions. We raised the target percentage of non-structurally deficient structures from 97 to 99 

percent on the interstate system, from 94 to 96 percent on the primary system and from 89 to 94 percent 

on the secondary system. By raising the bar for maintenance and construction, we continue to improve the 

condition of all roads in the commonwealth.

Stephen C. Brich, P.E.  
VDOT Commissioner

An Icy Rescue   
A call of high water trapping a vehicle turned out 
to be shards of ice measuring eight inches thick 
and several feet long filling a space where Route 
706 in Floyd County once stood.

One night in mid-January, a driver trying to 
navigate through thick fog found himself 
stranded in a giant ice pile formed when the 
Little River, normally about five feet below the 
road, froze over from bank to bank. A VDOT 
operator later helped free the stranded vehicle.

Check Area Headquarters Superintendent Ronald 
Sowers said once the ice starts to thaw, the river 
rises, creating an ice dam as it rounds the bend that 
eventually bursts and deposits ice onto the road.

COMMISSIONER’S MESSAGE 

From fiscal year (FY) 
2009 through third 
quarter FY18*, the 
percentage of 
interstate structures 
not rated structurally 
deficient has risen 
almost 3 percent.

From fiscal year (FY) 
2009 through third 
quarter FY18*, the 
percentage of primary 
structures not rated 
structurally deficient 
has risen two and a 
half percent.

From fiscal year (FY) 
2009 through third 
quarter FY18*, the 
percentage of 
secondary structures 
not rated structurally 
deficient has risen 
over 6 percent.

THE BIG PICTURE ON BRIDGE CONDITIONSMART SCALE PROJECTS
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VDOT NOTES
 Major Projects

  I-64 Southside Widening and High Rise Bridge: 

Gov. Terry McAuliffe and Secretary of Transportation 

Aubrey Layne broke ground on the first phase of the 

Interstate 64 Southside widening and High Rise 

Bridge project on Friday, Jan. 12. The project calls for 

I-64 to be widened from four to six lanes, adding 

one express lane in each direction. A new bridge 

adjacent to the existing span will carry three lanes of 

I-64 west traffic over the Elizabeth River.

  HRBT Expansion: On Wednesday, Jan. 24, 

Hampton Roads District Administrator Jim Utterback 

was named the project director of the Interstate 64 

Hampton Roads Bridge-Tunnel (HRBT) Expansion 

Project, VDOT’s largest transportation project in the 

state. VDOT received Statements of Qualifications 

from three private-sector teams by the Friday, March 

2 deadline – Hampton Roads Capacity Constructors, 

led by Fluor Enterprises Inc., The Lane Construction 

Corp., Traylor Bros. Inc., Dragages Civil Works 

Virginia Inc., and lead designer AECOM Technical 

Services Inc.; Hampton Roads Connector Partners, 

led by Dragados USA Inc., VINCI Construction 

Grands Projets SAS, Dodin Campenon Bernard SAS 

Joint Venture, and lead designer I-64 Design Joint 

Venture (HDR Engineering Inc. and Mott 

MacDonald); and Skanska Kiewit Joint Venture, led 

by Skanska USA Civil Southeast Inc., Kiewit 

Infrastructure Co., and lead designer WSP USA Inc. 

The three teams are undergoing review, with 

shortlisting expected in April.

  U.S. DOT TIGER Grant: On Wednesday, March 28, 

U.S. Secretary of Transportation Elaine Chao 

announced the award of a $25 million 

Transportation Investment Generating Economic 

Recovery (TIGER) grant to Loudoun County for the 

extension of Northstar Boulevard between 

Shreveport Drive and Route 50.

 Awards and Honors

  ACEC Virginia Pinnacle Award for Engineering 

Excellence: The Route 29 Solutions Rio Road GSI 

project earned Richmond firm Rummel, Klepper & 

Kahl (RK&K) the 2018 Pinnacle Award for 

Engineering Excellence, presented Thursday, Feb. 1, 

by the American Council of Engineering Companies 

of Virginia. 

  Bicyclist’s Choice Award Nomination: The 

grade-separation of Belmont Ridge Road and the 

Washington & Old Dominion Trail in Ashburn was 

nominated for a Washington Area Bicyclist 

Association’s 2017 Bicyclist’s Choice Award. The 

milestone was nominated for Best Improvement for 

Biking in 2017 in Virginia along with three other 

nominees, where the full regional membership votes 

for the winner. 

  Roads Deal of the Year: The Transform 66 Outside 

the Beltway Project received IJGlobal America’s 2017 

North America “Roads Deal of the Year” Award. The 

$2.3 billion design-build project, which includes 

22.5-miles of new express lanes and a host of 

improvements on Interstate 66 from I-495 to Gainesville 

is working to ramp up construction this spring.
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Of the 324 contracts scheduled for 
completion by the end of third quarter FY 
2018, a total of 273 (84.3 percent) were 
completed on-time.

Of the 320 contracts actually completed 
by the end of third quarter FY 2018, a 
total of 305 (95.3 percent) were 
completed within budget.

386 contracts are currently 
planned for completion 
within FY 2018. At least 
298 of these 386 contracts 
needed to be delivered on 
time to meet the target of 
77 percent.

386 contracts are currently 
planned for completion 
within FY 2018. At least 
329 of these 386 contracts 
needed to be delivered 
within budget to meet the 
target of 85 percent.
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