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 and Approvals

Subject to Ongoing Reviews
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VirginiaStatus: Unfunded

Status: Unfunded

Status: Unfunded

 

85126

UPC: 90282, 104094,

2.74 Miles

Bizzack Section

Poplar Creek Phase A

Corridor Q: Route 121/460

 

UPC: 85914, 64144

0.84 Miles

Bizzack Construction

460 Connector Phase I 

Corridor Q: Route 460

Status: Complete

Status: Complete

COUNTY IDA ROAD

ROUTE 744 

614

604

615

609

 

 

 

 

 

 

 

UPC: 100520, 100468

0.57 Miles

Bizzack Section

Intersection

Corridor Q: Route 121/460

85126

UPC: 100519, 86416, 100583,

6.80 Miles

Alpha Section

Pound Connector

Route 121 

85126

UPC: 102702, 105013,

15.65 Miles

Alpha Section

Cranes Nest

Route 121 

117789, 117807

UPC: 90096, 90076, 85126,

1.64 Miles

Final Paving

Bizzack Section -

Rough Grade

Alpha Section -

Hawks Nest

Corridor Q: Route 121/460

85126

UPC: 100521, 100467, 100550,

4.80 Miles

Alpha Section

Doe Branch

Route 121 

85126

UPC: 117788, 117808, 118490,

2.07 Miles

Bizzack Section

Poplar Creek Phase B

Corridor Q: Route 121/460

Open to Traffic 11/2020

projects for the Final Paving Contract.
of the Hawks Nest and Intersection 
* Estimate represents the combination 

ADHS Corridor "Q"

460

FUTURE

miles West of State Route 744

Intersection is located approx. 0.6 

Estimate: $20.48 M *

Final Completion Deadline: 3/2024

Paving Construction NTP Issued: 7/2021
Rough Grade Complete

Estimate: $20.48 M *

Final Completion Deadline: 3/2024

Paving Construction NTP Issued: 7/2021
Rough Grade Complete

UPC: 85126

11.47 Miles

Bizzack Section

Elkins

Route 121 

UPC: 90280, 90281, 85126

5.00 Miles

Bizzack Section 

Rockhouse

Route 121

Estimate: $199 M

Completion Date: 2025

Status: Construction

Rough Grade/Final Paving

Status: Unfunded Status: Unfunded

Elkins and Rockhouse.

Funding of $1.99M for both

**Congressionally Directed 

UPC: 88140, 100707, 100708

6.15 Miles

Final Paving

Rough Grade

Bizzack Construction -

460 Connector Phase II

Corridor Q: Route 460

Revised : July 2023

Estimate: $178M

Completion Date: 2027

Status: PE, ROW & CN Ongoing

Rough Grade/Final Paving

Status: Complete

PDESA

Estimate: $27.9 M

Final Completion Date: 1/2024

7/2022

Paving Construction NTP Issued: 

Rough Grade Complete

UPC: 122015

Elkins & Rockhouse

Route 121 

Status: Alignment Study **


