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 Widening of Richmond Highway (US Route 1) from four lanes to six lanes

 Jeff Todd Way to Sherwood Hall Ln

 Approximately 3.1 miles

 Safety improvements

 Congestion relief

 Intersection improvements

 Median reservation for future Fairfax

County Bus Rapid Transit (BRT)

 Sidewalks and separate bicycle 

paths on both sides of road

 Three bridge replacements

 Potential noise walls

 Utility relocations

 Stormwater management 

Project Overview
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Environmental Assessment (EA)

A NEPA public hearing was held Oct. 29, 
2018 and the comment period closed 
Dec. 6, 2018.  

EA Document is available on the 
website.

Federal Highway Administration (FHWA) 
issued a Finding of No Significant 
Impact (FONSI) on October 19, 2020



Right-of-Way Acquisition

 Each property impact is unique

 Begin right-of-way acquisitions for 
entire properties in early 2020

 Acquisition of right-of-way for 
partial property acquisitions in 
phase 1 scheduled to begin in mid 
to late 2021

 Meetings will be held with owners 
and tenants

https://www.virginiadot.org/business/resources/Right_of_way/A_Guide_for_Property_Owners_and_Tenants.pdf
http://www.virginiadot.org/info/resources/prop_owners_Spanish.pdf



Richmond Highway - 2 Phase Schedule

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Project Development

Phase 1

Project Development

Right of Way

Utilities

Construction

Phase 2

Project Development

Right of Way

Utilities

Construction
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UFI-1
Partial Acq. – 30 mos

Utilities – 27 mos

RW Auth

Construction – 24 mos

Ad 
Ph 1

Utilities – 24 mos

Construction – 24 mos

NTP
Ph. 1

NTP
Ph. 2

Ad 
Ph. 2

UFI-2

Design 
Approval

Partial Acq. – 30 mos

RW Auth.

Final Design

Final Design

Total Acq. – 24 mos

Total Acq. – 24 mos

FONSI TBD

Title Reports

Title Reports

Pre-appraisal

Pre-appraisal

Detailed Design

Detailed Design

Add’l 12-18 months if 
consultant resources 
unavailable

@ 18 mos

@ 18 mos

We are here
January 16, 2021



6

Richmond Highway Corridor 
Improvements Estimate

*Cost estimates subject to refinement as project develops.
**Project is jointly funded with $248.4 million from the Northern Virginia Transportation Authority (NVTA).

Cost Estimate*
($ in Millions)

Programmed 
Funding

Proposed 
Sources

Funding Sources**

PE $ 19.2

RW/UT        $ 179.5

CN               $ 216.3

Total            $ 415.0

$ 1.0 NVTA 70% (FY15/16)

$   79.1 RSTP (Federal)

$   10.0 Revenue Sharing

$     3.7 Local Funds (C&I)

$  127.0 NVTA 70% (FY18/23)

$  120.4 NVTA 70% (FY20/25)

$ 73.8 SMART SCALE and/or Additional Sources: 
NVTA 70%, BUILD, RSTP, Federal Grants, 
Developer Contrib., Local, and Other

$ 341.2 $ 73.8 $ 415.0
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Interactive Project Map
Available on the project webpage www.virginiadot.org/Richmondhighway



For more information visit:
http://www.virginiadot.org/richmondhighway
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