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Item Number Item Description Quantity Unit Unit Cost9 Total Cost Source of Unit Cost

00110 Clearing and grubbing8 4.30           AC $40,000.00 $172,000 District Average
  Seeding  3.20           AC $1,500.00 $4,800 Estimated

00120 Regular Excavation1 109,200     CY $35.00 $3,822,000 District Average
00270 Select Matl. TY I CBR‐302 13,900        CY   $30.00 $417,000 State Average

  Pollutant Removal Credits ‐             LB $25,000.00 $0 Estimated
  SWM/BMP structures ‐            EA $40,000.00 $0 Estimated

12020 Std. Curb CG‐2 ‐            LF $30.00 $0 District Average
Mod. CG‐3 ‐            LF   $30.00 $0 State Average

12600 Curb and gutter  (cg‐6)8 ‐              LF   $22.00 $0 District Average
21020 MS‐1A 8 ‐             SY $100.00 $0 District Average
21215 MS‐2 8  ‐             LF $20.00 $0 District Average
27410 Check Dam, Rock TY. I 16 40               EA $500.00 $20,000 State Average

  Drop Inlets 4 ‐              EA   $6,500.00 $0 Estimated
  End Sections 5 ‐              EA   $276.00 $0 Estimated
  Storm sewer 4 ‐              LF   $275.00 $0 Estimated

Underdrains  5 ‐             LF $18.00 $0 District Average
24410 Pavement Demolition 8  ‐              SY   $20.00 $0 State Average

Saw Cut 50               LF $10.00 $500 State Average
10607 SM‐12.5A3&8 400            TON $113.00 $45,200 District Average
10610 IM‐19A3&8 600            TON $94.00 $56,400 District Average
10642 BM‐25 3&8 1,600         TON $107.00 $171,200 District Average
10128 Stone  21B3&8 1,200        TON $47.00 $56,400 District Average
27500 Geotextile Fabric ‐            SY $3.00 $0 District Average
10628 Flexible Pavement Planing 0"‐2" ‐            SY $6.00 $0 State Average
10607 SM‐12.5A (Overlay) 3&8 ‐            TON $113.00 $0 District Average
10881 Reinf. Hydraulic Cement Concrete Pavement (8") ‐            SY $130.00 $0 State Average
13222 Hydr. Cement Conc. Sidewalk 7" ‐            SY $77.00 $0 District Average
13108 CG‐12 Detectable Warning Surface ‐            SY $155.00 $0 State Average
54075 Painting /Striping (TY.B Cl. VI 4")8 8,000          LF   $5.00 $40,000 District Average

Pavement Messages / Arrows / Stop Bars / Accessible ‐            EA $125.00 $0 Estimated
24286 Flexible Post Delineator ‐            EA $100.00 $0 District Average

   GUARDRAIL GR‐MGS18 ‐              LF   $21.00 $0 District Average
13286 GUARDRAIL TERMINAL GR‐MGS28 ‐             EA $3,200.00 $0 District Average
13460 Median Barriers (MB‐7D)8 ‐             LF $66.00 $0 District Average

  MSE Walls (length from plans, height from x‐section) ‐            SF $120.00 $0 Estimated
13530 Retaining Walls (RW‐3) ‐            CY $1,600.00 $0 State Average

   Bridge (See Bridge Tab for breakdown)8 8,500         SF $275.00 $2,337,500 FHWA 2018 Unit Costs
  Bridge Rehabilitation (See Bridge Tab for breakdown)8 ‐             SF $107.00 $0 Estimated

Pedestrian Signal Equipment Not Included in Signal 
Replacement or Install

‐                 LS $400,000.00 $0 Estimated

New or Replacement Traffic Signal ‐            LS $500,000.00 $0 Estimated
Traffic Signal Modification ‐            LS $200,000.00 $0 Estimated
Lighting ‐            LS $681,000.00 $0 Estimated
Overhead Signs ‐            EA $75,000.00 $0 Estimated

Subtotal $7,143,000

Erosion Control 5% of Subtotal $357,150.00 $357,150 5% Subtotal
Unaccounted Items 16 20% of Subtotal $1,428,600.00 $1,428,600 20% Subtotal

Total $8,928,750

Additional Project Items
Mobilization (TOTAL CN AMOUNT ‐ $1,000,000) X 5% + $80,000 of Total Cost $476,438
Survey 2% of Total Cost $178,575
Construction Contingency 10% of Total Cost $892,900
Contract Contingency 5% $446,438
Construction Engineering & Inspection  15% of Total Cost $1,339,400

Grand Total Construction Cost $12,262,500

Risk Level
Right‐of‐Way Estimate 13 3% % LOW $367,875

Utility Relocation Contingency 14  LS LOW $200,000

Subtotal Right of Way & Utilities $567,875

P.E.  15% OF TOTAL CONSTRUCTION COST $1,839,375 $1,839,375.00

GRAND TOTAL PROJECT COSTS (2020) $14,669,750

Right of Way & 

Utilties

Seven Bends ‐ Alternative Alignment 3 Modified

Opinion of Probable Project Costs
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