

Route 58 Corridor Development Fund

Appropriation Act Item 450 B.3 (2013)

Report to the Chairmen of the Committees on Senate Finance and House Appropriations

Virginia Department of Transportation 1401 East Broad Street Richmond, Virginia 23219

July 2013



COMMONWEALTH of VIRGINIA

DEPARTMENT OF TRANSPORTATION 1401 EAST BROAD STREET RICHMOND, VIRGINIA 23219 2000

Gregory A. Whirley Commissioner

July 1, 2013

The Honorable Walter A. Stosch Chair, Senate Finance Committee Innsbrook Centre 4551 Cox Road, Suite 110 Glen Allen, Virginia 23060

The Honorable Lacey E. Putney Chair, House Appropriations Committee P.O. Box 127 Bedford, Virginia 24523

Dear Gentlemen:

Item 450 B.3 of Chapter 806 of the 2013 Acts of Assembly requires the Commissioner of Highways to develop a report on the cash balances of the Route 58 Corridor Development Fund. The language specifically requires that the report include three items: (i) a comparison of actual spending to allocations by project and district; (ii) expenditures by project, district, and funding source, and (iii) a six-year plan for planned future expenditures from the Fund by project and district. In addition to the requirements of the legislation, the report also includes background information on the program relating to previous actions by the General Assembly and the Commonwealth Transportation Board.

The attached report reflects information relating to allocations and expenditures as of April 30, 2013. Since inception, the total expenditures have been \$1.192 billion for the Route 58 Corridor Development Fund. This includes \$440 million in Bristol District, \$80 million in Hampton Roads District, \$145 million in Lynchburg District, \$247 million in Richmond District, and \$280 million in Salem District. Additional information on the U.S. Route 58 Corridor Development Program is available in the FY 14-19 Six-Year Improvement Program and may be viewed at http://syip.virginiadot.org/.

If you have any questions or need additional information, please contact me.

Sincerely,

Gregory A. Whirley, Sr. Commissioner

Attachment

cc: The Honorable Sean T. Connaughton

VirginiaDOT.org WE KEEP VIRGINIA MOVING

Table of Contents

Executive Summary	2
Program Background	3
Program Expenditures and Balances	5
Reporting Requirements	6
Attachment A – Actual Expenditures Versus Allocation by Project an	d District7
BRISTOL DISTRICT	7
HAMPTON ROADS DISTRICT	10
LYNCHBURG DISTRICT	10
RICHMOND DISTRICT	11
SALEM DISTRICT	12
Attachment B – District Recap of Project Expenditures by Funding Section 2012	ources 14
BRISTOL DISTRICT	15
HAMPTON ROADS DISTRICT	18
LYNCHBURG DISTRICT	19
RICHMOND DISTRICT	20
SALEM DISTRICT	21
Attachment C - Active Projects FY 2014-19 SYIP	

U. S. ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM

Executive Summary

Item 450 B.3. of Chapter 806 of the 2013 Acts of the Assembly, directs the Commissioner of Highways to report on the cash balances in the Route 58 Corridor Development Fund. The report shall include: (i) a comparison of actual spending to allocations by project and district, (ii) expenditures by project, district and funding sources and (iii) a six-year plan for planned future expenditures from the Fund by project and district.

Allocations and expenditures are shown as of April 30, 2013. Total expenditures were \$1.192 billion for the Route 58 Corridor Development Program. The expenditures by district are as follows: \$440 million in Bristol District, \$80 million in Hampton Roads District, \$145 million in Lynchburg District, \$247 million in Richmond District, and \$280 million in Salem District.

The FY 2014-2019 Six-Year Improvement Program (SYIP) for the Route 58 Corridor Development Program may be viewed at: <u>http://syip.virginiadot.org/</u>

U. S. ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM

Program Background

- 1989 General Assembly Actions:
 - Authorized the U. S. Route 58 Corridor Development Fund and Program.
 - Authorized \$600 million in revenue bonds.
 - Designated first \$40 million of recordation tax revenues for program funding.
- 1999 General Assembly Actions:
 - Increased the debt authorization for the U. S. Route 58 Corridor Development Program by \$104.3 million.
 - Specified projects within the U. S. Route 58 Corridor Development Program to benefit from the increased debt authorization as follows:

Project	Amount (in millions)
Ben Hur to Pennington Gap in Lee County	\$ 9.8
Pennington Gap to Dryden in Lee County	35.6
Anticipated shortfall on the Danville Bypass, Clarksville Bypass, Stuart Bypass, and Completion of a gap west of Jonesville in Lee County	35.1
Taylors Valley in Washington County	1.5
Right-of-Way Acquisition from the town of Stuart in Patrick County along the Route 58 Corridor to its intersection with Interstate 77 in Lee County	22.3
Total	\$104.3

- The 1999 Appropriation Act included language which required the Secretary of Transportation and the Governor to propose funding to support debt service on the additional debt authorization.

- 2013 General Assembly Actions:
 - Chapter 296 of the 2013 Acts of Assembly:
 - Increased the debt authorization for the U. S. Route 58
 Corridor Development Program from \$704.3 million to \$1.3 billion.
 - Specified sections within the U. S. Route 58 Corridor Development Program to benefit from the increased debt authorization as follows:
 - Crooked Oak Section
 - Vesta Section
 - Lover's Leap Section
 - Included language that requires any additional debt be supported by the Route 58 Program's existing revenue stream.
 - Beginning in fiscal year 2020, there will be a deposit of \$20 million from the highway construction share of the Transportation Trust Fund into the U.S. Route 58 Corridor Development Fund in accordance with enactment clause 13 of House Bill 2313 (Chapter 766 of the 2013 Acts of Assembly).
- Commonwealth Transportation Board Actions to date:
 - Issued \$200 million in transportation revenue bonds in December 1989.
 - Adopted U. S. Route 58 Corridor Economic Development Program in May 1992.
 - Issued \$98.7 million in transportation revenue bonds in June 1993.
 - Issued \$114.3 million in transportation revenue bonds in November 1996.
 - Issued \$204.9 million in transportation revenue bonds in November 1999.
 - Issued \$102.1 million in transportation revenue bonds in September 2001.

Program Expenditures and Balances

- As of April 30, 2013, program expenditures were \$1.192 billion.
- U. S. Route 58 Corridor Development Fund Balance \$38 million.
 - Fund balance designated for priority projects identified in the SYIP and debt service payment on the bonds. (Balance reflects transfers out to pay May 15, 2013 debt service to Route 58 Bondholders.)
- Series 2001B bond proceeds balance \$613,493.
 - Amount held by Trustee designated for Taylor Valley project specified by the 1999 General Assembly.
 - Transportation Partnership Opportunity Fund (TPOF).
 \$77 million of TPOF funds have been allocated to the Hillsville Bypass PPTA Project. This project is part of the Route 58 Development Program. The TPOF balance is \$3 million.

U. S. ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM

Reporting Requirements

Item 450 B.3. of Chapter 806 of the 2013 Acts of the Assembly, directs the Commissioner of Highways to report on or before July 1 of each year to the Chairmen of the House Appropriations and Senate Finance Committees on the cash balances in the Route 58 Corridor Development Fund.

This report includes the following, as required:

- A. Comparison of actual spending to allocations by project and district; Attachment A compares allocations by project and district as programmed in FY 2013-2018 SYIP to actual spending.
- B. Expenditures by project, district and funding sources since inception; Attachment B provides expenditures by project, district and funding sources.
- C. Six-year plan for planned future expenditures from the Fund by project and district. As of the date of this report, the FY 2014-2019 SYIP is in draft format and may change when the final version is approved.
 - The FY 2014-2019 SYIP for the Route 58 Corridor Development Program may be viewed at: <u>http://syip.virginiadot.org/</u>
 - Funding sources include the U. S. Route 58 Corridor Development Fund, Series 2001B Bonds, Federal Highway Reimbursement Anticipation Notes (FRANs), Priority Transportation Fund (PTF), Highway Construction Primary System, Transportation Partnership Opportunity Fund (TPOF) and American Recovery and Reinvestment Act of 2009 (ARRA).

<u>Attachment A – Actual Expenditures Versus Allocation by Project and District</u>

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT BRISTOL DISTRICT

Legend
PE - Preliminary Engineering
RW - Right of Way
C - Construction
WCL - West Corporate Limits
ECL - East Corporate Limits

Route County/City					
Type Length	Description	F١	SYIP (2013-18	Expended 4/30/2013	
58 Alt	PENNINGTON GAP BYPASS	PE	\$3,104,832	\$3,104,832	
Lee	1.7 KM West WCL Pennington Gap -	RW	14,145,168	14,086,027	
New Location	0.7 km East ECL Pennington Gap	с			
(PE & RW Only)		TOTAL	\$17,250,000	\$17,190,859	
		15163			
58 Alt	0.4 km West Route 829 -	PE			
Lee	0.5 km East Route 629	RW			
Parallel Lane		с _	\$12,859,685	\$12,859,685	
		TOTAL	\$12,859,685	\$12,859,685	
		53059			
58 Alt	1.5 Mile East Route 620 (Near Olinger) -	PE	\$1,709,233	\$1,709,233	
Lee	Wise County Line	RW	3,883,511	3,883,511	
Parallel Lane		С	26,585,482	26,585,482	
and New Location		TOTAL	\$32,178,226	\$32,178,226	
		13389			
58 Alt	Lee County Line -	PE	\$605,390	\$605,390	
Wise	0.8 Mile West WCL	RW	2,905,986	2,905,771	
Parallel Lane	Big Stone Gap (West End Big Stone Gap	c _	447,889	447,889	
	Bypass)	TOTAL	\$3,959,265	\$3,959,050	
		13390			

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT BRISTOL DISTRICT (Cont.)

Route County/City Type Length	Description		SYIP FY2013-18	Expended 4/30/2013
			64 404 470	\$4.404.470
58	Vicinity of Moccasin Gap:	PE	\$1,491,470	\$1,491,470
Scott Construct Interchange	0.5 km West ECL Weber City - 0.5 km East ECL Weber City	RW C	8,154,040	8,108,833
(PE & RW Only)	0.5 km Last LOL Weber Oity	TOTAL	\$9,645,510	\$9,600,302
		17747		
58	0.3 km East Route 11 (Abingdon) -	PE	\$3,123,000	\$3,122,242
Washington	0.3 km East Route 677 East	RW	4,977,000	4,829,772
Parallel Lane		с	29,611,876	29,510,585
		TOTAL	\$37,711,876	\$37,462,600
		16384		
		65657		
		65658		
		95557 95490		
58	0.6 km East Route 708 (Rhea Valley) -	PE	\$4,463,696	\$2,646,613
Washington	0.2 km West WCL	RW	4,364,591	2,775,730
Parallel Lane	Damascus	c _		
(PE & RW Only)		TOTAL	\$8,828,287	\$5,422,343
		16382		
58	0.3 km Eest Route 638	PE	\$2,395,875	\$1,627,688
Washington	0.6 km East Route 708 (Rhea Valley) -	RW	3,600,000	3,541,347
Parallel Lane		с _		
(PE & RW Only)		TOTAL	\$5,995,875	\$5,169,035
		16383		
58	INDEPENDENCE BYPASS	PE	\$4,876,352	\$1,104,631
Grayson	0.1 Mile West Route 703 -	RW		
New Location (PE Only)	0.8 Mile West Route 274	C _ TOTAL	\$4,876,352	\$1,104,631
		TOTAL	\$4,070,35Z	\$1,104,631
		15165		

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT BRISTOL DISTRICT (Cont.)

Route County/City				
Туре			SYIP	Expended
Length	Description		FY2013-18	4/30/2013
725	Int. Route 91/725 -	PE	\$1,250,000	\$903,658
Washington	0.1 km From Route 726	RW	700,000	
Reconstruction	(Taylors Valley)	С		
(PE & RW Only)		TOTAL	\$1,950,000	\$903,658
		12501		
58	Phase 1 - 725	PE		
Scott	Reconstruct Interchange	RW		
Construct Interchange	Route 23 to .3 km East Route 224	С	\$7,452,085	\$7,452,085
		TOTAL	\$7,452,085	\$7,452,085
		70079		
58	Additional Right of Way &	PE		
	Construction Funding Required	RW	\$1,708,984	\$1,313,194
		С		
		TOTAL	\$1,708,984	\$1,313,194
		68971		
	Bristol District Total		\$144,416,145	\$134,615,667

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT HAMPTON ROADS DISTRICT

Route County/City					
Type Length	Description	SYIP FY2013-18		Expended 4/30/2013	
58	Route 58 Business				
Southampton	East End Courtland Bypass	PE	\$3,067,312	\$929,899	
Construct Interchange		RW	1,245,406	-	
(PE & RW Only)		С			
		TOTAL	\$4,312,718	\$929,899	
		17728			

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT LYNCHBURG DISTRICT

Route County/City				
Type Length	Description	SYIP FY2013-18		Expended 4/30/2013
58	DANVILLE BYPASS:	PE	\$7,567,176	\$7,567,176
Pittsylvania 4 Lanes on New Location	Route 58 - Route 29/265	RW C	8,057,115	8,057,115
(PE & RW Only)		TOTAL	\$15,624,291	\$15,624,290
		17372		
304/360 Halifax and South	JOHN RANDOLPH BRIDGE OVER DAN RIVER	PE	\$2,966,000	\$2,908,158
Boston	(Str.# 1901)	RW	607,064	607,064
Develop to 4 Lanes	0.1 km North Route 34 - Route 58	с	28,579,568	28,579,567
		TOTAL	\$32,152,632	\$32,094,789
		984/983		• / -- /
	Lynchburg District Total		\$47,776,923	\$47,719,079

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT RICHMOND DISTRICT

Route County/City Type			SYIP	Expended	
Length	Description	F	Y2013-18	4/30/2013	
58	CLARKSVILLE BYPASS:	PE	\$11,822,047	\$11,822,047	
Mecklenburg 4 Lanes on New Location	Route 722 .6 km East of Route 15 North	RW C	3,249,974 86,590,153	3,329,257 86,546,870	
Location	.0 kii Last of Koule 13 Notifi	TOTAL	\$101,662,174	\$101,698,174	
		9878/1383	35/52882		
58	Additional Right of Way & Construction Funding Required	PE RW C	\$1,252,278	\$1,217,387	
		TOTAL	\$1,252,278	\$1,217,387	
	Richmond District Total	68973	\$102,914,452	\$102,915,561	

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT SALEM DISTRICT

Route County/City Type Length	Description	F	SYIP /2013-18	Expended 4/30/2013	
58 Carroll	.16 km East Route 714	PE	\$5,567,795	\$5,567,795	
Develop to 4 Lanes	.13 km South Int Route 722E	RW	10,397,000	9,995,859	
	Hillsville Bypass	с	90,469,145	85,934,582	
		TOTAL	\$106,433,940	\$101,498,235	
		17535			
58	.1 km West Route 820	PE	\$3,711,000	\$3,424,506	
Carroll Develop to 4 Lanes	Big Reed Island Creek (East of Route 844)	RW C	5,682,350	4,078,427	
(PE & RW Only)		TOTAL	\$9,393,350	\$7,502,933	
		17534			
58	0.5 km East of Big Reed Island Creek -	PE	\$2,865,000	\$2,756,656	
Carroll Develop to 4 Lanes	0.4 km East Route 632 (Mapleshade Road)	RW C	3,508,250	2,949,957	
(PE & RW Only)		TOTAL	\$6,373,250	\$5,706,613	
		17533			
58	0.4 km East Route 632 (Mapleshade Road) -	PE	\$4,986,000	\$4,765,716	
Carroll, Floyd and Patrick	0.4 km West of Existing Route 600	RW	7,368,163	5,820,809	
Develop to 4 Lanes (PE & RW Only)		C TOTAL	\$12,354,163	\$10,586,524	
		17538			
58	0.4 km West of Existing Route 600 -	PE			
Patrick Develop to 4 Lanes	Route 795 (East of Meadows of Dan School)	RW C	\$20,381,931	\$20,381,931	
Develop to 4 Lalles		TOTAL	\$20,381,931	\$20,381,931 \$20,381,931	
		56352			

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT SALEM DISTRICT (Cont.)

Route County/City Type Length	Description		SYIP FY2013-18	Expended 4/30/2013
58 Patrick	Route 795 (East of Meadows of Dan School) - 0.66 km East Route 610	PE RW	\$2,511,436 3,690,200	\$2,296,616 3,360,085
Develop to 4 Lanes (PE & RW Only)		C TOTAL	\$6,201,636	\$5,656,701
		17537		
58	0.66 km East Route 714 -	PE	\$3,488,683	\$2,800,838
Patrick Develop to 4 Lanes	To Stuart Bypass	RW C	6,147,488	4,910,001
(PE & RW Only)		TOTAL	\$9,636,171	\$7,710,840
		17536		
669	Route 100 (at Route 221) -	PE	\$1,126,000	\$1,009,225
Carroll Reconstruction	Route 58	RW C	1,218,000	632,727
(PE & RW Only)		TOTAL	\$2,344,000	\$1,641,952
		18107		
58	Additional Right of Way &	PE		
	Construction Funding Required	RW C	1,130,000	\$1,059,762
		TOTAL	\$ 1,130,000	\$1,059,762
		68972		
	Salem District Total		\$ 174,248,441.00	\$ 161,745,491.25

<u>Attachment B – District Recap of Project Expenditures by Funding Sources</u>

Route 58 Corridor Development Program District Recap of Project Expenditures by Funding Sources As of April 30, 2013

	Route 58			Primary				
	Corridor Funds	Bond Funds	Series 2001B	System	PTF/FRANS	TPOF	ARRA	TOTAL
Bristol	\$93,556,103	\$236,008,723	\$51,873,724	\$19,114,356	\$16,467,319	\$0	\$22,796,555	\$439,816,781
Hampton								
Roads	450,890	68,158,212	0	1,431,106	9,992,507	0	0	80,032,715
Lynchburg	26,976,984	70,321,232	15,444,524	4,749,408	27,985,999	0	0	145,478,146
Richmond	92,378,832	129,315,310	8,993,091	7,030,720	9,183,449	0	0	246,901,401
Salem	41,987,548	91,186,528	27,419,654	7,894,529	37,810,470	73,919,464		280,218,193
TOTAL	\$255,350,356	\$594,990,005	\$103,730,992	\$40,220,119	\$101,439,745	\$73,919,464	\$22,796,555	\$1,192,447,236

BRISTOL DISTRICT Project Expenditures by Funding Sources As of April 30, 2013

Project ID	Description	Route 58 Corridor	Bonds	Series 2001B	Primary	PTF/FRANS	ARRA	Total Expended
9483	Preliminary Studies- Abingdon to Carroll County Line	\$ 5,153	\$ 1,406,252	\$ -	\$ -	\$ -	\$	- \$ 1,411,405
10068	Preliminary Studies- Abingdon to Jonesville		640,936					640,936
8865	Abandoned RR Line (RW only) - Hagans to Shawanee at TN State Line		238,430					238,430
11916	(RW Only) - 0.1 mi West Rte 25E (Cumberland Gap)	142,898	620,994					763,892
9893 35439	Parallel Lane - 2.2 mi East Rte 25E (Cumberland Gap)	16,065	7,538,674					7,554,739
9894	Parallel Lane - 0.4 mi West L&N Railroad (Gibson Station)		16,411,022		28,129			16,439,151
9895	Parallel Lane - 1.0 mi West of Rte 690	8,650	14,720,435					14,729,085
9892	Parallel Lane - 0.08 mi East of Rte 698	5,063	11,537,195					11,542,258
9891	Parallel Lane - 0.05 mi East of Rte 879 (Near Walker School)	3,605	18,973,812					18,977,417
9890	Parallel Lane - 0.07 mi West of Rte 667	0	10,426,204					10,426,204
13380 56648	Parallel Lane - West Rte 899 to East Rte758 (near Dry Creek)	6,337,040	8,631,906					14,968,946
13381	Parallel Lane - 0.1 km East Rte 758 (near Dry Creek)	3,290,984	7,400,296					10,691,280
11917 15426	PE only to widen to 5 Lanes and Improvement at Rte 1500	71,164	5,804,717		2,899			5,878,780
570	Reconstruction of Rte 58 - 0.2 mi West Rte 421 (West of DOT)	394	25,556,941					25,557,335
13724	Rte 23/58 - Town of Gate City - Intersection Modification	4,783,958	5,391,452					10,175,410
9830	Improve Curve - 5.1 mi West Washington County Line		10,021					10,021
11440	Develop to 4 Lanes - 0.3 mi East Rte 58 and Rte 11		2,151,178		21,619			2,172,797
13383	Parallel Lane - 1.9 mi East ECL Independence	7,313,743	15,328,428					22,642,171
13345	4 Lanes New Location05 mi East Rte 631 (East of New River)	1,468,992	6,316,200					7,785,192

BRISTOL DISTRICT (Cont.) Project Expenditures by Funding Sources As of April 30, 2013

Project ID	Description	Route 58 Corridor	Bonds	Series 2001B	Primary	PTF/FRANS	AARA	Total Expended
17818	PE Study for Reconstruction - Rte 91 (East of Damascus)		2,673					2,673
17819	Rte 16 - PE Study for Reconstruction - Rte 81 to Rte 58 at Volney		2,368					2,368
13379	Parallel Lane - 0.3 km West Rte 621	4,051,453	14,152,446	5,580,066				23,783,966
15166	Jonesville Bypass -New Location 0.8 km West Rte 647	1,155,240	777,834					1,933,074
13382	Rte 58 ALT - Parallel Lane - 0.04 km East Rte 9554	406,607	4,267,570	9,800,000				14,474,177
15163	Pennington Gap Bypass - 1.7 km West WCL Pennington Gap	10,234,684	3,695,459		1,600,238	1,660,478		17,190,859
13387 53058	PE and RW 0.4 km West Rte 829 to 0.3 km East Rte 752	421,439	15,905,522	29,009,637	507,000			45,843,598
53059	Parallel Lane 0.4 km West Rte 829 to 0.5 km East Rte 629	1,532,322		6,590,363		4,737,000		12,859,685
13388	Rte 58 ALT - Parallel Lane - 0.5 km East Rte 752	8,908,863	9,898,825		1,301,092			20,108,781
13389	Rte 58 ALT - Parallel Lane - 1.5 km East Rte 620	23,927,929	7,261,297		989,000			32,178,226
13390	Rte 58 ALT Lee County Line to West End of Big Stone Gap Bypass	1,036,412	2,894,637		28,002			3,959,050
15164	Big Stone Gap Bypass - New Location - PE Only	794,412	1,771,255					2,565,667
17747	Interchange - PE and RW 0.4 km West ECL Weber City	2,953,301			1,417,001	5,230,000		9,600,302
16384 65657 65658 95490	Parallel Lane - 0.3 km East Rte 11 (Abingdon) to 0.2 km East Rte 638	2 502 424	2 044 205		5 004 057	0.000.004	22 700 555	27 402 500
95557	Parallel Lane - 0.3 km East Rte 638E to 0.6 km East Rte	3,502,421	3,844,365		5,091,257	2,228,001	22,796,555	37,462,599
16383	708N	3,711,548	462,898		994,590			5,169,035
16382	Parallel Lane - 0.6 km East Rte 708 to 0.2 km West WCL Damascus	1,726,270	868,430		1,327,642	1,500,000		5,422,343
8376	4 Lanes - PE Only Bridle Creek to 0.1 mi West Rte 703	13,889	158,959					172,848
15165	Independence Bypass - New Location - (PE Only)	512,585	583,046			9,000		1,104,631

BRISTOL DISTRICT (Cont.) Project Expenditures by Funding Sources As of April 30, 2013

Project ID	Description	Route 58 Corridor	Bonds	Series 2001B	Primary	PTF/FRANS	ARRA	Total Expended
18009	Reconstruction (PE Only) - Washington County Line	578,892	225,224					804,115
18010	Reconstruction (PE Only) - 0.1 mi East Rte 754	877,298	3,062,968					3,940,265
18007	Reconstruction (PE Only) - Rte 58/91 (East Damascus)	828,809	1,389,664					2,218,473
18008	Reconstruction (PE Only) - 0.2 mi West Rte 603	186,596	747,332					933,928
18011	Reconstruction (PE Only) - Rte 16/58 (at Volney)	630,506	1,630,725					2,261,232
18012	Reconstruction (PE Only) - Grayson County Line	96,014	238,947					334,961
18013	Reconstruction (PE Only) - 0.2 mi North Rte 650	1,089,105	2,474,787					3,563,892
19031	Rte 603 - Reconstruction (With Rte 58) (PE Only)	194,237	268,379					462,616
19030	Rte 603 - Reconstruction (With Rte 58)	184,205	318,020					502,225
12501	Rte 725 - Reconstruction Existing Roadway (PE Only)			893,658		10,000		903,658
70079	Construction Interchange - Phase I -Rte 23	553,358			5,805,887	1,092,840		7,452,085

\$ 93,556,103 \$236,008,723 \$ 51,873,724 \$ 19,114,356 \$ 16,467,319 \$ 22,796,555 \$ 439,816,781

HAMPTON ROADS DISTRICT Project Expenditures by Funding Sources As of April 30, 2013

Project ID	Description	Route 58 Corridor	Bonds	Series 2001B	Primary	PTF/FRANS	Total Expended
12300	Three Creek Wetland Mitigation Site-SW Quadrant of Rte 95 and Rte 614 Interchange	\$ -	\$ 1,298,609	\$-	\$ -	\$-	\$ 1,298,609
9876	Emporia Bypass - Parallel Lane 1.2 mi East Rte 301		8,434,615				8,434,615
10037	Underdrains on C501 Project on EBL - Southampton County Line		24,137				24,137
2008	Parallel Lane (EBL) 2.7 mi East of Greensville County Line		3,613,796				3,613,796
2002	Parallel Lane (EBL) 4.6 mi East of Greensville County Line		2,499,483				2,499,483
1989	Parallel Lane (EBL) 6.5 mi East of Greensville County Line		2,361,666				2,361,666
1964	Parallel Lane (EBL) 4.8 mi West ECL Capron		3,064,584				3,064,584
1963	Parallel Lane (EBL) 2.4 mi West of East Corporate limits of Capron		3,636,139				3,636,139
13958	Construction Interchange - 0.3 mi East proposed Rte 58/35 Interchange		5,487,103				5,487,103
9877	Parallel Lane - 1.3 mi West Nottoway River		1,888,408				1,888,408
10066	Parallel Lane - 1.5 mi East Nottoway River		7,555,651				7,555,651
9867	Franklin Bypass - Parallel Lane -3.4 mi West of Rte 258		8,331,416				8,331,416
9869	Franklin Bypass - Parallel Lane -0.02 mi West of Rte 258		5,640,678				5,640,678
9868	Parallel Lane - Bridge 2.9 mi East Rte 258		3,109,233				3,109,233
9870	Parallel Lane - 3.1 mi East Rte 258		4,258,404				4,258,404
9866	Parallel Lane - Rte 189 to the Isle of Wight County Line		22,159				22,159
9487	Suffolk District - Preliminary Studies for Rte 58 Corridor		4,321				4,321
1971	Parallel Lane (EBL) 6.8 mi West ECL Capron		3,145,495				3,145,495
17728	Construction Interchange - Rte 58 Business Interchange	450,890	256,260		30,242	192,507	929,899
9865	Rte 58/258 Connector - 2 Lanes on 4 Lane Right of Way		3,526,056		1,400,864	9,800,000	14,726,919

\$ 450,890 \$ 68,158,212 \$ - \$ 1,431,106 \$ 9,992,507 \$ 80,032,715

LYNCHBURG DISTRICT Project Expenditures by Funding Sources As of April 30, 2013

Project ID	Description	Route 58 Corridor	Bonds	Se	ries 2001B	Primary	PTF/FRANS	Total Expended
9885	4 Lanes New Location- Intersection Existing Rte 58 and Rte 29/265	\$ -	\$ 2,541,145	\$; -	\$ -	\$ -	\$ 2,541,145
9946	Rte 265 - Danville Bypass - NBL Only		6,925,326					6,925,326
13725	Rte 265 - Construct Interchange - River Park Drive over Danville Expressway	81,085	4,366,055			36,413		4,483,552
9945	Rte 265 - Construct Interchange at Danville Expressway		6,151,676			37,088		6,188,765
9886	Lower Vert Curve EBL 0.1 mi East Rte 62		120,511					120,511
11918	Riverdale Relocation - 1.2 mi West Rte 58/501	24,596	851,933					876,529
9846	Add Fifth Lane - Rte 501 to 0.2 mi East Rte 501		83,351					83,351
4280	Traffic Signal and Turn Lanes 0.1 mi West Rte 360		295,127					295,127
9485	Preliminary Studies (P100 Only) - Lynchburg District Wide		9,315					9,315
12762	Rte 265 - Landscaping of Rte 58/265 Interchange - 0.1 mi South Rte 58		9,670					9,670
17372	PE and RW Only for 4 Lanes on New Location - Danville	4,815,123	7,816,328		2,681,565	311,274	-	15,624,290
50750	4 Lanes on New Location - 4.1 km South Intersection Existing Rte 58	3,801,853	13,164,387		3,612,056	-	-	20,578,296
50751 54505	4 Lanes on New Location - 4.0 km South Intersection Existing Rte 58	5,022,688	14,832,945		6,010,705	-	-	25,866,338
50752	4 Lanes on New Location - 2.1 km West Intersection Rte 29/265	13,196,805	12,915,139		3,140,198	529,000		29,781,142
984/983	Rte 360 - Widen to 4 Lanes, Dan River Bridge, Vaughan St	34,834	238,324		-	3,835,633	27,985,999	32,094,789
		\$ 26,976,984	\$ 70,321,232	\$	15,444,524	\$ 4,749,408	\$ 27,985,999	\$ 145,478,146

RICHMOND DISTRICT Project Expenditures by Funding Sources As of April 30, 2013

Project ID	Description	Route 58 Corridor	Bonds	Series 2001B	Primary	PTF/FRANS	Total Expended
15538	Rte 15 - Widen to 4 Lanes -1.1 mi South Rte 15/58 in Clarksville	\$ 532,834	\$ 3,314,299	\$-	\$ 2,511	\$ -	\$ 3,849,644
9879	Parallel Lane and Upgrade Existing Lane - 0.3 mi East of Rte 15	3,494,021	6,810,696				10,304,717
9880 50434	Parallel Lane and Upgrade Existing Lane -3.7 mi East 15 (SBL)	12,314,935	27,168,362				39,483,296
9881	Boydton Bypass - Parallel Lane - 0.07 mi West WCL Boydton	623	2,448,461				2,449,084
11635	Parallel Lane 0.6 mi East SBL Rte 92 to 1.8 East SBL Rte 92		1,971,950				1,971,950
9882	Parallel Lane and Upgrade Existing Lane -1.8 mi East Rte 92 (East Boydton)	6,797,725	11,987,564				18,785,290
9883 50435	Parallel Lane and Upgrade Existing Lane - 0.5 mi West Rte 4	1,149,112	11,578,300				12,727,411
16093	Rehabilitate/Reconstruct EBL - 0.6 mi East Rte 92	575,808	1,814,128				2,389,936
9884 10178 13734	South Hill Bypass - Rte 85 Interchange (P100 Only) - 0.8 mi South SCL South Hill	16,448,879	19,975,530				36,424,409
9486	Preliminary Studies		5,202				5,202
16647	Emergency Bridge Replacement over Sandy Creek - 175 meters East Rte 15 North		86,990				86,990
9878 13835 52882	Clarksville Bypass - 4 Lanes New Location - 4.3 km West Rte 15 South	49,014,557	40,305,869	8,993,091	2,073,209	1,326,449	101,713,174
11314	Develop to 4 Lanes - 0.6 mi West Rte 1 (Big Fork)	2,050,338	1,847,959		4,955,000	7,857,000	16,710,297
		\$ 92,378,832	\$ 129,315,310	\$ 8,993,091	\$ 7,030,720	\$ 9,183,449	\$ 246,901,401

SALEM DISTRICT Project Expenditures by Funding Sources As of April 30, 2013

Project ID	Description	Route 58 Corridor	Bonds	Series 2001B	Primary	PTF/FRANS	TPOF	Total Expended
4328	Reconstruction - 0.1 mi West Rte 8 (Cruzes Store) to Rte 640	\$-	\$ 244,843	\$-	\$ -	\$ -	\$	\$ 244,843
4327	Approaches and Bridge at North Fork Mayo River - 0.5 mi North West of Stuart Corporate Limit	233	1,275,727					1,275,960
13384	Parallel Lane - 0.5 km West Rte 835 (East of Stuart)	6,159,149	5,085,406	1,393,937				12,638,492
13385	Parallel Lane - 0.7 km West Rte 625	5,053,570	6,927,499					11,981,068
13396	Parallel Lane - 0.2 km mi West Rte 653 (West of Nettleridge)	4,372,157	2,119,487					6,491,644
9871	Develop to 4 Lanes - 0.3 mi West Rte 831 (at Nettleridge)	4,393,692	7,151,925					11,545,618
9872	Develop to 4 Lanes - 0.1 mi East Rte 697	3,129,157	5,510,795					8,639,952
9875	Develop to 4 Lanes - 5.9 mi West Rte 220 Bypass	211	8,760,903					8,761,115
9874	Develop to 4 Lanes - 2.6 mi West Rte 220 Bypass	63,074	4,957,110		16,692			5,036,876
690	Reconstruct To 4 Lanes - 0.1 mi West 220 Bypass (South of Martinsville)		3,566,317		332,249			3,898,566
9888	Eastbound Lane - 0.5 mi East Rte 220 (South Martinsville)		3,382,996					3,382,996
9887	Eastbound Lane - 2.8 mi East Rte 220 (Rte 650)		795,852					795,852
9889	Bridge Replacement - 0.02 mi West of West End Existing Bridge over Leatherwood Creek		839,821					839,821
9484	Preliminary Studies - Rte 220 Bypass to Grayson County Line		700,624					700,624
13386	PE Only - Rte 703 (West of Hillsville) to 0.7 mi North NCL Stuart	1,854	2,578,212					2,580,066
656	Town of Hillsville - Widen, Turn Lanes, C & G -From Rte 52 to 0.02 mi West Rte 221		1,582,189					1,582,189
11705	Permanent Traffic Signs - 3.5 mi West Rte 220 to 0.4 mi East Rte 58 (East of Martinsville)	243,048						243,048

SALEM DISTRICT (Cont.) Project Expenditures by Funding Sources As of April 30, 2013

Project ID	Description	Route 58 Corridor	Bonds	Series 2001B	Primary	PTF/FRANS	TPOF	Total Expended
9835	Extend Left-Turn Lanes at Rte 706		36,829					36,829
17535	PPTA - Hillsville Bypass - 4 Lanes 0.1 km East Rte 714	2,826,545	2,065,948	7,621,232	4,646,658	10,418,388	73,919,464	101,498,236
17534	PPTA - 4 Lanes - 0.1 km West Rte 820	1,709,126	2,309,014	3,274,678		210,116		7,502,933
17533	PPTA - 4 Lanes - 0.4 km East Big Reed Island Creek	1,199,477	2,028,893	2,478,243				5,706,613
17538	PPTA - 4 Lanes - 0.4 km East Rte 632 (Mapleshade Road)	1,277,572	3,538,937	4,898,528		871,488		10,586,524
17537	PPTA - 4 Lanes - 0.1 km West Rte 795	2,197,415	1,391,556	2,067,730				5,656,701
17536	PPTA - 4 Lanes - 0.6 km East Rte 714	140,424	2,055,429	1,431,486		4,083,501		7,710,839
13392	Stuart Bypass - PE and RW Only - 2.4 km North NCL Stuart	5,537,456	12,804,280	3,688,381		4,063,000		26,093,117
9873	Develop to 4 Lanes - Patrick County Line to 0.2 mi West Rte 695	2,732,399	9,080,401					11,812,800
18107	PPTA - Rte 669 - Reconstruction - Rte 100 (at Rte 221) to Rte 58		395,536	565,438		680,978		1,641,952
56352	PPTA - Develop to 4 Lanes - 0.4 km West Existing Rte 600 to 0.04 km West Existing Rte 795				2,898,931	17,483,000		20,381,931
69872	Demolition of Buildings and Asbestos removal in Salem	26,046						26,046
69874	Demolition of Buildings and Asbestos removal - 0.4 km East Rte 632 (Mapleshade Road)	164,856						164,856
69875	Demolition of Buildings and Asbestos removal - 0.4 km East Big Reed Island Creek	132,225						132,225
69877	Demolition of Buildings and Asbestos removal - 0.1 km West Rte 820	125,414						125,414
69879	Demolition of Buildings and Asbestos removal - Rte 703 (West of Hillsville)	356,448						356,448
69882	Demolition of Buildings and Asbestos removal - 0.5 mi East Rte 610 to 0.7 mi North NCL Stuart	60,024						60,024

SALEM DISTRICT (Cont.) Project Expenditures by Funding Sources As of April 30, 2013

Project ID	Description	Route 58 Corridor	Bonds	Series 2001B	Primary	PTF/FRANS	TPOF	Total Expended
69885	Demolition of Buildings and Asbestos removal - Rte 795 East of Meadows of Dan School	85,976						85,976

\$ 41,987,548 **\$** 91,186,528 **\$** 27,419,654 **\$** 7,894,529 **\$** 37,810,470 **\$** 73,919,464 **\$** 280,218,193

		(thousand	s)		-		
UPC	Description	Route	District	Road System	Previous Allocation	Allocations FY14-FY19	Total
	RTE 58 - PARALLEL LN-CORRIDOR DEV PE AND R/W						
16382	ONLY IN SYP	58	Bristol	Primary	\$7,896		\$7,896
40000	RTE 58-PARALLEL LN-CORRIDOR DEV PE AND R/W	50	Drietel	Drive o r	¢04.000	¢4.750	Ф <u>О</u> С 754
16383	ONLY IN SYP	58	Bristol	Primary	\$21,998	\$4,753	\$26,751
16384	RTE 58 - PARALLEL LANE - PE & RW ONLY IN SYP RTE 58 - CONSTRUCTION INTERCHANGE - PE & RW	58	Bristol	Primary	\$8,100		\$8,100
17747	ONLY	58	Bristol	Primary	\$9,646		\$9,646
65658	RTE 58 - PARALLEL LANE	58	Bristol	Primary	\$4,033		\$4,033
95490	RTE 58 - PARALLEL LANE	58	Bristol	Primary	\$22,798		\$22,798
95557	RTE 58 - 4 LANE PROJECT ABINGDON TO DAMASCUS	58	Bristol	Primary	\$309		\$309
70079	RTE 58 - CONSTRUCT INTERCHANGE - PHASE I	58	Bristol	Primary	\$7,452		\$7,452
15163	RTE 58 - PENNINGTON GAP BYPASS-NEW LOCATION - PE & RW ONLY	58	Bristol	Primary	\$17,925		\$17,925
12501	RTE 725 - RECONSTRUCT EXISTING ROADWAY	725	Bristol	Secondary	\$1,510		\$1,510
68971	RTE 58 - OUTSTANDING R/W & CN	58	Bristol	Primary	\$1,670		\$1,670
			Hampton				
17728	RTE 58 - CONSTRUCT INTERCHANGE	58	Roads	Primary	\$13,963	\$14,654	\$28,617
52882	RTE 58 - CONSTRUCTION PAVED ROAD	58	Richmond	Primary	\$293		\$293
68973	RTE 58 - OUTSTANDING R/W & CN	58	Richmond	Primary	\$1,234		\$1,234
9878	RTE 58 - CLARKSVILLE BYPASS-4 LANES NEW LOCATION	58	Richmond	Primary	\$1,703		\$1,703
13835	RTE 58 - CLARKSVILLE BYPASS-4 LANES ON NEW LOCATION	58	Richmond	Primary	\$101,551		\$101,551
17533	RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES	58	Salem	Primary	\$5,786		\$5,786
17534	RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES	58	Salem	Primary	\$9,398		\$9,398
17535	RTE 58 - HILLSVILLE BYPASS-CORRIDOR DEV PROG-4 LANES	58	Salem	Primary	\$106,567		\$106,567
17536	RTE 58 - CORRIDOR DEVELPMENT PROG - 4 LANES	58	Salem	Primary	\$9,670		\$9,670
17537	RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES	58	Salem	Primary	\$6,222		\$6,222
17538	RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES	58	Salem	Primary	\$12,354		\$12,354
18107	RTE 669 - RECONSTRUCTION	669	Salem	Secondary	\$2,344		\$2,344

UPC	Description	Route	District	Road System	Previous Allocation	Allocations FY14-FY19	Total
68972	ROUTE 58 - OUTSTANDING R/W & CN	58	Salem	Primary	\$1,130		\$1,130
102629	RTE 58 - CORRIDOR DEVELOPMENT PROG	58	Salem	Primary	\$82,229	\$41,846	\$124,075
87701	RTE. 58 - DEMOLITION	58	Salem	Primary	\$1		\$1
87702	RTE. 58 - DEMOLITION	58	Salem	Primary	\$1		\$1
87703	RTE. 58 - DEMOLITION	58	Salem	Primary	\$1		\$1
87704	RTE. 58 - DEMOLITION	58	Salem	Primary	\$2		\$2
90835	RTE. 58 - DEMOLITION	58	Salem	Primary	\$36		\$36
90836	RTE. 58 - DEMOLITION	58	Salem	Primary	\$65		\$65
93332	RTE. 58 - PINE RUN STREAM RESTORATION - RW ONLY	58	Salem	Primary	\$620		\$620
93333	RTE. 58-H'VILLE ELEM-GARDNER STREAM RESTORATION - RW ONLY	58	Salem	Primary	\$624	\$0	\$624
				Total	\$459,131	\$61,253	\$520,384