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PART 1 

 

INSTRUCTIONS FOR OFFERORS 

 

1.0  INTRODUCTION 

 

The Virginia Department of Transportation (VDOT) submits this Request for Proposals 

(RFP) to solicit design-build Proposals (Proposals) from those entities (Offerors) interested in 

contracting to serve as the Design-Builder for the US Route 15/29 Improvements at Vint Hill in 

Fauquier County, Virginia (Project).  The purpose of this RFP is to determine which Offeror (the 

“Successful Offeror”) will be awarded the Design-Build contract (Design-Build Contract) for the 

Project. 

 

The Project priorities are: 

 

 Scope and Cost – Obtain the most scope for the maximum contract value as identified 

in this RFP. 

 

1.1  Project Overview 

 

The Project is located along US Route 15/29 in Fauquier County, Virginia.  The US-

15/29 and VA-215 (Vint Hill Road) intersection consistently ranks as the #1 highest Targeted 

Safety Need in the Culpeper District with the highest potential for safety improvement based on 

statewide statistical data.  High speed approaches and heavy volumes create conditions where 

substandard geometrics contribute to frequent crashes due to motorists overdriving conditions.  

The existing vertical curves approaching the US-15/29 and Vint Hill Road intersection provide 

sight distance for an equivalent 35 mph design speed, well below the 60 mph design speed of the 

corridor. 

 

The purpose of the US Route 15/29 Improvements Project at Vint Hill is to address safety 

by improving the current substandard stopping sight distance in the northbound lanes of US 

Route 15/29 (Lee Highway) in Fauquier County, from approximately 0.96 miles south of the 

Route 215 to the intersection of Route 215.  The proposed improvements include improving the 

vertical alignment of the northbound lanes of US Route 15/29 approaching the traffic signal at 

Vint Hill Road.  Refer to Part 2 of the RFP (Technical Requirements) for the scope of work, 

technical information and requirements. 

 

Offeror’s are encouraged to realize the maximum incentive for Interim Milestone 

Completion Date before August 2, 2019, and shall meet the Final Completion Date of the Project 

prior to September 30, 2019. 

 

1.2  Base Scope and Scope Alternatives 

 

For budgeting reasons, the Project will be procured utilizing a Base Scope and Scope 

Alternatives.  All Offerors shall provide, at a minimum, the base scope.  The Scope Alternatives 
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are listed in sequential order by priority and shall be provided in sequential order.  For example, 

Scope Alternative 2 shall not be provided unless Scope Alternative 1 is also provided.  The 

general descriptions of the Base Scope and Scope Alternatives are listed below. 

 

1.2.1 The Base Scope of the Project includes the following: 

 

 Improve the vertical alignment of the northbound lanes of US Route 15/29 within the 

project limits to provide stopping sight distance for a minimum Design Speed of 50 

mph.  The horizontal alignment shall designed using a 60 mph design speed. 

 

1.2.2 Scope Alternative 1 includes the following:  

  

 Improve the vertical alignment of the northbound lanes of US Route 15/29 within the 

project limits to provide stopping sight distance for a minimum Design Speed of 55 

mph. The horizontal alignment shall designed using a 60 mph design speed. 

 

1.2.3 Scope Alternative 2 includes the following: 

 

 Improve the vertical alignment of the northbound lanes of US Route 15/29 within the 

project limits to provide stopping sight distance for a minimum Design Speed of 60 

mph. The horizontal alignment shall designed using a 60 mph design speed. 

  

1.3  Procurement Overview 

 

VDOT will use a single-phase selection process on the Project.  In accordance with the 

requirements of this RFP, interested Offerors will submit a Proposal consisting of a Letter of 

Submittal, Attachments to the Letter of Submittal, and Price Proposal consistent with Part 1, 

Section 4.0. Additionally, the Offeror who submits the lowest Proposal Price with the most scope 

alternatives, as defined in the RFP, will develop and deliver the Post Notice of Intent to Award 

Submittal consistent with Part 1, Section 4.4 within three (3) business days of Notice of Intent to 

Award.     

 

An Offeror’s Proposal must meet all requirements established by this RFP. Requirements 

of this RFP generally will use the words “shall”, “will”, or “must” (or equivalent terms) to 

identify a required item that must be submitted with an Offeror’s Proposal. Failure to meet an 

RFP requirement may render an Offeror’s Proposal non-responsive. 

 

Price Proposals for the Project shall be an “all in” price; provisions for scope 

validation and differing site conditions shall not apply for this project. Offerors are 

expected to bid the risk to design and construct the project based on information provided 

in the RFP. 

 

 Offerors shall submit a Price Proposal for the Base Scope and Scope Alternatives within 

VDOT’s maximum contract value in accordance with Part 1, Section 4.3.  The Offeror whose 

Proposal is deemed responsive, who submitted the most scope alternatives for the lowest price, 
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and whose Price Proposal does not exceed VDOT’s maximum contract value for design and 

construction will be recommended to the Chief Engineer for an award of a fixed price Design-

Build Contract by the Commonwealth Transportation Board (CTB). The Successful Offeror will 

be determined in accordance with Part 1, Section 5.1. The award of the contract will be made to 

the Successful Offeror in accordance with Part 1, Section 8.0 of the RFP.  

 

2.0 BACKGROUND INFORMATION 

 

2.1 Legislative Authority 

  

§ 33.2-209(B) of the Code of Virginia authorizes VDOT and the Commonwealth 

Transportation Board (CTB) to develop and award contracts using the Design-Build contracting 

method.  In accordance with the law, VDOT completed the Finding of Public Interest (FOPI) 

dated February 4, 2019.  The FOPI is available for inspection upon request.    

 

2.2 Maximum Contract Value  

 

 VDOT’s current maximum contract value (MCV) for this Project is $3,500,000.  An 

Offeror’s Price Proposal shall not exceed the maximum contract value.  A Price Proposal that 

exceeds the maximum contract value will render an Offeror’s Proposal non-responsive. 

 

2.3 Procurement Schedule and Project Milestones  

 

2.3.1 VDOT has established incentives for early completion of the Interim Milestone. A 

description of the Interim Milestone and requirements to achieve the associated incentive are 

included in the Attachment to Part 3 Article 5 (Provision for “No Excuses” Incentives).  VDOT 

currently anticipates conducting the procurement of the Project in accordance with the following 

list of milestones leading to award of the Design-Build Contract.  This schedule is subject to 

revision and VDOT reserves the right to modify this schedule as it finds necessary, in its sole 

discretion.   

 

.1 Advertise RFP 02/04/2019 

.2 Pre-Proposal Meeting w/ Offerors 02/15/2019 (10:00 AM prevailing local time) 

.3 Utility Meeting w/ Offerors 02/15/2019 (10:30 AM prevailing local time) 

.4 RFP Questions Due to VDOT 02/20/2019 (4:00 PM prevailing local time) 

.5 VDOT responses to Questions or Clarifications 02/26/2019  

.6 Letter of Submittal and Price Proposal Due Date 03/15/2019 (4:00 PM prevailing local time) 

.7 Open Price Proposals 03/19/2019 (9:00 AM prevailing local time) 

 .8 Notice of Intent to Award 03/22/2019 

 .9 CTB Approval/Notice to Award 04/10/2019 

.10 Design-Build Contract Execution 04/16/2019 

.11 Notice to Proceed 04/17/2019 

.12 Interim Milestone 08/02/2019 
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.13 Final Completion 09/30/2019 

 

2.3.2 VDOT has established the following milestones for contract completion dates for the 

Project, and Offerors shall base their proposals on such milestones. 

   

.1 Interim Milestone and Final Completion shall be no later than the date(s) set forth 

in Part 1, Section 2.3.1. For the avoidance of doubt, the date for Final Completion 

shall include the Work for the Base Scope and Scope Alternatives. 

  

.2 If an Offeror proposes Interim Milestone and/or Final Completion date(s) earlier 

than that shown in Part 1, Section 2.3.1 above, then such proposed date(s) will be 

deemed by VDOT as the contractual completion date(s) for the Design-Build 

Contract for all purposes, including liquidated damages.  

 

2.4 Status of NEPA 

 

In accordance with the requirements of the National Environmental Policy Act (“NEPA”) 

and in cooperation with Federal Highway Administration (FHWA), a NEPA document 

concurrence was approved to utilize a Categorical Exclusion on December 12, 2018. The 

coordination of the Categorical Exclusion is currently ongoing.  The NEPA process is anticipated 

to be complete prior the scheduled date for project award.  A working draft of the NEPA 

document and associated environmental documents including scoping responses are included in 

the RFP Information Package. 

 

The project will not be awarded prior to completion of NEPA related work. NEPA 

related work is expected to be complete prior to March 2019. 

 

2.5 VDOT’s Point of Contact  

 

VDOT’s sole point of contact (POC) for matters related to the RFP shall be Joseph 

Clarke, PE. VDOT’s POC is the only individual authorized to discuss this RFP with any 

interested parties, including Offerors.  All communications with VDOT’s POC about the Project 

or this RFP shall be in writing, as required by applicable provisions of this RFP. 

 

   Name:   Joseph A. Clarke, PE 

   Address:  Virginia Department of Transportation  

      1401 East Broad Street 

      Annex Building, 5th Floor 

      Richmond, VA 23219 

 

   Mailing Address: 1401 East Broad Street 

      Richmond, VA 23219 

 

   Phone:   (804) 371-4316 

   Fax:   (804) 786-7221 
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   E-Mail:  joseph.clarke@vdot.virginia.gov   

 

VDOT disclaims the accuracy of information derived from any source other than 

VDOT’s POC, and the use of any such information is at the sole risk of the Offeror. 

 

All communications and requests for information shall be submitted by the Offeror’s 

Point of Contact identified in the Letter of Submittal.  Written communications to VDOT from 

Offerors shall specifically reference the correspondence as being associated with “US Route 

15/29 Improvements, Contract No. C00114713DB105”. 

 

2.6 RFP Information Package 

An RFP Information Package is available for interested Offerors on CD. Interested 

Offerors should complete the RFP Information Package Order Form included as Attachment 2.6 

and return the completed form to the VDOT POC identified in Section 2.5.  

The contents of the RFP Information Package are listed in Part 2 of the RFP.  

   

2.7 RFP Documents 

 

2.7.1 The documents included in this RFP (collectively the “RFP Documents”) consist of the 

following parts and any addenda, as well as any attachments and exhibits contained or identified 

in such sections:  

  

PART 1 – REQUEST FOR PROPOSALS, INSTRUCTIONS FOR OFFERORS  

 PART 2 – PROJECT TECHNICAL INFORMATION AND REQUIREMENTS,   

                             INCLUDING RFP INFORMATION PACKAGE (CD-ROM) 

 PART 3 – LUMP SUM DESIGN-BUILD AGREEMENT 

 EXHIBIT 1 to PART 3 – PROJECT SPECIFIC TERMS   

 PART 4 – GENERAL CONDITIONS  

PART 5 – DIVISION I AMENDMENTS TO THE STANDARD SPECIFICATIONS 

 

VDOT has developed standard template Part 3, 4 and 5 (November 2016) documents. 

These documents have been compiled into a standard package available for download at the 

following location: http://www.virginiadot.org/business/design-build.asp. Standard template 

Parts 3, 4 and 5 will be incorporated into the Final Contract by reference. 

 

2.7.2 Each Offeror shall review the RFP Documents and provide questions or requests for 

clarification, including but not limited to terms that it considers to be ambiguous or to which it 

takes exception.  Such questions or requests for clarification will be submitted to VDOT’s POC 

within the time specified in Part 1, Section 2.3.1 of this RFP.  VDOT will review all questions 

and/ or requests for clarification received and, if it deems appropriate, in its sole discretion, may 

modify the RFP Documents through an Addendum.  Offerors shall base their Proposals on the 

terms and conditions of the RFP Documents included in the latest issued Addendum.    

 

http://www.virginiadot.org/business/design-build.asp
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2.7.3 Addenda to the RFP Documents, if any, will be posted on the VDOT public website.  

Hard copies of the RFP Documents and Addenda on file will be available upon request.  If there 

is any conflict between the electronic format and hard copy of any RFP Documents or Addenda, 

the hard copy on file shall control.   

 

2.8       Deviations from the RFP Documents 

 

            No deviations from the requirements of the RFP Documents will be valid unless they are 

set forth in an Addendum prior to receipt of the Offeror’s Letter of Submittal.  

 

2.9       Obligation to Meet All of the Requirements of the RFP Documents 

 

If awarded the Design-Build Contract, the Design-Builder will be obligated to meet all of 

the requirements of the RFP Documents for the Contract Price and within the Contract 

Time(s).  Offerors are on notice that VDOT’s review of Attachments to the Letter of Submittal, 

as well as its issuance of any Addendum, shall not be construed as relieving the Design-Builder 

of this obligation.  Offerors are on further notice that VDOT will review, comment and/or 

approve the Design-Builder’s final design after the award of the Design-Build Contract, in 

accordance with Part 4, Article 2.   

  

3.0 GENERAL PROCEDURES AND REQUIREMENTS 

 

Part 1, Section 3.0 provides general information, procedures and requirements related to 

the pre-submittal period to be followed by all Offerors.   

 

3.1 Offeror’s Pre-Submittal Responsibilities and Representations 

 

3.1.1 Each Offeror shall be solely responsible for examining the RFP Documents, including 

any Addenda issued to such documents, and any and all conditions which may in any way affect 

its Proposal or the performance of the work on the Project, including but not limited to: 

 

.1 Examining and carefully studying the RFP Documents, including any Addenda 

and other information or data identified in the RFP Documents; 

 

.2 Visiting the Project Site and becoming familiar with the general, local, and Site 

conditions that may affect the cost, progress, or performance of its work on the 

Project; 

 

.3 Offerors are prohibited to access VDOT right of way and private property within 

the Project limits to perform any activities other than to observe the conditions of 

the site, unless otherwise approved in writing by VDOT’s POC identified in Part 

1, Section 2.4. Furthermore, the Offerors are on notice that any unauthorized 

access to VDOT right of way and private property within the Project may be 

considered sufficient for the disqualification of the Offeror or may render the 

Offeror’s Proposal non-responsive or both; 
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.4 Contacting each utility owner with facilities existing within the project limits to 

determine the scope of work for each owner’s utility relocation.  The Offeror shall 

address all potential impacts with each affected utility owner and ensure 

resolution of all such impacts have been included in the Offeror’s Letter of 

Submittal and Attachments and Price Proposals;  

 

.5 Addressing all potential impacts with third parties and ensuring all such impacts 

have been included in the Offeror’s Letter of Submittal and Attachments and 

Price Proposals; 

 

.6 Becoming familiar with and satisfying itself as to all federal, state, and local laws 

and regulations that may affect the cost, progress, or performance of its work on 

the Project;  

 

.7 Determining that the RFP Documents are sufficient to indicate and convey 

understanding of all terms and conditions for the performance of Offeror’s work 

on the Project; and 

 

.8  Notifying VDOT in writing, in accordance with the processes set forth in Part 1, 

Section 7.0, of all conflicts, errors, ambiguities, or discrepancies that Offeror 

discovers in the RFP Documents. 

 

 Any failure to fulfill these responsibilities is at the Offeror’s sole risk and no relief will 

be provided by VDOT. 

 

3.2 Pre-Proposal Meeting  

 

VDOT will hold a Pre-Proposal Meeting of potential Offerors on the date and time set 

forth in Part 1, Section 2.3.1 at the VDOT Culpeper District Office, 1601 Orange Road, 

Culpeper, VA 22701 in the District Auditorium.   

 

3.3 Utility Meeting  

 

VDOT will hold a Utility Meeting of potential Offerors on the date and time set forth in 

Part 1, Section 2.3.1 at the VDOT Culpeper District Office, 1601 Orange Road, Culpeper, VA 

22701 in the District Auditorium.   

 

3.4 Acknowledgment of Receipt of RFP, Revisions, and/or Addenda 
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Offeror shall provide VDOT the Acknowledgement of Receipt of RFP, Revisions, and/or 

Addenda (Form C-78-RFP), set forth as Attachment 3.4, signed by the Offeror’s Point of Contact 

or Principal Officer, with submission of the Proposal, which will serve as acknowledgement that 

Offeror has received this RFP. 

 

4.0 CONTENTS OF PROPOSALS 

 

Part 1, Section 4.0 describes specific information that must be included in the Proposal.  

The format of such information is described in Part 1, Section 6. 

 

4.0.1 Offerors will submit a two-part Proposal:   

 

.1 The Letter of Submittal will consist of all information required under Part 1, 

Section 4.1 and Section 4.2 and will be submitted in a sealed package by the date and time set 

forth in Part 1, Section 2.3.1, and separate from that submitted for the Price Proposal.  Offerors 

shall complete the Letter of Submittal Checklist, Attachment 4.0.1.1, and include it with their 

Letter of Submittal.  The purpose of the Letter of Submittal Checklist is to aid the Offeror in 

ensuring all submittal requirements have been included in the Offeror’s Letter of Submittal and 

to provide a page reference indicating the location in the Letter of Submittal of each submittal 

requirement.  It shall also include an original signed copy of Acknowledgement of Receipt of 

RFP, Revisions and/or Addenda (Form C-78-RFP), Attachment 3.4.  

 

.2 The Price Proposal will consist of the information required by Part 1, Section 4.3 

and will be submitted in a sealed package by the date and time set forth in Part 1, Section 2.3.1, 

and separate from that submitted for the Letter of Submittal.  Offerors shall complete the Price 

Proposal Checklist, Attachment 4.0.1.2, and include it with their Price Proposal.  The purpose of 

the Price Proposal Checklist is to aid the Offeror in ensuring all submittal requirements have 

been included in the submittal. 

 

4.0.2 Offerors shall be aware that VDOT reserves the right to conduct an independent 

investigation of any information, including prior experience, identified in a Proposal by 

contacting project references, accessing public information, contacting independent parties, or 

any other means.  VDOT also reserves the right to request additional information from an 

Offeror during the evaluation of that Offeror’s Proposal.   

 

4.0.3 If an Offeror has concerns about information included in its Proposal that may be deemed 

confidential or proprietary, the Offeror shall adhere to the requirements set forth by Part 1, 

Section 11.1.2.   

 

4.1 Letter of Submittal 

 

4.1.1 The Letter of Submittal shall be on the Offeror's letterhead and identify the full legal 

name and address of the Offeror. The Offeror is defined as the legal entity who will execute the 

Contract with VDOT. The Letter of Submittal shall be signed by an authorized representative of 
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Offeror's organization.  All signatures on the Letter of Submittal shall be original and signed in 

ink. 

 

4.1.2 Declare Offeror’s intent, if selected, to enter into a contract with VDOT for the Project in 

accordance with the terms of this RFP. 

 

4.1.3   Pursuant to Part 1, Section 8.2, declare that the offer represented by the Price Proposal 

will remain in full force and effect for one hundred twenty (120) days after the date the Price 

Proposal is submitted to VDOT (“Letter of Submittal & Price Proposal Due Date”). 

 

4.1.4 Identify the name, title, address, phone and fax numbers, and e-mail address of an 

individual who will serve as the Point Of Contact for the Offeror.   
 

4.1.5 Identify the name, address and telephone number of the individual who will serve as the 

Principal Officer for the Offeror. (e.g., President, Treasurer, Chairperson of the Board of 

Directors, etc.). 
 

4.1.6 Identify whether the Offeror will be structured as a corporation, limited liability 

company, general partnership, joint venture, limited partnership or other form of organization.  

Identify the team members who will undertake financial responsibility for the Project and 

describe any liability limitations.  If the Offeror is a limited liability company, partnership or 

joint venture, describe the bonding approach that will be used and the members of such 

organizations who will have joint and several liability for the performance of the work required 

for the Project. A single 100% performance bond and a single 100% payment bond shall be 

provided regardless of any co-surety relationship. 

 

4.1.7 Identify the full legal name of the Lead Contractor, the Lead Designer, and Quality 

Assurance firm for this Project. The Lead Contractor is defined as the Offeror that will serve as 

the prime/ general contractor responsible for overall construction of the Project and will serve as 

the legal entity who will execute the Contract with VDOT. The Lead Designer is defined as the 

prime design consulting firm responsible for the overall design of this Project. The Quality 

Assurance firm is defined as the firm proposed by the Offeror to provide the Quality Assurance 

Manager for the Project. 

 

4.1.8 State the Offeror’s VDOT prequalification number and current VDOT prequalification 

status (active, inactive, etc.) in the Letter of Submittal. An 8.5” x 11” copy of the Offeror’s 

VDOT prequalification certificate or evidence indicating Offeror is currently prequalified will be 

provided in the Attachments to the Letter of Submittal. The Offeror must be in good standing 

and prequalified to bid on the Project as outlined in VDOT’s Rules Governing Prequalification 

Privileges at the time of the Letter of Submittal & Price Proposal Due Date.  In order to 

prequalify as a Joint Venture, a completed “Joint Venture Bidding Agreement” must be 

submitted to and approved by VDOT and evidence of the approval shall be included in the 

attachments to the Letter of Submittal.    
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4.1.9 Provide a written statement within the Letter of Submittal that the Offeror is committed 

to achieving a fifteen ten percent (1510%) DBE participation goal for the entire value of the 

contract.    

 

4.1.10 Provide Interim Milestone and Final Completion Dates. The proposed dates herein shall 

be no later than the date(s) set forth in Part 1, Section 2.3.1. Earlier Interim Milestone and Final 

Completion date(s) will be deemed by VDOT as the contractual completion date(s) for the 

Design-Build Contract for all purposes, including liquidated damages in accordance with Part 3, 

Section 5.5. 

 

4.2 Attachments to the Letter of Submittal 

 

4.2.1 Provide the full legal name and address of all affiliated and/or subsidiary companies of 

the Offeror on Attachment 4.2.1.  Indicate which companies are affiliates and which companies 

are subsidiaries. An affiliate shall be considered as any business entity which is closely 

associated to another business entity so that one entity controls or has power to control the other 

entity either directly or indirectly; or, when a third party has the power to control or controls 

both; or where one business entity has been so closely allied with another business entity through 

an established course of dealings, including but not limited to the lending of financial 

wherewithal, engaging in joint ventures, etc. as to cause a public perception that the two firms 

are one entity.  Firms that are owned by a holding company or a third party, but otherwise meet 

the above conditions and do not have interlocking directorships or joint officers serving, are not 

considered to be affiliates. 

 

If the Offeror does not have any affiliated and/or subsidiary companies, other than the 

Offeror’s legal business entity, indicate this on Attachment 4.2.1. 

 

The Offeror shall not submit more than one Proposal for this Project. If more than one 

Proposal is submitted by an individual, partnership, Corporation, or any party of a Joint Venture, 

then all Proposals submitted by that individual, partnership, Corporation or Joint Venture shall 

be disqualified. If more than one Proposal is submitted by an affiliate or subsidiary company of 

an individual, partnership, Corporation or any party of a Joint Venture, then all Proposals 

submitted by that individual, partnership, Corporation or Joint Venture shall be disqualified. 

 

4.2.2 Execute and return the attached Certification Regarding Debarment Form(s) Primary 

Covered Transactions, set forth as Attachment 4.2.2(a) and Certification Regarding Debarment 

Form(s) Lower Tier Covered Transactions, set forth as Attachment 4.2.2(b) for the Lead 

Contractor, Lead Designer and Quality Assurance firm.  

 

If Lead Contractor, Lead Designer and Quality Assurance firm are unable to execute the 

certification, then prospective participant shall attach an explanation to its Certification 

Regarding Debarment Form. Failure to execute the certification will not necessarily result in 

denial of award, but will be considered in determining the Offeror’s responsibility.  Providing 

false information may result in federal criminal prosecution or administrative sanctions.   
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4.2.3 Provide an 8.5” x 11” copy of the Offeror’s VDOT prequalification certificate or 

evidence indicating Offeror is currently prequalified as outlined in Section III H in VDOT’s 

Rules Governing Prequalification Privileges shall be satisfied.   

 

4.2.4  Include a letter from a surety or insurance company (with a Best’s Financial Strength 

Rating of A minus and Financial Size Category VIII or better by A.M. Best Co.) stating that the 

Offeror is capable of obtaining a performance and payment bond based on the current estimated 

contract value referenced in Part 1, Section 2.2, which bonds will cover the Project and any 

warranty periods (per RFP Part 4).  The letter of surety shall clearly state the rating 

categorization noted above and reference the estimated contract value as identified in Part 1, 

Section 2.2, in a manner similar to the notation provided below: 

 

“As surety for [the above named Contractor], [XYZ Company] with A.M. Best Financial 

Strength Rating [rating] and Financial Size Category [Size Category] is capable of obtaining 

100% Performance Bond and 100% Labor and Materials Payment Bond in the amount of the 

anticipated cost of construction, and said bonds will cover the Project and any warranty periods 

as provided for in the Contract Documents on behalf of the Contractor, in the event that such 

firm be the successful bidder and enter into a contract for this Project.” 

 

4.2.5   All business entities on the Offeror’s proposed team must comply with the law with 

regard to their organizational structure, any required registration with governmental agencies 

and/or entities, and any required governmental licensure, whether business, commercial, 

individual, or professional in nature, and nothing herein is intended to contradict, nor to 

supersede, State and Federal laws and regulations regarding the same.  All business entities on 

the Offeror’s proposed team shall be eligible at the time of their Proposal, under the law and 

relevant regulations, to offer and to provide any services proposed or related to the Project.  All 

business entities on the Offeror’s proposed team shall satisfy all commercial and professional 

registration requirements, including, but not limited to those requirements of the Virginia State 

Corporation Commission (SCC) and the Virginia Department of Professional and Occupational 

Regulations (DPOR).   

 

 For the Lead Contractor, Lead Designer and Quality Assurance firm, provide full size 

copies of DPOR licenses and SCC registrations, or evidence indicating the same, should be 

included in the appendix of the Letter of Submittal. Additionally, the following information 

should be provided on Attachment 4.2.5:   

  

.1   The SCC registration information for the Lead Contractor, Lead Designer and 

Quality Assurance firm.  Provide the name, registration number, type of 

corporation and status.  

 

.2   For this Project, the DPOR registration information for each office practicing or 

offering to practice professional services in Virginia.  For the Lead Designer and 

Quality Assurance firm, provide the business name, address, registration type, 

registration number and expiration date. 
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Failure to comply with the law with regard to those legal requirements in Virginia 

(whether federal or state) regarding your organizational structure, any required registration with 

governmental agencies and/or entities, and any required governmental licensure, whether 

business, individual, or professional in nature may render your Proposal, in the sole and 

reasonable discretion of the Department, non-responsive and in that event your Proposal may be 

returned without any consideration or evaluation.   

 

4.2.6 Complete the Work History Forms for both the Lead Contractor and Lead Designer. 

 

Identify on the Lead Contractor Work History Form (Attachment 4.2.6(a)) three (3) 

relevant projects by the Lead Contractor for this Project as identified in Part 1, Section 4.1.7, 

focusing on what the Offeror considers most relevant in demonstrating the Lead Contractor’s 

qualifications to serve as the Lead Contractor for this Project. Relevant experience to be 

identified on the Lead Contractor Work History Form shall include: 

 

.1 Three (3) primary arterial roadway projects with a minimum construction value of 

$3,000,000 that achieved on-time or early contract completion. 

 

If work identified on the Lead Contractor Work History Form was performed by an 

affiliated or subsidiary company of the Lead Contractor, explain the justification for utilizing an 

affiliated or subsidiary company to satisfy the relevant project experience on this Project and the 

control the Lead Contractor will exercise over the affiliated or subsidiary company on this 

Project. Additionally, identify the full legal name of the affiliated or subsidiary company, 

describe their role on this Project, and discuss how the Lead Contractor will be responsible for 

the work performed by the affiliated or subsidiary company on this Project. For all projects on 

the Lead Contractor Work History Form, identify the prime design consultant responsible for the 

overall project design of the projects listed on the Lead Contractor Work History Form.  

 

Identify on the Lead Designer Work History Form (Attachment 4.2.6(b)) three (3) 

relevant projects by the Lead Designer for this Project identified in Part 1, Section 4.1.7, 

focusing on what the Offeror considers most relevant in demonstrating the Lead Designer’s 

qualifications to serve as the Lead Designer for this Project. Relevant experience to be identified 

on the Lead Designer Work History Form shall include: 

 

.1 Three (3) primary arterial roadway projects with a minimum construction value of 

$3,000,000. 

 

For all projects on the Lead Designer Work History Form, identify the prime/ general contractor 

responsible for overall construction of the projects listed on the Lead Designer Work History 

Form. 

 

4.2.7 Provide Conceptual Roadway Plans showing the general Project layout. Include 11” x 

17” copies of (a) plan view indicating the number of lanes specified in the RFP Information 

Package, and (b) typical sections of the proposed improvements to US Route 15/29. Minimally, 

the Conceptual Roadway Plans shall meet the requirements of the Design Criteria Table 
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(Attachment 2.2 of Part 2), indicate that the limits of construction are within the 

existing/proposed right-of-way limits shown in the RFP Conceptual Plans, and, as applicable, 

identify: 

 

 .1 Lane widths 

 .2 Shoulder widths 

 .3 Median widths 

.4 Horizontal curve data and associated design speeds 

.5 Minimum pavement sections 

 .6 Cross slopes 

 .7 Location of stormwater management facilities (if applicable) 

 

4.3 Price Proposal 

 

The information and attachments provided in Part 1, Section 4.3 shall be submitted on the 

due date and time set forth in Part 1, Section 2.3.1.  If the sealed Price Proposal is not submitted 

on the above specified date and time, then the Offeror shall be deemed non-responsive and will 

be disqualified from participating in the design-build procurement for this Project.  Offerors shall 

complete the Price Proposal Checklist, Attachment 4.0.1.2, and include it with their Price 

Proposal.  The purpose of the Price Proposal Checklist is to aid the Offeror in ensuring all 

submittal requirements have been included in the submittal. Additionally, the Offeror shall: 

 

4.3.1 Specify, on the form set forth in Attachment 4.3.1, a Cost Breakdown Summary in whole 

numbers for the Base Scope and Scope Alternatives and the Proposal Price, in both numbers and 

words, which is a sum for the Base Scope and any Scope Alternatives provided within (i.e. not to 

exceed) VDOT’s Maximum Contract Value.  Offerors are advised that the prices set forth above 

shall be considered full compensation to Offeror for all design and construction of this Project, to 

include: labor, material, equipment, permits, taxes, overhead, profit and any other expenses of 

any kind applicable to the work to be undertaken by Offeror associated with such work, 

including but not limited to any escalation, extended site overhead, acceleration of schedule, 

and/or shift of construction sequencing.  

 

4.3.2 Provide the required information set forth in Part 3, Section 6.3, Adjustments to Asphalt, 

Fuel and Steel Prices for the Base Scope and Scope Alternatives Price Proposal. 

 

4.3.3 Provide the Proposal Guaranty required by Section 102.07 of Division I Amendments to 

the Standard Specifications for the Base Scope and Scope Alternatives Price Proposal.  A copy 

of the Proposal Guaranty Form C-24 may be found at http://vdotforms.vdot.virginia.gov/ .  If the 

Price Proposal Guaranty is not submitted with the Price Proposal, then the Offeror shall be 

deemed non-responsive and will be disqualified from participating in the Design-Build 

procurement for this Project. 
 

4.3.4 Provide the Sworn Statement Forms (C-104, C-105), as set forth in Attachments 4.3.4(a) 

and 4.3.4(b) respectively. 

 

http://vdotforms.vdot.virginia.gov/
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4.4 Post Notice of Intent to Award Submittals 

 

Within three (3) calendar days of Notice of Intent to Award, the Successful Offeror shall 

deliver to VDOT documents required by this Section for its review and approval. VDOT may 

seek clarifications on any such documents.  If VDOT disapproves any such submittal, VDOT 

may, in its sole discretion, disqualify the Successful Offeror.  

 

4.4.1 Furnish an organizational chart showing the “chain of command” of all companies 

(including affiliated or subsidiary), including individuals responsible for pertinent disciplines, 

proposed on the Offeror’s team. Identify major functions to be performed and their reporting 

relationships in managing, designing and constructing the Project. The organizational chart 

should show a clear separation and independence of a contractual relationship of any kind with 

the Quality Control (QC) and Quality Assurance (QA) programs for construction activities.  This 

includes separation between QA and QC inspection and field/laboratory testing in accordance 

with the Minimum Requirements for Quality Assurance and Quality Control on Design Build 

and P3 Projects, July 2018.  

 

4.4.2 Provide the identity of and information about the following Key Personnel listed below.  

This information is to be provided on the Key Personnel Resume Form attached hereto as 

Attachment 4.4.2.  The Key Personnel shall be employed full time by the respective firms shown 

on the Organizational Chart at the time of submitting a Proposal. 

 

.1 Design-Build Project Manager (DBPM) – This individual shall be responsible 

for the overall Project design and construction and shall have the necessary 

expertise and experience required to supervise and exercise a degree of control of 

the Work. Work is comprised of all Design-Builder’s design, construction, quality 

management, contract administration and other services required by the Contract 

Documents, including procuring and furnishing all materials, equipment, services 

and labor reasonably inferable from the Contract Documents in a timely manner. 

The individual should be capable of answering questions/inquiries relevant to the 

project. The DBPM shall be responsible for meeting the Design-Builder’s 

obligations under the Contract and avoiding and resolving disputes under Section 

10.2.2 of RFP Part 4 - General Conditions of Contract. This individual shall also 

coordinate any required public outreach and public meetings. 

  

.2 Quality Assurance Manager (QAM) – This individual shall be from an 

independent firm that has no contractual relationship of any kind with the Quality 

Control (QC) firm and no involvement in construction operations (to include QC 

inspection and testing) for the Project. The QAM shall be responsible for the 

quality assurance (QA) inspection and testing of all materials used and ensure the 

overall quality of the work performed on the Project, to include monitoring of the 

contractor's quality control (QC) program.  The QAM will ensure that all work 

and materials, testing, and sampling are performed in conformance with the 

contract requirements and the "approved for construction" plans and 
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specifications. This individual shall be a registered, licensed, Professional 

Engineer in the Commonwealth of Virginia. 

 

.3 Design Manager (DM) – This individual shall be responsible for coordinating 

the individual design disciplines and ensuring the overall Project design is in 

conformance with the Contract Documents. The DM shall be responsible for 

establishing and overseeing a QA/QC program for all pertinent disciplines 

involved in the design of the Project, including, review of design, working plans, 

shop drawings, specifications, and constructability of the Project.  This individual 

shall be a registered, licensed, Professional Engineer in the Commonwealth of 

Virginia.  

 

.4 Construction Manager – This individual, who will be required to be on the 

Project site for the duration of construction operations, shall be responsible 

for managing the construction process to include all Quality Control (QC) 

activities to ensure the materials used and work performed meet contract 

requirements and the “approved for construction” plans and specifications. This 

individual shall hold a Virginia Department of Environmental Quality (DEQ) 

Responsible Land Disturber (RLD) Certification and a VDOT Erosion and 

Sediment Control Contractor Certification (ESCCC) or a statement shall be 

included indicating this individual will hold these certifications prior to the 

commencement of construction.  Provide a current list of assignments and the 

anticipated duration of each assignment for all projects in which the Construction 

Manager is currently obligated. 

 

4.4.3   In accordance with the requirements set forth in Part 1, Section 4.2.5, the following 

information should be provided on Attachment 4.4.3:   

  

.1   The SCC registration information for each business entity on the Offeror’s 

proposed team. Provide the name, registration number, type of corporation and 

status.  

 

.2   For this Project, the DPOR registration information for each office practicing or 

offering to practice professional services in Virginia for each business entity on 

the Offeror’s proposed team. Provide the business name, address, registration 

type, registration number and expiration date. 

 

.3   For this Project, the DPOR license information for each Key Personnel practicing 

or offering to practice professional services in Virginia.  Provide the name, the 

address, type, the registration number, expiration date and the office location 

where each Key Personnel member is offering to practice professional services in 

Virginia. 

  

.4   For this Project, the DPOR license information for those services not regulated by 

the Board for Architects, Professional Engineers, Land Surveyors, Certified 



Request for Proposals US Route 15/29 Improvements at Vint Hill 

Part 1 – Addendum No. 12 Fauquier County, Virginia 

Instructions for Offerors Project No.  0029-030-843 

February 1928, 2019 Contract ID # C00114713DB105 

  Commonwealth of Virginia 

  Virginia Department of Transportation 

  Page 16 of 37 

Interior Designers, and Landscape Architects (i.e. real estate appraisal). Provide 

the name, address, type, the registration number, and the expiration date of the 

individual offering services in Virginia. 

 

4.4.4 Provide a Proposal Schedule for the entire Project outlining the Offeror’s proposed plan 

to accomplish the Work (inclusive of the Base Scope and any applicable Scope Alternatives). 

The Proposal Schedule submission should include:  

 

.1  Proposal Schedule: The Proposal Schedule should depict the Offeror’s proposed 

overall sequence of work, and times during each work task and deliverable 

required to complete the Project will be accomplished. This shall include all Work 

necessary to achieve the Interim Milestone and Final Completion dates. The 

Proposal Schedule should be organized using a hierarchical Work Breakdown 

Structure (WBS), broken down into major phases of the Project (i.e. project 

milestones, project management, design, public involvement, environmental, 

right-of-way, utility, and construction, etc.) The Proposal Schedule should depict 

the anticipated project critical path (based on the longest path), reviews by 

Department, FHWA, other regulatory agencies; and work by suppliers, 

subcontractors, and other involved parties, as applicable. 

 

.2  Proposal Schedule Narrative: A Proposal Schedule Narrative shall be provided 

for the Proposal Schedule submitted that describes the Offeror’s proposed overall 

plan to accomplish the Work and, if applicable, to attain incentive(s) including, 

but not limited to the overall sequencing, a description and explanation of the 

Critical Path, proposed means and methods, and other key assumptions on which 

the Proposal Schedule is based.  

 

In addition to hard copy, the Offeror shall provide “PDF” copies of the Proposal 

Schedule and narrative; as well as a back-up copy of the Proposal Schedule’s source document in 

any of the following electronic file formats: “XER”, “PRX”,”MPP”, or “MPX”, on a CD-ROM.  

Offerors are to note that in addition to the Proposal Schedule, the Design-Builder will develop 

and submit a Preliminary Schedule and a Baseline Schedule in accordance with Part 3, Section 

11.1.  

 

4.4.5 Provide a Schedule of Items for the Base Scope and Scope Alternatives Price Proposal 

utilizing the Schedule of Items Form attached hereto as Attachment 4.4.5.  This Schedule of 

Items shall identify the material quantities and costs of each proposed pay item that make up the 

total Contract Price.  The material quantities and costs listed for each proposed pay item shall, to 

the extent possible, correspond to VDOT’s list of standard and non-standard pay items. Any 

items considered for price adjustments shall be identified. The value associated with each pay 

item shall be inclusive of all direct and indirect costs, overhead, profit and any other expenses of 

any kind.  The items and quantities shall be clearly supported by the escrowed pricing 

documents. 
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Payment for mobilization shall not be scheduled prior to the initiation of construction work.  The 

pay item for mobilization shall be distributed between two separate installments.  The first 

installment of fifty percent (50%) of the Design-Builder’s total mobilization cost may be 

scheduled following partial mobilization and initiation of construction work.  The second 

installment may be scheduled following completion of substantial mobilization, including 

erection of the Design-Builder’s offices and buildings, if any.   Preliminary engineering items 

including, but not limited to, surveying, geotechnical investigations and utility coordination shall 

not be considered as construction work for the purpose of mobilization. 

 

4.4.6 Submit, for the Price Proposal, a proposed monthly payment schedule showing the 

anticipated monthly earnings schedule on which funds will be required.   

 

4.4.7 Provide the Escrow Proposal Documents in accordance with Part 1, Section 11.7. 

 

5.0  PROPOSAL EVALUATION AND RESPONSIVENESS REVIEW  

 

5.0.1  VDOT will open and read the Price Proposals publicly on the date and time set forth in 

Part 1, Section 2.3.1.   

 

5.0.2  After opening the Price Proposals, VDOT will determine if the Proposal of the Offeror 

with the lowest Proposal Price for the Project is responsive.   

 

5.0.3 If VDOT considers the Proposal of the Offeror with the lowest Proposal Price to be non-

responsive, then VDOT will determine if the Proposal of the Offeror with the next lowest 

Proposal Price is responsive. 

 

5.1 Price Proposal Evaluation Factors 

 

VDOT will open and read the Price Proposals publicly on the date and time set forth in 

Part 1, Section 2.3.1. The Successful Offeror will be determined based on the following:  

 

.1 VDOT will only consider Price Proposals that do not exceed VDOT’s maximum 

contract value.  A Price Proposal that exceeds the maximum contract value will render an 

Offeror’s Proposal non-responsive.   

 

.2 The Offeror who submits: (a) a responsive Proposal; (b) offers the most Scope 

Alternatives (in sequential order as specified in Section 1.3); and, in the event that another 

Offeror offers the same number of Scope Alternatives, (c) has the lowest Price Proposal shall be 

considered the Successful Offeror.    

 

.3 In the event of tie Price Proposals with the Base Scope and an identical number of 

Scope Alternatives, the Successful Offeror will be decided by giving preference to Virginia 

persons, firms, or corporations; otherwise, the tie will be decided by lot in accordance with the 

VDOT Road and Bridge Specifications, Section 103.02. 
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6.0 PROPOSAL SUBMITTAL REQUIREMENTS 

 

Part 1, Section 6.0 describes the requirements that all Offerors must satisfy in submitting 

Proposals.  Failure of any Offeror to submit its Proposal in accordance with this RFP may result 

in rejection of its Proposal. 

 

6.1 Due Date, Time and Location 
 

6.1.1 All Proposals must be received by the Due Date and time set forth in Part 1, Section 

2.3.1.  All submissions, including hand-delivered packages, US Postal Service regular mail, US 

Postal Service express mail, or private delivery service (FEDEX, UPS, courier, etc.) must be 

delivered to the following individual at the following address: 

 

Commonwealth of Virginia 

Department of Transportation (VDOT) 

Central Office Mail Center 

Loading Dock Entrance 

1401 E. Broad Street 

Richmond, Virginia 23219 

Attention: Joseph A. Clarke, PE (APD Division) 

 

Neither fax nor email submissions will be accepted.  Offerors are responsible for 

effecting delivery by the deadline above, and late submissions will be rejected without opening, 

consideration, or evaluation, and will be returned unopened to the sender.  VDOT accepts no 

responsibility for misdirected or lost Proposals. 

 

6.2 Format 

  

The Proposal format is prescribed below.  If VDOT determines that a Proposal does 

not comply with or satisfy requirements of this Section, VDOT may find such Proposal to 

be non-responsive and may be disqualified from participating in the design-build 

procurement for this Project. 
 

6.2.1 Two (2) separate sealed parcels, one (1) containing the Letter of Submittal and 

Attachments to the Letter of Submittal and one (1)  containing the Price Proposal shall be 

submitted by the Due Date and time set forth in Part 1, Section 2.3.1. Parcels shall be clearly 

marked to identify the Project and the Offeror, and to identify the contents as the “Letter of 

Submittal and Attachments” or “Price Proposal” as applicable.   

 

6.2.2 Each Offeror shall deliver one (1) copy of the Letter of Submittal and Attachments to the 

Letter of Submittal,  which must bear original signatures, and one (1) CD-ROM or DVD-ROM 

containing the entire Letter of Submittal and Attachments to the Letter of Submittal in a single 

cohesive Adobe PDF file. Photos and graphics contained in the PDF copy shall be compressed to 

220 pixels per inch (ppi) or less prior to conversion in order to minimize the file size to the 

greatest extent possible.    
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The Letter of Submittal and Attachments to the Letter of Submittal shall be securely 

bound with an identity on its front cover. Three ring binders are not permissible.  

 

The Letter of Submittal and Attachments to the Letter of submittal shall be: 

 Divided into two volumes: 

o Volume I shall: 

 Include all requirements of the Letter of Submittal, including 

appendices, with the exception of design concept graphics and 

proposal schedule.  

 Be prepared on 8.5” x 11” white paper (Charts, exhibits and 

other illustrative information included in the Letter of 

Submittal may be submitted on 11” x 17” paper, but must be 

folded to 8.5” x 11”.) 

 Include proposal schedule narrative prepared on 8.5” x 11” 

paper. 

 The appendices to Volume I should be organized at the end of 

the Volume I. 

o Volume II shall:  

 Include all design concept graphics drawn to an identifiable 

scale. 

 Include proposal schedule.  

 Be prepared on 11” x 17” paper unfolded 

 Typed on one (1) side only  

 Separated by numbered tabs with sections corresponding to the order set forth 

in Part 1, Section 4. 1 and Section 4.2. 

 Page number references should be included in the lower right hand corner on 

each page of Volume I and Volume II of the Letter of Submittal. 

 Animated videos/ motion pictures are prohibited. 

 The Letter of Submittal Checklist and Form C-78-RFP shall be provided in 

the front of the Letter of Submittal   

 

The format and appearance of the Work History Forms should not be modified. The 

Work History Forms shall not exceed one (1) page per project for each the Lead Contractor and 

the Lead Designer.  

 

All printing, except for the front cover of the Letter of Submittal and any appendices, 

should be Times New Roman, with a font of 12-point. (Times New Roman 10 point font may be 

used for filling out information on charts, tables and/ or exhibits). 

 

6.2.3 Each Offeror shall deliver one (1) paper copy of the Price Proposal, which must bear 

original signatures on the Price Proposal Form, and one (1) CD-ROM or DVD-ROM containing 

the entire Price Proposal in a single cohesive Adobe PDF file.       
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The Price Proposal shall be securely bound and contained in a single volume. Three ring 

binders are not permissible. Additionally, the Price Proposal shall be typed on one (1) side 

only and separated by numbered tabs with sections corresponding to the order set forth in Part 1, 

Section 4.3. The Price Proposal Checklist shall be provided in the front of the Price Proposal.   

 

6.2.4 Within three (3) calendar days of Notice of Intent to Award, the Successful Offeror shall 

deliver a sealed parcel containing one (1) paper copy of the Post Notice of Intent to Award 

Submittals, excluding the Escrow Proposal Documents, and one (1) CD-ROM or DVD ROM 

containing the entire Post Notice of Intent to Award Submittals, excluding the Escrow Proposal 

Documents in a single cohesive Adobe PDF file.       

 

The Post Notice of Intent to Award Submittals shall be securely bound and contained in a 

single volume. Three ring binders are not permissible. Additionally, the Post Notice of Intent 

to Award Submittals shall be typed on one (1) side only and separated by numbered tabs with 

sections corresponding to the order set forth in Part 1, Section 4.4.   

 

Except for charts, schedules, exhibits, and other illustrative and graphical information, all 

information shall be prepared on 8.5” x 11” white paper. Charts, schedules, exhibits, and other 

illustrative and graphical information may be on 11” x 17” paper, but must be folded to 8.5” x 

11”. The format and appearance of the Key Personnel Resume Form should not be modified. The 

Key Personnel Resume Forms shall not exceed two (2) pages for each Key Personnel.  

 

All printing, except for the front cover of the Post Notice of Intent to Award Submittals 

and any appendices, should be Times New Roman, with a font of 12-point (Times New Roman 

10 point font may be used for filling out information on charts, tables and/ or exhibits). 

 

 

7.0 QUESTIONS AND CLARIFICATIONS 

 

7.0.1 All questions and requests for clarification regarding this RFP shall be submitted to 

VDOT’s POC in writing in electronic format (submission by email is acceptable).  All questions 

and requests for clarification shall be submitted in Microsoft Office Word format.  No requests 

for additional information, clarification or any other communication should be directed to any 

other individual.  NO ORAL REQUESTS FOR INFORMATION WILL BE ACCEPTED. 

 

7.0.2 All questions or requests for clarification must be submitted by the due date and time set 

forth in Part 1, Section 2.3.1.  Questions or clarifications requested after such time will not be 

answered, unless VDOT elects, in its sole discretion, to do so.   

 

7.0.3 VDOT’s responses to questions or requests for clarification shall be in writing, and may 

be accomplished by an Addendum to this RFP.  VDOT will not be bound by any oral 

communications, or written interpretations or clarifications that are not set forth in an 

Addendum. 
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7.0.4 VDOT, in its sole discretion, shall have the right to seek clarifications from any Offeror 

to fully understand information contained in the Proposal. 

 

8.0 AWARD OF CONTRACT, PROPOSAL VALIDITY AND CONTRACT 

EXECUTION 

 

VDOT has determined that the Negotiation and Award of Contract will be made in the following 

manner: 

 

8.1 Negotiations and Award of Contract 
 

8.1.1 VDOT will review the Proposal submitted by the Offeror with the lowest price that 

provides the most scope alternatives. If the Proposal is responsive and the Proposal Price is 

within VDOT’s maximum contract value, then VDOT will issue a Notice of Intent to Award to 

the Successful Offeror. 

 

8.1.2 Pursuant to 23 CFR 636.513, VDOT may conduct limited negotiations with the 

Successful Offeror to clarify any remaining issues regarding scope, schedule, financing or any 

other information provided by the Successful Offeror.   

 

8.1.3 Pursuant to 23 CFR 636.404, if the Proposal Price for the Base Scope submitted by all 

Offerors is not within VDOT’s maximum contract value, VDOT may establish a competitive 

range among the Offerors who have submitted a responsive Proposal.   

 

8.1.4 Pursuant to 23 CFR 636.402, 636.404, and 636.406, prior to VDOT establishing a 

competitive range, VDOT may hold communications with only those Offerors whose exclusion 

from or inclusion in, the competitive range is uncertain.  Communications will (a) enhance 

VDOT’s understanding of Proposals; or (b) allow reasonable interpretation of the Proposal.   

 

8.1.5  Pursuant to 23 CFR 636.404, after VDOT establishes the competitive range, VDOT will 

notify any Offeror whose Proposal is no longer considered to be included in the competitive 

range. 

 

8.1.6 Pursuant to 23 CFR 636.506, 636.507, and 636.508, VDOT will hold discussions with all 

Offerors in the competitive range.  Offerors are advised that VDOT may, in its reasonable 

discretion, determine that only one Offeror is in the competitive range.   

 

8.1.7 Pursuant to 23 CFR 636.510, VDOT may determine to further narrow the competitive 

range once discussions have begun.  At which point, VDOT will notify any Offeror whose 

Proposal is no longer considered in the competitive range. 

 

8.1.8 Pursuant to 23 CFR 636.509, at the conclusion of discussions, VDOT, will request all 

Offeror(s) in the competitive range to submit a final Proposal revision, also called Best and Final 

Offer (BAFO).  Thus, regardless of the length or number of discussions, there will be only one 

request for a revised Proposal (i.e., only one BAFO).   
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8.1.9 Pursuant to 23 CFR 636.512, VDOT will review the final Proposals in accordance with 

the review and selection criteria and complete a final ranking of the Offerors in the competitive 

range, and then VDOT will issue a Notice of Intent to Award to the Successful Offeror. 

 

8.1.10 Pursuant to 23 CFR 636.513, VDOT may conduct limited negotiations with the 

Successful Offeror to clarify any remaining issues regarding scope, schedule, financing or any 

other information provided by the Successful Offeror.   

 

8.2 Proposal Validity 

 

8.2.1 The offer represented by the Proposal will remain in full force and effect for one hundred 

twenty (120) days after the Letter of Submittal/Price Proposal Due Date set forth in Part 1, 

Section 2.3.1.  If Award of Contract has not been made by the CTB within one hundred twenty 

(120) days after the Letter of Submittal/Price Proposal Due Date, each Offeror that has not 

previously agreed to an extension of such deadline shall have the right to withdraw its Proposal. 

 

8.3 Submittals after Notice of Intent to Award 

 

8.3.1 Within three (3) calendar days of Notice of Intent to Award, the Successful Offeror shall 

deliver to VDOT all of the information required by Part 1, Section 4.4. 

 

8.3.2 Within fifteen (15) days of Notice of Intent to Award, the Successful Offeror shall deliver 

to VDOT all pertinent documents in accordance with Section 103 of the Division I Amendments 

to the Standard Specifications.   

 

8.3.3 Failure to comply with submittal requirements provided in Part 1, Sections 8.3.1 and 

8.3.2 above may result in disqualification of the Offeror by VDOT in its sole and reasonable 

discretion. 

 

8.4 Contract Execution and Notice to Proceed 

 

8.4.1 Upon Award of Contract, VDOT will deliver an executed copy of the Design-Build 

Contract to the Successful Offeror, who shall execute and deliver such copy to VDOT within 

seven (7) days of receipt.   

 

8.4.2 VDOT reserves the right to issue Notice to Proceed within fifteen (15) days after 

execution of the Design-Build Contract. 

 

 
9.0 RIGHTS AND OBLIGATIONS OF VDOT 

 

9.1 Reservation of Rights 
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9.1.1 In connection with this procurement, VDOT reserves to itself all rights (which rights 

shall be exercisable by VDOT in its sole discretion) available to it under applicable law, 

including without limitation, the following, with or without cause and with or without notice: 

 

.1 The right to cancel, withdraw, postpone or extend this RFP in whole or in part at 

any time prior to the execution by VDOT of the Design-Build Contract, without 

incurring any obligations or liabilities. 

 

.2 The right to issue a new RFP. 

 

.3  The right to reject any and all submittals, responses and Proposals received at any 

time. 

 

.4 The right to modify all dates set or projected in this RFP. 

 

.5 The right to suspend and terminate the procurement process for the Project, at any 

time. 

 

.6 The right to waive or permit corrections to data submitted with any response to 

this RFP until such time as VDOT declares in writing that a particular stage or 

phase of its review of the responses to this RFP has been completed and closed. 

 

.7 The right to issue addenda, supplements, and modifications to this RFP. 

 

.8  The right to permit submittal of Addenda and supplements to data previously 

provided with any response to this RFP until such time as VDOT declares in 

writing that a particular stage or phase of its review of the responses to this RFP 

has been completed and closed. 

 

.9  The right to hold meetings and conduct discussions and correspondence with one 

or more of the Offerors responding to this RFP to seek an improved 

understanding of the responses to this RFP. 

 

.10  The right to seek or obtain data from any source that has the potential to improve 

the understanding and evaluation of the responses to the RFP, including the right 

to seek clarifications from Offerors. 

 

.11 The right to permit Offerors to add or delete firms and/or key personnel until such 

time as VDOT declares in writing that a particular stage or phase of its review has 

been completed and closed. 

 

.12  The right to add or delete Offeror responsibilities from the information contained 

in this RFP. 
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.13  The right to waive deficiencies, informalities and irregularities in a Proposal, 

accept and review a non-conforming Proposal or seek clarifications or 

supplements to a Proposal. 

 

.14  The right to disqualify any Offeror that changes its submittal without VDOT 

approval. 

 

.15  The right to change the method of award at any time prior to submission of the 

Proposals. 

 

.16  The right to respond to all, some, or none of the inquiries, questions and/or 

request for clarifications received relative to the RFP. 

 

.17  The right to negotiate the allocation of prices identified for specific portions of the 

work depicted within a Price Proposal.   

 

.18  The right to disqualify and/or cease negotiations with an Offeror if VDOT, in its 

sole discretion, determines that the Offeror’s Post Notice of Intent to Award 

Submittals are not acceptable or its Price Proposal contains unbalanced pricing 

among the specific portions of work identified therein.  

 

9.2 No Assumption of Liability 

 

9.2.1 VDOT assumes no obligations, responsibilities, and liabilities, fiscal or otherwise, to 

reimburse all or part of the costs incurred or alleged to have been incurred by parties considering 

a response to and/or responding to this RFP.  All of such costs shall be borne solely by each 

Offeror and its team members. 

 

9.2.2 In no event shall VDOT be bound by, or liable for, any obligations with respect to the 

Project until such time (if at all) a contract, in form and substance satisfactory to VDOT, has 

been executed and authorized by VDOT and, then, only to the extent set forth therein. 

 

10.0 PROTESTS 

 

This Section simply summarizes protest remedies available with respect to the provisions 

of the Code of Virginia that are relevant to protests of awards or decisions to award Design-Build 

Contracts by VDOT.  This section does not purport to be a complete statement of those 

provisions and is qualified in its entirety by reference to the actual provisions themselves.  

 

In accordance with §2.2-4360, of the Code of Virginia,  if an unsuccessful Offeror wishes 

to protest the award or decision to award a contract, such Offeror must submit a protest in 

writing to VDOT’s POC no later than ten (10) calendar days after the award or the 

announcement posting the decision to award, whichever occurs first.  The written protest shall 

include the basis for the protest and the relief sought.  No protest shall lie for a claim that the 

selected Offeror is not a responsible bidder. 
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Public notice of the award or the announcement of the decision to award shall be given 

by the public body in the manner prescribed in the terms or conditions of the Invitation to Bid or 

Request for Proposal.  However, if the protest of any Offeror depends in whole or in part upon 

information contained in public records pertaining to the procurement transaction that are subject 

to inspection under § 2.2-4342, of the Code of Virginia, then the time within which the protest 

must be submitted shall expire ten (10) calendar days after those records are available for 

inspection by such Offeror under § 2.2-4342, of the Code of Virginia.  

 

VDOT shall issue a decision in writing within ten (10) calendar days of the receipt of any 

protest stating the reasons for the action taken.  This decision shall be final unless the Offeror 

appeals within ten (10) calendar days of receipt of the written decision, by instituting legal action 

in accordance with § 2.2-4364, of the Code of Virginia.  

 

Pursuant to § 2.2-4362, of the Code of Virginia, an award need not be delayed for the 

period allowed a bidder or Offeror to protest, but in the event of a timely protest, no further 

action to award the Contract will be taken unless there is a written determination by the 

Commissioner, or his designee, that proceeding without delay is necessary to protect the public 

interest or unless the Design-Build Proposal would expire.  Further, pursuant to § 2,2-4361, of 

the Code of Virginia, pending a final determination of a protest or appeal, the validity of the 

contract awarded and accepted in good faith shall not be affected by the fact that a protest or 

appeal has been filed. 

 

11.0 MISCELLANEOUS 

 

11.1 Virginia Freedom of Information Act 

 

11.1.1 All Proposals submitted to VDOT become the property of VDOT and are subject to the 

disclosure requirements of Section 2.2-4342 of the Virginia Public Procurement Act and the 

Virginia Freedom of Information Act (FOIA) (Section 2.2—3700 et seq.).  Offerors are advised 

to familiarize themselves with the provisions of each Act referenced herein to ensure that 

documents identified as confidential will not be subject to disclosure under FOIA.  In no event 

shall the Commonwealth, the Commissioner of Highways, or VDOT be liable to an Offeror for 

the disclosure of all or a portion of a Proposal submitted pursuant to this request.   

 

11.1.2 If a responding Offeror has special concerns about information which it desires to make 

available to VDOT but which it believes constitutes a trade secret, proprietary information, or 

other confidential information exempted from disclosure, such responding Offeror should 

specifically and conspicuously designate that information as such in its Proposal and state in 

writing why protection of that information is needed.  The Offeror should make a written request 

to VDOT’s POC.  The written request shall: 

 

.1  Invoke such exemption upon the submission of the materials for which protection 

is sought. 
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.2  Identify the specific data or other materials for which the protection is sought. 

 

.3  State the reasons why the protection is necessary. 

 

.4  Indicate that a similar process with the appropriate officials of the affected local 

jurisdictions is or will be conducted.  Failure to take such precautions prior to 

submission of a Proposal may subject confidential information to disclosure under 

the Virginia FOIA. 

 

11.1.3 Blanket designations that do not identify the specific information shall not be acceptable 

and may be cause for VDOT to treat the entire Proposal as public information.  Nothing 

contained in this provision shall modify or amend requirements and obligations imposed on 

VDOT by applicable law, and the applicable law(s) shall control in the event of a conflict 

between the procedures described above and any applicable law(s). 

 

11.1.4 In the event VDOT receives a request for public disclosure of all or any portion of a 

Proposal identified as confidential, VDOT will attempt to notify the Offeror of the request, 

providing an opportunity for such Offeror to assert, in writing, claimed exemptions under the 

FOIA or other Commonwealth law.  VDOT will come to its own determination whether or not 

the requested materials are exempt from disclosure.  In the event VDOT elects to disclose the 

requested materials, it will provide the Offeror advance notice of its intent to disclose. 

 

11.1.5 Because of the confidential nature of the negotiation process associated with this Project, 

and to preserve the propriety of each Offeror’s Proposal, it is VDOT’s intention, subject to 

applicable law, not to consider a request for disclosure until after VDOT’s issuance of a Notice 

of Intent to Award.  Offerors are on notice that once a Design-Build Contract is executed, some 

or all of the information submitted in the Proposal may lose its protection under the applicable 

laws of the Commonwealth. 

 

11.2 Conflict of Interest 

 

11.2.1 Implementation guidelines for VDOT’s policy on organizational conflicts of interest 

relating to Design-Build procurement are documented in the Alternative Project Delivery 

Division Memorandum IIM-APD-2. 

 

http://www.virginiadot.org/business/resources/LocDes/IIM-APD-2.pdf 

 

Each Offeror shall require its proposed team members to identify potential conflicts of interest of 

a real or perceived competitive advantage relative to this procurement.  Offerors are notified that 

prior or existing contractual obligations between a company and a federal or state agency relative 

to the Project or VDOT’s design-build program may present a conflict of interest or a 

competitive advantage.  If a potential conflict of interest or competitive advantage is identified, 

the Offeror shall submit in writing the pertinent information to VDOT’s POC.   

 

http://www.virginiadot.org/business/resources/LocDes/IIM-APD-2.pdf
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VDOT, in its sole discretion, will make a determination relative to potential 

organizational conflicts of interest or a real or perceived competitive advantage, and its ability to 

mitigate such a conflict.  An organization determined to have a conflict of interest or competitive 

advantage relative to this procurement that cannot be mitigated, shall not be allowed to 

participate as a Design-Build team member for the Project.  Failure to abide by VDOT’s 

determination in this matter may result in a Proposal being declared non-responsive.   

 

11.2.2 Conflicts of interest and a real or perceived competitive advantage are described in state 

and federal law, and, for example, may include, but are not limited to the following situations: 

 

1.   An organization or individual hired by VDOT to provide assistance in 

development of instructions to Offerors or evaluation criteria for the Project.   

 

2.   An organization or individual hired by VDOT to provide assistance in 

development of instructions to Offerors or evaluation criteria as part of the 

programmatic guidance or procurement documents for VDOT’s Design-Build 

program, and as a result has a unique competitive advantage relative to the 

Project. 

 

3.   An organization or individual with a present or former contract with VDOT to 

prepare planning, environmental, engineering, or technical work product for the 

Project, and has a potential competitive advantage because such work product is 

not available to all potential Offerors in a timely manner prior to the procurement 

process.  

 

4. An organization or individual with a present contract with VDOT to provide 

assistance in Design-Build contract administration for the Project. 

  

11.2.3 VDOT reserves the right, in its sole discretion, to make determinations relative to 

potential conflicts of interest on a project specific basis. 

 

11.2.4 VDOT may, in its sole discretion, determine that a conflict of interest or a real or 

perceived competitive advantage may be mitigated by disclosing all or a portion of the work 

product produced by the organization or individual subject to review under this section.  If 

documents have been designated as proprietary by Virginia law, the Offeror will be given the 

opportunity to waive this protection from disclosure.  If Offeror elects not to disclose, Offeror 

may be declared non-responsive. 

 

11.2.5 The firms listed below will not be allowed to participate as a Design-Build team member 

due to a conflict of interest:  

 

 Schnabel Engineering, Inc. 

 Rice Associates 

 Accumark 

 Geomni 
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 Reynolds, Smith  and Hills, Inc. (RS&H) 

 

Any Proposals received in violation of this requirement will be rejected. 

 

11.3 Ethics in Public Contracting Act 

 

VDOT may, in its sole discretion, disqualify the Offeror from further consideration for 

the award of the Design-Build Contract if it is found after due notice and examination by VDOT 

that there is a violation of the Ethics in Public Contracting Act, § 2.2-4367 of the Code of 

Virginia, or any similar statute involving the Offeror in the procurement of the contract. 

 

11.4 Requirement to Keep Team Intact 

 

 The team proposed by Offeror, including but not limited to the Offeror’s organizational 

structure, the lead contractor, the lead designer, Key Personnel, and other individuals identified 

pursuant to Part 1, Section 4.4, shall remain on Offeror’s team for the duration of the 

procurement process and, if the Offeror is awarded the Design-Build Contract, the duration of 

the Design-Build Contract.  The Offeror shall not change or substitute any Key Personnel except 

due to voluntary or involuntary termination of employment, retirement, death, disability, 

incapacity, or as otherwise approved by the Department.  Any proposed change, Key Personnel 

must be submitted in writing to VDOT’s POC, who, in his sole discretion, will determine 

whether to authorize a change.  Unauthorized changes to the Offeror’s team at any time during 

the procurement process may result in the elimination of the Offeror from further consideration.  

Job duties and responsibilities of Key Personnel shall not be delegated to others for the duration 

of the Design-Build Contract. 

 

11.5 Disadvantaged Business Enterprises (DBE’s) 

 

11.5.1  Any Design-Builder, subcontractor, supplier, DBE firm, and contract surety involved in 

the performance of work on a federal-aid contract shall comply with the terms and conditions of 

the United States Department of Transportation (USDOT) DBE Program as the terms appear in 

Part 26 of the Code of Federal Regulations (49 CFR as amended), the USDOT DBE Program 

regulations; VDOT’s DBE Program rules and regulations, VDOT’s Road and Bridge 

Specifications and Part 5 Exhibit 107.15 (Special Provision for Use of Disadvantaged Business 

Enterprise for Design-Build Projects). 

 

11.5.2 It is the policy of VDOT that DBEs, as defined in 49 CFR Part 26, shall have every 

opportunity to participate in the performance of construction/consultant contracts.  The DBE 

contract goal for this procurement is identified in Part 1, Section 4.9.  Offerors are encouraged to 

take all necessary and reasonable steps to ensure that DBEs have every opportunity to compete 

for and perform services on contracts, including participation in any subsequent supplemental 

contracts.  If a portion of the work on the Project is to be subcontracted out, Offerors must seek 

out and consider DBEs as potential subcontractors.  DBEs must be contacted to solicit their 

interest, capability and qualifications.  Any agreement between an Offeror and a DBE whereby 
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the DBE promises not to provide services to any other Offeror or other contractors/consultants is 

prohibited.   

 

11.5.3  After Award of the Contract the Design-Builder shall submit documentation related to 

the use of DBEs for the Project in accordance with the procedures set for in Part 5 Exhibit 

107.15 (Special Provision for Use of Disadvantaged Business Enterprise for Design-Build 

Projects).  The DBE must become certified with the Virginia Department of Small Business and 

Supplier Diversity (SBSD) prior to the performance of any work for the Project.  In the case 

where the DBE is to be utilized to achieve the DBE participation goal, the DBE must be certified 

prior to the submission to VDOT of Forms C-111 (Minimum DBE Requirements), C-112 

(Certification of Binding Agreement with DBE Firms) and Form C-48 (Subcontractor/Supplier 

Solicitation and Utilization).  If the DBE is a prime, the firm will receive full credit for the 

planned involvement of their own workforce, as well as the work they commit to be performed 

by DBE subcontractors. DBE primes are encouraged to make the same outreach.  DBE credit 

will be awarded only for work actually performed by DBEs themselves. When a DBE prime or 

subcontractor subcontracts work to another firm, the work counts toward the DBE goals only if 

the other firm itself is a DBE.  A DBE must perform or exercise responsibility for at least 30% of 

the total cost of its contract with its own workforce. 

 

11.5.4 DBE certification entitles a firm to participate in VDOT’s DBE Program.  However, it 

does not guarantee that the firm will obtain VDOT work nor does it attest to the firm’s abilities 

to perform any particular type of work. 

 

 

11.5.5 When preparing bids for projects with DBE goals, VDOT encourages prospective bidders 

to seek the assistance of the following offices: 

  

Virginia Department of Small Business and Supplier Diversity  

101 N. 14th Street 

11th Floor 

Richmond, VA 23219  

Phone: (804) 786-6585  

http://www.sbsd.virginia.gov/ 

 

  Metropolitan Washington Airports Authority 

  Department of Supplier Diversity   

1 Aviation Circle 

  Washington, DC 20001 

  Phone: (703) 417-8625 

  http://www.metwashairports.com/ 

 

Contractors are also encouraged to seek help from the VDOT Districts Equal Employment 

Opportunity (“EEO”) Offices, Central Office Civil Rights Office and the VDOT Business 

Opportunity and Workforce Development (“BOWD”) Center as listed below:  

 

http://www.sbsd.virginia.gov/
http://www.metwashairports.com/
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VDOT Central Office   Lynchburg District  

1221 East Broad Street  4219 Campbell Avenue  

Richmond, VA 23219   Lynchburg, VA 24506  

(804) 786-2085   (434) 856-8169 

 

Bristol District    Northern Virginia District 

870 Bonham Drive   4975 Alliance Drive 

Bristol, VA 24203   Fairfax, VA 22030 

(276) 669-9907   (703) 259-1775 

 

Culpeper District    Richmond District  

1601 Orange Road    2430 Pineforest Drive  

Culpeper, VA 22701    Colonial Heights, VA 23834  

(540) 829-7523    (804) 524-6091 

 

Fredericksburg District   Salem District  

87 Deacon Road    731 Harrison Avenue  

Fredericksburg, VA 22405   Salem, VA 24153  

(540) 899-4562    (540) 387-5453  

 

Hampton Roads District   Staunton District  

1700 N. Main Street    811 Commerce Road  

Suffolk, VA 23434    Staunton, VA 24401  

(757) 925-2519   (540) 332-7888  

 

BOWD  

1602 Rolling Hills Drive  

Suite 110  

Richmond, VA 23229  

Phone: (804) 662-9555  

 

The following informational websites may also be of assistance:  

 

www.virginiadot.org/business/bu_bizDev.asp   

 

www.virginiadot.org/business/bu-civil-rights-home.asp  

 

11.5.5 This Project has federal funding.  In accordance with the Governor’s Executive Order 

No. 20, VDOT requires utilization of Small, Women and Minority (SWaM) Businesses to 

participate in the performance of state funded projects. A list of Department of Small Business 

and Supplier Diversity (SBSD) certified SWaM firms is maintained on the SBSD web site 

(www.sbsd.virginia.gov) under the SWaM Vendor Directory link.  Offerors are encouraged to 

take all necessary and reasonable steps to ensure that SWaM firms have the maximum 

opportunity to compete for and perform services in the design-build contract.  If the Offeror 

intends to subcontract a portion of the services on the Project, the Offeror is encouraged to seek 

http://www.virginiadot.org/business/bu_bizDev.asp
http://www.virginiadot.org/business/bu-civil-rights-home.asp
http://www.sbsd.virginia.gov/
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out and consider SWaM firms as potential subconsultants. The Offeror is encouraged to contact 

SWaM firms to solicit their interest, capability and qualifications. Any agreement between an 

Offeror and a SWaM firm whereby the SWaM firm promises not to provide services to other 

Offerors is prohibited. 

 

11.6 Trainee and Apprenticeship Participation 

 

VDOT will not require trainee and apprenticeship participation for this Project.  The on-the-job 

trainee goal for this Project is three (3) individuals.   

 

11.7 Escrow Proposal Documents 

 

11.7.1 Scope 

 

 Pursuant to Part 1, Section 11.7.5.1 below, the Successful Offeror shall submit to the 

individual set forth in Part 1, Section 6.1.1 one copy of all documentary information generated in 

preparation of its Proposal within three (3) calendar days of Notice of Intent to Award.  This 

material is hereinafter referred to as Escrow Proposal Documents (“EPDs”).  The EPDs will be 

held in a secure location at the VDOT Central Office until immediately prior to award of the 

Project.  The EPDs of the Successful Offeror will be transferred to and then held in escrow at the 

banking institution specified in Part 1, Section 11.7.6.  

 

 An Escrow Proposal Documents Checklist has been provided for reference in 

Attachment 11.7.1. 

 

11.7.2 Ownership 

   

 .1 The EPDs are, and shall always remain, the property of the Successful Offeror, 

subject to joint review by VDOT and the Successful Offeror, as provided herein. 

 

 .2 VDOT stipulates and expressly acknowledges that the EPDs constitute trade 

secrets.  This acknowledgement is based on VDOT's express understanding that 

the information contained in the EPDs is not known outside Successful Offeror's 

business, is known only to a limited extent and only by a limited number of 

employees of the Successful Offeror, is safeguarded while in Successful Offeror's 

possession, is extremely valuable to Successful Offeror and could be extremely 

valuable to Successful Offeror's competitors by virtue of its reflecting Successful 

Offeror's contemplated techniques of design and construction.  VDOT further 

acknowledges that Successful Offeror expended substantial sums of money in 

developing the information included in the EPDs and further acknowledges that it 

would be difficult for a competitor to replicate the information contained therein.  

VDOT further acknowledges that the EPDs and the information contained therein 

are made available to VDOT only because such action is an express prerequisite 

to Award of Contract.  VDOT further acknowledges that the EPDs include a 

compilation of the information used in Successful Offeror's business, intended to 
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give Successful Offeror an opportunity to obtain an advantage over competitors 

who do not know of or use the contents of the documentation. 

   

11.7.3 Purpose 

 

 EPDs may be used to assist in the negotiation of price adjustments and change orders 

and in the settlement of disputes and claims.   

 

11.7.4 Format and Contents 

 

 .1 Successful Offerors may submit EPDs in their usual cost estimating format 

provided that all information is clearly presented and ascertainable.  It is not the 

intention of this section, Part 1, Section 11.7, to cause the Successful Offeror 

extra work during the preparation of the Proposal, but to ensure that the EPDs will 

be adequate to enable complete understanding and proper interpretation for their 

intended use.  The EPDs shall be submitted in the language (i.e., English) of the 

Specifications. 

 

 .2 It is required that the EPDs clearly itemize the estimated costs of performing the 

work of each item contained in Successful Offeror’s schedule of items.  Cost 

items shall be separated into sub-items as required to present a detailed cost 

estimate and allow a detailed cost review.  A hard copy of the quotes for the Lead 

Contractor, Lead Designer and for all subcontractors and subconsultants in the 

Offeror’s Organization Chart shall be provided. The EPDs shall include: estimates 

for costs of the design professionals and consultants itemized by discipline both 

for development of the design, all quantity take-offs, crew size and shifts, 

equipment, calculations of rates of production and progress, copies of quotes from 

subcontractors and suppliers, and memoranda, narratives, drawings and sketches 

showing site or work area layouts and equipment, add/deduct sheets, geotechnical 

reviews and consultant reports, and all other information used by the Successful 

Offeror to arrive at the prices contained in the Proposal.  Estimated costs shall be 

broken down into estimate categories for each bid items such as direct labor, 

repair labor, equipment ownership and operation, expendable materials, 

permanent materials and subcontract costs as appropriate.  Plant and equipment, 

indirect costs, bond rates and calculations, insurance costs and financing should 

be detailed.  The Successful Offeror's allocation of indirect costs, contingencies, 

and mark-up shall be identified.   

 

 .3 All costs shall be identified.  For bid items amounting to less than $10,000, 

estimated unit costs are acceptable without a detailed cost estimate, provided that 

labor, equipment, materials and subcontracts, as applicable, are included, and 

provided that indirect costs, contingencies, and mark-up, as applicable, are 

allocated. 
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 .4 RFP Documents provided by VDOT should not be included in the EPDs unless 

needed to comply with these requirements. 

 

11.7.5 Submittal 

 

 .1 The EPDs shall be submitted in a sealed container to the individual set forth in 

Part 1, Section 6.1.1 above, which container shall be clearly marked on the 

outside with the Offeror's name, date of submittal, Project name, and the words 

"Escrow Proposal Documents."  

 

 .2 Prior to Award of Contract, EPDs of the Successful Offeror will be examined, 

organized, and inventoried by representatives of VDOT, together with members 

of the Successful Offeror's staff who are knowledgeable in how the Proposal was 

prepared.  The examination is to ensure that the EPDs are legible and complete.  It 

will not include review of, and will not constitute approval of proposed 

construction methods, estimating assumptions, or interpretations of any RFP 

Documents or the Design-Build Contract.  Examination will not alter any 

condition or term of the Design-Build Contract.  EPDs that are legible and 

complete will be transferred to the banking institution referenced in Part 1, 

Section 11.7.6 after examination.   

 

 .3 If all the documents required by this section, Part 1, Section 11.7, have not been 

included in the original submittal, additional documentation may be submitted, at 

VDOT's discretion, prior to Award of Contract. 

 

 .4 If the Design-Build Contract is not awarded to the Successful Offeror, the EPDs 

of the next Offeror to be considered for award shall be processed as described 

above. 

 

 .5 Timely submission of complete EPDs is an essential element of the Successful 

Offeror's responsibility and a prerequisite to Award of Contract. 

 

 .6 If the Successful Offeror's Proposal is based upon subcontracting any part of the 

work, each subcontractor whose total subcontract price exceeds ten percent (10%) 

of the Proposal Price proposed by the Successful Offeror, shall provide separate 

Escrow Documents to be included with those of the Successful Offeror.  Such 

documents shall be opened and examined in the same manner and at the same 

time as the examination described above for the Successful Offeror. 

 

 .7 If the Design-Builder wishes to subcontract any portion of the work after Award 

of Contract, VDOT retains the right to require the Design-Builder to submit 

Escrow Documents from the subcontractor before the subcontract is approved. 

 

11.7.6 Storage 
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 The Successful Offeror’s EPDs shall be stored at SunTrust Bank (Escrow Agent) at the 

following address:  

 

SunTrust Bank 

ATTN:  Charles Henderson 

919 East Main Street, 7th Floor 

Richmond, Virginia 23219 

(804) 782-7087 

 

Generally, the EPDs will be delivered to the Escrow Agent after the Escrow Review 

Meeting with VDOT. The Successful Offeror shall provide or have on file with the Escrow 

Agent a copy of the firm’s current Tax Form W-9, Certificate of Incumbency, and Articles of 

Incorporation. The cost for storing the EPDs will be paid by the Successful Offeror to the 

Escrow Agent. This annual fee is currently $2,500 with initial payment due at the time of 

document delivery to the Escrow Agent. 

 

 

11.7.7 Examination 

 

 .1 The EPDs shall be examined by VDOT and the Design-Builder, at any time 

deemed necessary by VDOT.   

 

 .2 VDOT may delegate review of EPDs to members of VDOT’s staff or consultants.  

The foregoing notwithstanding, the EPDs and information contained therein may 

be used in the resolution of any claim or dispute before any entity selected to 

resolve disputes and in any litigation or arbitration commenced hereunder.  No 

other person shall have access to the EPDs. 

 

 .3 Access to the documents will take place in the presence of duly designated 

representatives of both VDOT and the Design-Builder, except that, if the Design-

Builder refuses to be present or to cooperate in any other way in the review of the 

documents, VDOT may upon notice to the Design-Builder, review such 

documents without the Design-Builder being present. 

 

11.7.8 Final Disposition and Return of EPDs 

 

The EPDs of the Successful Offeror will be returned once the work has been determined 

to be finally complete and the Successful Offeror has been notified in writing of the 

determination of Final Acceptance in accordance with Part 4, Section 6.6.   This release is 

contingent upon notification from the Department’s Project Manager to the Department’s 

Alternative Project Delivery (APD) Division that the Final Application for payment has been 

submitted by the Successful Offeror in accordance with Part 4, Section 6.6.3. Upon receipt of 

this notification, APD will contact and coordinate with the Successful Offeror for the transfer of 

the EPD’s at a mutually convenient time at the expense of the Successful Offeror, as applicable. 
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11.7.9 Execution of Escrow Agreement 

 

 The Successful Offeror, as a condition of Award of Contract, agrees to execute the 

Escrow Agreement in the form set forth in Attachment 11.7.9.  

  

11.8 Administrative Requirements 

 

In addition to the specific submittal requirements set forth in Part 1, Sections 3.0 and 4.0 

above, all Offerors shall comply with the following: 

 

11.8.1 All business entities, except for sole proprietorships, are required to be registered with the 

Virginia State Corporation Commission. Foreign Professional Corporations and Foreign 

Professional Limited Liability Companies must possess a Commonwealth of Virginia Certificate 

of Authority from the State Corporation Commission to render professional services.  Any 

business entity other than a professional corporation, professional limited liability company or 

sole proprietorship must be registered in the Commonwealth of Virginia with the Department of 

Professional & Occupational Regulation, Virginia Board for Architects, Professional Engineers, 

Land Surveyors, Certified Interior Decorators and Landscape Architects. Board regulations 

require that all professional corporations and business entities that have branch offices located in 

Virginia that offer or render any professional services relating to the professions regulated by the 

Board be registered with the Board.  Registration involves completing the required application 

and submitting the required registration fee for each and every branch office location in the 

Commonwealth.  All branch offices that offer or render any professional service must have at 

least one full-time resident professional in responsible charge that is licensed in the profession 

offered or rendered at each branch.  All firms involved that are to provide professional services 

must meet this criteria prior to a contract being executed by VDOT. 

 

11.8.2 VDOT will not consider for award any Proposals submitted by any Offerors and will not 

consent to subcontracting any portions of the proposed Design-Build Contract to any 

subconsultants in violation of the provisions of the Federal Immigration Reform and Control Act 

of 1986, which prohibits employment of illegal aliens. 

 

11.8.3 All Offerors must have internal control systems in place that meet federal requirements 

for accounting.  These systems must comply with requirements of 48 CFR 31, “Federal 

Acquisition Regulations, Contract Cost Principles and Procedures,” and 23 CFR 172, 

“Administration of Engineering and Design Related Service Contracts.”  

 

11.8.4 VDOT assures compliance with Title VI of the Civil Rights Act of 1964, as amended.  

The consultant and all subconsultants selected for this Project will be required to submit a Title 

VI Evaluation Report (EEO-D2) when requested by VDOT to respond to the RFP.  This 

requirement applies to all consulting firms with fifteen (15) or more employees. 
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11.8.5 VDOT does not discriminate against an Offeror because of race, religion, color, sex, 

national origin, age, disability, or any other basis prohibited by state law relating to 

discrimination in employment.   

 

The Offeror shall be in compliance with Commonwealth of Virginia Executive Order 61 

Ensuring Equal Opportunity and Access for all Virginians in state contracting and public 

services. The Offeror shall maintain a non-discrimination policy, which prohibits discrimination 

by the Offeror on the basis of race, sex, color, national origin, religion, sexual orientation, gender 

identity, age, political affiliation, disability, or veteran status. This policy shall be followed in all 

employment practices, subcontracting practices, and delivery of goods or services. The Offeror 

shall also include this requirement in all subcontracts valued over $10,000. 

   

11.8.6 Offerors shall note and comply with the requirements relative to the eVA Business-to-

Government Vendor system.  The eVA Internet electronic procurement solution, web site portal 

(http://www.eva.state.va.us), streamlines and automates government purchasing activities in the 

Commonwealth.  The portal is the gateway for vendors to conduct business with state agencies 

and public bodies.  All vendors desiring to provide goods and/or services to the Commonwealth 

shall participate in the eVA Internet e-procurement solution through either eVA Basic Vendor 

Registration Service or eVA Premium Vendor Registration Service.  For more detail information 

regarding eVA, registrations, fee schedule, and transaction fee, use the website link: 

http://www.eva.state.va.us.  All Offerors must register in eVA; failure to register will result in a 

Proposal being rejected. 

 

11.8.7 The required services may involve the handling of Critical Infrastructure Information/ 

Sensitive Security Information (CII/SSI) material.  Personnel handling CII/SSI material, visiting 

Critical Infrastructure (CI) facilities or performing bridge/tunnel inspections are required to sign 

CII/SSI Non-Disclosure Agreements and pass a fingerprint-based Criminal History Background 

Check (CHBC).  An individual employee’s failure to successfully pass the fingerprint-based 

CHBC will not negate the selection and Offerors will be allowed to replace those individuals.  

VDOT reserves the right to conduct fingerprint-based CHBC on all employees of the Design-

Builder’s team members, or on any proposed replacements during the term of the contract who 

will be involved in this Project.  All costs associated with the fingerprint-based CHBC are the 

responsibility of the Offeror or Design-Builder.  A VDOT issued photo-identification badge is 

required for each employee of the Offeror’s or Design-Builder’s team who will need access to 

VDOT CI facilities or who will be performing bridge/tunnel inspections.  Based upon the results 

of the fingerprint-based CHBC, VDOT reserves the right to deny access to CII/SSI material and 

issuance of a VDOT security clearance or a VDOT issued photo-identification badge. 

  

CII/SSI material is not available for the Project and is not included in the Information Package. 

CII/SSI Non-Disclosure Agreements are not required to respond to the RFP.  VDOT’s CII/SSI 

Policy Guide and the forms necessary to obtain CII/SSI material can be found using the 

following website link: http://www.virginiadot.org/business/bridge_safety_inspection.asp. A 

completed CII/SSI form must be submitted to VDOT’s Point of Contact provided in Part 1, 

Section 2.4 prior to distribution of CII/SSI material.  

 

http://www.eva.state.va.us/
http://www.virginiadot.org/business/bridge_safety_inspection.asp
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11.9 Compliance with the Law in Virginia 

 

Failure to comply with the law with regard to those legal requirements in Virginia 

(whether federal or state) regarding your ability to lawfully offer and perform any services 

proposed or related to the Project may render your RFP submittal, in the sole and reasonable 

discretion of VDOT, non-responsive and/or non-responsible, and in that event your RFP 

submittal may be returned without any consideration for selection of contract award. 

 

11.10 Attachments 

 

 The following attachments are specifically made a part of, and incorporated by reference 

into, these Instructions for Offerors: 

  

ATTACHMENT 2.6  -- RFP INFORMATION PACKAGE ORDER FORM 

ATTACHMENT 3.4      -- FORM C-78-RFP (ACKNOWLEDGEMENT OF 

RECEIPT OF RFP, REVISIONS, AND/OR ADDENDA) 

ATTACHMENT 4.0.1.1  -- LETTER OF SUBMITTAL CHECKLIST 

ATTACHMENT 4.0.1.2  -- PRICE PROPOSAL SUBMITTAL CHECKLIST 

ATTACHMENT 4.2.1  -- AFFILIATED/ SUBSIDIARY COMPANIES LIST 

ATTACHMENT 4.2.2(a)  -- CERTIFICATION REGARDING DEBARMENT  

   (PRIMARY COVERED TRANSACTIONS) 

ATTACHMENT 4.2.2(b)  -- CERTIFICATION REGARDING DEBARMENT  

   (LOWER TIER COVERED TRANSACTIONS) 

ATTACHMENT 4.2.5  -- LICENSE AND REGISTRATION INFORMATION - 

BUSINESSES 

ATTACHMENT 4.2.6(a)  -- LEAD CONTRACTOR WORK HISTORY FORM 

ATTACHMENT 4.2.6(b)    -- LEAD DESIGNER WORK HISTORY FORM 

ATTACHMENT 4.3.1  -- PRICE PROPOSAL FORM  

ATTACHMENT 4.3.4(a)  -- FORM C-104 (BIDDER’S STATEMENT)  

ATTACHMENT 4.3.4(b)  -- FORM C-105 (BIDDER’S CERTIFICATION) 

ATTACHMENT 4.4.2   -- KEY PERSONNEL RESUME FORM 

ATTACHMENT 4.4.3  -- LICENSE AND REGISTRATION INFORMATION -    

INDIVIDUALS 

ATTACHMENT 4.4.5   -- SCHEDULE OF ITEMS FORM 

ATTACHMENT 11.7.1  -- ESCROW PROPOSAL DOCUMENTS CHECKLIST 

ATTACHMENT 11.7.9  -- ESCROW AGREEMENT FORM 

 

END OF PART 1 

INSTRUCTIONS FOR OFFERORS 



Form C-78-RFP 

  
ATTACHMENT 3.4 

 
 

COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

 

 
 
 
 
 
 

ACKNOWLEDGEMENT OF RFP, REVISION AND/OR ADDENDA  

Acknowledgement shall be made of receipt of the Request for Proposals (RFP) and/or 
any and all revisions and/or addenda pertaining to the above designated project which 
are issued by the Department prior to the Letter of Submittal submission date shown 
herein. Failure to include this acknowledgement in the Letter of Submittal may result in 
the rejection of your proposal.  

By signing this Attachment 3.4, the Offeror acknowledges receipt of the RFP and/or 
following revisions and/or addenda to the RFP for the above designated project which 
were issued under cover letter(s) of the date(s) shown hereon:  

 
1. Cover letter of RFP – February 4, 2019 

  (Date) 

   
2. Cover letter of RFP Addendum No.1 – February 19, 2019 

  (Date) 

   
3. Cover letter of RFP Addendum No. 2 – February 28, 2019 

  (Date) 

 
 
 

SIGNATURE  DATE 

 

 
 

 

 

  

 
PRINTED NAME 

 
 

TITLE 
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PART 2 

 

TECHNICAL INFORMATION & REQUIREMENTS 
 

1.0 DESIGN-BUILDER’S SCOPE OF WORK 

 

1.1 Project Description  

 

The Project is located in Fauquier County, Virginia, and involves improving the vertical 

alignment of the northbound lanes of US Route 15/29 approaching the existing traffic signal at 

Vint Hill Road (Route 215).  The limits of the Project are from approximately 0.96 miles south 

of Vint Hill Road (Route 215) to the existing intersection of US 15/29 and Vint Hill Road (Route 

215), for a total length of approximately 0.96 miles. It is noted that the description and length are 

approximate only and are based on the RFP Conceptual Plans shown in the RFP Information 

Package and the location of the short term closure of the northbound lanes of US 15/29 

beginning at Riley Road in order to construct the project.  The final Project length may vary 

depending on the Design-Builder’s final design; however, any change in the project limits 

requires approval by VDOT. 

   

A Willingness to hold a public hearing was posted for this Project on January 23, 2019.  

The major design features of the Project have not yet been approved by the Chief Engineer.  The 

conceptual design contained in the RFP Information Package reflects a basic line, grade, typical 

sections, minimum pavement structures, major cross drainage pipes.  These elements are 

considered to be the basic Project configuration. The Design- Builder is responsible for final 

design in accordance with the Contract Documents.  The PDF copy of the RFP Conceptual Plans 

shall supersede the electronic drawing files (DGN) contained in the RFP Information Package. 

 

The Design-Builder shall bring the necessary resources and expertise to efficiently and 

effectively execute this project with the ultimate goal to meet the interim milestone and final 

completion dates and realize the maximum incentive for the interim milestone date for the 

Project outlined in Attachment to Part 3 Article 5. 

  

1.2 Anticipated Scope of Work  

 

The anticipated scope of work to be undertaken by the Design-Builder under the Design-

Build contract for this Project will include, but is not limited to: 

 

 Survey 

 Developing and completing the design 

 Acquiring the necessary environmental permits 

 Acquiring rights of way 

 Coordinating and performing, or causing to be performed, required utility relocations, 

additions, and adjustments 
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 Roadway construction 

 Milling and overlaying and/or building up of existing pavement 

 Guardrail/barrier 

 Signs, sign structures, and foundations 

 Overhead signs structures and other traffic control measures 

 System integration, testing, maintenance until final acceptance, and documentation 

 Traffic maintenance and management during all phases of construction 

 Pavement markers and markings 

 Storm drainage 

 Quality Assurance and Quality Control for design and construction 

 Stakeholder coordination and public outreach 

 Overall Project management and coordination with other active construction projects 

in the vicinity.   

 

Descriptions and technical requirements of the anticipated work are set forth in Part 2, Section 2.  

 

1.3 Anticipated Design Services 

 

Design services shall address all items necessary for construction and operation of the 

completed facility.  Design services are anticipated to include, but are not limited to, those 

services necessary to produce roadway construction plans relative to the technical disciplines 

listed in Part 2, Section 1.2 above.  Other data collection and technical studies may include, but 

are not necessarily limited to: geotechnical investigation, borings and analysis, materials 

analysis, and/or additional environmental studies.  Offerors should note that all work performed 

on this Project shall be completed using English Units.   

 

1.4 Anticipated Environmental Services 

 

The Design-Builder shall carry out environmental commitments during design and 

construction, as applicable, as identified in the Categorical Exclusion (CE), on which 

coordination is currently ongoing.  The NEPA process is anticipated to be complete prior the 

scheduled date for project award.  VDOT has completed preliminary document re-evaluations 

for Right of Way (RW) Authorization (EQ-201) dated January 28, 2019; Plans, Specifications 

and Estimates (PS&E) Authorization (EQ-200) dated January 28, 2019, and a preliminary 

Environmental Certification/Commitments Checklist (EQ-103) dated January 28, 2019, which 

are included in the RFP Information Package.  All commitment compliance shall be supported 

by the appropriate documentation, to be provided by the Design-Builder to the VDOT Project 

Manager.  Further details are provided in Part 2, Section 2.4. 

 

The Design Builder shall acquire all water quality permits for the Project in the Design-

Builder’s name (i.e. the Design-Builder will be the “Permitee”) and shall provide for any 

necessary stream and/or wetland compensation required by permits to accomplish the work.   

 

The Design-Builder shall be responsible for any subsequent coordination to obtain 

updated information, requirements, and clearances from environmental regulatory agencies that 



Request for Proposals US Route 15/29 Improvements at Vint Hill 

Part 2 - Addendum No. 12 Fauquier County, Virginia 

Technical Requirements                     Project No.  0029-030-843, P101, R201, C501 

February 1928, 2019 Contract ID # C00114713DB105 

 

  Commonwealth of Virginia 

  Virginia Department of Transportation 

  Page 5 of 59 

provide threatened and endangered species oversight.  The Northern Long-Eared bat may be 

affected by the Project and will require additional coordination with federal and state agencies to 

resolve these issues.  A copy of VDOT’s preliminary Fish, Plant, and Wildlife Resources Form 

dated January 28, 2019 is included in the RFP Information Package.  Further details are provided 

in Part 2, Section 2.4.5.  

 

The Design-Builder shall manage solid waste, hazardous waste, and hazardous materials 

in accordance with all applicable federal, state, and local environmental regulations and shall 

implement good housekeeping, waste minimization and pollution prevention practices.  

Additional information regarding hazardous materials is provided in Part 2, Section 2.4.6. 

 

This Project is located in an area that is currently in Attainment with the National 

Ambient Air Quality Standards (NAAQS).  The following Virginia Department of 

Environmental Quality (VDEQ) air pollution regulations must be adhered to during the 

construction of this Project: 9 VAC 5-50-60 et seq., Fugitive Dust precautions.  Further details 

regarding air quality requirements are provided in Part 2, Section 2.4.7. 

 

The Design-Builder is responsible for evaluating the need to conduct a Noise Study for 

any changes from the RFP Conceptual Plans due to their unique design, in accordance with the 

VDOT Highway Traffic Noise Impact Analysis Guidance manual.  See Part 2, Section 2.4.8 for 

additional details on Noise mitigation requirements. 

 

The Design-Builder shall be responsible for compliance with pre-construction and 

construction-related environmental commitments and will be responsible for compliance with 

pre-construction, construction-related permit conditions, as well as post-construction monitoring 

if required by regulatory agencies.  The Design-Builder will assume all obligations and costs 

incurred by complying with the terms and conditions of the permits and environmental 

certifications.  Any fines associated with environmental permit or regulatory violations will be 

the responsibility of the Design-Builder. 

 

Any changes in scope or project footprint from that contained in the Contract Documents 

proposed by the Design-Builder, which are acceptable to VDOT, may require additional 

environmental technical studies and analysis to be performed by the Design-Builder at their cost. 

These technical studies and analyses are to be conducted in accordance with the professional 

standards and guidelines of each NEPA-related discipline, as well as the criteria described in Part 

2, Section 2.4. VDOT shall be responsible for the coordination of any NEPA document re-

evaluations with FHWA. The Design-Builder shall then carry out any additional environmental 

commitments that result from such coordination at its sole expense and at no additional cost 

and/or time delays to the Project. 

 

1.5 Anticipated Right of Way and Utilities  

 

The Offeror’s conceptual design included in its Proposal shall be wholly contained within 

the existing right of way limits as shown on the RFP Conceptual Plans, including the temporary 

construction easement indicated on Parcel 001.  Utility easements have not yet been identified or 
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shown on the RFP Conceptual Plans.  Deviations from the proposed right of way limits shown 

on the RFP Conceptual Plans are not permitted. 

  

The Design-Builder’s final design shall also be contained within the existing right of way 

limits as shown on the RFP Conceptual Plans, including the temporary construction easement 

indicated on Parcel 001.  If the Design-Builder proposes any change to the right of way limits 

shown on the RFP Conceptual Plans, then this shall be considered a deviation of the Contract 

Documents and shall be addressed as described in Part 2, Section 2.0.  

   

The Design-Builder’s services shall include all work necessary to perform utility 

coordination, relocations, and/or adjustments as required by the Project.  All costs for utility 

relocations, excluding betterments, shall be included in the Offeror’s Price Proposal.  Utility 

betterments shall not be included in the Offeror’s Price Proposal but shall be reimbursed to the 

Design-Builder through agreement with the requesting utility owner.   

 

A revised Utility Exhibit is included in the RFP Addendum #1 Information Package.  

This exhibit is updated from the exhibit shown at the Pre-proposal meeting on Friday, February 

15th and indicates an additional utility line crossing at approximate Sta. 121+50, which was 

obtained from records.  Additionally, distances from existing utility poles to the proposed 

grading limits of the RFP Conceptual Plans are indicated on this exhibit. 

 

VDOT will begin acquiring the right-of-way for the temporary construction easement 

prior to Project NTP and beyond as necessary to assist the Design-Builder.  The temporary 

construction easement (TCE) as identified in the RFP Conceptual Plans for entrance #3 should 

be assumed to be acquired by VDOT and costs associated with this acquisition should not be 

included in the Offeror’s Price Proposal.  In no event shall VDOT be bound by, or liable for, any 

obligations or time impacts with respect to VDOT in determining and acquiring the TCE prior to 

Project NTP and beyond.  Acquisition of any easements or right-of-way that deviate from those 

shown on the RFP Conceptual Plans for the Project will be at the sole risk of the Design-Builder 

to include all cost and time impacts associated with attaining those easements in accordance with 

Part 2 Section 2.12 of the RFP. 

 

1.6 Anticipated Construction Services 

 

The construction services to be undertaken by the Design-Builder for this Project are 

anticipated to include, but are not limited to: earthwork, roadway, the demolition and removal of 

portions of the existing pavements, milling and overlaying or building up of existing pavement, 

drainage, utility relocations/adjustments and coordination, transportation management plan, 

traffic control devices, erosion and sediment control, and compliance with all environmental 

requirements, commitments and permit conditions, as described in Part 2, Section 2.0 of this 

RFP.   The Design-Builder shall provide construction engineering inspection and management, 

quality assurance and quality control. Additionally, the Design-Builder is responsible for all 

plant quality assurance inspection and testing, excluding items listed under Part 2, Section 

2.14.2. 
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1.7 Coordination with Active Construction Projects 

 

The Design-Builder shall be responsible for coordinating with contractors of other active 

construction projects in the vicinity of the US Route 15/29 Improvements at Vint Hill Project in 

accordance with Section 3.6 of Part 4.  In addition, the Design-Builder shall organize and 

conduct joint meetings (to which VDOT shall be invited) with other Contractors on a monthly 

basis at a minimum, or as requested by VDOT.  The ultimate purpose of these meetings is to 

facilitate achievement of the US Route 15/29 construction program milestones.  It is expected 

that progress milestones will be jointly developed and mutually agreed to by the Design-Builder 

and Contractors for the projects listed below. 

 

Warrenton Park And Ride Lot Expansion At 29/605 

Location: Approximately 5.0 miles south of the Project  

Project No.: P029-030-813,P101, R201, C501 (UPC # 109549)  

Status: Design-Bid-Build anticipated advertisement date of March 12, 2019 

VDOT Contact: David Cubbage (540) 727-7129 

 david.cubbage@vdot.virginia.gov 

 

 

Warrenton Southern Interchange 

Location: Approximately 8.9 miles south of the Project  

Project No.: 0029-030-121, P101, R201, C501, B616 (UPC # 77384)  

Status: Design- Build; under construction, anticipated completion November 2020 

VDOT Contact: Greg Cooley (434) 906-7979 

       gregory.cooley@vdot.virginia.gov 

 

 

In all cases, the existing projects and their respective contractors shall have priority in 

scheduling activities and Offerors should take this into consideration in its Price Proposal. 

 

1.8 Scope Validation 
 

The scope validation process as described in Part 4, Section 2 will not apply for this 

Project.  

 

2.0 PROJECT TECHNICAL INFORMATION & REQUIREMENTS 

 

 The Offeror’s proposed conceptual design shall meet all requirements of the RFP. Any 

proposed deviations from the requirements of the RFP Documents by the Offerors shall be in 

accordance with Part 1, Sections 2.7 and 2.8. 

 

The Design-Builder shall bring the necessary resources and expertise to efficiently and 

effectively execute this project with the ultimate goal to meet the interim milestone and final 

completion dates and realize the maximum incentive for the interim milestone date for the 

Project outlined in Attachment to Part 3 Article 5. 

 

mailto:david.cubbage@vdot.virginia.gov
mailto:gregory.cooley@vdot.virginia.gov
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The Design-Builder’s final design shall meet or exceed all requirements included in the 

Contract Documents.  If the Design-Builder proposes any deviation that results in a modification 

to the Contract Documents then the Design-Builder shall follow the Value Engineering Proposals 

(VEP) process as described in Section 104.02 of Division I Amendments to the Standard 

Specifications (Part 5) (even though the proposed deviations may not qualify as a VEP), unless 

otherwise directed by VDOT.  Ultimately, any modification to the Contract Documents requires 

VDOT approval. 

 

2.1 References and Information 

 

The design and construction work for the Project shall be performed in accordance with 

the applicable federal and state laws and VDOT Standards, Specifications and Reference 

Documents to include, but not limited to the documents listed herein.  The Design-Builder must 

verify and use the latest version of the documents listed herein as of the date of the RFP or latest 

Addenda.  The Design-Builder must meet or exceed the minimum roadway design standards and 

criteria as noted in Attachment 2.2 of the RFP for the Base Scope of Work.   

 

2.1.1 Standards and Reference Documents 

 

If during the course of the design,  the Design-Builder determines that a specific Standard, 

Specification or Reference Document is required but is not listed herein, it is the responsibility of 

the Design-Builder to identify the pertinent Standard, Specification, or Reference Document and 

submit to VDOT for review and approval prior to inclusion in the Contract Documents. 

 

The 2016 VDOT Road and Bridge Specifications, and its associated Special Provision 

Copied Notes, contain pricing language under sections entitled “Measurement and Payment” that 

is not applicable in the Design-Build context of this RFP.  Thus, in accordance with the hierarchy 

of documents, the Design-Builder will refer to Part 3, Articles 6 and 7, Part 4, Article 6, and 

applicable portions of the Division I Amendments (Part 5) to the Standard Specifications for 

more information regarding the pricing and payment to the Design-Builder.  Similarly, other 

references below which contain pricing methodologies for the “Contractor” shall likewise not be 

used.  The requirements as described in the text of Part 2 herein take precedence over the 

referenced documents listed below, unless otherwise indicated. 

 

The standards and references for the Project are listed below in the following order: (a) 

Standards and Specifications; (b) Reference Manuals; (c) Special Provisions List including 

Special Provisions, Special Provision Copied Notes and Supplemental Specifications.  Items (a) 

and (b) are published references that are available publicly, for which copies are not provided to 

the Offerors in the RFP Information Package, but these items are to be used as manuals for 

design and construction.  Items listed in (c) are included in the RFP Information Package.  

 

(a) Standards and Specifications 

 VDOT Instructional and Informational Memoranda (I&IM), All Divisions, (Latest Revision) 

 VDOT 2005 Road Design Manual, Vol I, (Revised July 2018) 

 VDOT 2012 CADD Manual (latest revisions) 
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 VDOT 2016 Road and Bridge Standards, Volume I and Volume II (Latest Revision) 

 VDOT 2009 Survey Manual, Revised July 2016 

 VDOT 1999 Project Participation Manual (Revised July 2014) 

 VDOT 2016 Road and Bridge Specifications (including the latest Supplement) 

 VDOT 2002 Drainage Manual (Revised July 2017) 

 VDOT 2014 Traffic Engineering Design Manual 

 VDOT Traffic Operations Analysis Guidebook Version 1.1, dated November 2015 

 VDOT Asbestos Inspection Procedures, May 14, 2004 

 VDOT Asbestos Project Monitoring and Clearance Air Monitoring Procedures, May 14, 

2004 

 VDOT State Noise Abatement Policy, July 13, 2011 

 VDOT Noise Report Development and Guidance Document Version 5 

 VDOT Construction Manual (2005, Revised 2008) 

 VDOT Post Construction Manual (December 2016) 

 2011 Virginia Work Area Protection Manual, revised April 1, 2015 and October 2015 

(Revision 1a) 

 AASHTO 2011 Roadside Design Guide, 4th Edition, (Latest Revision) 

 AASHTO 2011 A Policy on Geometric Design of Highways and Streets, 6th Edition (Latest 

Revision) 

 VDOT Highway Traffic Noise Impact Analysis Guidance Manual, updated July 14, 2014 

 AASHTO Manual for Assessing Safety Hardware, current edition 

 National Cooperative Highway Research Project Report 350, 1993 

 DEQ Stream Channel Erosion Control - Technical Bulletin No. 1 

 

 

 (b) Reference Manuals  

 VDOT State Noise Abatement Policy, July 13, 2011 

 VDOT Highway Traffic Noise Impact Analysis Guidance Manual, Version 7, July 14, 2015 

 gINT Manual 

 2009 Manual on Uniform Traffic Control Devices and all subsequent revisions 

 2011 Virginia Supplement to the 2009 Manual on Uniform Traffic Control Devices and all 

subsequent revisions 

 VDOT Traffic Engineering Design Manual, current edition 

 VDOT Road Design Manual, current edition 

 All VDOT Traffic Engineering Division Memoranda 

 All VDOT Instruction and Informational Memoranda 

 2011 Virginia Standard Highway Signs, Revision March 2015 

 FHWA Standard Highways Signs and Markings, current edition 

 FHWA’s Highway Traffic Noise Analysis and Abatement Guidance, December 2011 

 VDOT Guardrail Installation Training Manual, Published August 2017, (Revised Aug. 2018) 

 VDOT Manual of Instructions for the Materials Division 

 VDOT Utility Manual of Instructions (October 2016, including August 2017 revisions) 

 VDOT Right of Way Manual of Instructions (FHWA Update 2016, Revised October 2017) 
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 VDOT Noise Report Development Guidance Document, Version 4, August 27, 2014 

 Procedures For Inventory and Inspection of Traffic Control Device Structures, current edition 

 National Electric Code 

 Statewide Lane Closure Coordination Process 

 DCR/DEQ Virginia Erosion and Sediment Control Handbook, Third Edition, 1992 

 The Virginia Stormwater Management Handbook, Second Edition, draft (DEQ 2013) 

 DEQ Virginia Runoff Reduction Spreadsheet – Version 3.0 

 DEQ Virginia Stormwater BMP Clearinghouse (http://vwrrc.vt.edu/swc/) (including 2011 

Design Specifications for Practices (note exclusions in Part 2, Section 2.7.4)) 

 VDOT BMP Design Manual of Practice, April 2013 

 VDOT Drainage Manual, Revised May 2017 (including current errata sheet) 

 VDOT Instructional & Information Memorandums (“I&IM”), All Divisions 

 FHWA publications HDS-6, HEC-14, HEC-15, HEC-18, HEC-20, HEC-22, and HEC-23 

 NFPA 70 National Electrical Code, 2014 Edition 

 

 

 

(c) Special Provisions List, Special Provision Copied Notes and Supplemental Specifications 

 

Federal 

 cn102-050100-00 Compliance with the Cargo Preference Act, November 19, 1018 

 SP102-DB0510-02 Use of Domestic Material, December 19, 2018 

 

General 

 SP105-DB0110-00 Design-Build Project Partnering, December 19, 2018 

 SP105-DB0610-00 Design-Build Tracking Numbers, December 19, 2018 

 SP107-DB1110-00 Controlled Blasting, December 19, 2018 

 Special Provision for Controlled Blasting, May 2014 

 SP105-DB0600-00 Document Control System, November 19, 2018 

 SP102-DB0120-00 Non-Discrimination in Employment and Contracting Practices, 

November 14, 2018 

 SQ105-DB0611-01 Division I Amendments (Part 5), Section 105.6-Subcontracting 

(Federal Funded Projects), November 19, 2018 

 

Roadway Construction 

 SP302-000100-00 Restoring Existing Pavement, July 12, 2016 

 SP302-000140-01 Pipe Rehabilitation, November 7, 2016 

 cn315-DB0100-00 Placing and Finishing, January 18, 2017 

 cq317-DB0100-00 Stone Matrix Asphalt Concrete Placement, January 10, 2019 

 SP105-DB1000-01 Construction Record Documentation of Permanent Stormwater 

Management Facilities, November 14, 2018 

 SP107-DB0110-00 Form C-45a, November 14, 2018 

 SP208-DB0100-00 Subbase and Aggregate Base Material, January 10, 2019 

http://vwrrc.vt.edu/swc/
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 SP302-DB0120-00 Jack and Bore, December 12, 2018 

 SP302-DB0130-00 Microtunneling, November 19, 2018 

 SP303-DB0210-00 Use of Number 10 Screenings, November 14, 2018 

 SP307-DB0100-00 Cement Treated Aggregate (CTA) Base, December 19, 2018 

 SP315-DB0710-01 Rideability for Design-Build Projects, November 19, 2018 

 SQ302-DB0100-00 Pipe Replacement, December 19, 2018 

 

Incidental Construction 

 cn512-DB120-00 Maintaining Traffic, July 13, 2016 

 cn518-DB0210-00 Number of Trainees, July 12, 2016 

 cq512-DB0120-00 Uniformed Flaggers, November 14, 2018 

 cq512-DB03100-00 Maintaining Traffic, November 18, 2018 
 

Environmental 

 SP522-DB0130-00 Tree Removal Time of Year Restriction, December 7, 2018 

 

Traffic Engineering 

 SP700-DB0180-02 Modifications to AASHTO's Sign Structure Specification, November 

14, 2018 

 SP703-DB0100-00 Mast Arm Hanger Assembly Std SM-3 and SMD-2, December 19, 

2018 

 SP801-DB0100-01 Lane Closure Coordination (LCC)/Lane Closure Implementation 

(LCI), November 14, 2018 

 SS700-002016-03 Section 700 General, June 29, 2018 

 

 

The above list of Special Provisions is not intended to be an all-inclusive list.  The 

Design-Builder is responsible for achieving the Work in accordance with all current VDOT 

standards as of the date of the RFP issuance, including any revisions and/or addenda thereof.  If a 

construction element is not adequately addressed within VDOT Standard Specifications or the 

Special Provisions listed for the purpose of the Design-Builders design, it is the responsibility of 

the Design-Builder to develop an alternative specification that is acceptable to VDOT for that 

element of work. 

 

In the event of a discrepancy between VDOT and non-VDOT Standards and References 

listed herein, the VDOT Road and Bridge Specifications, design standards, and manuals shall 

take precedence, with the following exception.  If AASHTO or the MUTCD require that a higher 

or better standard be applied, then AASHTO and/or the MUTCD shall take precedence. In 

accordance with Part 2, Section 2.1.3 below, all deviations from AASHTO minimum specified 

design values shall be documented, justified, and approved by VDOT and FHWA. 

 

Special Provisions included in this contract document or other Special Provisions 

approved by VDOT shall govern over the VDOT specifications, design standards and manuals.  

Special Provision Copied Notes approved by VDOT and requirements specified within the text 
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of this RFP shall govern over both the Special Provisions and VDOT specifications, design 

standards and manuals. 

 

2.1.2 RFP Information Package 

 

An RFP Information Package is available for interested Offerors on CD for $50. 

Interested Offerors should complete the RFP Information Package Order Form included as 

Attachment 2.6 of Part 1. The RFP Information Package includes the following:  

 

General: 

 Special Provisions and Special Provision Copied Notes, listed in Part 2, Section 

2.1.1(c)above 

 Culpeper District Allowable Work Hours - July 2015 Final 

 RFP Conceptual Roadway Plans (PDF), dated February 428, 2019 

 Guidance for Context Sensitive Solutions/Design, dated February 25, 2004 

 

Environmental: 

 FHWA Concurrence with NEPA (CE), dated December 7, 2018 

 DEQ scoping response letter to VDOT, dated June 27, 2018 

 Fauquier County Parks & Recreation Dept. scoping response letter to VDOT, 

dated December 19, 2018 

 Fauquier County scoping response letter to VDOT, no date 

 John Marshall Soil and Water Conservation District scoping response letter to 

VDOT, dated January 2, 2019 

 Virginia Department of Health scoping response letter to VDOT, dated December 

27, 2019 

 Virginia Outdoors Foundation scoping response letter to VDOT, dated December 

19, 2019 

 VDOT Scoping Letter 

 Preliminary PS&E Re-Evaluation (EQ200) & (EQ201) dated January 28, 2019 

 Preliminary Environmental Certification/Commitments Checklist (EQ103) dated 

January 28, 2019 

 VDOT letter to Consulting Parties, dated January 11, 2019 

 Preliminary Permit Determination dated January 22, 2019 

 Agency Coordination-IPAC, dated January 24, 2019 

 Preliminary Air Quality Report January 25, 2019 

 Cultural Resources Summary Report, dated January 25, 2019 

 Noise Form dated January 9, 2019 

 No Adverse Effect Concurrence letter from VDHR, dated February 1, 2019 

 Hazardous Materials Summary Report, January 31, 2019 

 Cultural Resources Map 

 

Geotechnical: 

 Geotechnical Engineering Report, dated February 6, 2019  
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 gINT© Project Databases (subsurface data for proposed pavement installations, 

and subsurface data associated with proposed structures) 

 

Hydraulics: 

 Water Quantity Compliance Waiver 

 

Roadway:  

 RFP Conceptual Roadway Plans (electronic files), updated February 28, 2019  

 

Survey:  

 Survey & Mapping Data, updated February 28, 2019  

 

Utilities: 

 Test Hole Reports, dated Feb. 7, 2019 

 Test Hole CADD Files 

 Revised Utility Exhibit, dated Feb. 19, 2019 

 

 

Requirements described in the Technical Information and Requirements (Part 2 of the 

RFP) shall supersede the information contained in the RFP Information Package, including the 

information depicted in the RFP Conceptual Plans.  In the event that there is a discrepancy 

between the RFP Conceptual Plans (or other information contained in the RFP Information 

Package) and the Technical Information and Requirements (Part 2 of the RFP) herein, the 

Technical Information and Requirements (Part 2) shall take precedence. 

 

Roadway cross sections and rRecord roadway plans for this Project, which are not 

deemed a component of the RFP, can beare being provided to Offerors upon requestas 

supplemental information only. These plans are solely for the information of the Offeror, which 

each Offeror may use at their own risk and as they deem appropriate.  The Department does not 

represent or warrant that the information contained in the plans is suitable for designing the 

Project. Offerors interested in obtaining the previously developed record plans should contact the 

Design-Build POC specified in Part 1, Section 2.4. 

 

2.1.3 Design Exceptions and Design Waivers 

 

Substandard features reflected in the preliminary design include stopping sight distance 

(as indicated in the Base Scope of work with the RFP Conceptual Plans which provide a 

minimum stopping sight distance for a vertical curve design speed of 50mph), vertical grade 

(which adheres to a design speed of 50mph for rural arterials with rolling terrain), shoulder 

width, and existing and proposed embankment slopes which have a slope stability factor of 

safety that is less than 1.3.  If during further development of the design the Design-Builder 

identifies additional substandard features, the Design-Builder is required to either eliminate them 

through design improvements or apply for the appropriate design exceptions and/or waivers. The 

costs for preparation of design waivers or exceptions and any information needed to support 
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these documents is the responsibility of the Design-Builder. Any schedule delays as a result of 

the approval process are the responsibility of the Design-Builder. 

 

2.2 Mainline and Other Roadway Improvements  

 

The roadway inventory information and major design criteria are summarized in 

Attachment 2.2.  The information contained in the Attachment shall serve as a basis for the 

Design-Builder to determine the appropriate criteria to apply to the design of the roadway.  

Offerors are on notice that the entirety of the information contained in the Design Criteria Table 

and Part 2, Section 2.2 of this document including but not limited to the design criteria, and other 

notes and data, contain the minimum roadway geometric design requirements that the Design-

Builder shall meet in its performance of the Work. By submitting its Proposal, Offeror certifies 

that the Project Concept presented in its proposal is fully compliant with such minimum 

requirements. Unless otherwise approved by VDOT, no changes to or deviation from the listed 

criteria shall be allowed.  Any schedule delays as a result of changes or deviations are the 

responsibility of the Design-Builder.   

 

In addition to the US 15/29 improvements depicted on the RFP Conceptual Plans 

(contained in the RFP Information Package), the Design-Builder is also responsible for 

making necessary improvements to existing median crossovers, existing turn-lanes, and 

existing driveway connections.  Crossover grades shall not exceed 4% and sight distances 

shall not be reduced below currently available values.  Positive drainage shall be 

maintained at crossovers and medians.  Crossovers are not required to accommodate u-

turn movements for WB-67 vehicles, however, appropriate signage restricting u-turn 

movements must be provided. 

 

All roadway typical sections shall be designed to incorporate any necessary widening 

required for the installation of the MGS Standard guardrail as discussed in Part 2, Section 2.9.3.  

MGS Standard guardrail is depicted in the RFP Conceptual Plans and utilized 9’ posts when 

required widths for 6’ posts are not met. 

 

Functional Classification 

 

 US Route 15/29 is a corridor of statewide significance and part of the National Highway 

System and is functionally classified as an Other Principal Arterial.  The VDOT geometric 

design standard that will be utilized for US Route 15/29 will be GS-1 in rolling terrain with a 

minimum design speed of 60 mph for the design of horizontal curves and a minimum design 

speed of 50 mph for the design of vertical curves.   

 

The Base scope of work will include improving the vertical alignment of the northbound 

lanes of US Route 15/29 within the project limits to provide stopping sight distance for a 

minimum Design Speed of 50 mph.  The sag curve at the north end of the project limits adjacent 

to the intersection of Vint Hill Road and US 15/29 is not required to be improved to provide 

sight distance for a 50 mph design speed, as this is the tie-in location.    
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Two scope alternatives are included in the Project.  Scope Alternative 1 will include 

improving the vertical alignment of the northbound lanes of US Route 15/29 within the project 

limits to provide stopping sight distance for a minimum Design Speed of 55 mph and Scope 

Alternative 2 will include improving the vertical alignment of the northbound lanes of US Route 

15/29 within the project limits to provide stopping sight distance for a minimum Design Speed of 

60 mph.   

 

A shift in the horizontal alignment of the northbound lanes of US Route 15/29 within the 

project limits towards the existing median is allowed, provided the minimum width of the 

median as measured between the edges of the northbound and southbound through travel lanes is 

32 feet.  However, a shift of the northbound lanes of US Route 15/29 within the project limits to 

the outside will not be allowed. 

 

All existing turn lanes, median crossovers and entrances on US 15/29 within the project 

limits shall remain in the Design-Builder’s final design.  The existing rock outcrop in the median 

of US 15/29 between Entrance #1 and approximate Station 120+00 shall be removed to improve 

intersection sight distance at the crossover. 

 

 

2.3 This section intentionally left blank  

 

2.4 Environmental  

 

2.4.1 Environmental Document 

 

In accordance with the requirements of the National Environmental Policy Act (“NEPA”) 

and in cooperation with Federal Highway Administration (FHWA), a NEPA document 

concurrence was approved to utilize a Categorical Exclusion on December 12, 2018. The 

coordination of the Categorical Exclusion is currently ongoing.  The NEPA process is anticipated 

to be complete prior the scheduled date for project award.  A working draft of the NEPA 

document and associated environmental documents including scoping responses are included in 

the RFP Information Package.  VDOT has also completed preliminary document re-evaluations 

for Right of Way (RW) Authorization (EQ-201) dated January 28, 2019;  Plans, Specifications 

and Estimates (PS&E) Authorization (EQ-200) dated January 28, 2019, and a preliminary 

Environmental Certification/Commitments Checklist (EQ-103) dated January 28, 2019, which 

are included in the RFP Information Package.    

 

Once the Design-Builder has completed the design, VDOT shall update and finalize the 

re-evaluation for RW Authorization (EQ-201) prior to RW authorization; and update and finalize 

the re-evaluation for PS&E Authorization (EQ-200), and update and finalize the Environmental 

Certification/Commitments Checklist (EQ-103) prior to the VDOT Project Manager releasing 

the Project for construction.  The VDOT Project Manager shall verify that the EQ-200, EQ-201 

and EQ-103 forms have been updated and finalized prior to obtaining approval signatures for 

each title sheet submittal required for Right of Way and Construction. 

 



Request for Proposals US Route 15/29 Improvements at Vint Hill 

Part 2 - Addendum No. 12 Fauquier County, Virginia 

Technical Requirements                     Project No.  0029-030-843, P101, R201, C501 

February 1928, 2019 Contract ID # C00114713DB105 

 

  Commonwealth of Virginia 

  Virginia Department of Transportation 

  Page 16 of 59 

The Design-Builder shall carry out environmental commitments during design, right of 

way acquisition, and construction, as applicable, as identified in the CE, the final document re-

evaluations for RW and the PS&E Re-evaluation, and the final Environmental Certification 

forms.  All commitment compliance shall be supported by appropriate documentation, to be 

provided by the Design-Builder to the VDOT Project Manager.   

 

Any changes in the scope or footprint of the established basic Project concept, proposed 

by the Design-Builder and acceptable to VDOT, may require additional environmental technical 

studies and analysis to be performed by the Design-Builder at their cost.  The Design-Builder 

will be responsible for notifying VDOT of plan revisions, scope changes, and providing any 

necessary studies and other necessary information to support VDOT’s completion and re-

evaluation of the NEPA document.  VDOT will be responsible for the coordination of any NEPA 

document re-evaluations with FHWA.  The Design-Builder shall then carry out any additional 

environmental commitments that result from such coordination at its sole expense and no 

additional cost and/or time delays to the Project.  

 

VDOT expects that the results from any additional work needed to support the Design-

Builder’s final design will be conveyed to the Department as quality deliverables in accordance 

with professional standards and guidelines for each NEPA-related discipline, as well as the 

criteria described in Part 2, Section 2.2.  Moreover, VDOT reserves the right to return any 

inadequate or substandard deliverables to the Design-Builder for revision prior to coordination. 

 

The Design-Builder is solely responsible for any costs or schedule delays related to the 

permit acquisition, permit modifications, and NEPA document re-evaluations associated with 

Design-Builder’s design changes, as well as the submission of inadequate or substandard 

deliverables.  No time extensions will be granted.  All costs associated with complying with 

these requirements shall be included in the Offeror’s Price Proposal.  

 

2.4.2 Cultural Resources  

 

On January 15, 2019, The VDOT submitted an effect letter to VDHR and Consulting 

Parties. In this letter the VDOT recommended that the project will have no adverse effect on 

historic resources.  The architecture APE is the vicinity where alterations to feeling and setting 

may occur. The archaeology APE is the construction footprint and any associated easements. For 

the purpose of this project, the APE is limited to existing VDOT ROW.  The VDOT received 

concurrence of its no adverse effect determination from VDHR on February 1, 2019.  Copies of 

relevant VDOT/VA SHPO correspondence and mapping showing the location of the historic 

property are included in the RFP Information Package. 

 

There is one historic property in the Project’s APE: 

 

VDHR No. 030-5152              Resource Description – Buckland Mills Battlefield 

 

The following commitments must be carried out by Design-Builder: 
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The Design-Builder should consider historic properties to be design constraints and avoid 

impacting them beyond what is shown on the RFP Conceptual Plans.   In addition, the Design-

Builder shall notify the VDOT Project Manager in advance of any other project-related activities, 

including but not limited to staging, borrow/disposal, and any temporary or permanent 

easements, proposed to be located on or within the view-shed of historic properties. These 

activities, any changes to the design, alignment, right of way limits, or easements shown on the 

RFP Conceptual Plans, or any additions to the Project such as stormwater management facilities, 

wetland mitigation sites, or noise barriers, may require review by VDOT and could require 

additional cultural resources studies and/or coordination with the VA SHPO.  The Design-

Builder is responsible for conducting all cultural resources studies necessitated by the proposed 

changes, in accordance with the Secretary of the Interior’s Standards and Guidelines for 

Archaeology and Historic Preservation, and the Virginia Department of Historic Resources’ 

most current Guidelines for Conducting Survey in Virginia, while VDOT is responsible for 

coordinating both the studies and the proposed changes with the VA SHPO.  The Design-Builder 

shall then carry out any additional cultural resources commitments that result from such 

coordination at its sole expense and at no additional cost to VDOT. 

 

2.4.3 Section 4(f) Resources 

 

 There is no Use of 4(f) Resources on this Project 

 

2.4.4 Water Quality Permits and Compensatory Mitigation 

 

VDOT’s preliminary Permit Determination January 22, 2019 is included in the RFP 

Information Package.  No permits are required for the Project, with the stipulation that fill is 

placed only within the existing roadway fill prism, which is defined as the section of roadway 

between the existing cut and fill slope tie-in points on the left and right sides of the roadway.  

Grading activities shall not extend beyond the existing toe of slope of fill slopes along the 

outside shoulder for the entire project, except for constructing entrance improvements. Any 

changes to the current concept which require fill, permanent or temporary, to be placed beyond 

the existing toe-of-slope at any of the existing culvert crossings, will require a permit and will 

render this permit determination invalid.  The Offeror should note that VDOT’s preliminary 

Permit Determination and wetland delineations (if applicable) are provided for informational 

purposes only.  The Design Builder will be responsible for verifying permit requirements prior to 

construction.  Regulatory agencies will make the final determination which state/federal water 

quality permits will be required during coordination with the Design-Builder. 

 

2.4.5 Threatened and Endangered Species   

 

VDOT has performed preliminary database reviews to determine the Project’s potential 

effects on threatened and endangered (T&E) species, indicating that the Project may affect T&E 

species. The following state/federally listed T&E species were identified in the vicinity of the 

Project: Northern Long-Eared bat.  This species may be affected by the Project and will require 

additional coordination with federal and state agencies to resolve these issues.     A copy of 

VDOT’s preliminary Fish, Plant, and Wildlife Resources Form dated January 28, 2019 is 
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included in the RFP Information Package. The project is clear for advertisement of the RFP, 

although additional agency coordination may be required according to the RFP (Part 2 Technical 

Requirements). 

 
 The Offeror shall be advised that new and updated T&E information is continually added 

to agency databases.  The Design-Builder shall be responsible for any subsequent coordination to 

obtain updated information, requirements, and clearances from environmental regulatory 

agencies that provide threatened and endangered species oversight.  The Design-Builder shall 

copy the VDOT District Environmental Manager on any submittals requesting concurrence from 

USFWS on effect determinations of federally-listed species.  This additional T&E species 

coordination is also a standard component of the water quality permit acquisition process and 

may result in permit conditions for which the Design-Builder shall be responsible.  The Design-

Builder is responsible for ensuring that all T&E species are correctly identified and impacts 

assessed, noting that more or less resources may be present than initially identified.  Avoidance 

and minimization shall be implemented to the greatest extent possible.  The Design-Builder shall 

provide to the VDOT Project Manager copies of all documentation and correspondence with 

regulatory agencies.  

 

2.4.6 Hazardous Materials 

 

VDOT performed studies to determine the potential for hazardous materials and/or 

contamination within the Project area. Information pertaining to these studies is included in the 

RFP Information Package and constitutes Known Pre-existing Hazardous Materials as defined in 

Part 4, Article 4.   

 

The Design-Builder shall manage solid waste, hazardous waste, and hazardous materials 

in accordance with all applicable federal, state, and local environmental regulations and shall 

implement good housekeeping, waste minimization and pollution prevention practices.   

 

The Design-Builder shall be responsible for the development of a Spill Prevention, 

Control, and Countermeasure Plan as required by regulation and for submission of any required 

plan to the VDOT Project Manager prior to start of construction.  In the event of spills or 

releases of petroleum products and other hazardous liquids or solid materials, the Design-Builder 

shall take immediate action to contain and eliminate the spill release, including the deployment 

of environmental protection measures to prevent the migration of the spill into the waters of the 

United States and of worker exposure protection measures.   The Design-Builder shall notify the 

VDOT Project Manager immediately of all instances involving the spill, discharge, dumping or 

any other releases or discovery of hazardous materials into the environment and shall provide all 

required notifications and response actions.  

 

The Offeror shall include in its Price Proposal all costs associated with complying with 

the above listed requirements except that asbestos abatement and abatement monitoring will be 

paid for, if and when necessary, under a Work Order in accordance with Article 9 of Part 4 

(General Conditions of Contract). 
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The Design-Builder shall not acquire property until any required Phase I Environmental 

Site Assessment is complete and approved. This shall represent a hold point in the Design-

Builder’s CPM Schedule.  

 

2.4.7 Air Quality 

 

The Project has been assessed for potential air quality impacts and conformity with all 

applicable federal and state air quality regulations and requirements.  The Air Quality Analysis 

Report, dated January 25, 2019, is provided in the RFP Information Package. The Report 

identifies federal and state regulatory requirements that must be adhered to during construction 

of the Project. 

 

This Project is located in an area that is currently in Attainment with the National 

Ambient Air Quality Standards (NAAQS). The following Virginia Department of Environmental 

Quality (VDEQ) air pollution regulations must be adhered to during the construction of this 

Project: 9 VAC 5-50-60 et seq., Fugitive Dust precautions.   

 

Construction activities related to Air Quality shall be performed in accordance with Part 

5, Section 107.16(b) 2 requiring compliance with all applicable local, state, and federal air 

quality regulations. 

 

2.4.8 Noise Mitigation 

 
The Noise Scoping Decision for this Project was that this is a Type III project and that a 

Noise study is not required. A copy of the Noise Form dated January 9, 2019, is included in the RFP 

Information Package. However, Offerors are responsible for evaluating the need to conduct a Noise 

Study for any changes from the RFP Conceptual Plans due to their unique design, in accordance with 

the VDOT Highway Traffic Noise Impact Analysis Guidance manual. If a Noise Study is required, 

Offerors shall account for the Noise Study and any resulting Noise Walls in their Technical and Price 

Proposals.  

 

2.4.9 Environmental Compliance 

 

The Design-Builder is responsible for compliance with all applicable state and federal 

environmental laws, regulations, and permits.  If, at any time, the Design-Builder is not in 

compliance with all applicable environmental laws, regulations, Executive Orders, commitments, 

etc., the VDOT Project Manager has the authority to suspend work, in whole or in part, until 

such time as the deficiencies or non-compliant items have been corrected.  Should any non-

compliant item(s) be identified during construction, immediate and continuous corrective action 

shall be taken by the Design-Builder to bring the item(s) back into compliance.  The Design-

Builder shall notify the VDOT Project Manager immediately of all non-compliant item(s) and 

shall provide to the VDOT Project Manager copies of all documentation and correspondence 

with regulatory agencies related to the non-compliant item(s) and their resolution, concurrent 

with each submission. 
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The Design-Builder shall be responsible for any schedule delays and associated costs as a 

result of any delays and/or shut downs associated with non-compliance.  Any monetary fines 

associated with violations and/or any environmental restoration activities required to resolve 

violations shall be the responsibility of the Design-Builder. 

 

The Design-Builder shall carry out environmental commitments during design and 

construction, as applicable, as identified in the CE, the final Document Re-evaluations for RW 

Authorization (EQ-201) and PS&E Authorization (EQ-200), and the final Environmental 

Certification/Commitments Checklist (EQ-103).  All commitment compliance shall be supported 

by appropriate documentation, to be provided by the Design-Builder to the VDOT Project 

Manager. 

 

The Design-Builder shall be responsible for compliance with pre-construction and 

construction-related environmental commitments and permit conditions.  The Design-Builder 

shall assume all obligations and costs incurred by complying with the terms and conditions of the 

permits and certifications.  Any fines associated with environmental permit or regulatory 

violations shall be the responsibility of the Design-Builder. 
 

2.5 Survey 

 

NOTE:  The RFP Concept Plans were prepared with an older survey, which may not 

reflect current conditions.  However, VDOT recently completed a new survey and utility 

designation for the design and construction of the Project in accordance with VDOT’s Survey 

Manual.  This new survey is included in the RFP Information Package. 

 

The description of the survey limits is as follows: starting at the intersection of US 15/29 

and Route 215 Vint Hill Road, running approximately 3000' South along US 15/29 and variable 

width coverage, then starting at the intersection of US 15/29 and Route 215 Vint Hill Road and 

running approximately 2500' North along US 15/29 with variable width coverage, then starting 

at the intersection of US 15/29 and Route 215 Vint Hill Road, running approximately 5000' East 

on Route 215 to the intersection of Route 600 Broad Run Church Road. The field survey was 

conducted using aerial LiDAR and photogrammetry, conventional and mobile LiDAR methods 

and data was collected within the tolerances defined in the VDOT Virginia Map Accuracy 

Standards.  Field survey and utility data have been obtained, including, but not limited to the 

following: 

 

 Notification of property owners*   

 Vertical control (Based on NAVD88 Geoid 2012A)** 

 Horizontal control (Based on NAD83-2011)** 

 Mobile LiDAR Control Points set @ approx. 800’ intervals 

 Mobile LiDar** 

 Field data verified and updated 

 Planimetrics 

 Property data and R/W 
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 Utilities (Level B sub-surface utility investigation in the median from inside edge of 

pavement to inside edge of pavement and areas designated as potential BMP’s.) 

 Digital Terrain Model 

 

*The Virginia Code 33.2-1011 requires that Notice of Intent letter “shall be sent to the 

owner by mail, at the address recorded in the tax records, not less than 15 days prior to the first 

date of the proposed entry.  Notice of intent to enter shall be deemed made on the date of 

mailing.”  “The notice shall include the anticipated date such entry is proposed to be made and 

the purpose of such entry.” Advance notification of property owners is required for all data 

collection efforts related to the development of highway plans.  Copies of the letters and address 

labels shall be provided to the VDOT Project Manager for forwarding to the District Survey 

Manager as soon as they become available for VDOT approval. 

 

**Approach: VDOT conducted a static GNSS network survey related to local National 

Geodetic Survey (NGS) First Order control monuments to update the horizontal and vertical 

values on existing VDOT Project Monuments.  Differential leveling was conducted between the 

VDOT Project Monuments through the traversed ground control points.  Mobile LiDAR was 

employed to acquire the pavement surface elevations.  Mobile LiDAR ground control points 

(MCP) were set at approximately 800’ intervals along the project corridor.  The MCP’s were 

observed utilizing a localized RTK solution with 4 observations on each point.  The mobile 

LiDAR data was adjusted to these points and mapping was produced.  Blind check shots were 

surveyed on well-defined paved surfaces throughout the project and tested against the final 

mapping.  The RMSE of the blind check points was 0.05’ and falls within the map class and 

accuracy listed below.  The maximum variance of the blind check shots was ±0.17 foot. 

 

The field survey and utility data provided in the RFP Information Package contains the 

general depiction of existing conditions and may be used for purposes of completing final design 

of the Project.  The horizontal accuracy of the survey is at the Class 1 Level at 1:300 scale. The 

vertical accuracy is Class 3 with 1-foot contours.  Accuracy standards apply to well-defined 

stable locations.  The accuracies are from the VDOT Survey manual. The Design-Builder shall 

be responsible for obtaining any additional survey data, including all right-of-entry and land use 

permits, locating and/or designating underground utilities, digital terrain model (DTM), utility 

test holes and obtaining other related data necessary for the design, right of way acquisition, 

limited access revisions, and construction of the Project. Additionally, the Design-Builder will be 

responsible for any update (property owner changes, subdivisions, etc.) that may occur; updates 

need to be reflected on the plans in order to acquire right of way and complete the final design.  

Any survey changes shall be verified and certified and submitted in final documentation.   

 

The Design-Builder will be responsible to reset or relocate any survey control damaged, 

destroyed or located within the footprint of the final design construction limits. The control will 

be established by a land surveyor registered, licensed in the Commonwealth of Virginia with 

LD-200 information and supporting computations submitted to the VDOT Project Manager. 

 

Prior to Project completion, if any existing RW monuments are disturbed or destroyed, 

the Design-Builder shall provide (if necessary) and reset VDOT RM-2 right of way monuments 
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within the Project Limits. The Design-Builder shall depict the monuments on the Right of Way 

Plans in accordance with VDOT’s Survey Manual. 

 

 

2.6 Geotechnical Work  

 

Schnabel Engineering has completed a design-level geotechnical subsurface investigation 

for the RFP Conceptual Plans for this Project.  The results of the investigation are presented in 

the Geotechnical Engineering Report (GER) dated February 6, 2019, which is included in the 

RFP Information Package for Addendum #1.   

 

The GER included in this RFP is being provided for Offeror’s information in accordance 

with Section 102.04 of Division I Amendments (Part 5).  The Design-Builder is not required to 

complete further geotechnical investigation if its design concept is not significantly different 

from the RFP Conceptual Plans.  However, the Design-Builder is required to confirm that its 

design will not decrease the slope stability factors provided in the GER for the existing 

embankment slopes.  Any additional geotechnical engineering investigation performed shall be 

in accordance with Chapter 3 of the VDOT Materials Division’s Manual of Instructions (MOI).  

The current AASHTO LRFD Bridge Design Specifications, 6th Edition 2012 and Section 

700.05© of the 2016 VDOT Road and Bridge Specifications shall be met where applicable.   

 

The Design-Builder may collect additional data for geotechnical evaluation of pavements, 

embankments, soil cuts, soil and rock cuts, culverts, minor structures including drainage pipes, 

and any other earth-supported or earth-retaining structures or elements of highway design and 

construction required for this Project.  The Design-Builder will be responsible for obtaining all 

necessary permits and utility clearances as required by VDOT, the Commonwealth of Virginia, 

or any other jurisdictional body or owner prior to accessing public or private property for the 

purpose of conducting geotechnical field work and shall provide the necessary traffic control in 

accordance with the Work Area Protection Manual.  The Design-Builder shall complete 

laboratory tests in accordance with pertinent ASTM or AASHTO standards and analyze the data 

to provide design and construction requirements.  Soils, rock, aggregate, asphalt, concrete and 

other materials tests shall be performed by a laboratory accredited through the AASHTO 

Accreditation Program (AMRL and CCRL) for each test it conducts for the Project, unless 

otherwise approved by VDOT. 

    

The Design-Builder shall provide VDOT with all records of subsurface explorations and 

describe the soils encountered and their depth limits in accordance with the requirements 

outlined in Chapter 3 of the VDOT Materials Division MOI.  The Design-Builder shall provide 

to VDOT electronic copies of all subsurface explorations in accordance with the boring log 

template available on the website included in Chapter 3 of the VDOT Materials Division MOI.  

The electronic files shall be provided by a certified professional geologist or a suitably qualified 

registered, licensed  professional engineer in the Commonwealth of Virginia, in gINT© software.  

The gINT© file for the borings contained in Geotechnical Engineering Report, dated February 6, 

2019, are provided in the RFP Information Package.  
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The Design-Builder shall submit to the VDOT for its review any geotechnical design and 

construction memoranda and/or reports that summarize pertinent subsurface investigations, tests, 

and geotechnical engineering evaluations and recommendations utilized in support of their 

design/construction documents.  This submittal shall be made at least ten (10) days in advance of 

the submittal of any final design/construction documents that are dependent upon the 

geotechnical evaluations and recommendations.  Technical specifications for construction 

methods that are not adequately addressed in the Standard Specifications shall be provided by the 

Design-Builder as part of the final design/construction documentation.  Prior to submittal of any 

final design/construction documentation, the Design-Builder shall review the final 

design/construction documents to assure that it appropriately incorporated the geotechnical 

components and shall submit evidence of this review to accompany the final design/construction 

documentation.  The Design-Builder shall reference the drawings that incorporate the pertinent 

results.  The Design-Builder’s Quality Assurance and Quality Control (QA/QC) Plan shall 

document how each specific geotechnical recommendation or requirement will be addressed in 

the final design/construction documentation.  The results of the geotechnical investigation and 

laboratory results shall support design and construction efforts to meet the requirements outlined 

in this Section. 

 

Any utility excavations or excavations for storm drains within pavement areas shall be 

backfilled with compacted structural fill in accordance with applicable sections of the 2016 

VDOT Road and Bridge Specifications and applicable Special Provisions. 

 

 

2.6.1 Minimum Pavement Sections 

 

Minimum pavement sections shall be utilized for construction of the Project. The 

anticipated locations for new pavement, mill and overlay, demolish and replace are provided on 

the RFP Conceptual Plans included in the RFP Information Package.  The Design-Builder shall 

be responsible for the construction of the pavements for this Project in accordance with the 

Contract Documents. 

 

The Design-Builder shall prepare and incorporate into the plans, typical sections, profiles 

and cross-sections the pavement sections in accordance with the applicable manuals noted in Part 

2, Section 2.1.  This includes drainage and subdrainage requirements to ensure positive drainage 

both within the pavement structure and on the pavement surface.  Underdrains are identified in 

the Geotechnical Engineering Report, but are not shown in the RFP Conceptual Plans.  The 

minimum pavement sections are as follows: 

 

New Pavement and Pavement Widening (Mainline and Shoulder) 

 

Surface – 2.0 inches Asphalt Concrete, Type SM-12.5E 

Intermediate – 2.0 inches Asphalt Concrete, Type IM-19.0D 

Base – 8.0 inches Asphalt Concrete, Type BM-25.0D 

Subbase – minimum of 8.0 inches Aggregate Base Material, Type I, Size No. 21B.  The 

aggregate subbase should be connected to UD-4 or day-light to the face of slope.  
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Mill and Overlay (Mainline) 

 

 For existing mainline pavement structure that is to remain in-place and be subjected to 

mainline traffic, the asphalt concrete depth shall not be reduced. 

 

For salvage/mill and replace areas, the existing pavement shall be milled two (2) inches 

and replaced with the following: 

 

Surface – 2.0 inches Asphalt Concrete, Type SM-12.5E 

 

NOTE: For any areas where the existing pavement will include new AC build-up greater 

than a 2-inch thickness, use IM or BM mix designations as noted above in layer 

thicknesses in accordance with Chapter 6 of the MOI.  Where AC overlay/build-up with 

new asphalt concrete will be 4.0 inches or greater, milling of the existing AC is not 

required.  

 

Minimum pavement sections require that proper grading be maintained to direct surface 

water away from paved areas and to provide for efficient runoff from surrounding areas.  Work 

may involve differential depth milling, differential leveling, or both.  The Design-Builder shall 

propose an appropriate leveling course mix for each situation. 

 

 

2.6.2 Temporary Pavement 

 

The Design-Builder shall be responsible for any temporary pavement design including 

shoulder strengthening to accommodate MOT. Temporary pavements shall be designed in 

accordance with the AASHTO Guide for the Design of Pavement Structures (1993 edition) and 

the VDOT Materials Division’s Manual of Instructions.  All temporary pavement designs shall 

be submitted to VDOT for review.  All temporary pavement shall be completely removed once it 

is no longer in service.  All temporary pavement designs for the Project shall have a minimum 

six (6) inches of asphalt concrete and shall meet the following minimum design criteria: 

 

 Design Life – 2 months minimum or for the proposed length of MOT phase 

(whichever is greater) 

 Reliability – eighty-five percent (85%) minimum 

 Initial Serviceability – 4.2 minimum 

 Terminal Serviceability – 2.8 minimum 

 Standard Deviation – 0.49 minimum 

 CBR value for subgrade soils determined through laboratory tests 

 

 Temporary pavement sections require that proper grading be maintained to direct surface 

water away from paved areas and to provide for efficient runoff from surrounding areas. 
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2.6.3 Geotechnical Requirements 

 

Unless otherwise indicated in the Geotechnical Engineering Report or noted herein, 

embankments and cut slopes shall be designed in accordance with Section 305 of the VDOT 

Materials Division’s MOI. The maximum slope ratio to be used for cut slopes shall not be 

steeper than 1H:1V and the maximum slope ratio to be used for roadway embankment fill slopes 

shall not be steeper than 1.5H:1V. The Design-Builder is responsible for verifying the stability of 

all slopes, including those retained by structures.  

 

All retaining walls shall be designed in accordance with applicable VDOT and AASHTO 

requirements included in the RFP Information Package.  If the Design-Builder elects to use 

mechanically stabilized earth (MSE) walls, the fill material used in the reinforced zone shall be a 

crushed aggregate with properties in accordance with VDOT’s Special Provisions for approved 

proprietary MSE walls.  The Design-Builder shall provide both global and external stability 

analysis utilizing a computer program acceptable to VDOT and submit the results of the analysis, 

including boring logs, laboratory data, and any other applicable data, to VDOT geotechnical 

engineers for review.  The wall supplier shall provide to the Design-Builder, for submittal to 

VDOT, an internal stability analysis that validates the design of the wall.  Retaining walls shall 

be designed to control settlements within tolerances identified by VDOT Guidelines for 

Preparation of Alternate Retaining Wall Plans.  

 

Material and Construction requirements shall follow the VDOT Manual of the Structure 

and Bridge Division – Part 11 “Geotechnical Manual for Structures” and applicable special 

provisions listed in Part 2, Section 2.1.1(c).  Where undercutting and material replacement is 

required to reduce settlement or improve bearing capacity/global stability, areas requiring repair 

shall be clearly identified on the plans with notes provided to aid plan review, construction, and 

inspection.   

 

The Design-Builder’s design shall not result in slope stability safety factors less than 

those stated in the Geotechnical Engineering Report, using the material parameters and 

groundwater table location specified in the GER.  Construction shall not impact the existing 

embankment fill slopes in any manner. Vibratory compaction equipment shall not be used within 

10 feet laterally of the top of the existing embankment fill slopes. 

 

 

2.6.4 Unsuitable Materials 

 

 Unsuitable material as defined in the Geotechnical Engineering Report.  The 

recommendations for unsuitable materials apply to any material considered for use in the 

following locations: 
 

 Within three (3) feet below the embankment foundation or pavement subgrade level 

 Within two (2) feet below the bedding material of minor structures 

 Laterally within two (2) feet of the outside edge of the pavement shoulders 

 Laterally within two (2) feet of the limits of bedding material of minor structures 
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 The following materials should be considered unsuitable: 

 

 Rock or IGM present within one (1) foot of pavement section subgrades 

 Organic materials classifying as OH or OL in accordance with the Unified Soil 

Classification System (USCS) 

 High plasticity materials classifying as CH or MH in accordance with the Unified Soil 

Classification System (USCS) 

 Contain more than 5 percent by weight organic matter 

 Exhibit a swell value greater than 5 percent as determined from the California Bearing 

Ratio (CBR) test using VTM-8 

 Exhibit strength, consolidation, durability of rock or any other characteristics that are 

deemed unsuitable by VDOT 

 Are denoted in the Contract Documents as unsuitable 

 All materials within the uppermost three (3) feet of a pavement subgrade shall have a 

minimum resilient modulus value of 12,280 psiSaturated, very dry and/or loose or very 

soft soils that exhibit excessive pumping or rutting under the weight of construction 

equipment.  If these near-surface materials can be moisture conditioned (mechanically or 

chemically) to an acceptable moisture content that allows adequate compaction to meet 

project specifications, and classification testing indicates they are not otherwise 

unsuitable, they may be compacted in-place to the specified compaction 

 

The anticipated locations and methods of treatment for unsuitable materials identified in 

the Geotechnical Engineering Report shall be shown on the design plans and cross sections. 

Saturated or very dry and/or loose or very soft coarse- and fine-grained soils that exhibit 

excessive pumping, weaving or rutting under the weight of construction equipment are also 

considered unsuitable unless they can be moisture conditioned through either mechanical or 

chemical means to an acceptable moisture content that allows adequate compaction to meet 

project specifications, and classification testing indicates they are not otherwise unsuitable. 

Topsoil, peat, coal and carbonaceous shale shall also be considered unsuitable material. All 

unsuitable material shall be disposed of and/or treated as discussed in Section 106.04 of the 2016 

VDOT Road and Bridge Specifications at no additional cost to VDOT. Topsoil or other organic 

soils are also considered unsuitable for use in embankment fill other than as a cover for slopes 

for the purpose of establishing vegetative cover. When used as cover for slopes, the thickness of 

topsoil shall not exceed twelve (12) inches. 

 

All materials within the uppermost three (3) feet of a pavement subgrade shall have a 

minimum resilient modulus value of 12,280 psi.  The Design-Builder’s quality control and 

quality assurance plan shall include performance testing to verify this minimum value during 

construction. 

 



Request for Proposals US Route 15/29 Improvements at Vint Hill 

Part 2 - Addendum No. 12 Fauquier County, Virginia 

Technical Requirements                     Project No.  0029-030-843, P101, R201, C501 

February 1928, 2019 Contract ID # C00114713DB105 

 

  Commonwealth of Virginia 

  Virginia Department of Transportation 

  Page 27 of 59 

 

2.6.5 Control of Rock Blasting 

 

 Blasting will be permitted for construction of the US 15/29 Improvements at Vint Hill 

project.   All controlled blasting shall be performed in accordance with the Special Provision for 

Controlled Blasting provided in the RFP Information Package. 

 

2.6.5.1 Blasting Control  

 

It is anticipated the rock excavation will be needed to construct this Project. If the 

Design-Builder elects to use explosives to remove the rock, the Design-Builder shall include as 

part of the design team a blasting consultant, approved by VDOT, with a minimum of 5-years of 

experience developing blasting plans and providing oversight of blasting operations on highway 

projects in rock having comparable geologic lithology. A resume to include qualifications and 

relevant experience of the person responsible for review of blasting plans and oversight of 

blasting operations shall be submitted to the Department for approval before review and approval 

of the blasting plans. The consultant shall review the blasting plans used by the blasting 

contractor to verify it includes the results of blasting on a test section. The consultant shall make 

regular visits to the site as excavation progresses to verify that the plan need not be modified. 

The Design-Builder may utilize an in-house blasting expert to perform the role of the blasting 

consultant providing they meet the same minimum requirements as the blasting consultant noted 

above, have been approved by VDOT and are not directly involved in the development of the 

blasting plans. 

 

2.6.5.2 Test Blast  

 

The Design-Builder’s blasting consultant shall design a test blast that replicates the 

intended “weight per delay” and number of charges typical for a production blast. Seismic 

monitoring shall be provided for the test blast that includes monitoring points in proximity to the 

blast and at distances removed from the blast. Seismic records from the test blast shall be used to 

determine the regression of velocity and acceleration at various distances from the test blast. 

These data shall be used to control the weight per delay as the blasting program progresses. 

Provide results from test blast program to VDOT prior to production blasting. 

 

2.6.5.3 Vibration Control 

 

Control vibrations to less than 0.5 ips (inches per second) at the nearest structure. In 

addition to private/adjacent properties, this includes structures under construction and structures 

owned by VDOT. The contractor will be responsible for repairing any and all damage to adjacent 

facilities and structures for construction-induced damage. 

 

2.6.6 Pipe Installation Methods 

 

Culverts or utility pipes shall be installed by conventional methods in accordance with 

recommendations provided in the Geotechnical Engineering Report and Section 302.03 of the 

2016 VDOT Road and Bridge Specifications.  
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2.7 Hydraulics 

 

The Design-Builder shall provide and/or perform all investigations, evaluations, analysis, 

coordination, documentation, and design required to meet all hydrologic and hydraulic, drainage, 

stormwater management, erosion and sedimentation control, stormwater pollution prevention, 

and Virginia Storm Water Management Program permitting requirements of the standards and 

reference documents listed in Part 2, Section 2.1. 

 

 

2.7.2 Drainage  

 

The drainage work shall include the design and construction of culverts, open channels, 

storm sewer systems, underdrains, and erosion and sediment control measures in compliance 

with the standards and reference documents listed in Part 2, Section 2.1 and the VDOT Erosion 

and Sediment Control and Stormwater Management Programs.  All pipe culverts and storm 

sewer pipe for the Project shall be determined in accordance with VDOT’s Drainage Manual and 

the 2016 VDOT Road and Bridge Standards and all joints shall be determined in accordance 

with IIM-LD-254.  The Design-Builder shall provide VDOT two (2) electronic copies on 

compact disc (CD) of a final drainage report incorporating all drainage calculations including pre 

and post development discharges, capacities, and supporting data such as drainage areas (with 

maps), ground cover calculations, etc. in accordance with the documentation requirements as 

outlined in VDOT’s Drainage Manual. 

 

Replacement of the three (3) existing culverts underneath US 15/29 at approximate Sta. 

112+60, approximate Sta. 125+30, and approximate Sta. 136+90 is not part of this project.  For 

the purposes of developing its Price Proposal, the Offeror shall assume that all other existing 

roadway culverts within the Project limits, as defined in Part 2, Section 1.1 and which are a 

functional element of the proposed drainage design, are structurally deficient and are to be 

plugged and abandoned in accordance with VDOT Standard PP-1, removed, or replaced with 

adequate structures designed and constructed in support of the Design-Builder’s final drainage 

design.   Offerors should note that VDOT has not assessed the structural condition of the existing 

culverts within the Project limits.  If after award the Design-Builder investigates the structural 

condition of the affected existing culverts, and as a result proposes use (or repair) of some or all, 

then it shall be done only with VDOT’s approval.  The Design-Builder shall credit VDOT, the 

differential in cost for utilizing the existing or rehabilitated culverts in lieu of removing and 

replacing the culverts.   

 

The Design-Builder shall assess the structural condition and serviceability of the structure 

by performing a visual/video inspection of the existing culverts utilizing the assessment criteria 

for Post Installation Inspections presented in VDOT Road and Bridge Specification 302.03(d).  

The Design-Builder shall provide VDOT with an inspection report documenting the assessment 

following the methodology as prescribed in the Road and Bridge Specification 302.03(d).  The 

Design-Builder shall provide VDOT with an inspection report documenting their assessment 

following the methodology as prescribed in the supplemental specification. The report shall 
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include a certification from the Design-Builder’s structural engineer attesting to the structural 

adequacy of the structures and specific recommendations relative to improvements to the 

structural condition and serviceability of the structures.  The Design-Builder shall provide the 

report to VDOT for review and approval prior to proceeding to final design.  With VDOT’s 

approval, pipe culverts deemed repairable shall be rehabilitated in accordance with VDOT’s 

guidelines including, but not limited to those methods outlined in Chapter 8, Section 8.3.6.7 of 

VDOT’s Drainage Manual and Special Provisions SQ302-000140-01 Pipe Rehabilitation and 

SQ302-000100-00 Pipe Replacement.  

 

Pipes to be rehabilitated using methods that reduce the pipe cross sectional flow area by 

10% or more will not be allowed without the written approval of the VDOT District Hydraulic 

Engineer.  Circular pipes 24-inches or less in diameter, and elliptical pipes 30-inches by 19-

inches or smaller, are not eligible for a rehabilitation method that reduces the cross sectional flow 

area unless approved in writing by the VDOT District Hydraulic Engineer. 

 

Underdrain outfall locations are not shown in the RFP Conceptual Plans and it shall be 

the responsibility of the Design-Builder to develop the underdrain design including adequate 

outfall locations.  The Design-Builder may, at its discretion, utilize access structures (i.e. 

manholes, cleanouts, etc.) in lieu of VDOT Standard EW-12’s in order to outfall an underdrain 

according to the guidelines set forth in the 2016 VDOT Road and Bridge Standards and VDOT’s 

Drainage Manual while maintaining the ability for the underdrain to be accessed in the future for 

maintenance purposes.   

 

2.7.3 Stormwater Pollution Prevention Plan (SWPPP)  

 

A SWPPP, including, but not limited to, an Erosion and Sediment Control (ESC) Plan 

and Narrative, a Pollution Prevention (P2) Plan, and a post construction Stormwater 

Management (SWM) Plan shall be prepared and implemented by the Design-Builder in 

compliance with applicable requirements of the standards and reference documents listed in Part 

2, Section 2.1 including the Virginia Erosion and Sediment Control Law and Regulations and the 

Virginia Stormwater Management Act (VSMA) and the Virginia Stormwater Management 

Program (VSMP) Regulation.   

 

It shall be the responsibility of the Design-Builder to have a qualified person within their 

team structure, other than the ESC and post construction SWM Plan designer, who is authorized 

and/or certified by the Virginia Department of Environmental Quality (VDEQ) to perform plan 

reviews, independently review and certify that the ESC Plans and Narrative and post 

construction SWM Plan for the Project are in accordance with VDOT’s Approved ESC and 

SWM Standards and Specifications.  Before implementing any ESC or post construction SWM 

measures not included in VDOT's approved ESC and SWM Standards and Specifications, a 

variance or exception respectively must be requested through the VDOT District Hydraulic 

Engineer in accordance with VDOT’s Drainage Manual, IIM-LD-195, and IIM-LD-251.   

 

The Design-Builder shall complete and submit the ESC and SWM Plan Certification 

form (LD-445C) to the VDOT Project Manager.  The Design-Builder shall provide VDOT two 

(2) electronic copies each on CD of the final ESC Plan and Narrative, P2 Plan and post 
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construction SWM Plan incorporating all calculations, analysis, documentation and evaluations 

required. The ESC Narrative shall specifically include calculations (with supporting data) 

documenting that the design meets the water quantity requirements for downstream channel 

flood protection utilizing the Part IIB technical requirements in the ESC Law and Regulations, 

and the VSMA and VSMP Regulation, as appropriate, for each location where stormwater is 

discharged from the Project site. 

 

The Project requires coverage under the General Virginia Pollutant Discharge 

Elimination System (VPDES) Permit for discharge of stormwater from Construction Activities 

(VPDES Construction Permit). The Design-Builder is responsible for providing to VDOT the 

necessary information for VDOT to secure permit coverage for the Project.  The permit fee will 

be paid by VDOT and it shall not be included in the Offeror’s Price Proposal.  The Design-

Builder shall complete the applicable sections of the VPDES Construction Permit Registration 

form (LD-445), the VPDES Construction Permit Contact Information (LD-445A) along with the 

completed ESC and SWM Plan Certification form (LD-445C) and submit them to the VDOT 

Project Manager.  The VDOT Project Manager will review the submitted information and, if 

complete and acceptable, process a request for coverage under the VPDES Construction Permit 

in accordance with VDOT’s guidelines as outlined in IIM-LD-242.  If any information submitted 

by the Design-Builder is found to be incomplete and/or unacceptable, the assembly will be 

returned to the Design-Builder for corrective action and resubmission. 

   

For a project that is to be constructed in its entirety (not in phases), the application for 

permit coverage shall include the total proposed Land Disturbance Area and the total Land 

Development Area, including any off-site facilities in the VDOT right of way, for the overall 

project.  The Design-Builder shall submit a SWPPP (including a complete ESC Plan, SWM Plan, 

and P2 Plan) for the entire project, for review and approval with the initial application for permit 

coverage.   

 

Where a project will be constructed in phases, the application for permit coverage shall 

include the total proposed Land Disturbance Area and the total Land Development Area, 

including any off-site facilities in the VDOT right of way, for the entire project.  The Design-

Builder shall submit a SWPPP (including a ESC Plan, a SWM Plan, and P2 Plan) subsequently 

for each phase that includes the scope and extent of land disturbing proposed for that phase.  The 

SWPPP for the initial phase shall be submitted with the application for permit coverage.  It is 

expected that the individual phase submittals will be self-sustaining and not incur a deficit in 

post construction SWM design requirements requiring mitigation on successive phases.  

Subsequent work phase submittals shall include the required modifications to the Land 

Disturbance Area based upon the proposed scope and extent of land disturbing activities for that 

phase.  However, these modifications, in total, shall not exceed the submitted total Land 

Development Area for the entire project.   

 

The Design-Builder shall not proceed with work to be covered by the permit until permit 

coverage is secured and the VDOT Project Manager releases the work in writing.  Any request 

for an exception from the technical criteria of the VSMP regulation shall be coordinated and 

approved prior to receiving permit coverage.  It is noted that permit coverage, and subsequent 

release of work, can take up to ninety (90) days from the time that the Design-Builder submits a 
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request for coverage that includes all required information.  However, the Department is working 

on an expedited process to reduce the time to obtain the permit.  For the purposes of preparing 

Technical proposals and schedules, Offerors may assume a 30 day period from the submitted 

request date to obtain the VPDES permit coverage for this Project.  This represents a hold point 

in the Design-Builder’s CPM Schedule.  The Design-Builder shall provide a completed SWPPP 

Certification form (LD-455E) before commencement of any land disturbing activity and shall 

complete and include the SWPPP General Information Sheets in the plan assembly in accordance 

with VDOT’s Drainage Manual.  The SWPPP Certification form (LD-455E) and SWPPP 

General Information Sheets shall be updated with each work segment submittal as necessary.   

 

The Design-Builder shall be responsible for compliance with construction-related permit 

conditions and shall assume all obligations and costs incurred by complying with the terms and 

conditions of the permit.  Any fines associated with permit or regulatory violations shall be the 

responsibility of the Design-Builder.  Upon completion of the entire regulated land disturbing 

activity (including final stabilization of all disturbed areas), the Design-Builder shall provide 

updated/revised Permanent Best Management Practice (BMP) information in Section VI of the 

SWPPP General Information Sheets for each post construction BMP placed into service on the 

Project, complete the VPDES Construction Permit Termination Notice form (LD-445D) and 

submit both documents (without signature) to the VDOT Project Manager for processing.  The 

Design-Builder shall also have on-site during any land disturbing operations an individual or 

individuals holding a VDEQ Inspector Certification, a VDEQ Responsible Land Disturber 

(RLD) Certification and a VDOT Erosion and Sediment Control Contractor Certification 

(ESCCC) to ensure compliance with all VDEQ and VDOT erosion and sediment control plan 

implementation requirements.  It shall be the responsibility of the Design-Builder’s certified 

ESCCC representative and the Design-Builder’s VDEQ certified ESC Inspector to monitor 

Project compliance with the approved SWPPP and the construction general permit.  The Design-

Builder’s VDEQ certified ESC Inspector must represent the Quality Assurance firm for the 

Project. The inspections carried out by the Design-Builder’s certified ESCCC representative and 

the Design-Builder’s VDEQ certified ESC Inspector shall be in accordance with the Minimum 

Requirements for Quality Assurance and Quality Control on Design-Build Projects and Public–

Private Transportation Act Projects manual and Part 5 Section 107.16(e) as amended in Exhibit 

1 to Part 3.  The inspections shall be documented and certified by both the Design-Builder’s 

ESCCC representative and the Design-Builder’s VDEQ certified ESC Inspector on the 

Construction Runoff Control Inspection Form (C-107 Part I). 

 

 

2.7.4 Post-Construction Stormwater Management Facilities 

 

 The Department has submitted a Water Quantity Compliance Waiver (9VAC25-870-66) 

to the Virginia Department of Environmental Quality for this project and VDOT anticipates 

receiving approval of the waiver prior to the Technical Proposal submission date.    

 

In preparation of the Water Quantity Compliance Waiver, VDOT completed a 

preliminary stormwater management analysis for the Project, concluding that the post 

construction phosphorus reduction requirement for the Project is 1.31 lbs/year.  VDOT will 

purchase nutrient credits to meet 100% of the Project phosphorus removal requirements as 
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described in IIM-LD-251.  The Water Quantity Compliance Waiver documenting the 

preliminary stormwater management analysis is included in the RFP Information Package.  The 

Design-Builder, as part of their final design, shall validate the preliminary stormwater 

management analysis and confirm that their final design will not result in an increase in post 

construction runoff, which may nullify the SWM waiver and require post construction SWM 

facilities as part of its SWM Plan for the Project.  Any changes in the scope or footprint of the 

established basic project concept, proposed by the Offeror and acceptable to VDOT may require 

additional analysis to be performed by the Design-Builder at their cost. 

 

If the Design-Builder determines that additional phosphorus reduction is required relative 

to their unique design, the Design-Builder will provide for and include the required 

compensatory mitigation in the post construction SWM Plan.  The Offeror shall account for all 

costs associated with the post construction Stormwater Management Plan, as well as 

compensatory mitigation, in its Price Proposal.      

 

2.7.5 Other Drainage Requirements 

 

All drainage facilities (existing and newly constructed) located within the Project limits 

that are disturbed or extended as a part of the Project and are functional elements of the final 

design shall be rendered in a serviceable condition, free from debris and physical obstructions.  

Accumulated debris resulting from Project construction activities shall be removed by the 

Design-Builder, as such maintaining the original line and grade, hydraulic capacity or 

construction of the facility prior to the final acceptance of the Project. 

 

 An assessment of the serviceable condition (cleanness) of the existing drainage structures 

located within the Project limits should be conducted prior to the commencement of any land 

disturbing activities by the Design-Builder and provided to the VDOT Project Manager.  The 

Design-Builder shall not be responsible for cleaning out existing debris accumulations in 

drainage facilities.  Preexisting debris will be addressed by VDOT. 

 

 

2.8 Landscaping 
 

The roadside development sheet may include tall fescue for erosion and sediment control 

and for permanent seeding. 

 

2.9 Traffic Control Devices 

 

All existing traffic control devices within the project limits (including flashers, poles, 

arms, controllers and related equipment) that are no longer relevant and/ or are not required with 

the Design-Builder’s proposed design shall be removed unless otherwise approved to remain by 

the Department.   Foundations for structures that are to be removed shall be removed unless 

otherwise approved by the Department. 

 

The existing CCTV camera, the existing traffic signal and all related equipment located at 

the intersection of US 15/29 and Vint Hill Road shall be maintained.  Signal detection cameras 
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and timings for the traffic signal at the intersection of Vint Hill Road may require adjustment 

during the construction period and after construction.  The existing signal at US 15/29 and Vint 

Hill Road will require phasing and/or timing modifications to remove detection from the 

northbound leg during the road closure period.  The Design-Builder shall notify the Culpeper 

District Traffic Engineer and Northwest Regional Operations at least four (4) weeks prior to the 

closure for coordination and planning of these adjustments, which will be made by the 

Department. 

 

The Project shall include all Traffic Control Devices (TCD), including temporary and 

permanent installation of the following: signage, guardrail, pavement markings/markers, and 

delineation.  All TCD designed and installed under the Project shall be in accordance with 

standards and references in Part 2, Section 2.1.  The Signing and Pavement Marking Plans, 

Transportation Management Plan (TMP), including Temporary Traffic Control/ Public 

Information and Traffic Operations Plans are required from the Design-Builder for final approval 

by VDOT and shall be included as a planned work package.  The Design-Builder shall comply 

with the Special Provision for Personnel Requirements for Work Zone Traffic Control and the 

Special Provision for Work Zone Traffic Control Management, Design-Build Projects.   

 

All existing TCD impacted by the Project shall be modified, upgraded, or replaced by the 

Design-Builder to meet current VDOT standards unless otherwise approved by the Department. 

 

2.9.1 Signs 

 

The Design-Builder shall be responsible for modifications to existing signs and sign 

structures, and furnishing and installing all required new temporary and permanent signs and 

structures. The final lines of sight and sight distances must be considered in the placement of all 

Project signage.  

 

An existing sign inventory shall be completed prior to site demolition in accordance with 

the VDOT Traffic Engineering Design Manual.  This existing information shall be submitted at 

the same time as the first plan submittal for proposed signing. 

   

All signs and sign structures to be removed during the construction of the Project shall be 

disposed of by the Design-Builder unless otherwise approved by the Department.  

 

2.9.1.1 Limits of Project Signing 

 

All signs and sign structures that are not required within the project limits (including 

signs that are no longer relevant and/ or are not required due to the proposed design) shall be 

removed unless otherwise approved to remain by the Department. 

 

 Existing signs that are not impacted by construction and are still applicable with the 

Design-Builder’s final design may remain in place.  Existing signs in good condition and 

meeting current standards may be relocated.  The Design-Builder shall replace all existing 

ground mounted and overhead mounted signage that is damaged or that does not meet current 

standards and is applicable with its design and shall install new signing within the Project limits 
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as requiredunless otherwise approved by the Department.  Any signing on adjacent roadways 

beyond the Project limits that require relocation, replacement, or modification due to the 

proposed design shall be the responsibility of the Design-Builder.   

 

 Temporary detour signing will be required outside the project limits for the planned 

detour during the closure of the US 15/29 northbound lanes.  A detour route exhibit is included 

in the RFP Information Package for information only as a conceptual exhibit to clearly indicate 

the intended detour route for the closure period.  This exhibit is not indicative of a complete 

signing plan that may be required for the detour.   Additional information on the detour is 

included in Part 2, Section 2.10.1. 

 

2.9.1.2 Signing Plan Requirements 

 

The signing plans shall be prepared at a one (1) inch = fifty (50) feet scale when plotted 

full size at thirty-five (35) inches by twenty-three (23) inches.  The signing plans shall show the 

proposed sign message, MUTCD or Virginia Supplement sign designation (if applicable), size 

and location of all signs.  The structure type used for mounting sign shall be noted on the signing 

plans.  These signing plans shall show the location and messages of all existing signs.  All 

existing sign removals and relocations shall be shown on the signing plans.  The signing plans 

also shall include the location and type of delineation devices (including pavement markings, 

pavement messages/arrows, raised and recessed pavement markers, post- and barrier-mounted 

delineators). 

 

2.9.1.3 Design of Sign Panels and Locations 

 

Proposed and replaced sign panels shall be in accordance with the 2016 VDOT Road and 

Bridge Specifications and other references in Part 2, Section 2.1.  The Design-Builder shall 

coordinate all sign locations with all proposed and existing signing, landscaping, fencing, 

signals, utility, drainage, and all other roadside features to assure proper clearances and adequate 

sight distances. Sign sizes shall adhere to the latest edition of the FHWA Standard Highways 

Signs Book, the current edition of the MUTCD, the 2011 Virginia Supplement to the 2009 

MUTCD, and all applicable Traffic Engineering Division Numbered memoranda.  All Advance 

Guide Signs and Supplemental Guide Signs shall be ground mounted.  No guide signs shall be 

mounted on bridges. 

 

The Design-Builder shall use Standard VDOT sign structures for new and relocated 

VDOT owned signs.  Ground-mounted VDOT sign structures shall use Standard SSP-VIA or 

SSP-VA structures, unless otherwise approved by VDOT.  For all non-standard signs, the 

Design-Builder shall use GUIDSIGN software to design the sign panels. The Design-Builder 

shall utilize the current edition of the MUTCD, 2011 Virginia Supplement to the 2009 MUTCD, 

the FHWA’s Standard Highway Signs including Pavement Markings and Standard Alphabets to 

design all non-standard signs that do not have a MUTCD or VDOT standard sign designation. 

The Clearview font shall not be used.   

 

The Design-Builder shall coordinate the permanent location of sign structures and all 

proposed, relocated, or modified with Integrated Directional Signing Program (IDSP) signs such 



Request for Proposals US Route 15/29 Improvements at Vint Hill 

Part 2 - Addendum No. 12 Fauquier County, Virginia 

Technical Requirements                     Project No.  0029-030-843, P101, R201, C501 

February 1928, 2019 Contract ID # C00114713DB105 

 

  Commonwealth of Virginia 

  Virginia Department of Transportation 

  Page 35 of 59 

as Supplemental Guide Signs (SGS), Specific Travel Services (Logo) Signs, General Motorist 

Services Signs (GMSS), Tourist Oriented Directional Signs (TODS), and all other signs 

approved and maintained as part of the IDSP.  All impacts to IDSP signs shall be reviewed and 

approved by the IDSP Manager before relocation, fabrication, and installation.  Whenever 

possible all proposed, relocated, or modified IDSP signs shall not be installed in sign assemblies 

with other non-IDSP signs.  IDSP signs shall be installed on 2 ½” square tube posts and concrete 

foundations in accordance with Standards STP-1, Standards SSP-VA structures and foundations, 

or Standards SSP-VIA structures and foundation as appropriate and as approved by the IDSP 

Manager.  Any signs that would require more than two (2) square tube posts would need prior 

approval by VDOT.  The Design-Builder is responsible for costs associated with removal and 

replacement of IDSP signs. 

 

2.9.2 Signals 

 

The existing signal at US 15/29 and Vint Hill Road will require phasing and/or timing 

modifications to remove detection from the northbound leg during the road closure period.  The 

Design-Builder shall notify the Culpeper District Traffic Engineer and Northwest Regional 

Operations at least four (4) weeks prior to the closure for coordination and planning of these 

adjustments, which will be made by the Department. 

 

2.9.3 Guardrail/Barrier 

 

The Design-Builder shall ensure that the clear zone within the Project limits is free from 

hazards and fixed objects.  In the event that removal or relocation of hazard and fixed objects 

from the clear zone is not feasible, the Design-Builder shall design and install an approved 

guardrail barrier system and end treatments, where appropriate, for protection in accordance with 

the AASHTO Manual for Assessing Safety Hardware (MASH), First Edition.  The same clear 

zone requirement applies to existing conditions affected by this Project where guardrail upgrade 

will be required. Existing sub-standard guardrail within the Project limits must be upgraded by 

the Design-Builder to meet current standards per Appendix I of the VDOT Road Design Manual. 

This may require the upgrade of guardrail to the nearest logical termination point beyond the 

current Project limits. 

 

All guardrail on this project shall be MASH compliant, Midwest Guardrail Systems 

(MGS) standard, guardrail as noted in the February 2017 revision to the 2016 VDOT Road and 

Bridge Standards, Section 500, Pages 506.01 through 506.11 and 507.01 through 507.04 and the 

March revision to the 2017 VDOT Road Design Manual Appendix J. 

 

 Forty-eight hours (48) hours prior to installation of guardrail tThe Design-Builder shall 

request VDOT field verification of the proposed layout of any guardrail at least twenty-four (24) 

hours prior to the installation of guardrail, except that if the request is made on a Friday, Saturday 

or Sunday, then a minimum of forty-eight hours (48) notice is required.  Accompanied by the 

Design-Builder, VDOT representative will inspect the locations and advise on any necessary 

adjustments. Additionally, the Design-Builder shall provide a copy of the manufacturer’s 

recommendations for installation of all guardrail terminals to the VDOT Project Manager before 

the installation of any guardrail end treatment of terminating device.  
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2.9.4 Pavement Markings/Markers 

 

The Design-Builder shall include all required pavement markings, markers, and 

delineators.  Type B, Class 1 thermoplastic material will be required for all pavement markings, 

except for removable pavement marking tape, which shall be Type D- Class III. Pavement 

markings, markers, and delineators shall conform to the requirements of the MUTCD, the 2011 

Virginia Supplement to the 2009 MUTCD, and applicable special provisions (included in the 

RFP Information Package).  All pavement marking plans shall be in accordance with VDOT 

Traffic Engineering Design Manual, dated 2011.  All removable pavement marking tape shall be 

Type D – Class III wet-reflective temporary tape. 

 

All new lane markings, edge lines, and center lines shall be supplemented with snow-

plowable raised pavement markers. All permanent snow-plowable raised pavement markers shall 

be installed in accordance with VDOT Standard PM-8 and/or PM-9. Damaged existing snow-

plowable raised pavement markers within the Project limits shall be replaced in accordance with 

VDOT Standard PM-8 and/or PM-9. 

 

 

2.10 Transportation Management Plan 

 

The Design-Builder shall prepare a Transportation Management Plan (TMP) in 

accordance with I&IM-241/TE-351 for all proposed work associated with the Project.  The TMP 

shall document how traffic shall be managed during the construction of the Project. This Project 

is classified as a Type C, Category V in terms of the TMP.  The TMP shall include a list of 

possible alternative routes and detours, formalized chosen alternate routes for each audience 

(school buses, trucks, Emergency Medical Services (EMS), etc), identified infrastructure 

resources available to assist with Project information (i.e. Portable Changeable Message Signs 

(PCMSs), Portable Close Circuit Television (PCCTV) Cameras, VDOT 511, etc), and potential 

Project traffic impacts during construction with methods to mitigate those impacts. 

 

The Design-Builder shall coordinate all work in accordance with the TMP.  The phases in 

the Design-Builder’s sequence of construction shall be followed unless the Design-Builder 

submits and secures VDOT approval for a sequence which will both expedite construction while 

lessening the effect of such construction upon the traveling public. The TMP shall incorporate 

and address the elements provided in Part 2, Section 2.10.  The TMP will set forth the program 

for traffic management and related activities to ensure safety and mobility for the travelling 

public throughout the US 15/29 Corridor for the duration of the construction Period.  The 

Maintenance of Traffic Plan will be consistent with, and included as part of, the TMP for the 

construction Period. In connection with the TMP, the Design-Builder will develop and 

implement the Maintenance of Traffic Plan, be responsible for the public outreach for the TMP 

and be responsible for traffic and operational analysis for lane closures, roadway 

reconfigurations and detours.  Lane and road closure restriction information can be found in Part 

2, Section 2.10.3 Lane and Road Closure Restrictions.  Any additional lane closures and detour 

routes shall comply with the Work Area Protection Manual with any deviations requiring the 

approval of the Department. 
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2.10.1 Maintenance of Traffic 

 

The Design-Builder’s TMP shall include a Maintenance of Traffic (MOT) Plan detailing 

all phases of work, proposed lane closures, maintenance of traffic through the work area, hauling 

routes, and all construction accesses for approval by VDOT’s Project Manager. This plan shall 

also address safe and efficient operation of adjacent public transportation facilities and State 

Highways. The plan shall also include coordination with local agencies and other contractors 

performing work in the vicinity of US 15/29. This plan shall reflect the noted Scope of Work and 

all applicable VDOT Standards and Specifications regarding time of work. All users must be 

addressed and accommodated in the TMP, including pedestrians, bicyclists, transit vehicles, and 

other motorists. Access must be maintained to all businesses, residential communities, and 

private entrances at all times.  Access to Entrance #1 shall be maintained from northbound and 

southbound directions.  Access to Entrances #2 and #3 shall be maintained from the southbound 

direction, utilizing the crossover at Entrance #2. 

. 

The Design-Builder shall be responsible for maintaining positive drainage during all 

MOT phases to prevent ponding on the roadway in conflict with the traveling public.  The phases 

in the Design-Builder’s suggested sequence of construction that accompany an approved work 

package shall be followed unless the Design-Builder submits and secures VDOT approval for a 

sequence which will both expedite construction while lessening the effect of such construction 

upon the traveling public. 

 

The Design-Builder will be responsible for making the following temporary 

improvements for the closure period: 1) signing the westbound Rte. 215 to northbound US 15/29 

movement to a yield condition, 2) signing truck restrictions to prevent trucks from using the local 

detours, and 3) covering all existing overhead and ground mounted signs that are not applicable 

for the detour period. 

   

If additional traffic counts are required, it will be the responsibility of the Design-Builder 

to collect such data.  Additional traffic counts are not required unless the Design-Builder 

proposes an alternate detour route.  The Design-Builder shall note that any proposed detour 

utilizing local neighborhood streets that are maintained by either Fauquier County or Prince 

William County will require the coordination with the applicable locality, as appropriate and are 

subject to the terms and conditions of VDOT’s approval. 

 

 All temporary traffic signal plans shall be submitted to VDOT for review and approval 

prior to construction phase, detour or traffic shift. Construction signs and pavement markings 

(temporary) shall be installed, maintained, adjusted, and removed by the Design-Builder 

throughout the duration of the Project.  A detailed signing and pavement marking plan for the 

regional detour shall be submitted to VDOT for review and approval.  Existing signs that conflict 

with the intended detour route will need to be removed or temporarily covered during the closure 

period.  Existing pavement marking may need to be eradicated and temporary pavement marking 

may ned to be placed for the detour. 
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All entrances, intersections or pedestrian access points/routes that will be affected by the 

work zone or by the traffic control devices will be maintained or an acceptable alternate must be 

provided by the Design-Builder. 

 

The Design-Builder shall be responsible for all typical repairs and maintenance such as 

guardrails, grass cutting, and pothole repair in accordance with Part 5, Section 105.14 beginning 

3 months after NTP or when construction activities begin, whichever is soonest, and ending on 

final completion of the Project. 

 

If Traffic Barrier Service Concrete (TBSC) is warranted based on the criteria for 

determining the application of barrier per the 2011 Work Area Protection manual and a 

completed Engineering and Traffic Investigation-Work Zone Channelization/Barrier Analysis, 

the guidelines provided in the Roadway Design Manual and IIM-LD-93 shall be utilized. 

 

Reductions in the posted speed limit within the work zones will be allowed by the 

Design-Builder in accordance with the procedures called for in TE-350.1 using the Work Zone 

Speed Analysis form. A Work Zone Speed Analysis prepared by a Professional Engineer 

licensed and registered in the Commonwealth of Virginia shall be completed and provided to the 

VDOT Project Manager for forwarding and final approval 

 

2.10.2 Incident Management Plan  

 

Any field work performed which impacts travel lanes or shoulders, including but not 

limited to construction, geotechnical investigations, and survey, shall have an incident 

management plan developed and approved by VDOT prior to the start of field work. 

 

As part of the TMP, the Design-Builder shall submit an Incident Management Plan (IMP) 

for review and approval by VDOT. The intent of the IMP is to be prepared for incidents along 

the construction corridor.  The Design-Builder shall coordinate with appropriate VDOT, EMS, 

and stakeholders during the development of the plan and hold a stakeholder meeting to brief 

them on the IMP.  The IMP shall address at a minimum the following with respect to incident 

management: 

    

 24/7 point of contact for emergency notification of incident by TOC; 

 Emergency detour routes and sign layout plans in addition to TMP signage; 

 Agency and stakeholder Responsibilities Matrix/Checklist; 

 Pre-staged detour equipment and material needs (i.e.; barrels, portable message boards, 

signage, etc.) as defined in the sign layout plans that shall be provided by the Design-

Builder; 

 Coordination with VDOT Staunton TOC; 

 Signage of emergency detour routes; 

 Coordination with 1st responders and stakeholders; 

 Law Enforcement, Fire, and Rescue access to the road network during incidents; 
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 Pre-planned Messages for various types of incidents for the portable DMS; and  

 Contact list for appropriate stakeholder response personnel. 

 

As part of the IMP, the Design-Builder shall furnish all labor, equipment, supervision and 

qualified personnel to perform wrecker service to remove disabled vehicles within the Project 

limits and along the entire regional detour route during the closure period.  The wrecker shall be 

on site 24 hours a day, or provided through an “on-call” service which must provide a response 

time of less than 15 minutes whenever a long-term stationary work zone is in place, and shall 

drop the disabled vehicles at the Design-Builder’s designated storage location within the Project 

limits. A medium duty wrecker shall be equipped with overhead emergency lights, rear 

floodlights, wheel lift and all other standard safety items required for wreckers. Under no 

circumstances shall a vehicle involved in a crash be removed or disturbed by the wrecker until 

the Virginia State Police or other law enforcement agency gives approval. 

The Design-Builder shall coordinate with VDOT and localities to determine allowable 

alternate routes and detours. The Design-Builder shall be responsible for all detour signage and 
traffic control measures required. As necessary, this work shall extend beyond the defined 

Project limits.   Proposed changes to signal timing for any signals on detour routes shall be 

coordinated with the respective signal owner. 

Upon notification from the TOC of an incident requiring a detour, the Design-Builder 

shall establish the detour within one (1) hour from 5 AM-9 PM daily.  The Design-Builder shall 

establish the detour within two (2) hours during all other times not referenced. 

 

The Design-Builder shall coordinate with the NWRO TOC. The NWRO TOC will 

coordinate with the appropriate State and Local authorities. The TOC email address is: 

Staunttrafficmanagementcenter@vdot.virginia.gov and the Shift Supervisor phone number 540-

332-7789. 

 

2.10.3 Lane and Road Closure Restrictions 

 

For this Project, a 26 day closure period shall be allowed for the northbound lanes of US 

15/29 from noon on July 8th, 2019 through 12:00AM on August 3rd, 2019.  During this closure 

period, the Design-Builder is permitted to close all northbound movements of US 15/29 from 

Riley Road to Vint Hill Road in order to conduct 24 hour construction operations.  However, 

access to and egress from all properties on the east side of US 15/29 between Riley Road and the 

intersection of Vint Hill Road shall be continuously provided and maintained through the closure 

period. 

 

The detour shall direct northbound traffic around the project area by diverting NB US 

15/29 traffic near Warrenton onto the US 17 Bypass, north for approximately 14.4 miles to 

Interstate 66, then east for approximately 11.5 miles to US 15 and for approximately 14.1 miles 

to US 29.  
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The Design-Builder shall be responsible for all detour signage and traffic control 

measures required. As necessary, this work shall extend beyond the defined Project 

limits.   Proposed changes to signal timing for any signals on detour routes shall be coordinated 

with the Culpeper District Traffic Engineer and the Northwest Regional Operations (NWRO). 

 

VDOT acknowledges that temporary lane closures may occasionally be required; 

however, temporary lane closures are only allowed at the sole discretion of VDOT when 

necessary to ensure the safety of the traveling public and no practical alternative exists.  

Offeror’s Technical and Price Proposals shall be developed to meet the required lane, shoulder, 

or road closure restrictions specified in this section.  Any deviations from these allowable lane 

closures may render an Offeror’s Proposal non-responsive.   

 

Lane, shoulder, or road closures shall be detailed in the Design-Builder’s Transportation 

Management Plan.  Anticipated and proposed temporary lane and/or shoulder closures shall be 

reviewed and approved by VDOT.  The Design-Builder shall restore all lanes of traffic per the 

times specified in the Culpeper District Allowable Work Hours.  Restoration of traffic shall 

mean the completion of all construction work, the removal of all traffic control devices, signs, 

workers, materials, and equipment from the roadway. 

  

The Culpeper District Allowable Work Hours shall be applicable to both stationary and 

mobile lane closures, as well as shoulder closures.  VDOT will consider changes to the allowable 

lane closure hours only if the Design-Builder can demonstrate why the proposed work cannot be 

completed within the contract allowable lane closure hours.  All requests shall include an 

assessment of the work zone traffic impacts using a sketch planning traffic analysis tool and/or 

an operational level traffic analysis software program as appropriate for approval by VDOT at 

least thirty (30) days prior to the operation impacting the lanes. 

 

 Detour plans will be required for any proposed temporary total road closures exceeding 

twenty (20) minutes, and are subject to VDOT review and approval as part of the Design-Builder’s 

TMP.  In addition to addressing the traffic analysis requirements in IIM-LD-241, the Design-

Builder shall demonstrate in its detour plan(s) efforts to minimize impacts to the community 

(including noise, access, additional travel time, etc.), and address geometry, safety (including 

accident analysis along the detour route), capacity, and existing roadway conditions. 

 

Total closures of US 15/29 for such work as installation and removal of overhead sign 

structures, rock blasting operations or with substantiation of need by the contractor will require 

coordination with appropriate stakeholders and public notice. 

 

The Design-Builder shall submit all lane and/or shoulder closure requests to the VDOT 

TOC, into the Lane Closure Advisory Management System (LCAMS), and to the VDOT Project 

Manager for coordination purposes (for determination of conflicts with other projects, for instance) 

at least seven (7) days in advance of the proposed lane and/or shoulder closure and no later than 

close of business Wednesday the week prior to closure, stating the location, purpose, date, time, 

and duration of the closure.  The Design-Builder shall confirm at least twenty-four (24) hours 

before any scheduled lane and/or shoulder closure and shall include a written reiteration of the 
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proposed tasks and a listing of materials, labor, and equipment to be utilized, in order for TOC to 

post the information on the VDOT website and VA511 system. 

 

The Design-Builder is responsible for providing advance notification via variable message 

and required static signing for lane and/or shoulder and complete road closures in accordance with 

the 2011 Virginia Work Area Protection Manual.  Once a closing is in place, work shall commence 

immediately and shall progress on a continuous basis to completion or to a designated time.  

 

If the Design-Builder is unable to remove the lane and/or shoulder closure by the 

stipulated time the Design-Builder will not be allowed further lane closures until the reasons for 

the failure are evaluated and the Design-Builder can provide assurance that the causes have been 

corrected.  A formal submission as to the reasons for the failure to restore traffic lanes within the 

contract lane closure restrictions and the proposed corrective measures is to be provided to the 

VDOT Project Manager within two (2) days of the occurrence.  VDOT will respond to the 

adequacy of the submission within two (2) working days of receipt.  No consideration for 

extension of time and no additional compensation will be granted for these days. 

 

 VDOT reserves the right to monitor traffic conditions impacted by the work and to make 

additional restrictions as may be necessary or as emergency situations dictate.  Additional 

restrictions for other holidays or special local events may be necessary, however, in these 

situations VDOT will endeavor to inform the Design-Builder at the earliest and in no case less 

than forty-eight (48) hours prior to the event.  

 

 

2.10.4 Damage Recovery 

 

 Damage recovery/user costs will be assessed against the Design-Builder if all lanes are 

not open to traffic by the time required in the approved request for temporary lane closure. Costs 

will be assessed as follows and continue until all lanes are opened as determined by the VDOT 

Project Manager. This assessment will be in the following amounts (Note the assessment for 

subsequent hours are added to the previous hours): 

 

 

Hours Monday - Sunday 

 Fee for Failure to Remove Lane Closure 

4:00 AM – 4:59AM $284 

5:00 AM – 5:59AM $76,265 

6:00 AM – 6:59AM $47,946 

7:00 AM – 7:59AM $20,034 

8:00 AM – 8:59AM $8,278 

9:00 AM – 9:59AM $1,099 

10:00 AM – 10:59AM $629 

11:00 AM – 11:59AM $347 

12:00 PM – 12:59PM $215 

1:00 PM – 1:59PM $403 
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2:00 PM – 2:59PM $143 

3:00 PM – 3:59PM $97 

4:00 PM – 4:59PM $79 

Note: The assessment is cumulative; Subsequent hours are added to the previous hours. 

 

 

 

If the Design-Builder is assessed these damage recovery/user fees for failure to restore 

traffic lanes, the Design-Builder will not be allowed further lane closures until the reason for the 

failure are evaluated and the Design-Builder can provide assurance that the causes have been 

corrected. A formal submission as to the reasons for the failure to restore traffic lanes within the 

contract lane closure restrictions and the proposed corrective measures is to be provided to the 

VDOT Project Manager within two (2) days of the occurrence. No modification of the Contract 

Price or Contract time(s) will be granted or considered for these days. 

 

VDOT may, at its sole discretion, waive damage recovery/user fees for failure to open 

traffic if such cause is not related to or caused by the Design-Builder’s operations. The Design-

Builder shall catalog user cost assessments on a daily basis and submit a tabulation along with 

certification from the QAM that such tabulation is correct to the VDOT Project Manager for 

concurrence. VDOT will make a deduction in the assessed amount from Progress Payment funds 

otherwise due to the Design-Builder. After Final Completion, the VDOT Project Manager will 

initiate an adjustment to the Contract Price in accordance with Article 9 of Part 4 to consider all 

damage recovery/user cost assessments. 

   

2.10.5 Use of Virginia State Police 

 

The Design-Builder shall be responsible for coordinating through VDOT for Virginia 

State Police (VSP) service during Temporary Traffic Control operations involving lane closures 

and/or rolling lane closures, and any other operation as covered in Appendix C of the Virginia 

Work Area Protection Manual.  VDOT shall be responsible for all costs incurred by VSP specific 

to the Project.   

 

All lane and rolling lane closures shall be identified in the TMP and in accordance with 

Traffic Engineering Memorandum TE-352.   

 

2.10.6 Portable Changeable Message Signs  

 

Portable Changeable Message Signs (PCMS’s) shall be used in advance of the work zone 

when closing or shifting lanes within the Project limits and shall be used to provide guidance to 

the travelling public at least six (6) weeks in advance of and during the planned road closure.  

The Design-Builder shall provide at least three (3) PCMS’s along US 15/29 northbound and two 

(2) PCMS’s along US 15/29 southbound, which are to be placed in advance of the Project. 

Additional PCMS’s will be required for the detour and the Design-Builder shall coordinate with 

VDOT for the provision of those PCMS signs.  For purposes of preparing Price Proposals, 

Offerors shall anticipate the need for 10 PCMS’s for the detour.  PCMS’s shall have the 
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capability to be remotely controlled from the NWRO Transportation Operations Center (TOC) to 

facilitate emergency access during an incident only.  PCMS’s shall also be used to provide en-

route travel information about planned construction, delays or other sudden changes in travel 

conditions throughout the Project’s duration.  The PCMS shall be placed in a semi-permanent 

location, protected from traffic but highly visible to the public.  The Design-Builder shall 

coordinate the implementation of PCMS’s with VDOT.  The use of PCMS’s shall not replace 

any traffic control device otherwise required per the MUTCD or the Virginia Work Area 

Protection Manual. 

 

2.11 Public Involvement / Public Relations 

 

The Design-Builder shall be responsible for providing a point of contact and a local or toll 

free phone number for VDOT to use when gathering information to respond to a citizen or media 

inquiry regarding this Project during the Project development and through Project delivery to Project 

completion. The Design-Builder shall also be responsible for coordinating the preparation and release 

of any public information with VDOT’s Culpeper District Office of Communications.- All 

information to be released to the public shall be approved by VDOT prior to release. 

   

During the design and construction phases, the Design-Builder shall:  

   

 Hold informal meetings (such as “pardon our dust” meetings) with affected 

stakeholders as necessary and as directed by VDOT.  A list of affected stakeholders 

(including, but not limited to, community associations, churches, business owners, 

police, fire & rescue, school bus transportation, transit operators) shall be developed 

by the Design-Builder and submitted to VDOT for acceptance prior to holding any 

meetings.  All stakeholders shall be informed of meetings. 

 

Concurrent with the first plan submittal and at intervals deemed necessary by the VDOT, 

provide to VDOT’s Project Manager written information about the Project suitable for posting 

by VDOT on its Website, including any significant changes that affect the public.  Such 

information will include a Project overview, plan of work, overall Project schedule and progress, 

potential impacts to traffic on all roadways within the project limits (i.e., temporary lane 

closures, shoulder closures, ramp reconstruction, milling operations, etc.), up–to-date Project 

photos, and contact information. 

   

During the Construction Phase, the Design-Builder shall: 

 

 Coordinate with Fauquier County, Prince William County and the VDOT NOVA 

District, provide regular updates and appropriate notifications to Fauquier County and 

other stakeholders and ensure compliance with all applicable County ordinances.  

 

 Provide to the VDOT Project Manager information for Traffic Alerts whenever there 

are new impacts to motorists.  All information for Traffic Alerts must be submitted at 

least one (1) week in advance of the traffic impact.  If the impact is major (changes or 

additional lane closures that are anticipated to cause traffic delays that exceed existing 

conditions), VDOT must be notified one month in advance. 



Request for Proposals US Route 15/29 Improvements at Vint Hill 

Part 2 - Addendum No. 12 Fauquier County, Virginia 

Technical Requirements                     Project No.  0029-030-843, P101, R201, C501 

February 1928, 2019 Contract ID # C00114713DB105 

 

  Commonwealth of Virginia 

  Virginia Department of Transportation 

  Page 44 of 59 

 

 Provide to VDOT’s Project Manager an emergency contact list of Project personnel 

and response plan to respond to any onsite emergency, including any work zone 

incidents in accordance with IIM-LD-241. 

 

 Maintain a log or database of questions, complaints, and/or comments received from 

stakeholders and the public either via public outreach efforts or direct contact, along 

with dates received, responses generated, and how the issues or concerns are 

addressed.  If appropriate, this list of questions and responses will be posted on 

VDOT’s website. 

 

A Willingness to hold a public hearing was posted for this Project on January 23, 2019.  

Any public meetings held shall be conducted in accordance with the VDOT Public Involvement 

Manual, revised November 2016. 

 

2.12 Right of Way 

 

The procedures and requirements related to Right of Way for this Project shall be in 

accordance with the Right of Way Manual of Instructions, 3rd Edition, FHWA Update January 

1, 2016, Chapter 10 (Special Projects Section), including Attachment 2 to Chapter 10 (Right of 

Way Contract Provisions for Design Build Contracts). 

 

VDOT will begin acquiring the right-of-way for the temporary construction easement 

prior to Project NTP and beyond as necessary to assist the Design-Builder.  The temporary 

construction easement (TCE) as identified in the RFP Conceptual Plans for entrance #3 should 

be assumed to be acquired by VDOT and costs associated with this acquisition should not be 

included in the Offeror’s Price Proposal.  In no event shall VDOT be bound by, or liable for, any 

obligations or time impacts with respect to VDOT in determining and acquiring the TCE prior to 

Project NTP and beyond.  Acquisition of any easements or right-of-way that deviate from those 

shown on the RFP Conceptual Plans for the Project will be at the sole risk of the Design-Builder 

to include all cost and time impacts associated with attaining those easements in accordance with 

Part 2 Section 2.12 of the RFP. 

 

 

2.13 Utilities 

 

All efforts and costs necessary for all utility designations, utility locates (test holes), 

conflict evaluations, cost responsibility determination, utility relocation designs, utility 

relocations and adjustments, utility reimbursements, replacement land rights acquisition and 

utility coordination shall be included in the Offeror’s Price Proposal; provided, however, that the 

compensation paid to landowners for replacement land rights will be paid by VDOT as a part of 

the right of way acquisition costs and shall NOT be included in the Offeror’s Price Proposal.  

Costs for any utility betterment(s) shall not be included in the Offeror’s Price Proposal but shall 

be reimbursed to the Design-Builder through agreement with the requesting utility owner.  
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Prior to the receipt of the new survey, VDOT became aware of 2 potential utility conflicts 

located between approximate Sta. 120+00 and Sta. 120+50.  A revised Utility Exhibit is included 

in the RFP Addendum #1 Information Package.  This exhibit is updated from the exhibit shown 

at the Pre-proposal meeting on Friday, February 15th and indicates an additional utility line 

crossing at approximate Sta. 121+50, which was obtained from records.  Additionally, distances 

from existing utility poles to the proposed grading limits of the RFP Conceptual Plans are 

indicated on this exhibit. 

 

Utility information provided on the survey identifies all known utilities, at the time of 

plan development, that are located within the Project limits.  Aerial utilities are identified on the 

Survey files by the structure to which they are attached. However, it is the Offeror’s 

responsibility to verify, to their satisfaction, the owner, type, size, height and number of cables 

attached to the structure when preparing their Price Proposal. All underground utility data was 

obtained and is depicted in accordance with CI/ASCE 38-02 SUE Quality Level B designation 

on the Survey files. However, it is the Offeror’s responsibility to verify, to their satisfaction, the 

owner, type, size, number of cable/conduits, pipes, services, and horizontal and vertical (depth) 

location of underground utilities to include service connections and laterals with the utility 

owners when preparing their Price Proposal. 

 

The Design-Builder shall be responsible for all utility designations, utility locates (test 

holes), conflict evaluations, cost responsibility determinations, utility relocation designs, utility 

relocations and adjustments, utility reimbursement, replacement land rights acquisition, utility 

coordination, and coordination of utility betterments required for the Project.  The Design-

Builder shall be responsible for all necessary utility relocations, adjustments, and betterments to 

occur in accordance with the accepted Baseline Schedule.   

 

The Design-Builder shall be responsible for coordination of the Project construction with 

all utility owners that may be affected.  The Design-Builder shall be responsible for coordinating 

the work of the Design-Builder, its subcontractors, and the various utilities.  The Design-Builder 

shall initiate early coordination with all utility owners with facilities located within the Project 

limits. The resolution of any conflicts between utilities and the construction of the Project shall 

be the responsibility of the Design-Builder. No additional compensation or time will be granted 

for any delays, inconveniences, or damage sustained by the Design-Builder or its subcontractors 

due to interference from utility owners or the operation of relocating utilities or betterments. 

 

The Design-Builder shall make all reasonable efforts to design the Project to avoid 

conflicts with utilities, and minimize impacts where conflicts cannot be avoided. 

 

  The Design-Builder shall identify and acquire any replacement utility easements or 

required right of way needs of all utilities necessary for relocation due to conflicts with the 

Project. 

 

  Utility owners and their respective contact information that are known to the 

Department are provided below for reference only. It is the Design-Builder’s responsibility to 

verify whether other utility owners exist within the Project limits and coordinate with them. 
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Dominion Energy ~ Distribution  
1719 Hydraulic Road  

Charlottesville, Virginia 22906  

Mr. Nathaniel Horstick ~ Electric T&D Projects Manager  

Mobile: (571) 992-5339  

Email: nathaniel.d.horstick@dominionenergy.com  

 

Northern Virginia Electric Cooperative (NOVEC)  
5399Wellington Branch Drive  

Gainesville, Virginia 20155  

Mr. Kevin Whyte ~ Manager, Distribution Engineering  

Office: (703) 754-6773  

Email: kwhyte@novec.com 

  

Verizon Virginia, LLC  
901 Prince Edward Street  

Fredericksburg, Virginia 22401  

Mr. Dave Russell ~ Supervisor, Network Engineering & Operations  

Office: (540) 368-8176  

Email: david.a.russell@verizon.com  

 

Verizon Business (MCI)  
12379 Sunrise Valley Drive, Suite A  

Reston, Virginia 20191  

Adam Rice ~ Lead Specialist Engineer  

Mobile: (571) 220-8978  

Email: adam.rice@verizon.com  

 

 

Comcast Cable  
5304 Kings Court  

Frederick, Maryland 21703  

Amy Goad ~ Construction Supervisor  

Office: (301) 625-3407  

Mobile: (202) 815-9919  

Email: amy_goad@comcast.com 

 

Qwest Government Services, Inc. (QGS) 

Dba CenturyLink Government Programs 

2950 Towerview Road, Ste. 150 

Herndon, VA 

Noah Dobbins, P.E. 

(703)464-7529 

 

The Design-Builder shall provide all utility owners with roadway design plans as soon as 

the plans have reached a level of completeness adequate to allow them to fully understand the 

Project impacts.  The utility owners will use the Design-Builder’s design plan for preparing 

relocation plans and estimates.  If a party other than the utility owner prepares relocation plans, 

mailto:nathaniel.d.horstick@dominionenergy.com
mailto:kwhyte@novec.com
mailto:david.a.russell@verizon.com
mailto:adam.rice@verizon.com
mailto:amy_goad@comcast.com
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there shall be a concurrence box on the plans where the utility owner signs and accepts the 

relocation plans as shown. 

 

The Design-Builder shall coordinate and conduct a preliminary utility review meeting 

with all affected utility owner to assess and explain the impact of the Project.  VDOT’s Project 

Manager and VDOT’s Regional Utilities Manager/Design Build Projects Utility Coordinator (or 

designee) shall be included in this meeting. 

 

The Design-Builder shall verify the prior rights of each utility owner’s facilities if 

claimed by a utility owner. If there is a dispute over prior rights with a utility, the Design-Builder 

shall be responsible for resolving the dispute. The Design-Builder shall prepare and submit to 

VDOT a Preliminary Utility Status Report within forty-five (45) days from the Date of Notice to 

Proceed that includes a listing of all utilities located within the Project limits and a conflict 

evaluation and cost responsibility determination for each utility. This report shall include copies 

of existing easements, As-Built plans or other supporting documentation that substantiates any 

compensable rights of the utility owner.  

 

The Design-Builder shall obtain the following from each utility owner that has a utility 

located within the Project limits: relocation plans including letter of "no cost" where the utility 

owner does not have a compensable right; utility agreements including cost estimate and 

relocation plans where the utility owner has a compensable right; or letters of "no conflict" where 

the utility owner's facilities will not be impacted by the Project. 

 

The Design-Builder shall review all relocation plans to ensure that relocations comply 

with the current editions of the VDOT Utilities Manual of Instruction, the Utility Relocation 

Policies and Procedures and the VDOT Land Use Permit Manual.  The Design-Builder shall also 

ensure that there are no conflicts with the proposed roadway improvements and ensure that there 

are no conflicts between each of the utility owner’s relocation plans.  The Design-Builder shall 

prepare and submit to VDOT all relocation plans. The Design-Builder is expected to assemble 

the information included in the relocation plans in a final and complete form and in such a 

manner that VDOT may approve the submittals with minimal review.  The Design-Builder shall 

meet with VDOT’s Regional Utilities Manager/Design Build Projects Utility Coordinator (or 

designee) within thirty (30) days from the date of Notice to Proceed to gain a full understanding 

of what is required with each submittal.  The Design-Builder shall receive written approvals 

from VDOT prior to authorizing utilities to commence relocation construction.  The utility 

owners shall not begin their relocation work until authorized by the Design-Builder.  Each 

relocation plan submitted must be accompanied by a certification from the Design-Builder 

stating that the proposed relocation will not conflict with the proposed roadway improvement 

and will not conflict with another utility owner’s relocation plan. 

 

The Design-Builder shall be responsible for ensuring that each utility owner that is 

subject to the requirements of Section 313 of Title 23 United States Code, MAP-21 S.1518 Buy 

America as described in Part 5, Exhibit 102.05(g.1) provides written certification to the Design-

Builder that they are in compliance with this requirement.  If the Design-Builder or its 

subcontractors are installing the utility relocations then the Design-Builder shall provide the 

certification pre-installation, along with any other Contractor installed items for the Project; if 
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the utility owner/company is installing the utility relocation then the certification shall be 

provided post-installation.  Compliance documentation must be furnished for the Design-Builder 

to be reimbursed for the Work. For any utility betterments where Project funds are being applied, 

the Work must meet the Buy America requirements. 

 

At the time the Design-Builder notifies VDOT that the Design-Builder deems the Project 

to have reached Final Completion, the Design-Builder shall certify to VDOT that all utilities 

have been identified and conflicts have been resolved and that those utility owners with 

compensable rights or other claims related to relocation or coordination with the Project have 

had their facilities relocated and their claims and compensable rights satisfied or will be satisfied 

by the Design-Builder. 

 

The Design-Builder shall ensure the utility owners submit As-Built drawings upon 

completion of their relocation and/or adjustments. VDOT will issue an As-Built permit to the 

utility owners after receipt of the permit application and the As-Built drawings. The Design-

Builder shall accurately show the final location of all utilities on the As-Built drawings for the 

Project in accordance with Part 2, Section 2.17.9 of the RFP. 

 

2.14 Quality Assurance / Quality Control (QA/QC)  

 

The Design-Builder shall submit its Quality Assurance/Quality Control (QA/QC) for both 

design and construction to VDOT at the kick-off meeting held after the Date of Commencement 

as set forth in RFP Part 4, Section 2.1.2.  Along with the QA/QC Plan submittal, the Design 

Manager and Quality Assurance Manager (QAM) shall provide a presentation of the QA/QC 

Plan for both design and construction utilizing Project related scenarios. Project scenarios shall 

include, but not be limited to: 

 

 A walkthrough of the QC and QA process for one design phase submittal, including 

the names of the individuals that will be performing the design and those providing 

the reviews. Discuss how the QC and QA process will be documented to confirm that 

it was completed per the QA/QC Plan and steps that will be taken to ensure that the 

QC and QA reviews are independent;  

 

 Preparatory Inspection Meeting requirements, including incorporation of at least one 

each, Witness and Hold Point, as set forth in Sections 5.7 and 5.16 through 5.19 of 

the Department’s guidance document  for Minimum Requirements for Quality 

Assurance and Quality Control on Design Build and Public-Private Transportation 

Act Projects, July 2018 (July 2018 QA/QC Guide).  Clearly identify coordination 

efforts with VDOT that are necessary to receive timely approvals associated with the 

Witness Point and Hold Point; 

   

 At least one (1) material which VDOT retains responsibility for testing as identified 

in Table 5-21 of the July 2018 QA/QC Guide; 
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 Situation requiring the issuance of a Nonconformance Report and subsequent review 

of the report, including completion of corrective measures and the issuance of a 

Notice of Correction of nonconforming Work with proper log entries and proper 

interface with auditing and recovery requirements as set forth in Sections 5.13 

through 5.15 of the July 2018 QA/QC Guide for nonconforming Work resulting from: 

 

o defective equipment 

o construction activities/materials which fail to conform as specified; 

 

 Inspection documentation capturing requirements as set forth in Section 5.22 and 5.23 

of the July 2018 QA/QC Guide; as well as inspection of geotechnical elements that 

are to be performed and certified by the Design-Builder’s licensed geotechnical 

engineer as set forth in Section 5.20 of the July 2018 QA/QC Guide;  

 

 Preparation of an application for payment. Discuss the process for identifying an                   

initiated Work Package and a completed Work Package on the application for 

payment, including the work element and associated documentation that is required 

and verified by the Quality Assurance Manager. Discuss DBE and EEO 

documentation that may be required prior to submitting payment applications for 

approval; 

 

 Measures that will be implemented to ensure compliance with Buy America 

requirements on the Project. 

 

 Detail two (2) sample entries in Materials Notebook showing completion of Form C-

25, including subsequent submission and review by the VDOT Project Manager as set 

forth in Section 5.23 of the July 2018 QA/QC Guide and Chapter VII of VDOT’s 

Manual of Instruction for the Materials Division. Refer to Section  803.73, Form TL-

142S, of the Manual of Instructions for the Materials Division for an example of a 

completed Materials Notebook. 

 

 Review the Document Management System that will be utilized to track and organize 

project documentation.  Discuss the access that various project team members will 

have to the system.  List the documentation that will be available prior to the 

submission of each application of payment.  

 

2.14.1 Design Management  

 

The Design-Builder is responsible for design quality in accordance with VDOT’s 

Minimum Requirements for Quality Assurance and Quality Control on Design Build and Public-

Private Transportation Act Projects, July 2018 (July 2018 QA/QC Guide).  The Design-Builder’s 

Design Manager shall be responsible for establishing and overseeing a QA/QC program for all 

pertinent disciplines involved in the design of the Project, including review of design, working 

plans, shop drawings, specifications, and constructability of the Project. This individual shall 

report directly to the Design-Builder’s Project Manager, and is responsible for all of the design, 
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inclusive of QA and QC activities.  Members of the Design QA and QC team are responsible for 

review of all design elements to ensure the development of the plans and specifications are in 

accordance with the requirements of the Contract Documents. Design QA should be performed 

by one or more member(s) of the lead design team that are independent of the Design QC.  The 

QAM shall verify that all design related Work Packages submitted for payment have been 

certified by the Design Manager as being in conformance with the Contract Documents and the 

Design QA/QC Plan.  

 

Chapter 4 of the July 2018 QA/QC Guide provides minimum requirements that shall be 

met for development of the Design QA/QC Plan. 

 

2.14.2 Construction Management  

 

 The Design-Builder shall develop, execute, and maintain a Construction QA/QC Plan for 

the full duration of the Contract in accordance with VDOT’s July 2018 QA/QC Guide.  The 

Design-Builder shall have the overall responsibility for both the QA and QC activities and shall 

be responsible for all QA activities and QA sampling and testing for all materials used and work 

performed on the Project.  These QA functions shall be performed by an independent firm that 

has no involvement in the construction and QC program/activities.  There shall be a clear 

separation between QA and construction, including separation between QA inspection and 

testing operations and construction QC inspection and testing operations, including testing 

laboratories.  Two (2) independent, AMRL certified testing laboratories will be required, one for 

QA testing and one for QC testing. 

 

The Quality Assurance Manager (QAM) shall have the authority to enforce the Contract 

requirements when deficient materials or unsatisfactory finished products fail to conform to 

Contract requirements.  The QAM, in accordance with his/her assignment, shall be responsible to 

observe the construction in progress and to ensure the QA and QC testing and inspection is being 

performed in accordance with the Contract requirements. The Design-Builder shall establish and 

maintain a Quality Assurance Auditing and Nonconformance Recovery Plan (AR Plan)  as part 

of the Construction QA/QC Plan for uniform reporting, controlling, correction and disposition 

and resolution of nonconforming Work (including disputed nonconforming items) issues that 

may arise on the Project. Nonconforming Work is any Work performed by the Design-Builder 

that is not in compliance with contract requirements and may include, but is not limited to, 

design, R/W, utility relocation, equipment, materials, construction means and methods, quality 

control, quality assurance, and project management. The Design-Builder’s AR Plan shall 

establish a process for review and disposition of nonconforming Work in accordance with 

Section 5.13 of the 2018 QA/QC Guide.   

 

Nonconforming Work that is correctable by established means and methods and complies 

with the contract requirements upon correction shall be considered a Deficiency and documented 

in a Deficiency Log. Nonconforming Work that is not correctable, such as safety or 

environmental permit violations, shall be considered a Nonconformance, issued a 

Nonconformance Report and documented in a Nonconformance Log. Deficiencies that do not 

have a corrective action plan  agreed upon by the Department at the time of the subsequent 

application for payment shall be considered a Nonconformance, issued a Nonconformance 
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Report, and documented in the Nonconformance Log. Procedures for reporting, documenting 

and correcting nonconforming Work are outlined in Sections 5.14 and 5.15 of the July 2018 

QA/QC Guide.  

 

 VDOT will provide QA inspection and/or testing of the items listed below: 

 Prestressed Concrete Structural Elements (beams, girders (AASHTO and Bulb-T 

sections), and piles) 

 Metal Traffic Signal and Light Poles and Arms 

 Structural Steel Elements (beams and girders) 

 Laminated Bridge Bearing Pads 

 Precast Concrete Structures 

 Pipe (concrete, steel, aluminum, and high density polyethylene) for culverts, storm 

drains, and underdrains 

 Asphalt Concrete QA Program 

 Hydraulic Cement Concrete Plant and Truck Inspections 

 Hydraulic Cement Concrete Mix Designs 

 Aggregate CMA QA Program 

 CCPRM, CIR and FDR Mix Designs 

 The Design-Builder will be responsible for providing QA and QC testing of all off-site 

materials that are not identified above, including materials obtained from off-site soil borrow pits. 

 

The Design-Builder is required to submit documentation of the source of materials, 

including the source of each material to be incorporated into the Project and the acceptance 

method that will be used for the material.  A VDOT Form C-25 may be used to meet this 

requirement; however, the Design-Builder is required to submit a VDOT Form C-25, for all 

materials that VDOT retains responsibility for testing.  The source of materials, C-25 is for 

informational purposes only and will not be approved or rejected by VDOT since it is the 

Design-Builder’s responsibility to obtain materials that meet the contractual requirements.  

 

The Design-Builder’s QAM shall report directly to the Design-Builder’s Project Manager 

and be independent of the Design-Builder’s physical construction operations. Prior to the start of 

each work activity, the QAM (in conjunction with the CM) shall identify the QA and QC 

Inspector(s) and Testing Technician(s) by name and provide a detailed matrix for each type of 

inspection and testing required illustrating each technician’s qualifications/certifications and 

respective inspections and tests that are to be performed.  The QAM shall also identify the 

Department’s testing and inspection requirements that are to be performed for each work 

activity.  

 

In accordance with Chapter VII of VDOT’s Manual of Instruction for Materials Division, 

the Materials Notebook (Form TL-142DB/LAP) shall be populated during the course of the 

project based on the actual quantities used during construction. The QAM shall be responsible 

for the QA inspection and testing of all materials used and work performed on the Project to 

include observing the Contractor’s QC activities, maintaining the Materials Notebook (including 
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adherence to the Special Provision for Design-Build Tracking (DBT) numbers included in the 

RFP Information Package), documentation of all materials, sources of materials and method of 

verification used to demonstrate compliance with the Contract requirements. This includes all 

materials where QA testing is to be performed by VDOT.  The QAM shall be vested with the 

authority and responsibility to stop any work not being performed according to the Contract 

requirements.  The construction QA and QC inspection personnel shall perform all of the 

construction inspection and sampling and testing work in accordance with the approved 

Construction QA/QC Plan and Contract requirements.  This includes the documentation of 

construction activities and acceptance of manufactured materials.  

 

The Design-Builder’s Quality Assurance firm shall have a presence on-site during any 

and all construction operations to ensure all construction work and QC activities are being 

performed in accordance with the Contract requirements. The QAM shall assign a minimum of 

one (1) Lead QA Inspector to the Project prior to the start of construction. The lead QA 

Inspector, who must be on the site full-time for the duration of all construction of the Project, 

shall be responsible for verifying that all construction activities performed by the Design-Builder 

were done so in accordance with the Contract requirements and were observed by the quality 

assurance firm.  This includes observation of all QC activities to ensure inspection and testing, 

and the observation of any approved corrective action for any non-conformities of the Work. The 

Lead QA Inspector shall be supported by other QA inspectors under his/her direction to ensure at 

any time all construction operations and QC activities are being observed. The Lead QA 

Inspector shall report directly to the QAM. The Lead QA Inspector shall be certified as a VDEQ 

ESC Inspector and shall be responsible for certifying the Project’s compliance with the SWPPP 

and the VPDES Construction Permit on the Construction Runoff Control Inspection Form (C-

107 Part 1) as prescribed in Part 2, Section 2.7.3. 

 

All sampling and testing shall be performed by a laboratory that is accredited in the 

applicable AASHTO procedures by the AASHTO Accreditation Program (AAP). For test 

methods not accredited by AAP, the laboratory must comply with AASHTO R18 (most current 

Edition) or ASTM C1077 (for concrete test methods) and must be approved by the Department 

at its sole discretion. Two independent testing laboratories will be required, one for QA testing 

and one for QC testing.  The entity(ies) performing QA operations, inspections, sampling, and 

laboratory testing and the entity(ies) performing QC operations, inspections, sampling, and 

laboratory testing shall be unique and independent from one another.   

 

All construction QA and QC personnel shall hold current VDOT materials certifications 

for the types of materials testing that they are assigned to perform in accordance with Section 3.6 

of the  July 2018 QA/QC Guide, and for the safety and use of nuclear testing equipment as 

required by the Road and Bridge Specifications.  The QA programs shall be performed under the 

direction of the QAM.  The QC programs shall be performed under the direction of the 

Construction Manager.  Substitution of Construction Manager and the QAM shall require VDOT 

approval.  In addition, VDOT shall have the right to order the removal of any construction QA 

and QC personnel, including the QAM and the Construction Manager for poor performance at 

the sole discretion of the VDOT Project Manager. 
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2.15 Project Documentation  

 

The Design-Builder shall maintain all project documentation electronically in an online 

location that is accessible to all personnel associated with the Project (to include contractor 

personnel, QC personnel, QA personnel, design personnel, right of way personnel, and VDOT 

personnel) at all times for the entire duration of the Project. The Document Control System for 

this Project shall be CADAC. Refer to the Special Provision for Document Control System. 

Project personnel may have different read and write privileges as deemed appropriate by the 

VDOT Project Manager. The online document management filing structure for the Project shall 

follow the structure identified in the Design-Build Project-File Index (Attachment 2.15).  The 

purpose of the online document management system is for maintaining project documents; it 

does not replace any submission requirements, including but not limited to providing hard copies 

of plans, calculations, and reports, and uploading applicable documentation into VDOT’s 

ProjectWise System.  

 

Prior to submitting each monthly Application for Payment, the Design-Builder is 

responsible for uploading all pertinent project documentation associated with the work 

performed that month onto the online document management system for this Project.  This 

includes all applicable QC and QA daily work reports, QC and QA test reports, and DBE/EEO 

Documentation.  Work packages will not be considered complete until all required QC and QA 

reports and materials documentation has been provided. 

 

Prior to submitting the Final Application for Payment, the Design-Builder is responsible 

for uploading all project documentation identified in Attachment 2.15 onto the online document 

management system. Final Payment will not be processed until all applicable documentation has 

been provided.  

 

2.16 Field Office 

 

            No field office will be required for VDOT personnel on this project.  VDOT personnel 

will be located in the Warrenton Residency, located at 457 East Shirley Avenue, Warrenton, 

Virginia 20186. 

 

2.17 Plan Preparation 

 

2.17.1 GEOPAK and MicroStation 

 

When the Design-Builder is given the Date of Commencement, they will be furnished 

with the following software and files which run in Windows7P or Windows10 only: 

GEOPAK/OpenRoads (current version used by VDOT), MicroStation (current version used by 

VDOT) and VDOT Standard Resources Files, and all the design files used to develop the RFP 

Conceptual Roadway and Bridge Plans including aerial images, if available, and survey files. 

 

2.17.2 Software License Requirements 
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VDOT shall furnish a License Access Key for all the software products VDOT makes 

available to the Design-Builder.  The License Access Key will be supplied upon request by the 

Design-Builder, based on the data provided on a completed Software License Form, LD-893, and 

subsequently reviewed and approved by the VDOT Project Manager. 

   

The License Access Key is provided for use on the Project detailed on the request only 

for the duration specified for that Project.  Any adjustment made to the Project schedule will be 

taken into consideration in adjusting the time the License Access Key is available.  Justification 

for the number of license(s) requested MUST include the estimated number of total computer 

hours for the task of design, detailing, relating Project management and other computer based 

engineering functions requiring the software requested.   

 

The appropriate use of the License Access Key provided to the Design-Builder will 

become the responsibility of the Design-Builder regardless of who on the team uses the License 

Access Key.  The Design-Builder will be responsible for keeping track of the License Access 

Key provided to them or a team member and, upon completion of the Project, the prompt 

notification to the VDOT CADD Support Section of Project Completion and removal of the 

software from any system used solely for the Project for which it was obtained. 

 

2.17.3 Drafting Standards 

 

All plans shall be prepared in U.S. customary units and in accordance with the most 

recent version of the VDOT’s Road Design Manual, Vol. I, VDOT’s CADD Manual and 

VDOT’s I&IMs and the VDOT Manual of the Structure and Bridge Division - Part 2. 

 

2.17.4 Electronic Files 

 

The Design-Builder shall submit all plans in accordance with VDOT’s policies and 

procedures (Right of Way and/or Construction submittals, Released for Construction, and As-

Builts) in electronic format using the provided CADD software.  Files shall be submitted in both 

Microstation DGN and Adobe PDF formats, by way of VDOT’s ProjectWise System and in 

coordination with VDOT’s CADD Support group. The Design-Builder will complete form LD-

899, the ProjectWise System Access Request form, form IT-36E, the VDOT Information 

Security Agreement form and form LD-900, the ProjectWise Access to Project Request Form.  

VDOT will furnish electronic files of all applicable standard detail sheets upon request by 

Design-Builder.  The files will use standard VDOT cell libraries, level structures, line types, text 

fonts, and naming conventions as described in the most recent version of the VDOT CADD 

Manual and the VDOT Manual of the Structure and Bridge Division - Part 2.  Files furnished to 

Design-Builder in electronic format shall be returned to VDOT and removed from Design-

Builder and its designer’s computer equipment upon completion of this Project. 

 

2.17.5 Plan Submittals 

 

In addition to electronic files as described in Part 2, Section 2.17.4 above, the Design-

Builder shall prepare and distribute hard copy paper plans in the quantities as specified below, 
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for each of the following deliverables (at a minimum, as other submittals and/or work packages 

may be necessary or desired): 

 

 Right of Way Plans  

 Released for Construction Plans 

 Right of Way and/or Construction Revisions 

 Record Plans (As-Built) 

 Approved Shop Drawings 

 Design Calculations 

 

The Right of Way and/or Construction plans may be submitted for approval in logical 

subsections or consisting of work packages such as: 1) clearing and grubbing along with erosion 

and siltation control, 2) grading and drainage, 3) final roadway, and 4) traffic control. A 

submittal schedule and planned breakdown of work packages shall be submitted to VDOT for 

review and approval as part of the planned Project Baseline schedule.   

 

Right of Way and/or Construction Plans shall be accompanied by 1) a VDOT LD-436 

checklist filled out as appropriate for the specific submittal, and 2) a written notice signed by the 

Design-Build Design Manager that includes the following: 

 

 The logical subsections or work packages for which review and approval is being 

requested 

 

 Confirmation that the submittal has been checked and reviewed in accordance with 

the Design-Builder’s approved QA/QC plan. 

 

 Confirmation that the submittal either meets all requirements of the Contract 

Documents and Reference Documents or that any deviations from the Contract 

Documents and Reference Documents have been identified and previously approved 

by VDOT. 

 

The Design-Builder shall submit all Right of Way and/or Construction plans to VDOT 

and FHWA simultaneously, for review and approval.  VDOT shall receive two (2) full-size sets 

and ten (10) half-size sets of each submission, with the exception of the Released for 

Construction Plans (see Part 2, Section 2.17.8 below).  FHWA shall receive two (2) half-size sets 

of each submission.  The plan submissions shall be delivered to the following addresses: 

 

Virginia Department of Transportation 

Attention -  Harold L. Jones, Jr., P.E. 

   VDOT Charlottesville Residency 

  701 VDOT Way 

  Charlottesville, VA 22911 

 

Federal Highway Administration 

Attention –  Vanna Patterson Lewis, P.E. 
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  Virginia Division, FHWA, US DOT  

  400 N. 8th Street, Suite 750 

  Richmond, VA 23219-4825 

 

VDOT and FHWA shall have the right to review all Right of Way and Construction 

Plans and provide comments regarding compliance with the requirements of the Contract 

Documents and Reference Documents. The Design-Builder shall be responsible for satisfying all 

such comments.  Formal responses to VDOT and FHWA comments shall be provided in 

subsequent submittals. 

 

VDOT and FHWA have the right to disapprove any design approach that is not in 

compliance with the requirements of the Contract Documents and Referenced Documents. 

 

VDOT’s written approval of any deviations from requirements of the Contract 

Documents and Reference Documents shall be attached to the plans submitted for review.   

 

2.17.6 Right of Way Plans 

 

Right of Way Plans and any associated Design Calculations shall be submitted to VDOT 

and FHWA simultaneously for review. The time frame for plan review and approval shall be in 

accordance with the requirements of the Contract Documents.  All VDOT and FHWA comments 

must be adequately addressed before the Right of Way Plans will be approved.  Notice to 

Commence Right of Way Acquisition will be granted in accordance with Part 2, Section 2.12 

above.  The Design-Builder shall be responsible for the design details and ensuring that the 

design and right of way acquisition work are properly coordinated. 

 

2.17.7 Construction Plans 

 

Construction Plans, and any associated Design Calculations, shall be submitted to VDOT 

and FHWA simultaneously for review.  The time frame for plan review and approval shall be in 

accordance the requirements of the Contract Documents.  All VDOT and FHWA comments must 

be addressed to the satisfaction of the commentator before Construction Plans are recommended 

for approval to VDOT’s Chief Engineer.  This plan milestone includes plans that may be 

submitted as soon as sufficient information is available to develop Construction Plans for certain 

portions or elements of the Project (or work packages).  The Design-Builder shall meet 

commitments for review and approval by other entities/agencies as specified in other portions of 

the RFP and its attachments.  The Design-Builder shall be responsible for the design details and 

ensuring that the design and construction work are properly coordinated.   

 

2.17.8 Released for Construction Plans 

 

Released for Construction Plans are those that are issued for construction after approval 

by VDOT’s Chief Engineer.   Notice to Commence Construction will only be issued by the 

VDOT Project Manager upon approval of the Construction Plans (or Work Packages) by the 

Chief Engineer.   
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The Released for Construction Plans shall be distributed simultaneously to VDOT and 

FHWA.  VDOT shall receive one (1) full-size set and five (5) half-size sets of Released for 

Construction Plans, along with all electronic files.    FHWA shall receive two (2) half-size hard 

copy sets, along with all electronic files, of the Released for Construction Plans. The plans shall 

be delivered to the following addresses: 

 

Virginia Department of Transportation 

Attention -  Harold L. Jones, Jr., P.E. 

  VDOT Charlottesville Residency 

  701 VDOT Way 

   Charlottesville, VA 22911 

 

Federal Highway Administration 

Attention –  Vanna Patterson Lewis, P.E. 

  Virginia Division, FHWA, US DOT  

  400 N. 8th Street, Suite 750 

  Richmond, VA 23219-4825 

 

2.17.9 Record (As-Built) Plans 

 

The final plan milestone is Record (As-Built) Plans.  As-Built Plans shall be prepared, 

signed and sealed by a registered, licensed Professional Engineer in the Commonwealth of 

Virginia, and submitted to VDOT with the final application for payment.  These plans will show 

all adjustments and revisions to the Construction Plans made during construction and serve as a 

permanent record of the actual location of all constructed elements.   

 

2.18 Virginia Occupational Safety and Health Standards  

The Project shall comply with Virginia Occupational Safety and Health Standards in 

accordance with Section 107.17 of the Division I Amendments to the Standard Specifications. 

At a minimum, all Design-Builder personnel shall comply with the following, unless 

otherwise determined unsafe or inappropriate in accordance with OSHA regulations: 

 

 Hard hats shall be worn while participating in or observing all types of field work 

when outside of a building or outside of the cab of a vehicle, and exposed to, 

participating in or supervising construction. 

 

 Respiratory protective equipment shall be worn whenever an individual is exposed to 

any item listed in the OSHA Standards as needing such protection unless it is shown 

the employee is protected by engineering controls. 

 

 Adequate eye protection shall be worn in the proximity of grinding, breaking of rock 

and/or concrete, while using brush chippers, striking metal against metal or when 

working in situations where the eyesight may be in jeopardy. 
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 Approved high visibility Safety apparel shall be worn by all exposed to vehicular 

traffic and construction equipment. 

 

 Standards and guidelines of the current Virginia Work Area Protection Manual shall 

be used when setting, reviewing, maintaining, and removing traffic controls. 

 

 Flaggers shall be certified in accordance with the Virginia Flagger Certification 

Program. 

 

 No person shall be permitted to position themselves under any raised load or between 

hinge points of equipment without first taking steps to support the load by the placing 

of a safety bar or blocking. 

 

 Explosives shall be purchased, transported, stored, used and disposed of by a Virginia 

State Certified Blaster in possession of a current criminal history record check and a 

commercial driver’s license with hazardous materials endorsement and a valid 

medical examiner's certificate.  All Federal, State and local regulations pertaining to 

explosives shall be strictly followed. 

 

 All electrical tools shall be adequately grounded or double insulated. Ground Fault 

Circuit Interrupter (GFCI) protection must be installed in accordance with the 

National Electrical Code (NEC) and current Virginia Occupational Safety and Health 

agency (VOSH).  If extension cords are used, they shall be free of defects and 

designed for their environment and intended use. 

 

 No person shall enter a confined space without training, permits and authorization. 

 

 Fall protection is required whenever an employee is exposed to a fall six (6) feet or 

greater. 

 

3.0  ATTACHMENTS 

 

 The following attachments are specifically made a part of, and incorporated by reference 

into, these Technical Information & Requirements: 

 

ATTACHMENT 2.2 -- ROADWAY INVENTORY AND MAJOR DESIGN 

CRITERIA 

 

 

 

ATTACHMENT 2.3A -- GEOTEXTILE ROADBED PROTECTION 

 

ATTACHMENT 2.7.4 -- NUTRIENT CREDIT ASSIGNMENT AGREEMENT 
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ATTACHMENT 2.14.3 -- DESIGN-BUILD PROJECT FILE INDEX 

 

All additional information is included in the RFP Information Package – referred to in 

Part 1, Section 2.5 of this RFP. 

 

END OF PART 2   -   TECHNICAL INFORMATION & REQUIREMENTS 
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Exhibit 1 to Part 3 

Project-Specific Terms 
(Date of Standard Exhibit 1 to Part 3: November 2016) 

 
 

 

 

Part 3 (2016 Lump Sum Agreement Between Department and Design-Builder), Part 4 

(2016 General Conditions of Contract Between Department and Design Design-Builder), 

and Part 5 (2016 Division I Amendments to the Standard Specifications General Provisions 

for Design-Build Contracts Between Department and Design-Builder) of the RFP are 

incorporated into this contract by reference.  A copy of these documents can be found here: 

http://www.virginiadot.org/business/design-build.asp 

 

This Exhibit 1 to Part 3 contains project-specific terms that are hereby incorporated, as 

identified below, into Parts 3, 4 and 5.  

 

Department and Design-Builder hereby agree any provisions in this Exhibit 1 that modify a 

specific clause of Parts 3, 4, or 5 shall supersede the clause contained in Parts 3, 4, or 5.   

 

The Agreement Date is [_________________]. 

 

The Parties to the Agreement are:  

 

VIRGINIA DEPARTMENT OF TRANSPORTATION (“Department”),  

An agency of the Commonwealth of Virginia: 
 

Virginia Department of Transportation 

Attention: Chief Engineer 

1401 East Broad Street 

Richmond, VA 23219 

 

DESIGN-BUILDER: 
 

[INSERT DESIGN-BUILDER INFORMATION] 
 

 

Project No.:   0029-030-843 

Project:   US Route 15/29 Improvements at Vint Hill 

   Fauquier County, Virginia

http://www.virginiadot.org/business/design-build.asp
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PART 3 

2016 LUMP SUM DESIGN-BUILD AGREEMENT BETWEEN  

DEPARTMENT AND DESIGN-BUILDER 

 

2.1.4    The Department’s Request for Proposals (RFP) is dated February 4, 2019.    

 

2.1.7 The list of all final modifications to the Proposal is as follows:   

 

5.2.1 The Final Completion Date (date Final Acceptance must be achieved) is September 

30, 2019 and shall be in accordance with Attachment to Part 3 Article 5.   

 

5.2.2 The Interim Milestone Final Completion Date is August 2, 2019 and shall be in 

accordance with Attachment to Part 3 Article 5. 

 

5.5.1 Liquidated damages for failing to attain Final Acceptance of all Work in accordance with 

the Contract Documents for the Project by the Final Completion Date are one thousand three 

hundred fifty dollars ($1,350) per day. Note that these liquidated damages will be in addition to 

any Liquidated Damages in Section 5.5.2 if the Design-Builder fails to meet the requirements of 

Interim Milestone by the Contract Final Completion Date. 

 

5.5.2 Liquidated Damages for failing to meet the terms for Interim Milestone Final 

Completion, as defined in Attachment to Part 3, Article 5, by the Interim Milestone Final 

Completion Date are seventeen thousand one hundred forty-two and 86/100sixteen thousand 

six hundred sixty-six and 67/100 dollars ($17,142.8616,666.67) per day. 
 

6.1 The Contract Price is [written dollar value] Dollars ($[numerical]).  

 

6.3          Adjustments to Asphalt, Fuel and Steel.  Department and Design-Builder agree to 

adjust prices for THE ITEMS LISTED IN EXHIBIT 1, in accordance with Department’s 

pertinent special provisions, attached hereto as Exhibits 6.3(a) and/or Exhibit 6.3(c) and/ or 

Exhibit 6.3(d) (provided Design-Builder declares its intent) in the Price Proposal, to use the 

provisions for price adjustments, and also submits the information required in the pertinent 

special provisions with its Proposal.  Notwithstanding the special provisions, price adjustments 

for THE ITEMS LISTED IN EXHIBIT 1 will be based on the quantities identified in the 

Schedule of Items in Design-Builder’s Proposal, which quantities shall be specifically 

summarized and provided in Design-Builder’s Price Proposal.  Actual quantities shall be 

monitored and documented by Design-Builder, and submitted to Department in the monthly 

report required by Section 11.1.8 below, on forms provided by Department. 

 

The identification of eligible Asphalt, Steel, and/or Fuel price adjustments for this contract is as 

follows:  

 

 Price Adjustment for Asphalt 

 Price Adjustment for Fuel – has elected to [use/not use] this provision  

 Price Adjustment for Steel – has elected to [use/not use] this provision  
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8.10 No Consequential Damages.  Under no circumstances shall Design-Builder or any 

Subcontractor be entitled to anticipatory or unearned profits, unabsorbed overhead, opportunity 

costs, or consequential or other damages as a result of a termination for convenience under this 

Article 8.  The payment to Design-Builder determined in accordance with this Article 8 

constitutes Design-Builder’s exclusive remedy for a termination hereunder. 

 

9.1.1 The Department’s Senior Representative is:   

 

[Name] 

[Title] 

[Address] 

[Telephone Number] 

 

9.1.2 The Department’s Representative is:   

 

[Name] 

[Title] 

[Address] 

[Telephone Number] 

 

9.2.1 The Design-Builder’s Senior Representative is:   

 

[Name] 

[Title] 

[Address] 

[Telephone Number] 

 

9.2.2 The Design-Builder’s Representative is:  

 

[Name] 

[Title] 

[Address] 

[Telephone Number] 

 

9.3 Department and Design-Builder shall, in the spirit of cooperation, exchange information 

in a timely manner. While the Contract Documents establish a timeline and process for making 

decisions and managing communications on the Project, the parties recognize it is not possible to 

specify processes for all activities that may occur.   

 

11.1.2 The Baseline Schedule shall be submitted within thirty (30) days of Design-Builder’s 

receipt of the Department’s Notice to Proceed. A Category III level Baseline Schedule is 

required for the Project. 
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11.3 Exhibits 

 

11.3.1 The following exhibits, as well as any other exhibits specifically set forth in Exhibit 1 

(Project Specific Terms), are made part of, and incorporated into this Agreement. (Exhibits to 

Part 3 are included in the RFP): 

 

EXHIBIT 1 --  PROJECT SPECIFIC TERMS 

EXHIBIT 6.3(a)    -- ADJUSTMENT FOR ASPHALT                                             

EXHIBIT 6.3(c)    -- ADJUSTMENT FOR FUEL 

EXHIBIT 6.3(d)   --   ADJUSTMENT FOR STEEL 

EXHIBIT 11.1      -- SPECIAL PROVISION FOR DESIGN-BUILD SCHEDULES  

EXHIBIT 11.1.10   --  EXAMPLE CORRESPONDENCE TRACKING LOG                                

 

 

 

PART 4 

2016 GENERAL CONDITIONS OF CONTRACT BETWEEN 

DEPARTMENT AND DESIGN-BUILDER 

 

Section 1.2.1 has been revised as follows: 

 

State Highway means any highway designated a Primary highway or Secondary highway 

pursuant to Title 33.2, Chapter 1, Code of Virginia 

 

2.2 NOT USED  
 

3.1.2 Department shall provide timely reviews and (where required) approvals of submittals, 

interim design submissions and Released for Construction Plans consistent with the turnaround 

times set forth in Design-Builder’s schedule, provided, however that, unless stated otherwise in 

the Contract Documents, Department shall have ten (10) days after receipt of such submissions 

to act upon such submissions.  This Section 3.1.2 shall not be construed to apply to the 

acquisition of Governmental Approvals by either Design-Builder or Department. 

 

3.2 NOT USED 

 

4.2.2 NOT USED  

 

4.3 NOT USED 

  

6.6 Final Acceptance   
 

6.6.3 Upon notification of Final Acceptance of the Work, Design-Builder will provide 

Department with a Final Application for Payment.  Department shall make final payment by the 

time required in the Agreement.  At the time of submission of its Final Application for Payment, 

Design-Builder shall provide the following information:   
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.1   a general release executed by Design-Builder, in the form set forth in Exhibit 

6.6.3.2, certifying, among other things, that: (a) upon receipt of final payment by Design-Builder, 

that Design-Builder waives all claims arising out of or related to the Project, except those claims 

previously made in writing to Department and remaining unsettled at the time of final payment, 

which claims shall be specifically listed in the release; (b) there are no claims, obligations or 

liens outstanding or unsatisfied for labor, services, material, equipment, taxes or other items 

performed, furnished or incurred for or in connection with the Work which will in any way affect 

Department’s interests; (c) all Subcontractors and Design Consultants have been, or will be, paid 

in proper course the monies due and payable for Work performed and/or furnished in connection 

with the Project; and (d) all applicable taxes, fees, and benefits relating directly or indirectly to 

the Work on the Project have been, or will be, paid in full in proper course. 

 

.2 consent of Design-Builder’s surety to final payment; 

 

.3 all operating manuals, warranties and other deliverables required by the Contract 

Documents, including the project records required by Section 11.1.9 of the Agreement; and  

 

.4  certificates of insurance confirming that required coverages will remain in effect 

consistent with the requirements of the Contract Documents. 

 

6.7 Release for No Excuses Incentive Payment for Early Project Final Acceptance 

 

6.7.1 If Part 3 of the Contract Documents contains a Provision for a No Excuses Incentive 

Payment for Early Project Final Acceptance, then in lieu of the general release required by 

Section 6.6.3.2 above, Design-Builder shall furnish Department with the general release required 

by Attachment to Part 3 Article 5, whereby Design-Builder shall waive, upon receipt of final 

payment all claims, with no exceptions, arising out of or related to the Project.  

 

10.2.2 Design-Builder and Department will first attempt to resolve all disputes or disagreements 

at the field level through best efforts and good faith negotiations between Design-Builder’s 

Representative and Department’s Representative.  If the dispute or disagreement cannot be 

resolved through Design-Builder’s Representative and Department’s Representative, Design-

Builder’s Senior Representative and Department’s Senior Representative, upon the request of 

either party, shall meet as soon as conveniently possible, but in no case later than forty-five (45) 

days after such a request is made, to attempt to resolve such dispute or disagreement.  Prior to 

any meetings between the Senior Representatives, the parties will exchange relevant information 

that will assist the parties in resolving the dispute or disagreement.  If the Senior Representatives 

determine that the dispute or disagreement cannot be resolved to the mutual satisfaction of both 

parties, despite their best efforts, then Design-Builder’s sole remedy shall be to pursue the 

processes set forth in VA. CODE §33.2-1101 through §33.2-1103. 
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PART 5 

2016 DIVISION I AMENDMENTS TO THE STANDARD SPECIFICATIONS GENERAL 

PROVISIONS FOR DESIGN-BUILD CONTRACTS BETWEEN DEPARTMENT AND 

DESIGN-BUILDER 

 

102.04—Examination of Site of Work and Proposal 

 

(b) Subsurface Data 
 

Subsurface data may be included in the RFP Documents or may be made available for review 

by the Offeror in the office of the District Materials Engineer or State Materials Engineer or 

as stated elsewhere in the RFP Documents. Data not included in the RFP Documents are not 

part of the Contract, but are made available to the Offeror in good faith to notify the Offeror 

of information in possession of the Department.  Consequently, the Department does not 

warrant the accuracy of any such data, and the Offeror is at sole risk for any conclusions 

drawn from such data, either expressly or by implication. Prior to submitting a Proposal, the 

Offeror shall make his own interpretation of the subsurface data that may be available with 

regard to the nature, condition, and extent of the material to be excavated, graded, or driven 

through.  The Offeror is prohibited to access the Project for any activities other than to 

observe the conditions of the site in accordance with Part 1, Section 3.2 of the RFP and 

Section 9.0 of the RFQ. After the Date of Commencement, the Successful Offeror shall 

comply with Section 4.2.2 of the General Conditions.  

 

102.05—Preparation of Proposal 

 

(g) Additional Proposal Requirements  
 

Offeror shall also comply with the requirements as set forth in the following exhibits 

included with the RFP: 

 

.1 Exhibit 102.05 (g.1) Special Provisions for Use of Domestic Material 

 

.2 Exhibit 102.05(g.2) FHWA-1273 Required Contract Provisions Federal-Aid Construction 

Contracts 

 

.3 Exhibit 102.05(g.3) Notice of Requirement For Affirmative Action to Ensure Equal 

Employment    Opportunity (Executive Order 11246)  

 

.4 Exhibit 102.05(g.4) USDOT 1050.2 

 

.5 Exhibit 102.05(g.5) USDOT 1050.2A 

 

107.14—Equal Employment Opportunity 
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(i) Personnel Actions: Wages, working conditions, and Employee benefits shall be established 

and administered, and personnel action of any type shall be taken without regard to race, color, 

religion, sex, or national origin. 
 

1. The Design-Builder shall conduct periodic inspections of the Project sites to ensure that 

working conditions and Employee facilities do not indicate discriminatory treatment of 

personnel.  

 

2. The Design-Builder shall periodically evaluate the spread of wages paid within each 

classification to determine whether there is evidence of discriminatory wage practices.  

 

3. The Design-Builder shall periodically review selected personnel actions in depth to 

determine whether there is evidence of discrimination. Where evidence is found, the 

Design-Builder shall promptly take corrective action. If the review indicates that the 

discrimination may extend beyond the actions reviewed, corrective action shall include all 

affected individuals.  

 

4. The Design-Builder shall investigate all complaints of alleged discrimination made to him 

in connection with obligations under the Contract, attempt to resolve such complaints, and 

take appropriate corrective action. If the investigation indicates that the discrimination 

may affect Persons other than the complainant, corrective action shall include those 

individuals. Upon completion of each investigation, the Design-Builder shall inform every 

complainant of all avenues of appeal. 

 

5. The Design-Builder shall be in compliance with Commonwealth of Virginia Executive 

Order 61 Ensuring Equal Opportunity and Access for all Virginians in state contracting 

and public services. The Design-Builder shall maintain a non-discrimination policy, which 

prohibits discrimination by the Design-Builder on the basis of race, sex, color, national 

origin, religion, sexual orientation, gender identity, age, political affiliation, disability, or 

veteran status. This policy shall be followed in all employment practices, subcontracting 

practices, and delivery of goods or services. The Design-Builder shall also include this 

requirement in all subcontracts valued over $10,000. 

 

107.16(b) Pollution 

 

2.  Air 

 

The Design-Builder shall comply with the provisions of the Contract and the State Air 

Pollution Control Law and Rules of the State Air Pollution Control Board, including 

notifications required therein.  Precautions shall be taken at all times to prevent particulate 

matter from becoming airborne according to the State Air Pollution Control Board 

regulation 9 VAC 5 Chapter 50, Article 1, Standards of Performance for Visible 

Emissions and Fugitive Dust/Emissions.  

 

Burning shall be performed in accordance with all applicable local laws and ordinances 

and under the constant surveillance of watchpersons. Care shall be taken so that the 
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burning of materials does not destroy or damage property or cause excessive air pollution. 

The Design-Builder shall not burn rubber tires, asphalt, used crankcase oil, or other 

materials that produce dense smoke. Burning shall not be initiated when atmospheric 

conditions are such that smoke will create a hazard to the motoring public or airport 

operations. Provisions shall be made for flagging vehicular traffic if visibility is obstructed 

or impaired by smoke. At no time shall a fire be left unattended. 

 

Asphalt mixing plants shall be designed, equipped, and operated so that the amount and 

quality of air pollutants emitted will conform to the rules of the State Air Pollution Control 

Board 

 

2.a.(3) Air 

 

Emission standards for asbestos incorporated in the EPA’s National Emission Standards 

for Hazardous Air Pollutants apply to the demolition or renovation of any institutional, 

commercial, or industrial building, structure, facility, installation, or portion thereof that 

contains friable asbestos or where the Design-Builder’s methods for such actions will 

produce friable asbestos. 

 

The Design-Builder shall submit demolition notification to the United States 

Environmental Protection Agency (USEPA) and the Virginia Department of Labor and 

Industry a minimum of ten (10) business days prior to starting work on the following 

bridge activities irrespective of asbestos containing material: 

 

a) Structure demolition 

 

b) Dismantling and removing existing structures 

 

c) Movement of an entire structure 

 

d) Replacement of any load-bearing component of a structure 

 

The term structure used herein refers to all bridges and buildings owned and/or to be 

acquired by/for the Department. 

 

Demolition notification shall be addressed to: 

 

Virginia Department of Labor and Industry 

Main Street Centre 

600 E. Main Street, Suite 207 

Richmond, VA 23219 

 

Land and Chemical Division 

EPA Region III 

Mail Code LC62 

1650 Arch St. 
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Philadelphia, PA 19103-2029 

 

107.16(e) Storm Water Pollution Prevention Plan and VPDES General Permit for the 

Discharge of Stormwater from Construction Activities 

  

3.  SWPPP Requirements for Support Facilities  

 

The Design-Builder shall develop and enforce a Spill Prevention Control and 

Countermeasure (SPCC) Plan conforming to 40 CFR 112 if the aggregated volume of Oil 

stored within the project limits at any one time is greater than 1320 gallons. Oil, in this 

context, shall be defined according to 40 CFR 112. The aggregated volume includes that 

of both stationary and portable storage facilities but does not include individual storage 

containers with less than a 55 gallon capacity. The Design-Builder shall include the 

SPCC Plan as a part of his Pollution Prevention Plan for the project. 

 

VDOT will secure VSMP Construction Permit coverage for support facilities located on 

VDOT rights of way or easements according to IIM-LD-242. The Design-Builder shall 

be responsible for securing separate VSMP Construction Permit coverage for support 

facilities that are not located on VDOT rights of way or easements.  

 

Support facilities shall include, but not be limited to, off-site Borrow and Disposal Areas, 

construction and waste materials or Equipment storage areas, equipment and vehicle 

washing, maintenance, storage and fueling areas, storage areas for fertilizers, fuels, or 

chemicals, concrete wash out areas, sanitary waste facilities and any other areas that may 

generate a storm water or non-stormwater discharge directly related to the construction 

site. 

 

Support Facilities located on VDOT rights of way or easements: 

 

a. For those support facilities located within the Project limits but not included in the 

construction plans for the Project, the Design-Builder shall develop a SWPPP in 

accordance with Chapter 10 of the VDOT Drainage Manual which shall include, 

where applicable, an erosion and sediment control plan, a stormwater management 

plan according to IIM-LD-195, and a pollution prevention plan according to these 

Specifications and the SWPPP General Information Sheet notes in the construction 

plans or other such contract documents. All plans developed shall be reviewed and 

approved by appropriate personnel certified through DEQ’s ESC and SWM 

Certification program and shall be developed according to Section 105.10 and shall 

be submitted to the Department for review and approval. Once approved, the 

Department will notify the Design-Builder in writing that the plans are accepted as a 

component of the Project’s SWPPP and VPDES Construction Permit coverage 

(where applicable) and shall be subject to all conditions and requirements of the 

VPDES Construction Permit and all other contract documents. No land disturbing 

activities can occur in the support area(s) until written notice to proceed is provided 

by the Department. 

 

http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM242.pdf
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM195.pdf
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b. For support facilities located outside the Project limits and not included in the 

construction plans for the Project, the Design-Builder shall develop a SWPPP in 

accordance with Chapter 10 of the VDOT Drainage Manual which shall include, 

where applicable, an erosion and sediment control plan, a stormwater management 

plan (where applicable) according to IIM-LD-195, a pollution prevention plan 

according to these specifications and the SWPPP General Information Sheet notes in 

the construction plans or other such contract documents and all necessary documents 

for obtaining VPDES Construction Permit coverage according to IIM-LD-242. All 

plans developed shall be reviewed and approved by appropriate personnel certified 

through DEQ’s ESC and SWM Certification program and shall be developed 

according to Section 105.10 and shall be submitted to the Department for review and 

approval. Once approved by the Department, VDOT will secure VPDES Construction 

Permit coverage according to IIM-LD-242. After VDOT secures VPDES 

Construction Permit coverage for the support facility, the Department will notify the 

Design-Builder in writing. The support facility shall be subject to all conditions and 

requirements of the VPDES Construction Permit and all other contract documents. 

No land disturbing activities can occur in the support area(s) until written notice to 

proceed is provided by the Department. 

 

4. Inspection Procedures 

 

a. Inspection Requirements 

 

The Design-Builder shall be responsible for conducting site inspections in 

accordance with the requirements herein. Site inspections shall include erosion 

and sediment control, and pollution prevention practices and facilities; all areas of 

the site disturbed by construction activity; all on-site support facilities; and all off 

site support facilities within VDOT right of way or easement. The Design-Builder 

shall document such inspections by completion of Form C-107, Construction 

Runoff Control Inspection Form, according to the directions contained within the 

form. Inspections shall be conducted using one of the following schedules:  

 

● Schedule 1 - At least once every 7 calendar days (equivalent to the once every 

five business days schedule in the VPDES General Permit for Discharge of 

Stormwater from Construction Activities) and within 48 hours following any 

measureable storm event.  If a measureable storm event occurs when there are 

more than 48 hours between business days, the Design-Builder shall perform his 

inspection no later than the next business day.  The Design-Builder shall install a 

rain gauge at a central location on the project site for the purposes of determining 

the occurrence of a measureable storm event.  Where the project is of such a 

length that one rain gauge may not provide an accurate representation of  the 

occurrence of a measurable storm event over the entire project site, the Design-

Builder shall install as many rain gauges as necessary to accurately reflect the 

amount of rainfall received over all portions of the project.  The Design-Builder 

shall observe all rain gauges no less than once each business day at the time 

prescribed in the SWPPP General Information Sheet notes in the construction 

http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM195.pdf
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM242.pdf
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM242.pdf
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plans or other contract documents to determine if a measureable storm event has 

occurred.  The procedures for determining the occurrence of a measurable storm 

event are identified in the SWPPP General Information Sheet notes in the 

construction plans or other contract documents.   

 

● Schedule 2 - At least each Monday and Thursday (equivalent to the once every 

four business days schedule in the VPDES General Permit for Discharge of 

Stormwater from Construction Activities). Where Monday or Thursday is a non-

business day, the inspection may be performed on the next business day 

afterward. In no case shall the inspections be performed less than once every four 

business days. A rain gauge will not be required when using Schedule 2. 

 

The inspection schedule (1 or 2) is to be selected prior to the beginning of land 

disturbance. Once an inspection schedule is selected, it shall be defined in the 

appropriate note in the SWPPP General Information Sheets contained in the 

construction plan set and shall be used for the duration of the project.  A business 

day is defined as Monday through Friday excluding State holidays.  A measurable 

storm event is defined as one producing 0.25 inches of rainfall or greater over a 

24 hour time period. 

 

For those areas of the site that have been temporarily stabilized or where land 

disturbing activities have been suspended due to continuous frozen ground 

conditions and stormwater discharges are unlikely, the inspection schedule may 

be reduced to once per month. If weather conditions (such as above freezing 

temperatures or rain or snow events) make stormwater discharges likely, the 

Design-Builder shall immediately resume the regular inspection schedule. Those 

definable areas where final stabilization has been achieved will not require further 

inspections provided such areas have been identified in the Project’s Stormwater 

Pollution Prevention Plan. 

 

b. Corrective Actions 

 

If a site inspection identifies an existing control measure that is not being 

maintained properly or operating effectively; an existing control measure that 

needs to be modified; locations where an additional control measure is necessary; 

or any other deficiencies in the erosion and sediment control and pollution 

prevention plan, corrective action(s) shall be completed as soon as practical and 

prior to the next anticipated measurable storm event but no later than seven days 

after the date of the site inspection that identified the deficiency. 

 

109.11—Exhibits 

 

The following exhibits, as well as any other exhibits specifically set forth in Exhibit 1 (Project 

Specific Terms), are made part of, and incorporated into these Division I Amendments to the 

Standard Specifications. (Exhibits to Part 5 are included in the RFP): 
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EXHIBIT 1 to PART 3 -- PROJECT SPECIFIC TERMS 

EXHIBIT 102.05(g.1)  -- SPECIAL PROVISION FOR USE OF DOMESTIC 

MATERIAL 

EXHIBIT 102.05(g.2)  -- FHWA–1273, REQUIRED CONTRACT PROVISIONS 

FEDERAL-AID CONSTRUCTION CONTRACTS 

EXHIBIT 102.05(g.3)  -- NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 

TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(EXECUTIVE ORDER 11246) 

EXHIBIT 102.05(g.4) -- USDOT 1050.2 

EXHIBIT 102.05(g.5)  -- USDOT 1050.2A 

EXHIBIT 107.13 -- PREDETERMINED MINIMUM WAGE RATES 

EXHIBIT 107.14 -- COMMONWEALTH OF VIRGINIA EXECUTIVE ORDER 61 
ENSURING EQUAL OPPORTUNITY AND ACCESS FOR 
ALL VIRGINIANS IN STATE CONTRACTING AND 
PUBLIC SERVICES 
 

EXHIBIT 107.15 -- SPECIAL PROVISION FOR SECTION 107.15 

 

------------------------------------------------------------------------------------------------------------------- 

  

 

DEPARTMENT:     DESIGN-BUILDER: 
 

Virginia Department of Transportation ____________________________________ 

(Name of Department)   (Name of Design-Builder) 

 

_______________________________ ____________________________________ 

(Signature)     (Signature) 

 

                                                              ____________________________________ 

(Printed Name)    (Printed Name) 

 

Chief Engineer                                      ____________________________________ 

(Title)      (Title)  

 

Date:  _____________________               Date:  _____________________ 

 

 

 

END OF EXHIBIT 1 to PART 3 

PROJECT-SPECIFIC TERMS 
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ATTACHMENT to Part 3 Article 5 

PROVISION FOR “NO EXCUSES” INCENTIVES 

 

1. Part 3, Section 5.2, “Completion Dates,” is deleted in its entirety and replaced with the 

following: 

 

5.2 Completion Dates 

 

5.2.1 Final Completion Date.  Design-Builder shall achieve Final Acceptance of the Project by 

September 30, 2019, or an earlier date submitted in the Offeror’s Letter of Submittal, defined under 

Part 1, Section 2.3.2 (the “Final Completion Date”).  

 

5.2.2 Interim Milestone Final Completion Dates.  Design-Builder shall achieve Final 

Acceptance of the US Route 15/29 Improvements (“Interim Milestone Work”) by August 2, 2019 

(“Interim Milestone Final Completion Date”), or an earlier date submitted in the Offeror’s Letter of 

Submittal, defined under Part 1, Section 2.3.2.  The Interim Milestone Work is defined as all lanes 

of  northbound US Route 15/29 open to traffic such that the travelling public has safe and 

unrestricted use of the Interim Milestone Work,* includes the following items, accepted in 

accordance with the Contract Requirements:  

 

 Asphalt Pavement for the full width of the travel lanes and shoulders through intermediate 

course, 

 Temporary lane striping and direction arrows, 

 All directional and regulatory signage installed in accordance with the Contract Documents, 

 Drainage structures and systems installed and operational, 

 All turning and through movements open, 

 Removal of temporary signs not required for further operation,  

 Utilities relocated to their final position with no service interruptions required  to complete 

the project,  

 All temporary barriers and traffic control for Interim Milestone Work on US Route 15/29 

removed, unless necessary for access and egress for continued construction and approved 

by the Department, and 

 Resolution of any non-compliance items for the Interim Milestone Work. 

 

[* Unrestricted use is defined as all lanes and movements being available, without impediment, 

shifts, or construction-related delays, for use by vehicular traffic with the exception of allowable 

lane closure periods identified in Part 2, Section 2.10.3.]  

 

5.2.3 Early Project Final Acceptance.  NOT USED 

 

5.2.4 Early Final Acceptance of Interim Milestone Work.  The Department will pay the 

Design-Builder the amount of one hundred twenty fifty thousand dollars ($120150,000) (“No 

Excuses Incentive Payment for Early Final Acceptance of Interim Milestone Work”) if the 

Design-Builder achieves Final Acceptance of the Interim Milestone Work on or before July 2624, 
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2019.  If the Design-Builder achieves Final Acceptance of the Interim Milestone Work after July 

2624, 2019, but before the Interim Milestone Final Completion Date, the No Excuses Incentive 

Payment for Early Final Acceptance of Interim Milestone Work shall be reduced at a daily rate of 

seventeen sixteen thousand one hundred and forty two and 86/100six hundred sixty six and 

67/100 dollars ($17,142.8616,666.67) for each day Final Acceptance of the Interim Milestone 

Work is later in time than July 2624, 2019.  If the Design-Builder achieves Final Acceptance of 

the Interim Milestone Work on or later in time than the Interim Milestone Final Completion Date, 

Design-Builder shall have no right to any portion of the No Excuses Incentive Payment for 

Interim Milestone Work.  

 

5.2.5 Payment of a No Excuses Incentive Payment.  Any amounts due the Design-Builder for 

either of the No Excuses Incentive Payments set forth in Section 5.2.4 will be paid in addition to 

and separate from the Contract Price. 

 

5.2.6 No Right to Seek Adjustment to the Contract Times.  For purposes of establishing 

Design-Builder’s ability to receive a No Excuses Incentive Payment, the Final Completion Date 

and the Interim Milestone Final Completion Date shall be the dates established as of the 

Agreement Date.  For the avoidance of doubt, and notwithstanding anything to the contrary in the 

Contract Documents, such Dates shall not be subject to any adjustment for any reason, including 

but not limited to those events identified under Section 8.2.1 of the General Conditions of Contract 

that would entitle Design-Builder to an extension of the Contract Times.  Design-Builder 

acknowledges and agrees that it assumes all risks and costs associated with attempting to achieve 

Final Acceptance prior to the Final Completion Date and the Interim Milestone Final Completion 

Date.   

 

5.2.7   Procedure to Receive No Excuses Incentive Payments.  In order to receive a No Excuses 

Incentive Payment, Design-Builder shall, in its notification to Department under Section 6.6.2 of 

the General Conditions of Contract regarding Final Completion of the Work or Interim Milestone, 

notify Department that it intends to request a No Excuses Incentive Payment.  The amount of such 

No Excuses Incentive Payment shall be as set forth in Section 5.2.4 above.  As a condition 

precedent to receiving such payment, Design-Builder shall furnish Department with an executed 

release, the applicable forms of which are attached to this Attachment.  No modifications to the 

attached forms shall be allowed.  Should the Design-Builder fail to comply with the preceding 

requirements, Design-Builder shall be deemed to have waived its rights, and shall have no 

entitlement, to receive the applicable No Excuses Incentive Payment. 
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GENERAL RELEASE 

(EARLY PROJECT FINAL ACCEPTANCE) 
 

Design-Build Project for US Route 15/29 Improvements at Vint Hill 

Contract ID. No. C00114713DB105 

 

_______________________________ (“Design-Builder”), Design-Builder for the above-

referenced Project and Contract, hereby certifies that: 

 

 1. Upon receipt of final payment of the Work in the amount of $______________, and 

in consideration of, among other things, receipt of a No Excuses Incentive Payment for Early 

Project Final Acceptance in the amount of $___________, Design-Builder does hereby waive, 

release and relinquish all rights it may have to establish or assert any cause of action, suit, claims, 

or demands of whatsoever kind or nature, in law or equity, whether known or unknown, which 

Design-Builder or any Subcontractor, Sub-Subcontractor or Design Consultant ever had, now has 

or ever will have against the Commonwealth of Virginia, its political subdivisions, departments, 

agencies and instrumentalities, the Comptroller of Virginia, the Commissioner of Highways, or the 

Virginia Department of Transportation, by virtue of Work performed and/or furnished in 

connection with the Project;    

 

2. There are no claims, obligations or liens outstanding or unsatisfied for labor, 

services, material, equipment, taxes or other items performed, furnished or incurred for or in 

connection with the Work which will in any way affect Department’s interests; and 

 

 3. All Subcontractors and Design Consultants have been, or will be, paid in proper 

course the monies due and payable for Work performed and/or furnished in connection with the 

Project. 

 

4. All applicable taxes, fees, and benefits relating directly or indirectly to Design-

Builder’s Work on the Project have been, or will be, paid in full in proper course.  

 

 5. Capitalized terms used herein but not defined shall have the meaning set forth in the 

Contract Documents. 

 

Design-Builder acknowledges under the above terms that this General Release has been fully and 

carefully reviewed and that all the terms and provisions contained herein are understood and 

agreeable. 

 

I/we am/are authorized to execute this General Release on behalf of _______________________ 

[full company name], this ____ day of ___________, _____. 

 

 

By: __________________________ 

 

 

Title: _________________________ 
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State of ______________ 

City/County of ________________, To Wit 

 

I, the undersigned, a Notary Public in and for the City\County and State aforesaid, do hereby 

certify that _______________________________, whose name is signed to the foregoing 

instrument, bearing date of the ____ day of _____________, _____ has this day acknowledged the 

same before me in my City\County and State aforesaid on behalf of [full company name]. 

 

Given under my hand this ____ day of ____________, _____. 

 

 

 

______________________________ 

                                                                                           Notary Public 

 

 

My commission expires ___________________________ 
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RELEASE OF ALL CLAIMS FOR INTERIM MILESTONE WORK 

(EARLY FINAL ACCEPTANCE OF INTERIM MILESTONE WORK) 
 

Design-Build Project for US Route 15/29 Improvements at Vint Hill 

Contract ID. No. C00114713DB105 

 

_______________________________ (“Design-Builder”), Design-Builder for the above-

referenced Project and Contract, hereby certifies that: 

 

 1. Upon receipt of the amount of $______________, which represents the No Excuses 

Incentive Payment for Early Final Acceptance of Interim Milestone 1 Work, Design-Builder does 

hereby waive, release and relinquish all rights it may have to establish or assert any cause of action, 

suit, claims, or demands of whatsoever kind or nature, in law or equity, whether known or 

unknown, which Design-Builder or any Subcontractor, Sub-Subcontractor or Design Consultant 

ever had, now has or ever will have against the Commonwealth of Virginia, its political 

subdivisions, departments, agencies and instrumentalities, the Comptroller of Virginia, the 

Commissioner of Highways, or the Virginia Department of Transportation, by virtue of Work 

performed and/or furnished in connection with the Interim Milestone Work. 

 

 2. Capitalized terms used herein but not defined shall have the meaning set forth in the 

Contract Documents. 

 

Design-Builder acknowledges under the above terms that this Release of All Claims has been fully 

and carefully reviewed and that all the terms and provisions contained herein are understood and 

agreeable. 

 

I/we am/are authorized to execute this Release of All Claims on behalf of 

_______________________ [full company name], this ____ day of ___________, _____. 

 
By: __________________________ 

 

Title: _________________________ 

 

State of ______________ 

City/County of ________________, To Wit 

 

I, the undersigned, a Notary Public in and for the City\County and State aforesaid, do hereby 

certify that _______________________________, whose name is signed to the foregoing 

instrument, bearing date of the ____ day of _____________, _____ has this day acknowledged the 

same before me in my City\County and State aforesaid on behalf of [full company name]. 

 

Given under my hand this ____ day of ____________, _____. 

 

______________________________ 

                                                                                           Notary Public 
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