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1 PROGRAM OVERVIEW 

1.1 INTRODUCTION 

This manual provides programmatic guidance on the Transportation Alternatives Program (TAP) as administered by the 
Virginia Department of Transportation (VDOT). This document supplements and interprets guidance provided by the Federal 
Highway Administration (FHWA) in its Transportation Alternatives Set-Aside Implementation Guidance of March 2022. 

This information is provided as a supplement to the information found in VDOT’s Locally Administered Projects Manual 
(LAP Manual), which is the primary source for guidance regarding project development and delivery, and should be utilized 
as the primary reference for any locality administering a VDOT- or FHWA-funded project, including TAP. Further, additional 
state and federal rules and regulations, including those promulgated by VDOT and FHWA, may supersede the information 
provided in this guide. 

TAP aids Local Public Agencies (LPAs) in funding community-based projects that expand non-motorized and multimodal 
travel choices and enhance the transportation experience. Such projects improve the cultural, historical, and environmental 
aspects of transportation infrastructure. The Program does not fund traditional roadway facility or maintenance projects. 
Instead, it emphasizes constructing and expanding active transportation facilities that provide equitable accommodations 
for all users. Outcomes of the supported projects lead to quality-of-life benefits for residents, alternative mode accessibility, 
safety, reductions in pollutants and emissions, and the expansion of recreational facilities. 

1.2 BACKGROUND 

1.2.1 Program History 
TAP is a subset of the Surface Transportation Block Grant Program (STBG) of the most recent federal transportation bill, 
the Infrastructure Investment and Jobs Act (IIJA) (Pub. L. 117-58), also known as the Bipartisan Infrastructure Law (BIL) 
(23 U.S.C. 133(h)). Eligibility for these set-aside funds include all activities that were previously eligible under the Fixing 
America’s Surface Transportation (FAST) Act and Moving Ahead for Progress in the 21st Century Act (MAP-21). 

The Transportation Enhancement program, which later evolved to the current Transportation Alternatives Program, was 
established in 1991 under the Intermodal Surface Transportation Efficiency Act (ISTEA) and continued through the 
Transportation Equity Act for the 21st Century (TEA-21) and Safe, Accountable, Flexible, Efficient Transportation Equity 
Act: A Legacy for Users (SAFETEA-LU). TAP was established in 2012 under MAP-21. TAP modified the former TE eligible 
categories and consolidated these with Safe Routes to School (SRTS). The Recreational Trails program is administered by 
the Virginia Department of Conservation and Recreation. 

1.2.2 Program Intent 
TAP expands non-motorized travel choices, strengthens local economies, improves safety and quality of life, and protects 
the environment. Funds may be awarded to eligible entities for eligible projects through a competitive application process. 
TAP’s focus is on providing pedestrian and bicycle facilities and community improvements, and it is a key program for 
helping to build Complete Streets, which are safe for all users and provide safe, connected, and equitable on- and off-road 
networks. 

https://www.fhwa.dot.gov/environment/transportation_alternatives/guidance/ta_guidance_2022.pdf
https://www.virginiadot.org/business/locally_administered_projects_manual.asp
https://www.virginiadot.org/business/locally_administered_projects_manual.asp
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The Federal Highway Administration (FHWA) encourages the use of funding to upgrade the conditions of streets, highways, 
and bridges to make them safe for all users, while also modernizing the network to be accessible for all users, provide better 
choices, accommodate technological advances, and be sustainable, resilient, and equitable. 

1.3 CONTACT INFORMATION 

The nine VDOT District Offices have designated staff working on TAP projects. These staff are the first points of contact for 
additional information and clarifications, where needed. District staff coordinate with Central Office staff for guidance and 
policy direction when needed. 

A directory of current District staff contacts is available on VDOT’s TAP webpage. 

VDOT also provides a list of localities served by each District Office as well as general District contact information. 

  

https://www.virginiadot.org/business/prenhancegrants.asp
https://www.virginiadot.org/about/districts.asp
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2 PROGRAM ELIGIBILITY 

2.1 ELIGIBLE ENTITIES 

Entities eligible to receive Transportation Alternatives Program (TAP) funding are set by federal legislation and include: 

1. A local government: any unit of local government below a state government agency, except for an MPO. 
Examples include city, town, or county agencies. 

2. A regional transportation authority: Considered the same as the Regional Transportation Planning 
Organizations defined in the statewide planning section (23 U.S.C. 135(m)). 

3. A transit agency: any agency responsible for public transportation that is eligible for funds as determined by the 
Federal Transit Administration. 

4. A natural resource or public land agency: any Federal, Tribal, State, or local agency responsible for natural 
resources or public land, including state or local forest agencies, fish and game or wildlife agencies, Department 
of the Interior land management agencies, and U.S. Forest Service. 

5. A school district, local education agency, or school: any school district or school, including public or nonprofit 
private schools. Projects should benefit the public and not a private entity. 

6. A Tribal government. 
7. A metropolitan planning organization that serves an urbanized area with a population of 200,000 or more (i.e., 

Transportation Management Areas (TMAs), Transportation Planning Organizations (TPOs), Council of 
Governments (COG)). 

8. Any other local or regional governmental entity with responsibility for or oversight of transportation or 
recreational trails (other than an ineligible MPO or state agency) that the state determines to be eligible consistent 
with the goals of 23 U.S.C. 133(h). 

9. A State (VDOT), at the request of an eligible entity listed above. 

2.2 PROJECT ADMINISTRATION 

2.2.1 Local Administration 
To administer a federal-aid project, local public agencies (LPAs) must have a full-time Responsible Person who will make 
all major project decisions and an accounting system to track project costs. If an applicant wishes to administer their own 
project, they should first review the LAP Manual and other project development guidance. LPAs are required to have at 
least one current full-time staff member who has successfully completed the VDOT Qualification Program. 

VDOT provides oversight of federally funded projects on behalf of FHWA, including on locally administered projects. VDOT’s 
oversight may include plan review, preparing the National Environmental Policy Act (NEPA) document, and evaluation of 
property appraisals. All VDOT oversight will be charged to the project and reimbursed from federal allocations at the same 
80% federal/20% LPA rate as other reimbursements. 

On locally administered projects, the LPA is responsible for administration and completion of the project. This includes 
project development, quality assurance, contract administration, daily project management, construction, and record 
retention, even if these services or activities are outsourced. In addition to project development, the LPA is also responsible 
for securing all required permits needed for a project according to the administering body in advance of construction 
beginning. 

https://www.virginiadot.org/business/locally_administered_projects_manual.asp
https://www.virginiadot.org/business/local_assistance_division_qualification_program.asp
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The LPA is responsible for future maintenance and upkeep unless alternate arrangements are made with VDOT. Although 
standard transportation infrastructure located within VDOT right of way is typically maintained by VDOT (crosswalks, 
sidewalks, pull offs, etc.), the LPA should consult with the appropriate local VDOT office to confirm that VDOT will continue 
to maintain these items if they are modified by the LPA as part of a TAP project. Any facility constructed or improved with 
TAP funds is required to be maintained for the intended use, even if ownership changes, according to the useful life 
schedule. 

As the sub-recipient of federal transportation funds and the manager of a federal-aid project, the LPA must adhere to all 
applicable federal and state regulations and guidelines. The LPA is responsible for maintaining all project documentation 
required for state or federal audit. Refer to the LAP Manual for more information about required documentation. 

2.2.2 VDOT Administration 
VDOT may administer local TAP projects upon the request of the applicant or in cases where VDOT has determined that 
the applicant does not have adequate resources to manage the project independently. If an LPA has limited experience or 
is unsure, they can discuss the possibility of having VDOT administer the TAP project on their behalf. VDOT does not 
typically administer vertical construction such as historic preservation projects. 

VDOT administration requires coordination with the local VDOT District Office in advance of the application process. 

2.3 ELIGIBLE PROJECTS 

2.3.1 Eligible Project Categories 
TAP provides funding for a variety of transportation projects, including: 

• On- and off-road trails for pedestrians, bicyclists, and other non-motorized forms of transportation; 
• Construction, planning, and design of projects and systems that will provide safe routes for non-drivers to access 

daily needs; 
• Conversion and use of abandoned railroad corridors for trails for pedestrians, bicyclists, and other nonmotorized 

transportation users (Rails-to-Trails); 
• Construction of turnouts and viewing areas, which are comprised of a project that supports a qualifying logical 

terminus with independent utility; 
• Community improvement activities, including: 

o Inventory, control, or removal of outdoor advertising, 
o Historic preservation and rehabilitation of historic transportation facilities, solely to preserve and protect the 

structure according to historic preservation standards, 
o Vegetation management practices in transportation rights-of-way to improve roadway safety, prevent 

against invasive species, and provide erosion control, and 
o Archaeological activities relating to impacts from a transportation project eligible under 23, U.S.C.; 

• Environmental mitigation activities, including pollution prevention and pollution abatement and mitigation to: 
o Address stormwater management, control, and water pollution prevention or abatement related to highway 

construction or due to highway runoff, or 
o Reduce vehicle-caused wildlife mortality or to restore and maintain connectivity among terrestrial or aquatic 

habitats; 
• Safe routes to school projects, as eligible under 23 U.S.C. 208, including: 

o Infrastructure-related projects [23 U.S.C. 208(g)(1)], and 
o Noninfrastructure-related activities [23 U.S.C. 208(g)(3)]; 

• Planning, designing, or constructing boulevards and other roadways largely in the right-of-way of former Interstate 
System routes or other divided highways (Boulevards from Divided Highways). 

https://www.virginiadot.org/business/locally_administered_projects_manual.asp
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See Appendix C: Eligible Project Activities for additional project eligibility information. 

2.3.2 Safe Routes to School Non-Infrastructure Activities 
Safe Routes to School (SRTS), as eligible under 23 U.S.C. 208, includes non-infrastructure-related activities [23 U.S.C. 
208(g)(3)] located within two miles of a school (grades K-12, including public and private schools). 

All SRTS non-infrastructure (SRTS-NI) projects are submitted through the same process as described in this guide. 
However, these projects have different documentation and information requirements. Required application attachments 
include a program  budget, program plan, program dashboard, resolution of support from the governing body, letter of 
support, proof of public participation, metropolitan planning organization (MPO) endorsement (see the Public Involvement 
in an MPO Area section), and a third-party contribution plan, if applicable (see the Third-Party Contributions section). 

SRTS-NI applicants do not need to provide a Request to Administer or complete the full Qualification Program. Applicants 
for SRTS-NI projects are required to complete a limited online modules portion of the Qualification Program and must 
demonstrate this through the application process. 

Funded SRTS-NI projects will follow the same project agreement process as all other TAP projects (see the Project 
Agreement section), but the program budget, program plan, and program dashboard will accompany the agreement as 
supplemental documents identifying eligible project expenses and activities. 

VDOT’s Transportation and Mobility Planning Division (TMPD) oversees all SRTS-NI projects. Additional guidance is 
available on the SRTS-NI webpage. 

2.4 FEDERAL INVESTMENT REQUIREMENTS 

TAP projects are required to meet specific criteria to be eligible for funding. In the case of a multi-phase project, each phase 
must independently meet the criteria. 

Each project must: 

• Have logical termini and independent utility; 
• Be accessible to the public and not used as a rental space for offices, events, etc.; 
• Be used as intended and maintained for the useful life as set forth in the Useful Life Schedule; and 
• Be not-for-profit. An admission fee may be acceptable if the cost is reasonable and reinvested to support operation 

and upkeep of the TAP-funded facility. 

2.4.1 Developing a Project Scope 
TAP is governed by Title 23 of the United States Code of Federal Regulations. The design of a TAP project must meet or 
exceed VDOT and/or American Association of State Highway and Transportation Officials (AASHTO) design standards, 
depending upon the project location. Urban localities responsible for street maintenance are required to comply with 
AASHTO standards while localities with VDOT-maintained roadways are required to comply with VDOT standards. All TAP 
projects must have a well-defined, achievable scope and clear termini. 

Once a project is awarded TAP funding based on the defined scope and termini identified in the TAP application, it cannot 
be altered without an approved scope change from VDOT’s Local Assistance Division. 

https://www.virginiadot.org/programs/srts.asp
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2.4.2 Logical Termini 
All projects must have logical termini to be eligible for federal participation. For pedestrian and bicycle facilities, logical 
termini could be a roadway intersection, connection to an existing sidewalk or trail facility, or delivery to a destination such 
as a shopping center, library, or park entrance. Private driveways, property lines, or local city/town borders are unacceptable 
termini. TAP is intended to provide mobility options that connect non-motorized users to a system of transportation assets. 

2.4.3 Independent Utility 
All projects must have independent utility to be eligible for federal participation. This means that the project will provide a 
benefit to the travelling public and an improvement to the existing transportation network even if no other segments are ever 
built. Subsequent funding is not guaranteed, and this requirement ensures that a funded project can stand alone. 

2.5 INELIGIBLE ACTIVITIES AND EXPENSES 

TAP funds cannot be used for the following activities:  

• MPO administrative purposes, except as allowed according to FHWA’s Memo Allocating Indirect Costs to Projects, 
dated September 4, 2015; 

• Promotional activities and training expenses, except those permitted as SRTS-NI; 
• Routine maintenance and operations; 
• General recreation and park facilities, playground equipment, sports fields, campgrounds, picnic areas, pavilions; 
• Traditional roadway activities and motorized improvements, including traffic signals, lighting, full depth paving, and 

surface treatment; 
• Property acquisition beyond that required by the project; and 
• Betterment or aesthetic improvements  

https://www.virginiadot.org/programs/srts.asp
https://www.virginiadot.org/programs/srts.asp
https://www.fhwa.dot.gov/cfo/indirect_costs.cfm
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3 BUDGETING AND FUNDS MANAGEMENT 

3.1 FUNDING OVERVIEW  

VDOT solicits Transportation Alternatives Program (TAP) project applications on a biennial basis and uses a competitive 
process to select projects for funding. Funding is suballocated based on legislation, with an initial suballocation made for 
the Recreational Trails Program (RTP), administered by the Virginia Department of Conservation and Recreation. All 
remaining funds are allocated based on legislation, with 59% available for award based on population area, and 41% 
available anywhere within the Commonwealth of Virginia. 

The legislated population areas include: 

• Equal to or less than 5,000 
• Greater than 5,000 to equal to or less than 50,000 
• Greater than 50,000 to equal to or less than 200,000 
• Greater than 200,000 

TAP funding for areas with populations greater than 200,000 is suballocated to Metropolitan Planning Organizations (MPOs) 
for award to eligible projects. The MPO may use these funds for projects anywhere within the boundaries of the applicable 
MPO area (23 U.S.C. 133(d)(2)). Applicants seeking TAP allocations from the MPO apply through VDOT’s standard 
application process, and MPOs select projects through the competitive process in consultation with VDOT. 

The Commonwealth Transportation Board (CTB) makes project selections and awards non-MPO TAP funds for population 
areas under 200,000. Per CTB policy, the 41% of statewide TAP funds are divided among the 14 members and Secretary 
of Transportation. 

3.2 REIMBURSEMENT PROGRAM 

Locally administered TAP projects receive federal funds through reimbursement; this means that local public agencies (LPA) 
must make expenditures prior to receiving any TAP funds. VDOT is the direct recipient of federal TAP funds. 

Projects that are selected for financial assistance are eligible for cost reimbursement by VDOT. LPAs must program and 
obligate independent capital resources to projects in advance of state Department of Transportation reimbursement. In most 
cases, the maximum allowable federal aid contribution to selected projects is 80% of total eligible project cost. Applicants 
must demonstrate the availability of project funding commitments in advance of a prospective award in a funded local Capital 
Improvement Plan or regional Transportation Improvement Program (TIP). 

TAP projects are limited to a lifetime maximum of $2.5 million in federal TAP funds. Each CTB member is allotted an equal 
share of federal TAP funding to allocate per fiscal year, by policy. The policy also requires that all funded projects receive 
100% of the requested TAP amount. Additional TAP funds for a funded project can only receive additional funds through a 
statewide prioritization process for use of surplus TAP funds. Previously fully funded projects cannot be submitted during 
the biennial application process for additional funding. 

https://www.dcr.virginia.gov/recreational-planning/trailfnd
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Specific steps are required before costs can be incurred for reimbursement through TAP. A Project Administration 
Agreement (PAA) must be executed to establish the project. Federal authorization must then be secured to enable the 
federal reimbursement of eligible costs; any costs incurred prior to execution of these documents will not be reimbursed. 

Following the execution of a PAA and receipt of the required phase-appropriate federal authorization (PE, RW or CN), many 
project-specific costs are eligible for reimbursement with VDOT approval to proceed: 

• Preliminary Engineering (PE) activities, including plan preparation, public participation meetings, environmental 
coordination, survey, title searches, cost estimation, and geotechnical studies; 

• Right of Way (RW) activities, including utility relocation (not betterment or aesthetic undergrounding) and property 
acquisition necessary for construction; 

• Construction (CN) activities, including the required construction engineering, inspection, and materials testing. 

Refer to the LAP Manual for detailed descriptions of required documentation and processes to secure federal authorization. 

3.3 LOCAL MATCH REQUIREMENT 

TAP funding can reimburse up to 80% of 
eligible project costs. A minimum local 
match of 20% is required. Any expenditures 
toward the local match are required to meet 
the same project eligibility as the federal 
portion of the project. 

The match requirement can be met using 
eligible local, state, or federal funds. 
However, state and federal transportation 
funds are not eligible as match, including 
state Revenue Sharing funds. State and 
federal transportation funds may 
supplement the TAP award and pay excess 
project costs outside of the TAP-funded 
amount; it is the LPA’s responsibility to 
verify eligibility. 

All planned supplemental project funding should be available at the time of award. 

3.4 THIRD-PARTY CONTRIBUTIONS AND DONATIONS 

The required 20% local match may be met in full or in part by third-party contributions and donations, including approved 
services, materials, and land. Third-party contributions must be an eligible project cost, as approved by VDOT, and cannot 
be made by VDOT or the LPA. To be eligible, the contribution must be a donation wherein no cash or payment was made 
in exchange. For more information, refer to this supplemental guidance. 

https://www.virginiadot.org/business/locally_administered_projects_manual.asp
https://www.virginiadot.org/business/resources/transportation_enhancement/INkindContributionsSupplementalGuidance.pdf
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As with other eligible expenses, third-party contributions must not be incurred before federal authorization has been secured 
for the appropriate project phase. For example, if construction services are donated toward the match, then donated work 
may not be performed until after the federal construction authorization is secured. Similarly, third-party contributions 
provided during an earlier project phase, such as PE, cannot be carried over for use in a later phase, such as construction. 
The only exception to this rule is property donation, in which case the donated value can be used as match for all three 
developmental phases. 

Localities are responsible for securing approval for the use of in-kind contributions prior to phase authorization for the 
applicable phase. Localities must submit an estimate of the anticipated in-kind contributions and provide justification for 
their valuation through the assigned VDOT project coordinator. 

Staff time provided by the project sponsor is not eligible as a third-party contribution. Refer to the LAP Manual for information 
about cost allocation plans and overhead rate eligibility. 

3.5 COST OVERRUNS 

When project costs exceed the total TAP funding amount (federal allocation and local match), these costs are the LPA’s 
responsibility per the Project Administration Agreement (PAA). However, LPAs may be able to request a transfer of 
additional TAP funds pursuant to the current transfer policy. 

If project elements are ineligible (e.g., picnic grills and tennis courts), the LPA is responsible for paying the additional costs 
with an eligible fund source; these expenses are not eligible for reimbursement under the TAP program. 

3.6 FOUR-YEAR POLICY 

CTB policy requires TAP projects to reach the construction phase within four years following initial allocation. This policy 
ensures expedient use of federal funds and supports project completion. Projects have until June 30 of the fourth year 
following allocation to reach advertisement, at a minimum. For example, a project awarded fiscal year 2025 funding by the 
CTB beginning on July 1, 2024, will be required to reach the construction phase by June 30, 2028. 

It is the responsibility of the LPA to manage project progress and ensure compliance with the four-year policy. It is incumbent 
on the LPA to provide notice to VDOT as soon as it finds a project will not meet the four-year deadline, and to request an 
appropriate extension, if needed. 

Projects that do not demonstrate progress within four years or do not reach the construction phase by the fourth year are 
subject to cancellation and deallocation unless the LPA provides, and VDOT is in agreement with, valid reasons supporting 
the delay along with a schedule to complete the project. In the event of cancellation, the LPA may be required to repay 
federal funds expended on the project. 

Examples of circumstances that might delay a project and are not considered valid include, but are not limited to: 

• Lack of preliminary public involvement; 
• Prioritization changes at the local level, including lack of support from the current governing body; 
• Staff turnover and attrition; 
• Local regulation changes; and 
• Difficulty funding the local match or additional local portion of the project. 

https://www.virginiadot.org/business/locally_administered_projects_manual.asp
https://www.virginiadot.org/business/locally_administered_projects_manual.asp
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In the case of a segmented or phased project, each segment or phase that is awarded separately and established with a 
unique project number will have a four-year timeframe associated with each project number.   
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4 APPLICATION PROCESS AND REQUIREMENTS 

4.1 PUBLIC INVOLVEMENT REQUIREMENT 

The LAP Manual provides details about public involvement requirements for locally administered federal-aid projects. The 
Transportation Alternatives Program (TAP) requires public involvement in advance of the application process, in addition to 
the federal requirements described in the LAP Manual. 

Initial public involvement for a TAP project is required to occur within the year preceding the application, and documentation 
is required with the application. The applicant must hold a public information meeting to notify the public about the project 
to ensure there is adequate public support for the project. Any preliminary studies and conceptual designs should be 
available for review. The meeting should be publicly advertised following local procedures, and a copy of the public 
notice/advertisement should be attached to the application along with any public comments received about the project. 

Examples of eligible TAP public involvement activities include: 

• Public information meetings or workshops where project plans and information are displayed with opportunities for 
citizens to ask questions and provide feedback. 

• Charrettes, collaborative planning processes that support the design of a project. Charettes may take place over 
one day or several weeks, and include participation from design experts, community groups, developers, and 
citizens. 

• Public hearings, where information is presented to a policy or governing board about a planned project, with a 
dedicated opportunity for public comment on the proposal. 

Supplemental outreach may include websites, fact sheets, press releases, listening sessions, availability sessions, and 
more. 

4.2 PUBLIC INVOLVEMENT IN A METROPOLITAN PLANNING ORGANIZATION (MPO) AREA 

If a proposed TAP project is located within the boundaries of an MPO, a letter of endorsement or resolution from the 
appropriate MPO issued within the previous three years is required with each application, unless waived by the MPO. 

4.3 SITE VISIT 

Site visits provide invaluable project information and details, especially regarding anticipated costs. The site visit can provide 
insights into safety considerations, terrain and drainage issues, ADA accommodations, environmental mitigation needs, and 
utility conflicts. Information gathered through the site visit should be accounted for in the cost estimate and project schedule. 

Site visits should include locality and VDOT staff, with participation from engineering, environmental, maintenance, planning, 
and other departments as appropriate. 

https://www.virginiadot.org/business/locally_administered_projects_manual.asp
https://www.virginiadot.org/business/locally_administered_projects_manual.asp
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4.4 LOCAL RESOLUTION OF SUPPORT 

A local resolution of support from the governing body is required with the full application. The resolution content is required 
to follow the LAP Manual. A resolution template is provided within the LAP Manual and applicants are strongly 
recommended to utilize this template at the time of application to prevent delays in the award and execution process. 

4.5 APPLICATION PROCESS 

VDOT solicits TAP applications every two years, in the spring of odd-numbered years, for a two-year funding cycle. 
Applications are solely accepted through the SMART Portal until the submission deadline. Applications that are not in 
submitted status by the deadline are not eligible for selection. The application process includes a mandatory pre-application 
submitted in the summer, followed by a full application in the fall for eligible pre-applications. 

Applicants may submit up to eight pre-applications and five full applications in a single application cycle. 

Pre-applications are screened for eligibility upon submission. VDOT staff will either screen the application in or out or provide 
a conditional screen-in based on elements to resolve in a full application. If VDOT poses questions or requests additional 
information from a pre-application, then these should be resolved expediently and within the full application, if applicable, 
to be considered. Applications that have not resolved conditional elements by the application deadline may be screened 
out. Email alerts are automatically generated through SMART Portal when applications receive questions or comments or 
are screened in. 

Projects that are screened in during the pre-application period must maintain the eligible elements in a full application, such 
as scope, description, and termini. Changing these elements will require review, assistance, and approval from VDOT. 

4.5.1 SMART Portal 
SMART Portal is VDOT’s application intake and record system. In addition to account-based access to current and past 
applications, SMART Portal provides public access to application records and information. 

A SMART Portal account is required to submit a TAP application. Accounts are assigned by locality/organization, and each 
account has a designated organization administrator. 

If no account exists for a prospective applicant locality/organization, contact the appropriate VDOT District Representative 
listed in SMART Portal to request an account. Provide the funding program name(s) the organization is interested in applying 
under. 

If an account already exists for a prospective applicant, the designated organization administrator may provide access to 
additional staff. VDOT recommends that all accounts have at least two active users, and that organizations review access 
needs biannually to make changes, as needed. If the designated organization administrator is no longer with the 
organization, contact the appropriate VDOT District Representative listed in SMART Portal to request that this access be 
changed. 

4.5.2 Pre-Application 
Before each funding cycle, VDOT announces the timeline for the application cycle and provides guidance on the process, 
including a list of required attachments. To be considered for funding and able to submit a full application, LPAs must first 
submit a complete, successful pre-application. Applicants are limited to eight pre-applications in a single cycle. 

https://www.virginiadot.org/business/locally_administered_projects_manual.asp
https://www.virginiadot.org/business/locally_administered_projects_manual.asp
https://smartportal.virginiahb2.org/#/
https://smartportal.virginiahb2.org/#/
https://smartportal.virginiahb2.org/#/
https://smartportal.virginiahb2.org/#/about
https://smartportal.virginiahb2.org/#/
https://smartportal.virginiahb2.org/#/about
https://smartportal.virginiahb2.org/#/
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Pre-applications are intended to provide VDOT staff the opportunity to evaluate project eligibility and provide guidance to 
applicants on scope and cost refinements, and to request other needed information. Pre-applications must provide sufficient 
detail, including an anticipated TAP funding request, and all required attachments to be considered. Pre-applications that 
do not include all required elements may be screened out. Project information and estimates may be tweaked between the 
pre- and full applications to support successful project delivery if awarded. 

4.5.3 Full Application 
LPAs may begin work on full applications for projects submitted in successful pre-applications once the pre-applications 
reopen in the portal and before the submission deadline. Applicants are limited to five full applications in a single cycle. 

The funding strategy, including source of the local match, must be finalized within the full application. If third-party donations 
are planned to fulfill any portion of the required 20% match, the application will again be required to provide a Third-Party 
Contribution Plan. If an application including third-party contributions is awarded, this does not provide automatic approval 
for the Third-Party Contribution Plan. 

LAD will provide guidance and a list of required attachments for each application cycle. 

4.5.4 Cost Estimating 
All TAP projects are required to follow the current VDOT requirements for cost estimating, as described in the LAP Manual. 

The base cost estimate entered into the SMART Portal application will be escalated pursuant to the scheduled phase start 
date included in the application.  For projects that require TAP funding to move forward with a particular phase, the start 
date should be no sooner than July 1 of the award year. For example, applications submitted in the 2023 cycle would receive 
funding no sooner than July 1, 2024; a TAP-dependent phase should not be scheduled to start sooner than July 1, 2024. 

For projects requesting VDOT administration, coordinate with the appropriate VDOT District in advance of the application 
to determine the process for establishing a cost estimate. 

For locally administered projects, the applicant must provide a cost estimate for each project application. VDOT staff will 
validate the estimate and ensure that appropriate VDOT oversight and environmental costs are included in the estimate. 

Final submitted applications, including cost estimates, are reviewed by internal technical staff and must be fully validated to 
move forward into the scoring process. Validation helps to ensure information in the application is accurate, reasonable, 
and consistent with CTB policy and state and federal regulations. If there is disagreement concerning the cost estimate or 
other application data that impacts validation and scoring and cannot be resolved between the applicant and the VDOT TAP 
Point of Contact, the applicant may request resolution from the VDOT District Engineer/Administrator. 

4.6 PROJECT SELECTIONS 

Application scoring begins once the full application period has closed. 

All applications will be reviewed for completion. Complete, eligible applications will be evaluated and scored by VDOT 
District and LAD staff using qualitative and quantitative metrics based on responses and attachments provided with the 
application. 

For projects within a TMA/MPO area, VDOT will provide the scores to the MPO and support the MPO review process of 
submitted applications. MPOs can choose to utilize VDOT scores or establish their own scoring and review system. MPO 
selections are required to be made in consultation with the state. Project selections take place in the spring of even-

https://www.virginiadot.org/business/locally_administered_projects_manual.asp
https://www.virginiadot.org/business/locally_administered_projects_manual.asp
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numbered years following the application cycle. The CTB will receive information about all scored projects. Projects may 
receive funding from both MPOs and Commonwealth Transportation Board members, depending on their location and 
availability of funding. All CTB members utilize the scores and additional project indicators to make determinations about 
funding. FHWA expects funds to be awarded to projects that that include elements to proactively address racial equity, 
workforce development, economic development, and removing barriers to opportunity, including automobile dependence in 
both rural and urban communities as a barrier to opportunity. District CTB members focus allocations within their respective 
highway districts. At-Large CTB members make selections to meet population-area funding requirements and then to fill in 
additional projects statewide. 

4.6.1 Six-Year Improvement Program (SYIP) and Funding Award 
Tentative project selections are included in VDOT’s draft Six-Year Improvement Program (SYIP), which goes through a 
public hearing process each spring. MPO projects may be excluded from the public hearing process depending upon MPO 
timelines for project selection. 

After the SYIP public hearings, the CTB approves final project selections typically at its June meeting. 

Any MPO selections unavailable at the June meeting undergo an MPO-coordinated public hearing process and are then 
presented for approval at a subsequent CTB meeting.  
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5 PROJECT IMPLEMENTATION AND MANAGEMENT 

5.1 PROJECT ADMINISTRATION AGREEMENT (PAA) 

All Transportation Alternatives Program (TAP) projects require a Project Administration Agreement (PAA) between the local 
public agency (LPA) and VDOT. The LAP Manual is the primary source for guidance regarding PAAs. The agreement 
identifies the administration terms and specific responsibilities of the agreement parties, funding sources, estimated VDOT 
charges, general project estimates by phase, and anticipated reimbursement amounts. Commonwealth Transportation 
Board (CTB) policy requires that all agreements be signed at the local level and returned to VDOT for execution within six 
months of receipt or risk project deallocation. 

Any project work conducted prior to execution of a PAA is not eligible for reimbursement. 

5.2 FEDERAL AUTHORIZATION 

Prior to the LPA initiating any work or incurring costs on a federal-aid project, federal authorization for the specific phase 
(PE, RW, and CN) and VDOT notice to proceed must be obtained. There are various requirements for federal authorization 
and to ensure that project expenditures are eligible for reimbursement. Refer to the LAP Manual for specific guidance. 

Any project work conducted prior to federal authorization is not eligible for reimbursement. 

5.3 DEALLOCATION 

A project may be considered delinquent and subject to deallocation if it does not progress toward meeting the four-year 
policy. Examples that indicate delinquency include, but are not limited to: 

• Failure to execute project agreement within six months following VDOT transmittal to locality; 

• Failure to demonstrate reasonable progress, including PE expenditures of at least 50% by year two of the year of 
first allocation;  

• Failure to reach the RW phase within three years of first allocation; and 

• Failure to reach construction within four years of first allocation. See Four-Year Policy. 

VDOT District staff regularly monitor TAP projects for progress. By the third project year, the VDOT Local Assistance 
Division (LAD) may send a letter to LPAs with projects that have not yet reached construction as a reminder of the four-year 
policy and the date by which the project is required to reach construction. If a project has not reached construction by the 
fourth year, or is otherwise considered delinquent during its lifecycle, LAD may send a letter notifying the LPA that the 
project is at significant risk of deallocation and additional action is required.

https://www.virginiadot.org/business/locally_administered_projects_manual.asp
https://www.virginiadot.org/business/locally_administered_projects_manual.asp
https://www.virginiadot.org/business/locally_administered_projects_manual.asp
https://www.virginiadot.org/business/locally_administered_projects_manual.asp
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APPENDIX A: ACRONYMS AND ABBREVIATIONS 

Acronym/Abbreviation Explanation 
AASHTO American Association of State Highway and Transportation Officials 

ADA Americans with Disabilities Act of 1990 

BIL Bipartisan Infrastructure Law, also known as IIJA 

CN Construction 

CTB Commonwealth Transportation Board 

FHWA Federal Highway Administration 

IIJA Infrastructure Investment and Jobs Act, also known as BIL 

ISTEA Intermodal Surface Transportation Efficiency Act 

K-12 Kindergarten through 12th grade 

LAD VDOT's Local Assistance Division 

LAP Locally Administered Projects 

LPA Local Public Agency 

MPO Metropolitan Planning Organization 

NEPA National Environmental Policy Act 

PAA Project Administration Agreement 

PE Preliminary Engineering 

RtA Request to Administer Form 

RTP Recreational Trails Program 

RW Right of Way 

SRTS Safe Routes to School 

STBG Surface Transportation Block Grant 

STIP State Transportation Improvement Program 

SYIP Six-Year Improvement Program 

TAP Transportation Alternatives Program 

TIP Transportation Improvement Program 

TMA Transportation Management Area 

TMPD VDOT's Transportation and Mobility Planning Division 

TPB Transportation Planning Board, specifically the National Capital Region Transportation 
Planning Board 

VDOT Virginia Department of Transportation 
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APPENDIX B: USEFUL LIFE SCHEDULE 

Type of Project Minimum Maintenance 
Expectation 

100% Return of Federal 
Investment 

Annual Reduction after 
5 Years 

Any project < $200,000 5 Years 5 Years 0 

Landscaping 5 Years 5 Years 0 

Un-paved Trail 10 Years 5 Years 20% 

Streetscape 15 Years 5 Years 10% 

Sidewalks Only 15 Years 5 Years 10% 

Paved Trails 15 Years 5 Years 10% 

Historically Preserved 
Structure 15 Years 5 Years 10% 

New Structure Associated 
with an Eligible 
Transportation 
Alternatives Use 

20 Years 5 Years 5% 
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APPENDIX C: ELIGIBLE PROJECT ACTIVITIES 

Transportation Alternatives 
Activity Type Eligibility 
Access enhancements to public transportation (benches, bus pads) $ 

ADA/504 Self Evaluation/Transition Plan $1 

Barrier removal for ADA compliance $ 

Bicycle plans $1 

Bicycle lanes on road $ 

Bicycle parking $ 

Bike racks on transit $ 

Bicycle repair station (air pump, simple tools) $ 

Bicycle share (capital and equipment; not operations) $ 

Bicycle storage or service centers (example: at transit hubs) $ 

Bridges/overcrossings for pedestrians and/or bicyclists $ 

Bus shelters and benches $ 

Crosswalks for pedestrians, pedestrian refuge islands (new or retrofit) $ 

Curb ramps $ 

Data collection and monitoring for pedestrians and/or bicyclists $1 

Emergency and evacuation routes for pedestrians and/or bicyclists $1 

Historic preservation (pedestrian and bicycle and transit facilities) $3 

Landscaping; streetscaping (pedestrian/bicycle route; transit access); related amenities 
(benches, water fountains); usually part of a larger project 

$ 

Lighting (pedestrian and bicyclists scale associated with pedestrian/bicyclist project) $ 

Maps (for pedestrians and/or bicyclists) $1 

Micromobility projects (including scooter share) $ 

Paved shoulders for pedestrian and/or bicyclist use $ 

Pedestrian plans $1 

Rail at-grade crossings $2 

Resilience Improvements for pedestrians and bicyclists $1 
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Road Diets (pedestrian and bicycle portions) $2 

Road Safety Assessment for pedestrians and bicyclists $1 

Separated bicycle lanes $ 

Shared use paths/transportation trails $ 

Sidewalks (new or retrofit) $ 

Signs, signals, signal improvements (incl. accessible pedestrian signals) $ 

Signing for pedestrian or bicycle routes $ 

Spot improvement programs (for pedestrian and bicycle facilities) $ 

Stormwater impacts related to pedestrian and bicycle project impacts $ 

Traffic calming $ 

Trail bridges $ 

Trail/highway crossings and intersections $1 

Trailside/trailhead facilities (restroom, water, not general park amenities) $ 

Training $1 

Tunnels/underpasses for pedestrians and/or bicyclists $ 

Vulnerable Road User Safety Assessment $1 

SRTS-NI 
Activity Type Eligibility 
Bicycle helmets (project or training related) $SRTS-NI 

Bicycle helmets (safety promotion) $SRTS-NI 

Coordinator positions (state or local)  $SRTS-NI 

Safety education and awareness activities and programs to inform pedestrians, bicyclists, and 
motorists on ped/bike traffic safety laws 

$SRTS-NI 

Safety education positions $SRTS-NI 

Safety enforcement (including police patrols) $SRTS-NI 

Safety program technical assessment (for peds/bicyclists) $SRTS-NI 

Training for law enforcement on ped/bicyclist safety laws $SRTS-NI 

1. Transportation Alternatives Program Planning Grant Assistance Program. 
2. Not eligible as a standalone project. 
3. Historic preservation is limited to the in-place preservation of bicycle, pedestrian, and transit structures that are on 

or eligible for the National Register of Historic Places and have been reviewed by the Virginia Department of Historic 
Resources (DHR), which serves as the State Historic Preservation Office, and the Advisory Council on Historic 
Preservation. Projects that would affect a historic property with religious or cultural significance by an Indian tribe 
must also coordinate with the tribe. DHR oversees federal aid historic preservation projects to ensure compliance 
with Section 106 of the National Historic Preservation Act. Applicants that do not provide evidence of coordination 
with DHR and evidence of eligibility for the National Register of Historic Places at the time of pre-application will not 
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be eligible for consideration. TAP funds may only be used to preserve eligible facilities according to historic 
preservation standards; funds may not be used for operating costs, upgraded amenities, museum exhibits, and 
other non-preservation expenses. Any ineligible use of the preserved property will affect the eligibility of the 
preservation activities. Any property that is preserved with TAP funding is required to carry sufficient commercial 
insurance to protect the federal investment in the property; FHWA will be reimbursed for its federal investment on 
all buildings that are sold or destroyed within their useful life, according to Appendix B: Useful Life Schedule. 
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